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FOREWORD 
 

This second quarter budget implementation review report for financial year 2023/2024. It covers the 

progress during first quarter and second quarter of implementations. The report provides information 

of county programmes, sub-programmes, policies and projects prioritized in Programme Based 

Budget (PBB) of the year. 

The report gives the status of the budget implementation and assess the progress made towards the 

attainment of goals set in the FY 2023/2024 Budget by the County Departments. The report 

specifically looks at the programme performance of Departments against the set targets and focuses 

on the budget expenditure as at half year of implementations. It also provides a comprehensive report 

of the achievements made as well as challenges encountered during implementation period and makes 

recommendations for decision making process. 

It is however important to note the lessons drawn from this report will serve as a tool for successful 

and efficient implementation of county government policies, programmes and projects set targets; 

increase County agricultural and livestock productivity, promote employment creation, support agro- 

processing and value chains. Promote access to health sector through upgrading and equipping of 

health infrastructure facilities, Sustainable utilization of water, environmental conservation and 

natural resources management through climate change mitigation and adaptation and promoting 

inclusive green economy. Support investments, improving county roads and transport network and 

increase access, retention and transition of students in learning institutions. 

I have no doubt the report will be useful in gauging the budget implementations of departments and 

improvements of efficiency and effectiveness in public finance management. It is also my hope and 

expectations that all departments and stakeholders in the development arena will use the findings in 

this report and make improvements towards development projects and programmes. Through this, 

we will achieve better results and improve lives for our people. 

 

 

Paul Pkukot Woyakapel 

County Executive Committee Member 

Finance and Economic Planning 
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EXECUTIVE SUMMARY 
 

This report has been prepared to fulfil Article 183(3) of the Constitution of Kenya 2010. The report 

provides information on the status of half year budget implementation for FY 2023/24 by County 

Governments. It analyses revenue performance and expenditure performance against annual budget 

estimates for both recurrent and development expenditure. It is based on both financial and non- 

financial reports submitted by county departments in line with section 166 of the Public Finance 

Management Act, 2012. 

During the half year reporting period, the County generated a total of Kshs. 74,331,891.80 from their 

own source revenue (OSR), which was 32.32 per cent of the Annual Target of Kshs. 230,000,000.00. 

Prepared County Budget Review and Outlook Paper 2023 and submitted to County Assembly for 

approval. Conducted induction training for CBEF (county budget economic forum) member. Drafted 

24 performance contracts for CECMs and chief officers for signing. Launched CIDPIII (2023-2027) 

at Srumben Primary School, Masol Ward. During the Half year, the department was able to conduct 

the Annual Roads Inventory and Condition Survey for all the budgeted programmes and developed 

Bills of Quantities for those roads ready for procurement for the works. 

Prepared an updated data for ECDE centres which indicated increased enrolment rate compared to 

previous years from 65,000 learners to now 72,789. Conducted Technical and Vocational Education 

and Training (TVETs) rebranding campaign in four (4) VTCs in Kapenguria, Chepareria, Ortum and 

Sigor which has subsequently seen the enrolment in these institutions shoot up from 1,300 to 1,800, 

representing a 38% increase. 

The completion of construction the Katay Goats and Sahiwal Farmers Coop aggregation & marketing 

centre and Arakuko Poultry Farmers Coop Hatchery and meat processing plant was achieved in this 

quarter As a drought mitigation initiative, SIKOM trained; chicken rearing groups benefitting 96 

participants, bee keeping groups benefitting 50 participants and pasture management groups where 

191 participants took part. 

To enhance food security in the County, two irrigation projects were completed namely; Chepkoti 

Irrigation scheme in Siyoi ward and Kikin Irrigation Scheme in Sook ward. Additionally, distribution 

of assorted chicken feed- 100 layers mash, 100 growers mash, 100 chick mash and 100 fireless 

brooders to 15 Value Chain Organization (VCOS) was carried out during this quarter. Other 

achievements registered over the quarter include registration of two new cooperative societies 
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namely; Weiwei Sacco and Kacherolwo FCS;45,000 tree seedlings were raised in County tree nursery 

and completion of the construction of gabbro path from Old Rafiki Hotel to Lotodo Street and 

Ongoing construction of recreational park at Makutano both supported by Kenya Urban Support 

Programme (KUSP) 

Despite these remarkable achievements in the first quarter, County departments experienced various 

challenges as outlined as follows; Weak coordination and linkage between stakeholders implementing 

programs in the County, this causes overlapping of activities. Delay in procurement process. This 

affected timely implementation and completion of projects; Late submission of reports: Some 

departments still experience challenges in timely reporting at quarterly to County Treasury. This 

hinders timely submission of reports to County Assembly, Controller of budget and National 

Treasury. Pests and disease outbreaks. Emerging crop /livestock pests and diseases has affected 

agricultural and livestock production leading to reduced productivity, market access, increase 

mortality, cost of production and harvest losses. Prolonged drought affected crop production and 

livestock. Untapped revenue streams: some revenue streams collect low revenue as expected with 

some other revenue streams remaining untapped. This has been caused by closure of market due to 

foot and mouth disease. Insecurity along the county border: insecurity along the border hinders 

implementation of the projects/programmes and affecting activities with those areas. 

To address the implementation challenges highlighted in this report the following measures to be 

considered; Fast track recruitment of technical staff to affected departments. The County needs to 

enhance Resource Mobilization and partner coordination to enhance resource envelope to factor in 

programmes that were not budgeted for. Implementation of West Pokot TADAT reforms to enhance 

own source revenue collection, County procurement plan to be approved in the first month of the 

financial year. County revenue section to have clear strategies to ensure poorly performing revenue 

streams are streamlined and those untapped revenue streams to be considered to boost county own 

source revenue. There is need for clear approach to address insecurity along the county border 

including coming up with alternative source of livelihood and addressing illiteracy along those areas 

through affirmative action. 
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CHAPTER ONE: BACKGROUND INFORMATION 
 

Introduction 

The Constitution of Kenya 2010, give effect to the right of access to information by citizens as 

provided under Article 35 of the Constitution. Section 47 of CGA 2012 stipulates the county 

performance management which shall provide; annual progress reports, citizen participation in the 

evaluation of the performance of County Government and public sharing of performance progress 

reports. Pursuant also to Public Financial Management Act 2012 104 (1), the County Government is 

mandated to monitor, evaluate and oversee the management of public finances and economic affairs 

of the county government. County Government Act 2012 Article 30(j) provide for county to submit 

annual report on implementation status of the county policies and plans to the county assembly. The 

Public Finance Management Act, 2012 Section 166 Requires accounting officer to prepare quarterly 

reports for county government entity, publish and publicize. The report to include both financial and 

non-financial performance of the county. 

This is a comprehensive Report of West Pokot County Government for the half year implementation 

period Financial Year 2023-2024. The report presents the status of budget execution by the county 

governments, analyses information of own source revenue, provide analysis of pending bills, outlines 

the County performance by highlighting the key achievements, challenges, and lessons learnt during 

the first quarter. The County Monitoring and Evaluation unit coordinated the preparation of the report 

in collaborations with County departments and Stakeholders. 

 
County Overview 

West Pokot County is one of the 14 Counties in the rift valley region covering an area of 

approximately 9,123.3 Km2, with headquarters located at Kapenguria. The County is made up of six 

sub counties, four constituencies, twenty wards and one hundred and three villages. The county 

population is projected at 661,258 persons in 2022 of which 49.4 percent is male and 50.5 percent is 

female. Youth population accounts for 26.3 percent while persons with disability population stands 

at 1.49 percent. 

 
1.1. Position and Size 

West Pokot County is one of the Counties in the Rift Valley region. It is situated in the North Rift 

along Kenya’s Western boundary with Uganda border. It borders Turkana County to the North and 
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North East, Trans Nzoia County to the South, Elgeyo Marakwet County and Baringo County to the 

South East and East respectively. The County lies within Longitudes 34° 47’and 35° 49’ East and 

Latitude 1° and 2° North and covers an area of approximately 9,123.3 km2. 

 

 

Figure 1:Location of the County in Kenya 
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1.2. Political Units 

The County has four constituencies; Kapenguria, Kacheliba, Sigor and Pokot South with a Total of 

Twenty County wards. Kapenguria and Kacheliba constituencies have six wards each, while Sigor 

and Pokot South each have four wards. 

Table 1: County’s Electoral Wards by Constituency 
 

Constituency Pokot South Sigor Kacheliba Kapenguria 

Wards 1. Tapach 

2. Lelan 

3. Chepareria 

4. Batei 

1. Lomut 

2. Masol 

3. Weiwei 

4. Sekerr 

1. Alale 

2. Kiwawa 

3. Kasei 

4. Kapchok 

5. Kodich 
6. Suam 

1. Siyoi 

2. Kapenguria 

3. Mnagei 

4. Riwo 

5. Sook 
6. Endugh 

Source: Independent Electoral and Boundaries Commission (IEBC) 

1.3 Population Size and Composition 

The population of the county in the 2019 census was 621,241 comprising of 307,013 males, 314,213 

females and 15 Inter Sex, with a sex ratio (No. of Males per 100 Females) of 97.7. While the 

population density stands at 68 people per square Kilometre, the numbers of households are 116,182 

with an average household size of 5.3. With an annual population growth rate of 2.2%, the county 

population was projected at 661,258 persons in 2022, and is projected to grow to 706,462 and 740,661 

in 2025 and 2027 respectively. 
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CHAPTER TWO: FINANCIAL ANALYSIS 
 

This chapter provide financial analysis for the half year reporting period financial year 2023- 

2024. It outlines the County Resource Envelope, analysis of Internal Revenue Performance, 

Expenditure Analysis for both recurrent and development, Expenditure by Economic 

Classification, outstanding pending bills and Additional Allocations Performance. 

2.1 County Resource Envelope 

 

Table 2 County Resource Envelope for FY 2023/24 
 

RESOURCE ENVELOPE FINAL SUPPLEMENTARY 

ALLOCATION FY 2023/2024 

PERCENTAGE (%) 

EQUITABLE SHARE 6,573,866,403.00 85.21 

OWN SOURCE REVENUE 230,000,000.00 2.98 

CRF BALANCES 266,381,778.00 3.45 

SUB-TOTAL 7,070,248,181.00  

CONDITIONAL GRANTS/LOANS   

DANIDA 7,110,000.00 0.092 

DANIDA (ROLL OVER FY 2021/2022, FY2022/2023) 14,012,092.00 0.18 

UHC (ROLL OVER FY2022/2023) 2,014,000.00 0.026 

USERFEE FORGONE (ROLL OVER FY 2022/2023) 12,128,484.00 0.16 

EMERGENCY LOCUST RESPONSE 131,007,244.00 1.70 

ASDSP II 2,730,960.00 0.035 

ASDSP II (ROLLOVER FY 2022/2023) 9,740,272.00 0.126 

DE-RISKING AND VALUE ENHANCEMENT(DRIVE) 63,341,980.00 0.82 

LIVESTOCK VALUE CHAIN SUPPORT PROJECT 14,323,680.00 0.186 

FLLoCA (CCRI &CCIS GRANT) 159,000,000.00 2.061 

KUSP II -URBAN REC & DEV GRANT 95,000,000.00 1.23 

KUSP UDG ROLLOVER 18,559,250.00 0.24 

KDSP ROLL OVER FY 2022/2023 25,377,012.00 0.33 

VTC GRANT ROLLOVER FY 379,478.00 0.005 

AGGREGATED INDUSTRIAL PARKS PROGRAMME 0  

KCSAP 90,000,000.00 1.167 

ALLOCATION FOR MINERAL ROYALTIES 1,650.00 2.139E-05 

SUB-TOTAL LOANS AND GRANTS 644,726,102.00 8.36 

TOTAL PROJECTED RESOURCE ENVELOPE 7,714,974,283.00 100 

Source: West Pokot County Treasury, 2023 
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Analysis of county allocation FY 2023-2024 

This financial year, the county received budget allocation of Kshs.7,714,974,283 with Equitable 

Share of Kshs. 6,573,866,403.00, Own Source Revenue of Kshs. 230,000,000.00, CRF Balance of 

Kshs. 266,381,778.00, Conditional Loans/Grants of Kshs. 644,726,102.00. 

 
2.2 Internal Revenue Performance 

Table3: County Own Source Revenue performance during First Quarter FY 2023/24 
 

Revenue Stream FY 2023/24 Target 

(Kshs.) 

Actual Revenue 

(Kshs.) 

Variance 

  Q1&Q2  

Kiosk Rent 1,810,382.00 2,128,100.00 (317,718.00) 

Single Business Permit 19,000,000.00 1,170,450.00 17,829,550.0 

0 

Market Fee 2,000,000.00 969,000.00 1,031,000.00 

Building Approvals 2,451,116.00 24,000.00 2,427,116.00 

CESS 6,260,345.00 1,203,570.00 5,056,775.00 

Royalties 31,109,653.00 11,370,215.00 19,739,438.0 

0 

Stock CESS/slaughter 7,200,000.00 1,777,650.00 5,422,350.00 

House Rent 2,083,664.00 618,600.00 1,465,064.00 

Advertising 1,160,000.00 65,500.00 1,094,500.00 

Parking Fee 1,308,132.00 393,770.00 914,362.00 

Bus Park and Motorcycle 5,950,000.00 3,372,430.00 2,577,570.00 

Renewals/Applications 1,704,410.00 224,200.00 1,480,210.00 

Liquor Licensing 500,000.00 10,000.00 490,000.00 

Other Miscellaneous Fees 2,545,431.00 309,051.80 2,236,379.20 

Lands (Plot/Land Rates) 9,938,819.00 352,200.00 9,586,619.00 

Livestock/Permits 700,700.00 185,955.00 514,745.00 

Appropriation in Aid (FIF- 

Health) 

132,800,000.00 49,868,000.00 82,932,000.0 

0 

Receipt from admin. fees and 

charges 

60,000.00 10,000.00 50,000.00 

Forest Products Fees 497,487.00 279,200.00 218,287.00 

Grand Totals 230,000,000.00 74,331,891.80 155,668,108. 

20 

 
Analysis of own source revenue 

The county recorded revenue collection of Kshs. 74,331,891.80 during the half year as ta 31st 

December 2023. This has brought a variance of Kshs. 155,668,108.20 from the annual revenue 

target of kshs. 230,000,000. Kiosk rent collected exceeded the annual target during this half year 

by kshs. 317,718.00. 
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Own source revenue performance per quarter 

 

 

 
Revenue Stream 

 

 

FY 2023/24 
Target 

 

 

 
Actual 

      

% of 
Annual 
Target 

    
October 

 
November 

 
December 

 
Q2 Total 

Q1&Q2 
Total 

 

  

 
A 

 

 
Q1 

 

 
B 

 

 
C 

 

 
D 

 

 
Q2=B+C+D 

 

 
E=(Q1+Q2) 

F=(E/ 

A) 
*100 

 

Kiosk Rent 

 

1,810,382.00 

 

1,012,600.0 
0 

 

289,000.00 

 

540,500.00 

 

286,000.00 

 

1,115,500.0 
0 

 

2,128,100.0 
0 

 

117.55 

 

Single Business 

Permit 

 

19,000,000.0 
0 

 

805,100.00 

 

64,350.00 

 

- 

 

301,000.00 

 

365,350.00 

 

1,170,450.0 
0 

 

6.16 

 
Market Fee 

 
2,000,000.00 

 
646,910.00 

 
134,590.00 

 
96,140.00 

 
91,360.00 

 
322,090.00 

 
969,000.00 

 
48.45 

 
Building Approvals 

 
2,451,116.00 

 
12,000.00 

 
- 

 
- 

 
12,000.00 

 
12,000.00 

 
24,000.00 

 
0.98 

 

CESS 

 

6,260,345.00 

 

817,000.00 

 

255,530.00 

 

63,410.00 

 

67,630.00 

 

386,570.00 

 

1,203,570.0 
0 

 

19.23 

 
 

Royalties 

 

31,109,653.0 
0 

 

5,582,100.0 
0 

 

1,285,350. 
00 

 

1,571,500. 
00 

 

2,931,265.0 
0 

 

5,788,115.0 
0 

 

11,370,215. 
00 

 
 

36.55 

 

Stock 

CESS/slaughter 

 

7,200,000.00 

 

1,516,500.0 
0 

 

197,150.00 

 

43,750.00 

 

20,250.00 

 

261,150.00 

 

1,777,650.0 
0 

 

24.69 

 
House Rent 

 
2,083,664.00 

 
309,300.00 

 
103,100.00 

 
103,100.00 

 
103,100.00 

 
309,300.00 

 
618,600.00 

 
29.69 

 
Advertising 

 
1,160,000.00 

 
24,500.00 

 
- 

 
16,000.00 

 
25,000.00 

 
41,000.00 

 
65,500.00 

 
5.65 

 
Parking Fee 

 
1,308,132.00 

 
215,970.00 

 
71,930.00 

 
62,470.00 

 
43,400.00 

 
177,800.00 

 
393,770.00 

 
30.10 

 
Bus Park and 
Motorcycle 

 

 
5,950,000.00 

 
1,294,400.0 
0 

 

 
611,080.00 

 

 
752,850.00 

 

 
714,100.00 

 
2,078,030.0 
0 

 
3,372,430.0 
0 

 

 
56.68 

 
Renewals/Applicati 

ons 

 

 
1,704,410.00 

 

 
118,800.00 

 

 
16,800.00 

 

 
3,000.00 

 

 
85,600.00 

 

 
105,400.00 

 

 
224,200.00 

 

 
13.15 

 
Liquor Licensing 

 
500,000.00 

 
- 

 
10,000.00 

 
- 

 
- 

 
10,000.00 

 
10,000.00 

 
2.00 

 
Other 
Miscellaneous Fees 

 

 
2,545,431.00 

 

 
261,751.10 

 

 
16,940.00 

 

 
19,390.00 

 

 
10,970.70 

 

 
47,300.70 

 

 
309,051.80 

 

 
12.14 

 
Lands (Plot/Land 
Rates) 

 

 
9,938,819.00 

 

 
147,000.00 

 

 
- 

 

205,200.00 
 

 
- 

 

 
205,200.00 

 

 
352,200.00 

 

 
3.54 

 
Livestock/Permits 

 
700,700.00 

 
86,725.00 

 
45,755.00 

 
11,950.00 

 
41,525.00 

 
99,230.00 

 
185,955.00 

 
26.54 

 
Appropriation in 

Aid (FIF-Health) 

 
132,800,000. 
00 

 
29,870,000. 
00 

 

 
- 

 

 
- 

 
19,998,000. 
00 

 
19,998,000. 
00 

 
49,868,000. 
00 

 

 
37.55 

 
Receipt from admin. 
fees and charges 

 

 
60,000.00 

 

 
5,000.00 

 

 
5,000.00 

 

 
- 

 

 
- 

 

 
5,000.00 

 

 
10,000.00 

 

 
16.67 

Forest Products 
Fees 

 
497,487.00 

 
134,500.00 

 
60,900.00 

 
62,800.00 

 
21,000.00 

 
144,700.00 

 
279,200.00 

 
56.12 

 

Grand Totals 

 

230,000,000. 
00 

 

42,860,156. 
10 

 

3,167,475. 
00 

 

3,552,060. 
00 

 

24,752,200. 
70 

 

31,471,735. 
70 

 

74,331,891. 
80 

 

32.32 

Source: West Pokot County Treasury, 2023 
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Analysis of own source revenue 
 

 

During the half Year 2023-2024, the County generated a total of Kshs. 74,331,891.80 from their 

own source revenue (OSR), which was 32.32 per cent of the Annual Target of Kshs. 

230,000,000.00. The county is expected to collect revenue of the remaining 68 percent against the 

set annual target during the third and the fourth quarter. 

 
 

2.3 Financial Expenditure Analysis 

2.3.1 Budget performance per department 

 
Table 2: Budget Allocation and Absorption Rate by department 

 

DEPARTMENT TOTAL 

BUDGET 

TOTAL ACTUAL 

EXPENDITURE AT 

31ST DECEMBER 2023 

ABSORPTIO 

N (%) 

Office of the Governor 605,100,416.00 223,543,884.15 36.94 

Finance and Economic Planning 346,864,393.00 132,806,897.80 38.29 

Roads, Public Works, Transport and 

Infrastructure 

451,593,347.00 66,285,995.55 14.68 

Health, Sanitation and Emergencies 2,026,178,765.00 878,870,915.55 43.38 

Education and Technical training 1,182,077,125.00 292,825,186.85 24.77 

Agriculture and Irrigation 414,532,293.00 37,115,136.55 8.95 

Pastoral Economy 287,436,871.00 37,091,752.10 12.90 

Internal Revenue 
 

 
ACTUAL Q1 & Q2, 

74,331,891.80 
 
 
 
 
 
 

ANNUAL TARGET, 
230,000,000.00 

ANNUAL TARGET 

ACTUAL Q1 & Q2 
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Trade, Industrialization, Investment & 

Cooperatives 

133,322,558.00 32,774,044.40 24.58 

Land, Housing, Physical Planning and Urban 

Dev 

251,523,305.00 55,204,331.60 21.95 

Water, Environment and Natural Resources 436,610,873.00 68,791,454.85 15.76 

Tourism, Youth, Sports, Gender and Social 

Services 

170,973,502.00 45,251,407.90 26.47 

County Public Service, ICT & Decentralized 

Units 

480,549,806.00 59,012,647.15 12.28 

Intergov., Special programmes and 

Directorates 

92,146,551.00 26,333,264.30 28.58 

County Assembly 836,064,478.00 349,174,286.00 41.76 

Total 7,714,974,283.00 2,305,081,204.75 29.88 

 

Analysis of budget spendings 

During the half period, the county expenditure was 29.88 percent of the whole budget allocation. 

This was realized since most of the development projects and programmes were still in process of 

implementations. Department of agriculture and irrigation had the lowest absorption rate during 

this reporting period. Health, sanitation and emergency services had the highest absorption rate of 

43.38 percent followed by county assembly with 41.u76 percent. 

 
2.3.2 Budget execution report as of 31st December 2023 

 
Department Budget Allocation (Kshs.) Actual expenditure as at 31st 

December 2023(Kshs.) 

Absorption rate (%) 

 Rec Dev Rec Dev Rec Dev 

Office of the Governor 491,733,950.00 113,366,466.00 204,119,204 19,424,680.65 41.51% 17.13% 

Finance and Economic Planning 311,487,381.00 35,377,012.00 132,132,427 674,470.80 42.42% 1.91% 

Roads, Public Works, Transport and 

Infrastructure 

120,300,057.00 331,293,290.00 42,741,686 23,544,309.10 35.53% 7.11% 

Health, Sanitation and Emergencies 1,843,996,507. 

00 

182,182,258.00 863,500,289 15,370,626.85 46.83% 8.44% 

Education and Technical training 702,484,047.00 479,593,078.00 177,178,880 115,646,307.0 

0 

25.22% 24.11% 

Agriculture and Irrigation 107,625,049.00 306,907,244.00 37,115,137 0 34.49% 0.00% 

Pastoral Economy 98,331,979.00 189,104,892.00 37,091,752 0 37.72% 0.00% 

Trade, Industrialization, Investment & 

Cooperatives 

87,201,616.00 46,120,942.00 32,774,044 0 37.58% 0.00% 

Land, Housing, Physical Planning and 

Urban Dev 

173,783,239.00 77,740,066.00 55,204,332 0 31.77% 0.00% 

Water, Environment and Natural 

Resources 

90,556,865.00 346,054,008.00 43,391,855 25,399,600.00 47.92% 7.34% 

Tourism, Youth, Sports,Gender and 

Social Services 

107,573,674.00 63,399,828.00 45,251,408 0 42.07% 0.00% 

County Public Service, ICT & 

Decentralized Units 

475,549,806.00 5,000,000.00 59,012,647 0 12.41% 0.00% 

Intergov., Special programmes and 

Directorates 

92,146,551.00 0 26,333,264 0 28.58%  

County Assembly 720,152,385.00 115,912,093.00 339,289,786 9,884,500.00 47.11% 8.53% 
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TOTAL 5,422,923,106. 

00 

2,292,051,177. 

00 

2,095,136,711.0 

0 

209,944,494.4 

0 

38.63% 9.16% 

Source: West Pokot County Treasury, 2023 

Analysis of County budget Expenditure 

During the period, the county recorded recurrent expenditure absorption rate of 38.63 percent 

while development had an absorption rate of 9.16 percent. 

2.3.3 Recurrent Expenditure July 2023-December 2023 (FY 2023/24) 

 
DEPARTMENT FY 2023/24 

APPROVED 

BUDGET 

ESTIMATES 

ACTUAL 

EXPENDITURE AS 

AT 31st DECEMBER 

2023 

VARIANCE  
ABSORPTIO 

N (%) 

Office of the Governor 491,733,950.00 204,119,203.50 287,614,746.50 41.51 

Finance and Economic Planning 311,487,381.00 132,132,427.00 179,354,954.00 42.42 

Roads, Public Works, Transport and 

Infrastructure 

120,300,057.00 42,741,686.45 77,558,370.55 35.53 

Health, Sanitation and Emergencies 1,843,996,507.00 863,500,288.70 980,496,218.30 46.83 

Education and Technical training 702,484,047.00 177,178,879.85 525,305,167.15 25.22 

Agriculture and Irrigation 107,625,049.00 37,115,136.55 70,509,912.45 34.49 

Pastoral Economy 98,331,979.00 37,091,752.10 61,240,226.90 37.72 

Trade, Industrialization, Investment & 

Cooperatives 

87,201,616.00 32,774,044.40 54,427,571.60 37.58 

Land, Housing, Physical Planning and 

Urban Dev 

173,783,239.00 55,204,331.60 118,578,907.40 31.77 

Water, Environment and Natural Resources 90,556,865.00 43,391,854.85 47,165,010.15 47.92 

Tourism, Youth, Sports, Gender and Social 

Services 

107,573,674.00 45,251,407.90 62,322,266.10 42.07 

County Public Service, ICT & Decentralized 

Units 

475,549,806.00 59,012,647.15 416,537,158.85 12.41 

Intergov., Special programmes and 

Directorates 

92,146,551.00 26,333,264.30 65,813,286.70 28.58 

County Assembly 720,152,385.00 339,289,786 380,862,599.00 47.11 

Total 5,422,923,106.00 2,095,136,710.35 3,327,786,395.65 38.63 

 
Analysis of Recurrent Expenditure 

During the reporting period, the county recorded recurrent expenditure absorption rate of 38.63 

percent with the department of Water, Environment and Natural Resources, County Assembly and 

Health Sanitation and Emergency Services having absorption rate of 47.92 percent, 47.11 percent 

and 46.83 percent respectively. The lowest was County Public Service, ICT & Decentralized Units 

with 12.41 percent 
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2.3.4 Development Expenditure analysis July 2023-December 2023 (FY 2023/24) 

 
DEPARTMENT FY 2023/24 

APPROVED 

BUDGET 

ESTIMATES 

ACTUAL 

EXPENDITURE AS 

AT MARCH 31st 

2023 

VARIANCE 

(KSHS) 

ABSORPTIO 

N (%) 

Office of the Governor 113,366,466.00 19,424,680.65 93,941,785.35 17.13 

Finance and Economic Planning 35,377,012.00 674,470.80 34,702,541.20 1.91 

Roads, Public Works, Transport and Infrastructure 331,293,290.00 23,544,309.10 307,748,980.90 7.11 

Health, Sanitation and Emergencies 182,182,258.00 15,370,626.85 166,811,631.15 8.44 

Education and Technical training 479,593,078.00 115,646,307.00 363,946,771.00 24.11 

Agriculture and Irrigation 306,907,244.00 0 306,907,244.00 0.00 

Pastoral Economy 189,104,892.00 0 189,104,892.00 0.00 

Trade, Industrialization, Investment & 

Cooperatives 

46,120,942.00 0 46,120,942.00 0.00 

Land, Housing, Physical Planning and Urban Dev 77,740,066.00 0 77,740,066.00 0.00 

Water, Environment and Natural Resources 346,054,008.00 25,399,600.00 320,654,408.00 7.34 

Tourism, Youth, Sports, Gender and Social 

Services 

63,399,828.00 0 63,399,828.00 0.00 

County Public Service, ICT & Decentralized Units 5,000,000.00 0 5,000,000.00 0.00 

Intergov., Special programmes and Directorates 0 0 0.00  

County Assembly 115,912,093.00 9,884,500.00 106,027,593.00 8.53 

TOTAL 2,292,051,177.00 209,944,494.40 2,082,106,682.60 9.16 

 
Development Expenditure analysis July 2023-December 2023 (FY 2023/24) 

During the half year of implementation, development expenditure was 9.16 percent. This was 

realized from seven departments. Education and Technical Training was the highest development 

expenditure with 24.1 percent, Office of the Governor was the second with 17.13 percent. On the 

other hand, six departments did not spend during the second quarter as shown in the table above. 

 
2.3.5 Pending Bills as of 31st December, 2023 

 
Table 3 Summary Progress on Settlement of Pending Bills 

 
 

Outstanding 

Pending Bills 

 

As at 30th June 2023 
Amount paid as of 31st DECEMBER 

2023 

 

Outstanding Amount as of 31ST DEC 

2023 

  

County 

Executive 

 

County 

Assembly 

 
 

Total 

 

County 

Executive 

County 

Assembl 

y 

 

Total 

 

County 

Executive 

 

County 

Assembly 

 

Total 

 
 

Development 

 

113,052,918.8 
2 

 

44,373,50 
0 

 

157,426,418. 
82 

 
 

4,568,470 

 

9,884,50 
0 

 

14,452,97 
0 

 
 

98,599,949 

 
 

34,489,000 

 

133,088,9 
48.82 

 
 

Recurrent 

 
 

91,781,390.40 

 
 

4,261,592 

 

96,042,982.4 
0 

 
 

1,690,832 

 

1,082,66 
0 

 
 

2,773,492 

 
 

89,007,898 

 
 

3,178,932 

 

92,186,83 
0.40 

 
 

Total 

 
 

204,834,309 

 

48,635,09 
2 

 

253,469,401. 
22 

 
 

6,259,302 

 

10,967,1 
60 

 

17,226,46 
2 

 

187,607,84 
7 

 

37,667,93 
2 

 

225,275,7 
79.22 

 
Source: County Treasury 
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Analysis of pending bills 

The outstanding pending bills as at June 2023 was kshs.253,985,681.22. county Executive had appending 

bill of kshs. 204,834,309 and County Assembly had pending bill of Kshs.48,635,092. The pending bills of 

Development was Kshs.157,426,418.82 and Recurrent was a total of Kshs.96,559,262.40. During the 

reporting period it was realized that County Executive made payments of Kshs.6,259,302 and county 

assembly made payments of Kshs.10,967,160. These payments reduced pending bills to Kshs. 

225,275,779.22 with County Executive having a pending bill of Kshs.187,607,847 and County Assembly 

having pending bill of Kshs. 37,667,932. 
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CHAPTER THREE: DEPARTMENTS PERFORMANCE 
 

3.1 COUNTY EXECUTIVE 

3.1.1 Overview 

 

The County Executive is mandated to provide overall County leadership in the implementation of County 

economic and social policies by ensuring the Government works in harmony through improved policy 

direction, coordination, and information sharing among the County Government Departments and 

Agencies. 

 
3.1.2 Department Expenditure Analysis 

 
3.1.2.1 Summary of Expenditure by programme of County Executive 

Programme/SP  

Original 

Budget 

 
Adjustments 

 
Final Budget 

Actual on 

comparable 

basis 

Budget 

utilization 

difference 

Percen 

tage 

Utiliza 

tion 

 2023/2024 2023/2024 2023/2024 2023/2024   

 KShs KShs KShs KShs KShs % 

SP 1 - (General Administration, planning 

and Support Services) 

487,192,396.00  
38,653,614.00 

525,846,010.00 203,332,955.85  
322,513,054.15 

38.67 

% 

SP 2 -(County Public service Board 20,597,120.00  
1,250,000.00 

21,847,120.00 4,523,583.30  
17,323,536.70 

20.71 
% 

SP 3 -(County Executive affairs) 37,133,671.00  
3,581,200.00 

40,714,871.00 10,116,941.00  
30,597,930.00 

24.85 
% 

SP 4-(Liasion and Intergovernmental 

service) 

14,773,615.00  
1,918,800.00 

16,692,415.00 5,570,404.00  
11,122,011.00 

33.37 
% 

TOTAL  
559,696,802.00 

 
45,403,614.00 

 
605,100,416.00 

 
223,543,884.15 

 
381,556,531.85 

36.94 
% 

 
Analysis of Expenditure per programme 

During the reporting period, County Executive had an absorption rate of 36.94 percent with General 

Administration, planning and Support Services having the highest absorption rate of 38.67 percent, 

followed by Liaison and Intergovernmental services with 33.37 percent. county executive affairs and 

county public service board had an expenditure of 24.85percent and 20.71 percent respectively. 

 
3.1.3 Programme Performance 

 
Sub- 

Programme 

Key Output Key Performance Indicator FY 2023/24 Remark 

s 
Target 

(s) 

Q1 Q2 

Programme 1: General Administration Planning and Support Services. 

SP 1 - (General 

Administration, 

planning and Support 

Services) 

Policies passed No. of Policies assented 12 3 3 FAI`R 

Intergovernmental 

forums held and 
attended 

No. of 

Intergovernmental forums attended 

4 2 1 FAIR 
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 Information 

disseminated 

No. of information, Education & 

communication materials disseminated 

2000 450 450 FAIR 

No. of radio outreach programmes 15 6 5 FAIR 

No. of print media documentaries 4 2 1  

Programme 2: County Executive Affairs 

Sub Programme: SP 

2.1 Management of 

County Executive 

Affairs 

Policies passed No. of County executive meetings held 12 1 1 FAIR 

No. of Policies passed 12 4 3 FAIR 

Programme 4: Field Administration Services 

Sub Programme: 

SP4.1Field 

Administration 

Services 

Coordination, 

management and 

supervision 

of 

decentralized 

functions and 

services enhanced 

No. of development forums/ public 

participation forums held per ward 

4 1 3 FAIR 

No. of development plans developed per 

ward 

5 1 1 FAIR 

No of offices completed and occupied 20 8 5 FAIR 

No. of civic education forums held per ward 20 4 4 FAIR 

Percentage of Women trained on citizen 

participation, values & principles of 

devolution per ward 

35 17 18 FAIR 

 

 

 

 

3.1.4 Summary Achievement 

During the second quarter of FY 202-2024 , the department was able to assert 3 policies, conduct 4 civic 

education forums in each ward, train 18 women on citizen participation and principles of devolution, 

held 1 executive committee meeting , held 5 radio outreach program as well as producing one 

documentary. 



Page | 14 
 

3.2 FINANCE AND ECONOMIC PLANNING 

3.2.1 Overview 

 

The mission of the department is to pursue prudent county economic and fiscal policies and effectively 

coordinate county financial operations. Its core mandate includes integrated development planning, 

mobilization of revenue, effective and efficient management of public resources, tracking implementation 

of programmes and creating conducive environment for the private sector investment. 

 

3.2.2.1 Summary of Expenditure by programme of Finance &Economic Planning 

Programme/SP  
Original 

Budget 

 
 

Adjustments 

 
 

Final Budget 

 

Actual on 
comparable 
basis 

 

Budget 
utilization 
difference 

Perc 
enta 
ge 
Utiliz 
ation 

 2023/2024 2023/2024 2023/2024 2023/2024   

 KShs KShs KShs KShs KShs % 

SP 1(General Administration, planning 
and Support Services 

228,006,226. 
00 

 
34,988,012.00 

262,994,238 
.00 

115,171,265 
.80 

 
147,822,972.20 

43.79 
% 

SP 2-(Treasury Accounting Services) 5,159,823.00  
5,000,000.00 

10,159,823. 
00 

2,077,600.0 
0 

 
8,082,223.00 

20.45 
% 

SP 3-(Supply Chain Management 
services) 

3,888,000.00  
- 

3,888,000.0 
0 

598,400.00  
3,289,600.00 

15.39 
% 

SP 4-(Resource Mobilization) 12,282,282.0  12,707,282. 5,179,632.0  40.76 
 0 425,000.00 00 0 7,527,650.00 % 

SP 5-(Internal Audit services) 6,043,600.00  
500,000.00 

6,543,600.0 
0 

577,700.00  
5,965,900.00 

8.83 
% 

SP 6-(Budget Formulation services) 14,846,000.0 
0 

 
(36,000.00) 

14,810,000. 
00 

3,797,100.0 
0 

 
11,012,900.00 

25.64 
% 

SP 7-(Economic Planning) 8,279,832.00  13,261,450. 1,390,800.0  10.49 
  4,981,618.00 00 0 11,870,650.00 % 

SP 8-(Monitoring and Evaluation) 15,300,000.0 
0 

 
7,200,000.00 

22,500,000. 
00 

4,014,400.0 
0 

 
18,485,600.00 

17.84 
% 

TOTAL  
293,805,763.0 

0 

 
53,058,630.00 

 
346,864,393. 

00 

 
132,806,897. 

80 

 
214,057,495.2 

0 

38.2 
9% 

 

Analysis of Expenditure for Finance and Economic Planning 

During the reporting period, Department Finance and Economic Planning had an absorption rate of 38.29 percent 

with General Administration, planning and Support Services having the highest absorption rate of 43.79 

percent, followed by resource mobilization with 40.76 percent. Budget Formulation Services had an 

absorption rate of 25.64 percent. Internal Audit Services and Finance and Economic Planning had lowest 

absorption of 8.83 percent and 10.49 percent respectively. 

 
3.2.3 Programme Performance 

 

 
Sub-Programme 

Key Output Key Performance Indicator FY 2023/24 Remarks 

Tar 

get( 

s) 

Actual 

Q1 

Actua 

l Q2 
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Programme 1: General Administration Planning and Support Services. 

Sub Programme: SP 

1.1Administration, 

Planning and Support 

Services. 

Leadership, 

Coordination and Policy 

direction enhanced 

No. of Policies developed and 

forwarded to the county executive 

5 0 0  

No. of staff trained 10 1   

No. of stakeholder forums/CBEF 

held 

4 0 1  

Programme 2: Public Financial Management 

Sub Programme: SP 2.1 

Accounting Services. 

A transparent and 

accountable public 

finance management 
system 

No. of Quarterly financial reports 4 1 1 Prepared and 

submitted the 

reports. 

Sub Programme: SP 2.2 

Supply Chain 

Management Services. 

effective and efficient 

county procurement 

system implemented for 

improved service 

delivery 

& value for money 

No. of departmental procurement 

plans prepared and approved 

10 10 10  

Percentage reservations of 

procurement to youth, women and 

People with Disabilities led 

Enterprises 

35 0 30  

No. of Women, PWDs trained on 

access to public procurement 
opportunities (affirmative action 

policy) 

50 0 0 No Budget 

for the 

activity 

No. of PPRA reports submitted 4 1 1 Prepared and 

submitted the 

reports. 

No of Disposal plans prepared, 

approved and implemented 

1 0 1 Prepared but 

yet to be 

implemented 

by 
management 

No of market surveys 1 0 0 Inadequate 

funding 

Sub Programme: SP2.3 

Resource Mobilization 

Internal revenue 

collection increased by 

25 % 

Percentage increase in revenue 

collected 

25 125   

Finance Bill 1 1 - Approved 

Finance 

Bill,2023 

Mobilization of external 

resources enhanced 

No. of Proposals developed and 

funded 

2 0 0  

Sub Programme: SP 2.4 

Internal Audit Services 

Public resources 

safeguarded and internal 

control systems in the 

county strengthened 

No of Quarterly Payroll Audit 

Reports 

4 None none  

No of Project Reports 

Audit 

30 None   

No of Departmental Reports 

Quarterly Audit 

11 1   

No of Transport Reports 

Quarterly Audit 

4    

No. of Quarterly 

Revenue Systems Audit Reports 

4    

No. of audit committee reports 

prepared 

4 1   

No of Audit services Automated 0    
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Programme 3: County Economic Policy and Planning 

Sub Programme: SP3.1 

Economic Planning 

Coordination Services. 

Improved leadership, 

coordination and linkage 

in integrated 

development planning 

and sustainable 

development 

No. of County Sectoral plans 2 0   

Approved Annual development 

plan 

1 1 0  

No. of development coordination 

forums 

3 1 1  

No. of policy briefs 2 0 0  

Updated county statistical 

Abstract 

1 0 0  

Number of reports generated from 

e-SIR real time system 

1 0 0  

No of ward plan prepared and 

approved 

3 0 2  

No of Department Strategic Plan 

prepared and approved 

2 0 0  

Signing performance contracts for 

CECs and Cos 

24 0 24  

Sub Programme: SP 3.2 

Monitoring and 

Evaluation Services. 

County quarterly 

progress reports 

No. of Quarterly progress reports 4 1 1 Q1 &Q2 fy 

2023/24 

Medium term Review Medium term Review 

report 

- - - Mid OF CIDP 

County annual progress 

report 

County annual progress report 1 0 - End of FY 

Evaluation of selected 

strategies, policies, 

programmes& projects 

No. of evaluation reports 3 1 1 Comple 

ted and not 

operational 
projects 

Operationalization of 

CIMES 

No of M&E committee meetings 

held 

4 0 0 No budget 

Staff capacity building 

and sensitization on 

M&E 

No of staff trained M&E skills 50 0 0 No budget 

Updating of CIDP 

(2023-2027) Projects 

and Programmes to E- 

CIMES 

No of projects updated in the E- 

CIMES 

875 0 0 No budget 

 Preparation of project 

database 

No of project database report 

prepared 

4 1 1 Q2 report 

project status 

Sub Programme: SP 3.3 

Budget Formulation, 

Coordination and 

Management. 

Improved coordination, 

preparation & 

implementation of 

county budget 

Approved County Fiscal Strategy 

Paper 

1 0 0  

Approved County annual 

programme-based budget 

1 1 0  

Public Participation Report 1 0 0  

No. of Quarterly progress reports 4 1 1  

Budget outlook & review paper 1 1 1  
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  Development budget absorption 

rate 

90% 0   

 

 

 

 

 

3.2.4 Summary Achievement 

 

• Preparation, Consolidation and Uploading of Annual procurement plans for FY 2023-2024. 

• Attending training by KISM on various topics for supply chain professionals. 

• Conducted one evaluation in collaboration with OCOB 

• Prepared project database for financial year 2023-2024 

• Prepared Annual Development Plan (ADP) for financial year 2024/2025 and submitted to 

County Assembly 

• Prepared County Budget Review and Outlook paper 2023. 

• Prepared Annual Progress report for financial year 2022-2023. 

• Conducted Monitoring and Evaluation of ECDE projects implemented FY 2022-2023. 

• Prepared consolidated county pending bills status report as at 30th September 2023. 

• Prepared consolidated West Pokot County Equalization Fund projects for FY 2023/2024 and 

submitted to county assembly. 

• Conducted motor vehicles, plant and equipment evaluation 

• Paid staff renumeration from Defunct Local Authorities 

• Formed Procurement and Asset Disposal Committee 

• Conducted sector hearing for budget proposals for FY 2024/25 

• Prepared progress report for county pending bills as at 30th September, 2023 

• Prepared supplementary 1 budget estimates for fy 2023/24 and submitted to County Assembly for 

approval 

• Prepared County Budget Review and Outlook Paper 2023 and submitted to County Assembly for 

approval. 

• Conducted induction training for CBEF (county budget economic forum) members 

• Drafted 24 performance contracts for CECMs and chief officers for signing 

• Launched CIDPIII (2023-2027) at Surumben Primary School, Masol Ward. 

• Prepared public participation report for Equalisation Fund for fy 2022/23 and submitted to NEFAB 

(National Equalisation Fund Advisory Board 

 
 

3.2.5 Challenges 

 

1. Inadequate technical staff for asset and liability, Monitoring and Evaluation and planning 

sections. 

2. Lack of mobility vehicle for M&E and Audit Section 

3. Low budget allocation to some programmes 
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3.2.6 Recommendations 

 

1. There is need to recruit more technical officers in M&E and Planning sections. 

2. There is need provide vehicle for mobility to M&E and Audit sections 

3. The department to factor increases of budget allocation to programmes with inadequate budget. 

 

 

 

 

 

 

 

 

 

 

 

 

 

3.3 PUBLIC WORKS, TRANSPORT AND INFRASTRUCTURE 

3.3.1 Overview 

 

The department mission is to provide reliable infrastructure through construction, and rehabilitation of 

roads, bridges and buildings for sustainable socio- economic development. The department comprises of 

four units namely Roads, Transport, Public Works and Vehicle Maintenance. Its mandate is to provide 

efficient, affordable and reliable infrastructure for sustainable economic growth and development. 

 
3.3.2 Department Expenditure Analysis 

 
3.3.2.1 Summary of Expenditure by programme of Roads, Public Works, Transport and Infrastructure  

Programme/SP  
Original 

Budget 

 

Adjustments 

 

Final Budget 

 

Actual on 
comparable 
basis 

 

Budget 
utilization 
difference 

Perc 
enta 
ge 
Utiliz 
ation 

 2023/2024 2023/2024 2023/2024 2023/2024   

 KShs KShs KShs KShs KShs % 

SP 1(General Administration, planning 
and Support Services) 

 
78,915,601.00 

 
14,294,128.00 

93,209,729. 

00 

39,013,486. 

45 
 

54,196,242.55 
41.86 

% 

SP 2(Road Transport) 2,080,000.00  
3,510,808.00 

5,590,808.0 
0 

724,152.40  
4,866,655.60 

12.95 
% 

SP 3(CONSTRUCTION OF BRIDGES) 148,299,520. 
00 

 
19,056,918.00 

167,356,438 
.00 

22,973,447. 
60 

 
144,382,990.40 

13.73 
% 

SP 5-(Ward Specific Projects) 167,780,000. 
00 

 
17,656,372.00 

185,436,372 
.00 

3,574,909.1 
0 

 
181,861,462.90 

1.93 
% 

TOTAL  

397,075,121.0 
0 

 
54,518,226.00 

 

451,593,347. 
00 

 

66,285,995.5 
5 

 

385,307,351.4 
5 

14.6 
8% 
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Analysis of Expenditure for Public Works, Transport and Infrastructure 

During the reporting period, Department Public Works, Transport and Infrastructure had an absorption rate of 

14.68 percent with General Administration, Planning and Support Services having the highest absorption 

rate of 41.86 percent with Ward Specific having the lowest absorption rate of 1.93 percent. 
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3.3.3 Programme Performance 

 

 
Sub- 

Programme 

Key Output Key Performance Indicator  FY 2023/24 Remark 

s 
Target 

(s) 

Actual 

Q1 

Actual 

Q2 

Vari 

ance 

 Programme 1: General Administration Planning and Support Services 

Sub 

Programme: 

SP 1.1 

dministration, 

Planning and 

Support 
Services 

Leadership, 

Coordination 

and Policy 

direction 

enhanced 

No. of Policies developed and 

forwarded to the cabinet 

2 0 1 1 MTF 

Regulati 

on 

No. of staff trained 4 0 0 4 Decemb 

er 

No. of stakeholder forums held 4 0 0 4 Contract 

ors’ 

sensitizat 

ion 

 Programme 2: Road Transport. 

Sub 

Programme: 

SP2.1 Roads 

and bridges 

Construction, 

Rehabilitation 

and 

Maintenance 

County road 

networked 

connectivity 

enhanced 

Number of Kms of new roads 

opened 

420 0 0 420 Works 

not 
started 

Number of Kms of roads 

rehabilitated 

180 0 0 180 Works 

not 

started 

No. of Kms of roads maintained 210 0 0 210 Works 

not 

started 

 Programme 3: Infrastructure and Buildings Design 

Sub 

Programme: 

SP3.1 

Infrastructure 

Design, 

Construction 

works and 

Monitoring 

Quality, durable, 

safe and reliable 

buildings and 

road 

infrastructure 

developed 

No. of Public Buildings drawing 

designs and bills of quantities 
developed to required standards 

50 0 0 50 For other 

departme 

nts 

No. of Roads designed to required 

standards 

20 0 20 0 ARICS, 

Design 

& BoQs 

done 

Footbridges 

constructed 

Number of footbridges 

constructed 

4 0 1 3 WSP 

Plants and 

equipment 

purchased 

Number of plants and equipment 

purchased 

5 0 0 5 No 

Budget. 

Targets 

to be 

reviewed 
. 

 

 
3.3.4 Summary Achievement 

During the first quarter of the FY 2023-2024, the department was able to conduct the Annual 

Roads Inventory and Condition Survey for all the budgeted programmes and developed Bills of 

Quantities for those roads ready for procurement for the works. ARICS for the additional 

programmes captured in the first supplementary estimates to be carried out during the first two 

weeks of the third quarter. Two staff from the procurement department were also trained in the 

second quarter. 
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3.3.5 Challenges 

So far the Department has not experienced any challenges, just a bit a rains that has contributed 

to erosion along the roads in the highland areas. The anticipated El Nino rains did not cause any 

havoc on the road network as was feared. Transport remained uninterrupted during the Short El 

Nino rains. There department was unable to start implementation of any programmes as a result of 

delayed supplementary estimates during the second quarter of 2023/2024 FY. There were very 

minimal activities. The department only implemented part of the maintenance of rural roads 

through labour-based approach. 

The department has experienced shortage of office space. Most of the staff do not have offices. 

The senate office is housed by the office block which has really affected service delivery. The 

boardroom has been converted to makeshift office to house some officers. 

method 

3.3.6 Recommendations 

The department recommends that the priorities need to be set right during the annual budget 

estimates in order to avoid delays occasioned by supplementary budgets. This has delayed 

implementation of projects by over three months. The department also suggests that the office of 

the senate be evacuated or it (the department) be allocated monies to expand office spaces. 
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3.4 HEALTH AND SANITATION 

3.4.1 Overview 

 

To build a well-established progressive, responsive, affordable and sustainable technologically 

driven, accessible and client-centered health system for accelerated attainment of highest standards 

of health for all West Pokot residents. The health sector focuses on preventive health care with 

emphasis on the control of communicable and non-communicable diseases, reproductive and child 

health services, environmental health and rural health services. 

 
3.4.2 Department Expenditure Analysis 

 
3.4.2.2 Summary of Expenditure by Programmes 

Programme/SP  
 

Original 
Budget 

 

 
Adjustments 

 

 
Final Budget 

 
Actual on 

comparable 
basis 

 
Budget 

utilization 
difference 

Perc 
enta 

ge 
Utili 
zati 

on 

 2023/2024 2023/2024 2023/2024 2023/2024   

 KShs KShs KShs KShs KShs % 

Programme 4 - HEALTH AND SANITATION  

SP 1(General Administration, 
planning and Support Services 

1,404,056,36 
8.00 

 
64,279,875.00 

1,468,336,24 
3.00 

742,363,825. 
25 

 
725,972,417.7 

5 

50.5 
6% 

SP 2-(Preventive Health Services) 176,082,080. 
00 

 
(1,206,124.00) 

174,875,956. 
00 

42,141,092.9 
0 

 
132,734,863.1 

0 

24.1 
0% 

SP 3-(Curative Health Services) 95,391,788.0 
0 

 
33,628,384.00 

129,020,172. 
00 

43,694,543.5 
0 

 
85,325,628.50 

33.8 
7% 

SP 4-(Kacheliba Sub county 13,940,000.0  13,940,000.0 6,091,773.30  43.7 
hospital) 0 - 0  7,848,226.70 0% 

SP 5-(Sigor Sub county hospital) 13,860,000.0 
0 

 
- 

13,860,000.0 
0 

6,596,123.30  
7,263,876.70 

47.5 
9% 

SP 6-(Chepareria Sub county 13,860,000.0  13,860,000.0 6,607,557.30  47.6 
hospital) 0 - 0  7,252,442.70 7% 

SP 7(Facility Improvement Fund) 132,800,000. 
00 

 
- 

132,800,000. 
00 

31,376,000.0 
0 

 
101,424,000.0 

0 

23.6 
3% 

SP 8(Ward Specific) 52,900,000.0 
0 

 
26,586,394.00 

79,486,394.0 
0 

0  
79,486,394.00 

0.00 
% 

TOTAL  

1,902,890,23 
6.00 

 

123,288,529.0 
0 

 

2,026,178,7 
65.00 

 

878,870,915 
.55 

 

1,147,307,84 
9.45 

43.3 
8% 

 

Analysis of health expenditure per programmes 

 

The department of Health, Sanitation and Emergency service had and absorption rate of 43.38 

percent as at half year reporting period. this happened after General Administration, planning and 

Support Services, Sigor and Chepareria Sub-County Hospital recording the highest absorption 

rates of 50.56 precent, 47.5 percent and 47.6 percent respectively. 
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3.4.3 Programme Performance 
 

 
Sub 

Programme 

Key 

Output 

Key Performance 

Indicators 

FY 2023/2024 

Target(s) Actual Q1 Actual Q2 Remarks 

Reproductive, 

Maternal, 

Newborn, Child, 

Adolescent 

Health 

(RMNCAH) 

Services 

Improved maternal 

and neonatal 

health 

% of deliveries 

conducted by skilled 

Birth attendants in 

health facilities 

70    

Increased number 

of Pregnant 

mothers attending 

at least 4 ANC 

visits served 

Proportion of pregnant 

women attending at 

least 4 ANC visits 

36.5    

Improved 

FP service 

% Of Women of 

reproductive  age 

(WRA) receiving 

family planning (FP) 

commodities 

26    

Reduced 

proportion of 

pregnant women 

are adolescent (10- 

19) 

% of pregnant women 

who are adolescent (10- 

19) 

28.2    

Expanded 

Program for 

Immunization 

(EPI) 

 
Reduced child 

Mortality 

 
Proportion of under 1- 

year-old children 

fully immunized 

60    

HIV Universal access to 

comprehensive, 

quality, and 

integrated HIV and 

STIs prevention 

service 

Number of ART Sites 

offering 

comprehensive, quality 

and  integrated  HIV 

services 

5 1   

Elimination of 

mother-to-child 

Percentage proportion 

of HIV+ pregnant and 

89 100   
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 transmission of 

HIV and syphilis 

accelerated 

breastfeeding   mothers 

receiving preventive 

ARV’s (PMTCT) 

    

Enhanced 

Identification and 

linkages to HIV 

prevention, 

treatment, care and 

support services 

Percentage proportion 

of people living with 

HIV identified and 

started on ART 

94 90.8   

Retention to care 

of people living 

with HIV 

Percentage 

Proportion of people 

living with HIV alive 

and are on ART during 

the review period 

72 72   

Nutrition Reduced 

Prevalence of 

acute malnutrition 

in children under 

age of five, 

(wasting) 

Proportion of children 

aged 6-59 month wasted 

(GAM) 

13.5% 17.8%   

 
Proportion of children 

aged 6-59 months who 

are underweight 

 
34.3% 

37.6%   

Reduced 

Prevalence of 

chronic 

malnutrition in 

children under age 

of five, (stunting) 

Proportion of children 

aged 6-59 month 

stunted (too short for 

their age) 

32.5% 44.5%   

TB Improved 

TB treatment 

success rate 

     

Proportion of patients 

started on treatment 

successfully completing 

treatment 

75% 70%   

Increased Cure 

rates 

Proportion of 

bacteriologically 

confirmed cured 

70% 61%   

Health 

Information 

Improved 

Reporting Rates 

Proportion of health 

facilities reporting on 

timely basis into 

KHIS2 

95    
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Community 

Health strategy 

Community Health 

promoters trained 

on basic module 

guidelines 

Number of Community 

Health promoters 

trained on basic module 

400 0   

Increased demand 

for health care 

services through 

dialogue and 

action days 

Number of dialogue and 

action days held 

100 46   

WASH Improved Hygiene 

and Sanitation in 

Community and 

schools 

Proportion of villages 

declared ODF 

53 66%   

Proportion of villages 

triggered 

77 87%   

School Health Outcome to 

Improve Health 

and Hygiene In 

School 

Community 

Number of School 

Health Clubs formed 

50 10   

 improve health 

,hygiene and 

sanitation in 

schools 

managed to carry out 

school health 

assessment and 

supervision on WASH 

and child right and 

protection 

60 60   

 improve 

health,hygiene and 

sanitation in 

schools 

Number of feedback 

meeting held in the Sub- 

County 

4 2   

 Increase the 

proportion of 

school age 

children and 

screening for 

communicable and 

NCDs 

conducted sensitization 

meeting to school 

community on WASH 

and child right and 

protection 

70 51   
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 Improve capacity 

of Health Workers 

and school health 

patrons to provide 

essential services 

to learners 

Number of school 

health meetings held on 

school health policy, 

school reentry process 

and implementation 

framework 

3 2   

 Improve health 

and hygiene in 

schools 

number of routine 

school inspections 

300 150   

 Fostering 

creativity,learning 

environment and 

imagination to 

learners 

Number of murals 

drawn 

50 20   

 Enhance and 

safeguard learners 

against Gender 

Based Violence 

and harmful 

cultural practices 

Number of schools 

trained on GBV 

prevention and response 

and life skills 

application. 

50 40   

 To improve 

hygiene in schools 

Number of adolescent 

girls who received 

health education and 

menstrual hygiene 

products 

1000 1000   

Malaria Health workers 

trained on malaria 

case management 

No. of Health care 

workers trained on 

malaria case 

management 

100 80   

Malaria 

prevention in 

Health facilities 

Proportion of. Health 

facilities providing 

malaria control 

measures 

20 20   
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  Total confirmed malaria 

cases (per 

1,000 persons per year] 

50 35   

Disease 

surveillance 

Increased 

detection rate of 

priority diseases 

Proportion. Of health 

care workers trained 

12.0    

 

 

 

 

 

Programme 2: Curative Health Services 
Sub 

Programme 

Key 

Output 

 

Key 

Performance 

Indicators 

 
FY 2023/2024 

 
Target(s) 

Actual 

Q1 

Actual 

Q2 

Remarks 

Health products and Supply chain integrity Stock status 5% 25   

Technologies     

 Monitoring and evaluation Quality of 4 1   

  service   

 Antimicrobial Resistance Number of 200    

 sensitization health workers  

  sensitized and  

  trained  

 
Programme 3: General Administration Planning and Support Services. 

 
Sub- 

Programme 

Key Output Key Performance Indicators FY 2023/2024 

Target(s) Actual Q1 Actual Q2 Remarks 

Policy and 

Regulations 

Health policies 

formulated, reviewed 

and operationalized 

Laws enacted, repealed 

and amended 

No. of Polices, Strategies/legal 

and Regulatory framework 

Developed and implemented 

1 0   

Human 

Resource 

Management 

Staff performance 

management 

Timely promotion of staff 350 0   

Staff Reward/Incentives 16 0   

Human resource 

development 

Number of health workers 

trained at KSG 

35 0   

No of health workers trained on 

specialization courses 

5 3   

Improved quality 

assurance of health 

personnel 

No of Periodic Updating of Ihris 

data 

992 0   

Health 

Governance 

and 

coordination 

Improved in sectorial 

collaborations 

No of stakeholders, CHMT, 

advisory, quarterly review 

4 2   
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General 

administration 

services 

Improved health care 

access and coordination 

AFYA House constructed 1 0   

Improved Emergency 

response 

No of ambulance purchased 8 2   

No of Staff welfare bus 

purchased 

1 0   

Health 

Planning and 

Financing 

Quarterly Reporting Performance Review Reports 

prepared 

4 1   

Health 

information 

Improved Data is 

generation on KHIS2 

platform 

Proportion of HFs reporting on 

timely basis into KHIS2 

95    

Scaling of EMR No of EMR sites 5 0   

Improved coordination Number of health facilities 

supervised -Supervision report - 

North 33, south , 34, West 41, 

Central -18 ( 72.0%) 

174 126   

Research 

innovation 

and 

development 

Enhanced 

Evidence-based 

interventions 

No of research studies 

undertaken 

3 0   

No of research findings 

published. 

1 0   

No of research collaborations 

/MOUs with teaching and 

research institutions. 

3 0   

 

3.4.4 Summary Achievement, Challenges and Recommendations 

 

 
Health Management Information System 

Roll out of the KHIS2 training to HRIOs and Nutrition officers. Training of 2 officers (Clinician 

and HRIO) ICD11 both from Kacheliba Sub County Hospital support from division of HMIS. 

Conducted 5 Days Training of CHRIO on Kenya Master Health facility List Registration. Training 

of Health care workers on revised Eye care data capture and reporting tools -8 HRIOS, 4 

Pharmacist/Tech, 8 eye care officers. 

Conducted county data review on RMNCAH performance. Trained 32 SCHMTs and 28 CHMTs 

on Echis reporting platform. Sensitized CEC County Eye coordinator, CHRIO, CHD and CP on 

revised eye care tools. Received revised tools from IRC –Nutrition tools-MOH409A, MO409, 

MOH515- (18/9/2023). Prepared County Health priorities and forwarded to USAID for further 

action. 3 SCHRIOs underwent training on the Kenya Master Health Facility Registry (KMHFR)- 

18/9/2023 in Nakuru. Developed county indicator CIDP III Hand book for 2023/2027. Conducted 

RMNCAH county data review meeting at Kala Hotel which comprised of 4 Med sup, 1 CHRC, 4 

SCHRIOs 4 SCMOHs, 4 MCH team from respective hospitals. 
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Trained Health Care Workers particularly Eye Care Workers, Sub-County Pharmacists and HRIOs 

on eye care tools -19/9/2023. Conducted 5 day ComPAS joint Supportive supervision and 

Dissemination of the findings meeting held. Conducted training of 32 health care workers on 

Operational level Training ( OLT) held in Naivasha at Panorama hotel. 

 

HIV 
Achievement 

Conducted RQDA in ART sites, Conducted QA in selected ART sites, Conducted KQMH assessment in 

selected facilities 

Training of 16 HTS counselors, 3 SCASCOS, 4 Program officers and CASCO on SNS (Social Network 

Strategy). Conducted TA in GK prisons Kapenguria. Conducted HIV County data review. Trained 27 

HCWs, 2 police officers, 1 officer from gender office and 2 officers from children’s department on GBV. 

Sensitized community 48 gatekeepers from Orolwo and Kodich on GBV. 

Held HIV data remedial meeting. Held PMTCT stock taking meeting. Sensitized HCWs from ART sites 

on root cause analysis 

Conducted facility HIV data review meetings. National team trained 5 county TOTs on New revised HIV 

data capture and reporting tools. Conducted a technical assistance on RTKs by NASCOP. Conducted 

Community Advisory Board meeting. Conducted GBV TWG meeting. Recruitment of five interns by 

Implementing partner (Ampath) to support ART sites ( Murkwijit, Keringet , Kanyarkwat, Konyao and 

Kabichbich). 

 

 
NCD/NTDs 

Achievement 

Inception meeting held at Naivasha with National cancer institute. A Stakeholder’s meeting was held at 

Watamu for the East Africa Region on Snake Bite. Attended Technical Working group (TWG) on Visceral 

Leishmaniasis in Nairobi for 11 counties implementing Visceral Leishmaniasis ( VL). Attended one virtual 

meeting on Visceral Leishmaniasis. Distributed lab commodities and consumables for Visceral 

Leishmaniasis to treatment centres ( Kachelia and Sigor Sub county Hospitals. One ward in Sigor was 

secured through DNDi (Drug neglected Diseases Initiative). There is functional National guideline for 

Visceral Leishmaniasis. 

 

TB 
Achievement 

20 facilities based ACF meetings done. 11 HCW trained in pediatric TB. National Technical assistance 

done in 6 facilities. PPM supervision in all private facilities engaged. Targeted hot spot screening done in 

all four sub counties, six centers/facilities. CTLC, CMLC, SCTLC & SCMLC sensitized on upcoming drug 

resistance survey. 

 

 
Achievement 
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Over 20000 children with acute malnutrition reached for treatment. 50% of children 6-59 months 

supplemented with vitamin A. Over 80% of children 12-59 months dewormed. Over 500 CHVs trained on 

BFCI, 50 health workers trained on IMAM. At least 7 CNTF meetings done. Participation in long rains 

assessments. One health and nutrition survey (smart survey) conducted and Nutrition services integrated in 

over 80 health outreaches. 

 
Expand program for Immunization 

Achievements 

1. Vaccines and logistics: Ordered vaccines for the quarter from regional vaccines stores. Made and 

received orders of missing vaccines from NVIP stores i.e BCG-12000, ROTA-8000, JJ-2400, IPV-4000. 

Expired covid 19 vaccines were collected from sub county stores under reverse logistics supported by 

PATH and CHAI FOR 2 days. The vaccines were collected and taken to regional stores for destruction. 

2. CCE maintenance and repairs: Received spare parts for faulty fridges from NVIP e.g cooling units, 

ignitor cables, heating element, thermocouple, plug, ignitor piezo and burner unit. 

3. Meetings: Had one stakeholder meeting at kaya hotel for main partners about 50 participants attended 

4. Integrated outreaches: Pokot north were supported to do covid 19 outreaches in 30 health facilities 

drawn from the six wards. 

5. Trainings: Operational level training for service providers: six TOTS were trained at Machakos and 35 

HCWS and SCHMTS were trained at Panorama hotel in Naivasha for 5 days supported by UNOPS cold 

chain management training done at Mlolongo for CEPI and County Biomed for 2 days supported by 

UNOPs: Training of CEPIS/SCEPICs and county/sub county biomeds on remote temperature monitoring 

devices at mlolongo and Cicada hotel 

6. Support supervision: Done support supervision at 2 levels for HPV i.e CHMTs and SCHMTs from all 

4 sub counties 

 
DISEASE SURVEILLANCE 

Achievement 

Enhanced Vaccine Preventable Disease investigation. Number of vaccine preventable diseases detecte-9. 

Received 120 Stool collection Kit for Acute Flaccid Paralysis from WHO and distributed in 2 sub counties. 

34 incidences of leishmaniasis were reported which surpassed the weekly recommended threshold. 

Training/OJT. 29 health care workers done OJT. Distributed IEC materials on cholera and VPD. 35 

facilities visited for Active case search for VPD and other priority diseases. Community sensitization: Risk 

communication to the public on rabies before and during World rabies day at Murkwijit center which was 

later cascaded to Tartar and Batei ward where 177 dogs were vaccinated against rabies. Developed 

Meningitis Strategic Plan with WHO and MOH-National team in Nakuru. 

 

HPTs 
Achievement: 

The department of Health products and technologies managed to place orders for essential medicines worth 

ksh. 46M from KEMSA for 145 operational facilities. The program ordered commodities which included- 

antimalarials and family planning commodities for all the facilities in our county. This included ART and 

antiTBs for the treatment sites. Conducted Afya Ugavi support supervision and mentorship on commodity 

management in 8 facilities per sub county. With the support of Afya Ugavi, the supportive supervision 

findings were disseminated to all facility incharges by holding facility incharges meeting per sub county. 
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AMPATH Uzima supported the department in conducting support supervision and OJT on how to report 

in 10 ART treatment sites in the county. The health products and technologies unit held three meetings to 

deliberate on the orders and challenges affecting commodity status in the county. Conducted a Commodity 

security technical working group which brought together the majority of the stakeholders in the county. 

Trained Eye health workers, nurse and pharmacy incharges on commodity management through the support 

of Fred Hollows. 

 

Laboratory 
Achievement 

Total workload for quarter was 103925 tests done. Resumption of GeneXpert services at Kacheliba and 

Chepareria due to supply and delivery of UPS with support from Ampath Uzima. RTK allocation exercise. 

24600, 1170, and 8170 Screening, Confirmatory and HIVST kits were allocated to all testing health 

facilities. HIV PT distribution and CAPA to all testing facilities 

HTS support supervision and mentorship in company of National government. PPP support supervision 

and mentorship with support from PRDP. Targeted hot spot TB screening at Kauriong, Serewo, 

Chepkopegh, Marich, Kampi karaya where more than 100 sputum samples were collected and examined. 

New TB cases were diagnosed as a result of this exercise. TB lab diagnosis EQA feedback report to all 

diagnostic laboratories across the county by laboratory coordinators. 

 
Community strategy 

Achievement 

Conducted Echis training for CHAs. Conducted community supportive supervision supported by IRC. 

Feedback meeting held at community level. Trained 524 Community Health promoters on Community 

Baby Friendly Initiative (c-BFI). 62 Community Health promoters and 10 CHAs trained on Community 

Based surveillance (CBS). Monitoring and mentorship in 13 Community Units supported by ACF (Action 

Against Hunger). Sensitized 30 stakeholders and 90 Community Health Promoters on school re-entry 

policy. A total of 10 CHAs were trained on Agri-Business. 160 CHPs and CHAs trained on primary eye 

care and SBCC. 

 
EYE SERVICES 

Achievement 

number of Cataract camps done 3 

Number of Trachoma Camps in Pokot Central 15 

Number of patients screened in static clinics and Outreaches 4828 

Total Number of Cataract surgery performed in both static and 

Outreaches 

279 patients 

Number of Trachoma surgeries performed 344 patients 

Other surgeries performed 21 

Total Number of surgeries performed 744 patients 

Number of CHAS/CHEWS Trained on Primary eye care 105 

Number of CHVs trained on Primary Eye care and to identify 

common eye conditions 

160 

Number of Dialog done on eye conditions 50 
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Number of MCH Talks done in MCH Clinic on early detection of eye 

conditions in babies 

15 

Number of people reached during Community Education 558 

 

 

RMNCAH 

Achievement 

Trained 25 health care workers on Cancer screen and treat by the National Cancer control program. 

Distributed 9 Thermal ablation machines to 9 facilities ( 4 Hospitals and 5 Health Centres) for treatment of 

cervical cancer lesions.Trained 25 health care workers on hormonal intrauterine Device (HIUD) and 

Subcutaneous (SC) Depo provera. Held one Reproductive Maternal Child Adolescent Health (RMNCAH) 

Technical working group 

TOT training on Hormonal intrauterine Device (HIUD) and Subcutaneous (SC) Depo Provera. Mentorship/ 

OJT on Family Planning documentation and reporting. Redistribution of Family Planning commodity. 

Celebrated World Contraception Day at Kabichbich Centre. Strengthening of Maternal Perinatal Death 

Surveillance Response (MPDSR) at the County Referral Hospital and the 4 hospitals. Training of 15 

participants on Post Abortion care. Some facilities are able to screen and treat cervical lesion and report the 

cases.Family planning commodity security improved 

 

 
School Health 

Achievement 

Formed 10 school health clubs and murals in schools by partner support. Sensitized 60 Public Health 

Officers,40 Head Teachers,40 school Health Patrons on school health policy, school reentry process and 

implementation framework. Collaborated with TB Program officers, and managed to sensitize 51 schools 

on prevention and control of communicable diseases including Tuberculosis. Enhance the safeguards 

against gender-based violence and harmful cultural practices among learners by training 20 Head Teachers 

and 40 school health patrons on GBV and life skills application. Managed to carry out school assessment 

and supervision on WASH and child rights and protection in 60 schools across the County. Managed to 

carry out 2 feedback meetings on WASH and child rights and protection in Pokot North and West Pokot 

Sub- Counties. Enhanced Hygiene Promotion in 10 schools by distribution of Menstrual Hygiene Products 

to 1000 girls. 

 
Malaria Control Programme 

Achievements 

Ensuring all the facilities are well stocked with malaria commodities, Conducted malaria case management 

in 40 Health facilities (10 in each sub-county). Conducted entomological surveillance for malaria vectors 

in Pokot North, Pokot Central and West Pokot Sub-counties. Conducted 1 joint supervision on 

commodities. Continuous monitoring of malaria trends in all the facilities. Attended sub-county review 

meetings to disseminate malaria information. 
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Radiology 
Achievement 

Conducted 900 diagnostic examinations both ultrasound and general X-Rays. The department supported 

Saving mothers by giving accurate diagnosis for surgeries at Kapenguria County Referral Hospital. 

Supported TB outreach programs across all the Sub County Hospitals through mobile X-Ray examinations. 

Started mobile X-Ray examinations for mobile patients at ICU and wards in county Referral Hospital. 

Trained 6 Radiographers on basic ultrasound examinations. Ensured that there was adequate supply of 

consumables in all departments through proper planning and forecast on expenditure levels. The department 

improved on revenue collection by 305 from the previous quarters. The department provides 24 hours 

services 

 
MEDICAL ENGINEERING 

Achievement 

Repaired 5 cold chain refrigerators thus enabling immunization in those facilities. Did planned Preventative 

maintenance (PPM) on 15 cold chain equipment. Repaired two autoclaves. Installed theater equipment in 

Kacheliba. Trained staff on use of the equipment. Taken Oxygen contractor and Amref staff to Alale, 

Kabichbich, Lomut, Ortum, Chepareria, Kacheliba and KCRH for the purpose of installation of oxygen. 

Attendants training on cold chain Equipment Optimization, also attended training on Remote Temperature 

Monitoring. Routine maintenance of MEDICAL equipment at KCRH and other facilities. 

 
3.4.5 Challenges 

 

• Shortage of staff to some health facilities 

• Inadequate data capture and Reporting tools 

• Knowledge gap on among health care providers on proper documentation and reporting 

• In adequate support to conduct targeted quarterly supportive supervision on data management 

• Knowledge gap among health care providers on Non -Communicable Diseases and Neglected 

Tropical Diseases (NCDs) and TB case management. 

• Inadequate reporting tools (MOH 505,502,503) 

• Frequent downtime of National reporting Platform DHIS2 leading to some facilities not reporting 

on time to the next level 

• Some of the surveillance staff have challenges with their old laptops especially when uploading 

their weekly reports. 

• KEMSA had a fill rate of 69%, which became a challenge when trying to reduce stock outs in the 

county. 

• The department lacks enough motor vehicle to carry out redistribution of health equipment’s across 

the county. 

• Inadequate laboratory sample networking due to low partner support 

• Weak linkages between level one and other levels for care 

• Most facilities lack rooms for Privacy for women during procedures eg during delivery, IUCD 

Insertion and cancer screening 

• Lack of lighting/ inadequate lighting in most facilities that conduct deliveriesLack of beds for 
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• Lack of capacity for most of the health care workers on malaria case management, diagnosis and 

reporting of malaria. 

• Lack of equipment such as MRI and CT scan leading to unnecessary referrals of the clients 

• Lack of specialized personnel such as sonographers (Needed 3), Radiologists 

 

 
3.4.6 Recommendations 

 

• Employ enough staff to meet the need county patients 

• Promote staff who are eligible for promotion 

• There is need to allocate resources for training of more clinicians and HRIOs on ICD11 

• Need to scale up more ART sites from the current 21 to 25 as per the CIDP 2023/2027 

• There is need for the county to support the implementation of planned NTDs/NCDs 

• Reactive the Routine Data quality audit for the NCDs/NTDs on quarterly basis 

• scale up screening and treatment for acute malnutrition 

• Trainings/CMEs/mentorships for service providers and community health promoters 

• Stakeholders’ engagement to create demand for immunization service. 

• Provide funds for the HPTU members to conduct essential medicines support supervision in order 

to reduce wastage in our facilities. 

• CHAs and facility staff should be sensitized on level one services so as to strengthen the linkages. 

• Building bigger eye clinic in Chepareria and Sigor Sub County hospitals to meet the services of 

increasing population and Opening eye clinic in Alale and Kabichbich sub county hospital 

• Deploy at least 2 nurses in facilities that conduct deliveries to improve care and reduce maternal 

and perinatal deaths 

• Equip facilities with Antenatal and postnatal beds with mattresses, delivery beds and delivery sets 

• Train Health care workers on linda mama, youth friendly services, Cancer screen and treat Obstetric 

care and 1300 Community Health promoters (CHPs). 

• Advocacy through radio and public barasas on RMNCAH services 

• Identify and train Maternal perinatal death surveillance (MPDSR) committees at the community 

and facilities 

• The department should make budget allocation for existing school health programs as per County 

Implementation and development plan. 

• Initiation of IRS and LSM in malaria hotspots. 

• Purchase of MRI and CT scan and install them in the new radiology building that is being 

completed 

• Plan to have radiology units in all Sub County hospitals and Ultrasound services in every high- 

volume facility. 

• Plans to have a network platform in all hospitals beginning with Kapenguria county Referral 

Hospital to have images to be sent online to avoid film usage within the hospital and reduce cost 

of films. 
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3.5 EDUCATION AND TECHNICAL TRAINING 

3.5.1 Overview 

 

The sector is composed of three sub-sectors: Early childhood Development Education, Vocational 

Education and training, and Administration. The mandate for the department is to provide, 

promote, and coordinate pre-primary education and vocational training while embracing 

technology to build individuals into competent and responsible citizens. 

3.5.2 Department Expenditure Analysis 

 
Programme/SP  

 

Original 
Budget 

 

 
Adjustments 

 

 
Final Budget 

 
Actual on 

comparable 
basis 

 
Budget 

utilization 
difference 

Perc 
enta 

ge 
Utili 
zati 

on 

 2023/2024 2023/2024 2023/2024 2023/2024   

 KShs KShs KShs KShs KShs % 

Programme 5 - EDUCATION AND TECHNICAL TRAINING  

SP 1(General Administration, 
planning and Support Services) 

980,008,50 
5.00 

 

(281,837,536.0 
0) 

698,170,96 
9.00 

282,404,08 
6.85 

 

415,766,882.1 
5 

40.4 
5% 

SP 2 -(ECD Services) 33,889,648. 
00 

 
- 

33,889,648. 
00 

840,300.00  
33,049,348.00 

2.48 
% 

SP 3-(Youth Vocational training) 16,305,408. 
00 

 
8,379,478.00 

24,684,886. 
00 

8,100,000.0 
0 

 
16,584,886.00 

32.8 
1% 

SP 4-(Bursary Fund) 210,000,00 
0.00 

 
100,000,000.00 

310,000,00 
0.00 

1,480,800.0 
0 

 

308,519,200.0 
0 

0.48 
% 

SP 5 - (Ward specific)   
115,331,622.00 

115,331,62 

2.00 

0  

115,331,622.0 
0 

0.00 
% 

TOTAL  

1,240,203,56 
1.00 

 

(58,126,436.0 
0) 

 

1,182,077,1 
25.00 

 

292,825,186 
.85 

 

889,251,938. 
15 

24.7 
7% 

 
Analysis of sub-programmes expenditure 

The department had an absorption rate of 24.77 percent. General Administration, Planning and 

Support Services was the highest with 40.45 percent. 
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3.5.3 Programme performance 

 
A. Target and performance FY 2023-2024 

 

Sub- 

Programme 

Key Output Key Performance 

Indicator 

FY 2023/24 Remark 

s 
Target(s) Actual as at 31S 

December 2023 

Vari 

ance 

Programme 1: General Administration Planning and Support Services 

Sub Programme: 

SP 

1.1Administration, 

Planning and 

Support Services. 

Leadership, 

Coordination and 

Policy direction 

enhanced in Education 

and 

ICT Service 

Delivery 

No. of Policies 

developed and 
forwarded to the 

county executive 

2 1 -1 ECDE 

policy 

drafted 

No of staff trained 10 1 -9  

No. of departmental 

reports produced 

4 1 -3  

Programme 2: Basic and Early Childhood Development 

Sub Programme: 

SP 2.1 Basic and 

Early Childhood 

Enhanced access to 

equitable, quality Early 

Childhood 

No of schools 

supported in 

30 0   

Education and 
Infrastructure 

Development 
Education infrastructure 

  

  development   

  No. of ECDE 647    

  institutions under  

  school feeding  

  program me  

  No. of new ECD 60    

  classrooms  

  constructed.  

  No. of new ECDE 411    

  teachers recruited  

  Teacher: pupil ratio 1:40    

  No of institutions 80    

  assessed for quality  

  assurance and  

  standards  

  No of supervisory 80    

  visits.  

Programme 3: Youth Education and Training 

Sub Programme: 

SP 3.1 Youth 

Training and 

Development. 

County bursary 

scheme distributed 

to needy students 

No. of beneficiaries 

of bursary scheme 
 
45,000 

 

0 
 
 

45,0 

00 

 



Page | 37 
 

Sub- Key Output Key Performance FY 2023/24 Remark 

Programme  Indicator s 

Target(s) Actual as at 31S Vari 

    December 2023 ance  

 VTC rehabilitated No. of VTC     

 and improved rehabilitated 
4 0 4 

 Equipping and No. of Polytechnics     

 repair of existing 
training equipment 

equipped 
6 6 0 

 Quality assurance No. of supervisory 4 6   

 and standards 
visits 

  

  carried out per VTC   

 Registration of Percentage increase     

 new examination 
centers and 

in the No. of trainees 
completing training 

15 0 15 

 booking of (by course)    

 examinations     

 Establishment of No. of new -    
 new Polytechnics Polytechnics  

  established  

 VCT incubation No of incubation 0 0 0  

 
centers established 

centers established    

 
 

3.5.4 Summary Achievement 

 
a) General administration, planning and support services 

1. One (1) facilitated for supervisory management skills 

2. Physical headcount for ECDE teachers and VET instructors conducted 
 

b) Early Childhood Development Education 

• Managed to implement all the labour-based projects for FY 2022-2023 successfully with 

minimal delays. They are; 143 ECDE classrooms, 5 toilet blocks, 3 secondary school 

administration blocks, fenced 1 school and 2 libraries 

• Prepared an updated data for ECDE centres which indicated increased enrolment rate 

compared to previous years from 65,000 learners to now 72,789 

• The department was provided with a vehicle that boasted mobility towards supervision of 

projects and programs. 

• ECDE learners have increased so much after the proper structuring of management, this 

indicates 11.98% increase 
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• Conducted successful ECDE Headcount across all the ECDE centres, covering a total of 1,177 

ECDE Centres in the county and 1,662 ECDE Teachers. 

• Conducted field monitoring of ECDE projects with the help of County Monitoring and 

evaluation Unit. 

(C) Vocational Education and training 

 
1. Constructed two (2) hostel blocks (at Ortum vtc and Tamugh vtc) and one (1) twin workshop 

block at Kapenguria vtc 

2. Conducted technical and vocational education and training (TVETs) rebranding campaign in 

four (4) vtcs:- Kapenguria, Chepareria, Ortum and Sigor. The branding campaign has seen the 

enrolment in vtcs shoot from 1,300 to 1,800, a 38% increase 

3. Conducted TVETA (Technical and Vocational Education and Training Authority) accreditation 

and quality audit in six (6) vtcs:- Kapenguria, Chepareria, Ortum, Sina, Kodich and Tamugh. 

4. Combined vtcs enrolment increased by 38% from 1,305 

5. Accomplished head counting of all vtcs trainers 

6. Erected chain-link fence and 6-door pit latrine at Alale vtc 

 

3.5.5 Challenges 

 
(a) General administration, planning and support services 

 
1. inadequate funds for staff training 

2. Inadequate means of transport for supervisory activities 

b) Early Childhood Development Education 

• Budget Allocation for labour-based projects less than 600,000 Kenya shillings, has left most 

of ECDE projects incomplete especially in ECDE centres which are very far from hardware 

materials. 

• Insecurity has really interfered learning along the border ECDE Centres. 

• Delays in salary of ECDE teachers result to cases of absenteeism among teachers. 

(c) Vocational Education and training 

 
1. Delay in disbursement of budgeted funds to vtcs 

2. Inadequate staff in vtcs (41 vtc trainers and 21 support staff needed) 

3. Inadequate budgetary allocation to vtcs to support traing activities ( The meagre allocation of Ksh 

24,305,408 is way below the required Ksh 60,000,000 to run the institutions smoothly) 

4. Inadequate vtcs spread across the county to increase access to vocational education and training 



Page | 39 
 

 

 

 

 

 

3.5.6 Recommendation 

 
(a) General administration, planning and support services 

1. Supplementary budget to increase funds allocation for training 

2. Field vehicle be allocated to the administration division 

 

b) Early childhood Development Education 

• To increase the allocation of funds, at least 700,000 or more for one classroom 

• The finance department to consider a proper model on paying casuals especially Ecde teachers. 

• The M&E Section should develop a modality on data collection and storage to manage learners 

and staff of ECDE. 

• A better way to handle adequate payment of ECDE teachers 

 

 
c) Vocational Education and training 

 
1. County treasury should disburse budgeted funds on a timely basis 

2. County public board should consider hiring the 41 vtc trainers and 21 support staff 

3. Budgetary allocation to county public vtcs should be increased to at least Ksh 40,000,000 

4. More vtcs need to be established to increases access to vocational training; at least each ward to 

have one vtc. 
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3.6 AGRICULTURE AND IRRIGATION 
 

Launching of kilimo house store, livestock drags/vaccines/acaricides, spray pamps 

3.6.1 Overview 

 

Agriculture is a fundamental pillar for sustainable development that seeks to meet the needs of 

present generation without compromising those of future generation. The department of agriculture 

contributes immensely to the economy of West Pokot County. The department mandate is to 

promote and facilitate production of food and Agricultural raw materials for food security and 

Income, advance agro-based industries and agricultural exports and enhance sustainable use of 

land resources as a basis for agricultural enterprises. 

 
3.6.2 Department Expenditure Analysis 

 
3.6.2.2 Summary of Expenditure by Programmes 

Programme/SP  
 

Original 

Budget 

 

 
Adjustments 

 

 
Final Budget 

 
Actual on 

comparable 

basis 

 
Budget 

utilization 

difference 

Perc 

enta 

ge 

Utili 

zatio 
n 

 2023/2024 2023/2024 2023/2024 2023/2024   

 KShs KShs KShs KShs KShs % 

Programme 6 - AGRICULTURE AND IRRIGATION  
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SP 1 - (General Administration 
,planning and Support Services) 

95,554,520.00  
1,000,000.00 

96,554,520.00 36,175,736.55  
60,378,783.45 

37.4 
7% 

SP 2-(Crop Development and 
Management) 

22,500,000.00  
10,000,000.00 

32,500,000.00 239,400.00  
32,260,600.00 

0.74 
% 

SP 3-(Cash Crop Production(Special 
Programs) 

346,077,773.0 
0 

 
(100,000,000.00) 

246,077,773.0 
0 

700,000.00  
245,377,773.00 

0.28 
% 

SP 4 -(Ward specific) 41,520,000.00  
(2,120,000.00) 

39,400,000.00 0  
39,400,000.00 

0.00 
% 

TOTAL  

505,652,293.0 
0 

 
(91,120,000.00) 

 

414,532,293.0 
0 

 
37,115,136.55 

 
377,417,156.45 

8.95 

% 

 

Analysis of Programme Performance 

The Department had an absorption rate of 8.95 percent with General Administration, planning 

and Support Services recording the highest absorption rate of 37.47 percent. 

 
3.6.3 Programme Performance 

 
Sub- 

Programme 

Key Output Key Performance 

Indicator 

FY 2023/24 Rem 

arks 
Targ 

et(s) 

Actual 

Q1 

Actu 

al Q2 

Programme 1: General Administration and Support Services 

Sub Programme: 1 

County Agricultural 

Policy, Legal and 

Regulatory 

Framework 

Leadership, Coordination and 

Policy direction enhanced in 

Agriculture and irrigation 

Quarterly progress reports 4 1 1 Achi 

eved 

No of stakeholder meetings 

held 

8 8 6 Achi 

eved 

No of staff trained 10 10 15 Achi 

eved 

No. of policies developed 1 3 - - 

No of Agricultural show 

and trade fair 

1 1 1 Achi 

eved 

Programme 2: Crop 

Development and 

Management 

Food Security and Household 

Income enhanced 

Ha. of land under 

horticultural crops 

100 

acres 

40 120 Achi 

eved 

Export crops introduced 2 0 -  

No. of new plant clinics 

established 

3 0 -  

Number of Assorted seeds 

retrieved and redistributed 

(Kg) 

10,00 

0 
-0   

No. of Surveillance 

undertaken. 

4 4 4 Achi 

eved 
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  No. of bags purchased and 

reserved 

- -   

Sub Programme 2.2 

Quality Assurance 

and Monitoring 

Services 

Field staff trained on new 

methods 

No. of field staff trained 10 20 25 Achi 

eved 

Pesticide and farm input control No of licenses issued 54 10 38 Achi 

eved 

Programme 3: Agribusiness, Extension and Information Management 

Sub Programme 

3.1: Agribusiness 
Promotion 

Improved market linkages and 

Agro- processing 

No. of business plans 

developed 

80 10 62 Achi 

eved 

Sub Programme 

3.2: Extension 

Services 

Improved capacity of farmers No. of farmers trained on 

modern farming methods 

800 200 950 Achi 

eved 

Packaging of extension messages 

& technologies 

No. of farmers reached & 

trained 

55,00 

0 

10,000 20,00 

00 

Achi 

eved 

No. of brochures prepared - -   

Improved extension services No. of farmers registered & 

messages Passed 

2000 5,000 3000 Achi 

eved 

Dissemination of new 

technologies 

No of exhibitors 60 70 150 Achi 

eved 

No of attendants 5500 3,000 1500 

0 
Achi 

eved 

       

Programme 4: Irrigation, Land Development and Sustainable Land Use 

Sub Programme 4.1 

Irrigation Schemes 

Development 

Small scale irrigation projects No. of beneficiary 

households 

900 1,200 1300 Achi 

eved 

Sub Programme 4.2 

Land Development 

and Sustainable 

Land Use 

Farms conserved No. of farms conserved 1,000 500 500 Achi 

eved 

Water harvesting utilization and 

conservation 

No. of farmers using 

harvested water. 

100 500 600 Achi 

eved 

Agro forestry system improved No. of trees planted with 

crops 

100,0 

00 

10,000 36,00 

0 

Achi 

eved 

Agricultural machinery services Hectares of land cultivated 1,500 

acres 

100 132 Achi 

eved 
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3.6.4 Summary of achievements 

 

Horticultural crops development 

 
• During the period under review, the department achieved 20 Ha of Grafted Mangoes, 

Tissue Culture Bananas, Pawpaw and Avocadoes. Achieved 300 Ha under onions and 

cabbages. 

Food crops development 

 
• County government supported Livelihood diversification by Procuring; tomato seeds, 

onion seeds, Irish potatoes. These value chain have greatly improved livelihoods e.g in 

Siyoi, Irish potato has become a game changer for farmers and received 370 bags of Irish 

potato seed. 

• Nutrition mainstreaming. Procured items are assorted vegetable seeds, water melon seeds 

Fruit tree seedlings (Mangoes, Avocadoes, Tree tomato, Passion), kitchen garden bags 

and fencing materials. 

 
Irrigation agronomy 

 
The total number of farmers trained in irrigation and agronomy amounted to 35,000. This was 

the highest following the partners support, field days, agricultural exhibition show, extension 

visit, public barazas and radio talk. 

Agriculture support Services 

 
The department developed 3 bills (preservation of soil and fertility bill, farm input support bill and 

agriculture sector co-ordination bill). constructed 1 big store at Kilimo. A total of 40 staff members 

trained in agriculture technologies, 220 group of farmers were trained on agribusiness and 500 lead 

farmers trained on farmer field business schools. Restored livelihood of 6516 households through 

funding of micro-projects under emergency locust response program. Carried out daily routine extension 

services and routine weekly market surveys on food and price trends. The department successfully held 

one annual county agricultural show & trade fair 

Ploughing 

 
The department was able to plough 150acres of land ploughed through the County Tractor Hire 

service to farmers. 

Irrigation 
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• To enhance food security through Irrigations the following irrigation activity was 

undertaken; completed Chepkoti Irrigation scheme in Siyoi ward, completed Kikin 

Irrigation Scheme in sook ward. 

• Completed Lomut Farmers Coop Green Grams Value Addition Plant 

 
a) ASDSP II 

This was one of the departments that benefited from County Additional Allocation through 

ASDSP. This was a programme under additional allocation, it covers four value chains in the 

county. 

Outcome 1: Productivity of value chains (VCs) improved 

• Supported 104 Value Chain Actors (VCAs) in collaboration with Food Agriculture 

Organization (FAO) on inter county learning tours to Kitui, Laikipia, Siaya, Bungoma, 

Kakamega and Nandi counties. 

• Supported integrated bee forage development as part of the presidents “Jaza Miti”, 

initiatve at Naramam Primary School, where the following high value trees were planted: 

Mangoes 243, (Apples 150, Van Dyke 93), Croton megalocarpus-510, Balanites 

egyptica-500, Makhamia-110 

Outcome 2: Entrepreneurial Skills of Service Providers (SPs) and Value Chain Actors 

(VCAs) improved 

• Facilitated entrepreneurial service providers (SPs) to support 1875 meat goat VCAs and 

VCOs on entrepreneurial skills development. 

Outcome 3: Access to Markets by VCAs improved 

• Supported market access service providers (SPs) train 100 Kacherolwa Cooperative 

Society Ltd on aggregation and management 

Outcome 4: Structures for Consultation Coordination and Cooperation (3Cs) 

• Monthly CPS planning meetings 

• Quarterly CPS management meetings 

• Held a 2 days’ workshop to finalize outstanding bills and policies. 

• Supported intercounty technical and executive policy learning tour 

• Undertook final audit and responded to audit issues 

INNOVATIONS 

Indigenous chicken: 

Distributed assorted chicken feed- 100 layers mash, 100 growers mash, 100 chick mash and 

100 fireless brooders to 15 Value Chain Organization (VCOS). 

Meat goat: 

• Distributed 5 chest freezers and 5 digital electronic scales to Chepareria Butchers 

Association 

Honey: 
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• Distributed 100 assorted modern bee hives to support 10 apiary demonstration sites. 

• Distributed assorted honey processing equipment- Refractometers, Sieve Strainers, Solar 

wax melters, Digital weighing scales, honey buckets and Packaging Bottles to 12 

processors and  apiary centres 

 

Figure 2 Apiary set by Greenpto SHG in Pokot Central Sub-County 

 

 
Emergency Locust Response Program (ELRP) 

The ELRP Program Development Objective (PDO) is to prevent and respond to the threat to livelihoods 

posed by the Desert Locust outbreak and to strengthen Kenya‘s systems for preparedness. However due to 

complete eradication of Desert Locust, counties are handling livelihood restoration component in three 

windows namely: - 

1.Microproject intervention 

2.Subproject component 

3.Farmer Producer Organization component 

Achievements under Microproject are that 67 groups have been funded to a tune of Kshs 250,000 each 

across 6 wards of Alale, Riwo, Chepareria, Weiwei, Lomut and Kasei. Value Chains funded are shoats, 

local Chicken, Honey, Vegetables, Beans and maize. 

Under component 2, sub project- Mass vaccination of cattle against CBPP was done in Pokot 

North, Kachiliba sub counties and in Uganda in December 2022 and January 2023.Vaccination 

reached 170,000 heads of cattle effectively controlling occurrence of CBPP. 

The second sub project was distribution of hay in Pokot Central sub county targeting Weiwei and 

Masol.Over 1000 households were supported. 

Under component 3, Over 16 farmer producer organizations were mobilized and four have been 

supported with inclusion grant of kshs 500,000 each to help recruit more members. The 4 are 

from Chepareria, Lomut, Riwo and Kapchok.This happened in December 2023 

Other than the component level intervention, the project supported Profiling and Mapping of 

agriculture stakeholders where farmers were registered and Agro-dealers profiled.The exercise 

was completed in October 2023 and we are expecting release of official report by national 

government. 
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His Excellency the governor Hon.simon kachapin,cecms,co,directors and other guest during 

Agriculture trade fair show and exhibition 

3.6.5 Challenges 

• Climate change 

• Inadequate technical staff 

• Delayed disbursement of funds 

• Inadequate irrigation schemes to promote sustainable agriculture 

• Erratic rainfall affecting performance of crop-based interventions 

• Budget changes within financial year as directed by the donor thus affecting planned interventions 

3.6.6 Recommendations 
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3.7 LIVESTOCK, VETERINARY AND FISHERIES 
 

 

3.7.1 Overview 

 

The mandate of this department is to promote, regulate and facilitate livestock and fisheries 

technologies for socio- economic development and food security. 

 
 

3.7.2 Department Expenditure Analysis 

 
3.7.2.2 Summary of Expenditure by Programmes 

Programme/SP  
 

Original 
Budget 

 

 
Adjustments 

 

 
Final Budget 

 
Actual on 

comparable 
basis 

 
Budget 

utilization 
difference 

Perc 
enta 

ge 
Utili 
zati 

on 

 2023/2024 2023/2024 2023/2024 2023/2024   

 KShs KShs KShs KShs KShs % 

SP 1 - (General Administration 
,planning and Support Services) 

64,781,979. 
00 

 
- 

64,781,979. 
00 

12,930,952. 
10 

 
51,851,026.90 

19.9 
6% 
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SP 2 - (Livestock production and 
Range Management) 

147,906,02 
0.00 

 
(6,089,128.00) 

141,816,89 
2.00 

19,594,100. 
00 

 

122,222,792.0 
0 

13.8 
2% 

SP 3-(Livestock Disease 
management) 

7,150,000.0 
0 

 
- 

7,150,000.0 
0 

2,280,200.0 
0 

 
4,869,800.00 

31.8 
9% 

SP 4-(Fisheries Development) 16,300,000. 
00 

 
- 

16,300,000. 
00 

997,700.00  
15,302,300.00 

6.12 
% 

SP 5-(Nasukuta Livestock 
Improvement Center) 

10,100,000. 
00 

 
- 

10,100,000. 
00 

1,288,800.0 
0 

 
8,811,200.00 

12.7 
6% 

SP 6 -(Ward specific)  
39,988,000.0 

0 

 
7,300,000.00 

47,288,000. 
00 

0  
47,288,000.00 

0.00 
% 

SP 7 -(Dairy Development(Special 
Programmes) 

  
- 

   
- 

#DI 
V/0! 

TOTAL  
286,225,999. 

00 

 
1,210,872.00 

 
287,436,871 

.00 

 
37,091,752. 

10 

 
250,345,118. 

90 

12.9 
0% 

 

The department had an absorption rate of 12.90 percent with Livestock Disease Management recording 

the highest absorption rate of 31.82 percent. 

 
Analysis of Expenditure by Programmes 

 
3.7.3 Programme Performance 

 
Sub- 

Programme 

Key Output Key Performance Indicator FY 2023/24 Remarks 

Target 

(s) 

Actua 

l Q1 

Actu 

al Q2 

Programme 1: General Administration Planning and Support Services 

Sub Programme: 

SP 1.1 

Administration, 

Planning and 

Support Services 

Leadership, 

Coordination and 

Policy direction 

enhanced 

No. of Policies developed and 

forwarded to the county executive 

2 1 -  

No. of staff trained 5 10 20  

No. of stakeholder forums held 4 4 4 Achieved 

Programme 2: Livestock Resources Management and Development 

Sub-Programme 

2.1 Livestock 

Production and 

Range 

Management 

Livestock, 

productivity and 

household 

income enhanced 

Number of quality beef Cattle breeds 

introduced 

150 

beef 

cattle 
breeds 

- -  

Number of quality sheep and goat 

breeds introduced 

150 

Sheep 

and 

150 
goats 

- -  

Number of camel breeds introduced - -   

Number of livestock marketing groups 

trained 

10 30   
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  Acreage of denuded land reseeded  50   

Number of Strategic 

Livestock Reserve 

Unit established 

3 Units -   

Sub-Programme 

2. 2. Livestock 

Disease 

Management and 

Control 

Livestock health, 

productivity and 

household 

incomes 

enhanced 

Number of livestock vaccinated 150,00 

0 Cattle 
   

200,00 

0 goats 
   

50,000 
sheep 

   

Number of dips constructed 8 Dips    

Number of dips rehabilitated 6 dips    

Quantity of acaricide issued 3,500 

liters of 

acaricid 

e 

   

Number of crushes constructed 20 

crushes 

   

Number of foot pumps issued 100 

Foot 

pumps 

   

Number of sale yards constructed 1 -   

Programme 3: Dairy Value Chain Development 

Sub-Programme 

4.1 Dairy and 

Dairy Value 

Chain 

Development 

Livestock health, 

productivity and 

household 

incomes 

enhanced 

No. of Dairy policies & strategies 

developed 

1 -   

Number of quality dairy breeds 

introduced 

400 

dairy 

cattle 
breeds 

-   

Number of quality goat breeds 

introduced 

50 

goats 

-   

Number of Strategic 

Livestock Reserve 

Unit established 

- -   

Programme 4: Fisheries Development and Management. 

Sub-Programme 

3.1 Aquaculture 

Development 

food security, 

household 

income and 

livelihood 

diversification 

increased 

Number of hatcheries established - -   

Number of fingerlings supplied to 

farmers 

350 4,000 47,00 

0 
Achieved 

Number of demonstration ponds 

established 

2  -  

No. of tons of fish harvested 20 15 21  
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3.7.4 Summary Achievement 

 
During the first quarter, the department supported 104 Value Chain Actors (VCAs) in 

collaboration with Food Agriculture Organization (FAO) on inter county learning tours to Kitui, 

Laikipia, Siaya, Bungoma, Kakamega and Nandi counties. 

Facilitated entrepreneurial service providers (SPs) to support 1875 meat goat VCAs and VCOs on 

entrepreneurial skills development. 

Supported market access service providers (SPs) train 100 members of Kacherolwo Cooperative 

Society Ltd on aggregation and management. 3Monthly CPS planning meetings were held. 1 

Quarterly CPS management meetings. Held a 2 days’ workshop to finalize 4 outstanding bills and 

policies. 

Supported 1 intercounty technical and executive policy learning tour. Distributed assorted chicken 

feed- 100 layers mash, 100 growers mash, 100 chick mash and 100 fireless brooders to 15 Value 

Chain Organization (VCOS). Distributed 5 chest freezers and 5 digital electronic scales to 

Chepareria Butchers Association. Distributed 100 assorted modern bee hives to support 10 apiary 

demonstration sites. 

Completed Katay goats and Sahiwal farmers Coop aggregation & marketing centre construction. 

Completed construction of Arakuko Poultry Farmers Coop Hatchery and meat processing plant. 

As a drought mitigation intervene initiative, SIKOM trained; chicken rearing groups 96 

participants, bee keeping groups 50 participants, pasture management groups 191 participants. 

Supported 500 vulnerable pastoral farmers with 2,500 bags of 50kgs as an intervention of 

mitigating drought in Riwo ward,suam ward and batei ward. 

The department of livestock production trained all rangeland committee members and livestock 

marketing council committee members in every sale yards.world vision kenya,supported people 

with disability with 50 galla goats in loktonyala in Alale ward. 

The department successfully held one annual county agricultural show & trade fair 

Nasukuta livestock improvement centre   recorded good performance by producing 6,000 bales 

of boma Rhodes hay,300kg of boma Rhodes seeds-routine management and maintenance of 

livestock.In keringet ATC, 20 acres of land was put under boma rhodes pasture 

The division of veterinary services played a big role through routine disease control and treatment 

whereby it carried our x4 disease surveillance, vaccinated 146,275 cattle against CBPP,LSD 
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,FMD. Vaccinated 18,565 sheep/goats against PPR,CCPP. Also 161,182 sheep and goats were 

dewormed 

The division of fisheries promoted fish farming by supporting 35 fish farmers with 35,000 mono- 

sex tilapia fingerlings 

 

H.E The governor Hon. Simon Kachapin, Mnagei MCA Hon Richard Todosia, CECM Agriculture 

Wilfred Longronyang, CO Agriculture Naomi Lemreng launching tilapia fingerlings distribution 

to farmers. 
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H.E. The Deputy Governor distributing tilapia fingerlings to fish farmers 

Kenya Climate Smart Agriculture Project (KSCAP) 

The Kenya Climate Smart Agriculture Project is five (5) years Government of Kenya project 

jointly supported by the World Bank. 

The Project Development Objective is “to increase agricultural productivity and build resilience 

to climate change risks in the targeted smallholder farming and pastoral communities in Kenya, 

and in the event of an Eligible Crisis or Emergency, to provide immediate and effective response.” 

 

I.   KCSAP SUPPORT TO GROUPS-MICRO PROJECTS  

Distributed 1401 galla goats to 79 groups 

 
Support To Farmer Producer Organization. 

1. Completed Tulwet farmers Coop Livestock feed processing plant 

2. Completed Lomut farmers Coop green grams value addition plant 

3. Completed Siyoi multi produce Milk Processing plant 

4. Completed Arakuko Poultry Farmers Coop Hatchery and meat processing plant 

5. Completed Katay goats and Sahiwal farmers Coop aggregation & marketing centre 
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6. Support to Sub Projects. Completed in the quarter, Kikin Irrigation project and 

Chepkoti Irrigation Project. 

7. 

 
Achievements Nasukuta Export Abattoir 

 

1. Installation of 1000KVA Transformer at Nasukuta Export Abattoir completed. This will 

ensure that the facility is connected to 3 phase electricity; 

2. Water reticulation system completed; 

3. Installation, testing and commissioning of the cold room system completed including 

training of the personnel (engineers) on trouble shooting; 

4. Business Plan for Nasukuta Export Abattoir completed. 

5. Testing running of the processing equipment and over-rails at the facility. 

 

 
3.7.5 Challenges 

 
• Climate change 

• Inadequate technical staff 

• Delayed disbursement of funds 

• Inadequate funds 

• Initial seed capital/funding for operationalization of Nasukuta export abattoir 

 
3.7.6 Recommendations 

 
• Adoption of climate smart agriculture 

• Recruitment of more technical staff 

• Timely disbursement of funds 

• Adequate funding 
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3.8 TRADE, ENERGY, INDUSTRY, INVESTMENT AND COOPERATIVE 

 

3.8.1 Overview 

 

The Department of Trade, Industry, Energy, Investment and Cooperative Development comprises 

five sections; Trade Development, weights and Measures, Industrialization, Energy, Investment 

and Cooperative Development. Its mandate is outlined in the Fourth Schedule Part Two of the 

2010 Constitution as Trade development and regulations which includes: -Markets infrastructure 

development, Trade licensing regulation, Enforcement of fair-trade practices and Development of 

Cooperative Societies. 

3.8.2 Department Expenditure Analysis 

 
3.8.2.1 Summary of Expenditure by Programmes 

 
 

Programme/SP  

Original 

Budget 

 

 
Adjustments 

 

 
Final Budget 

 
Actual on 

comparable 

basis 

 
Budget 

utilization 

difference 

Perc 

enta 

ge 

Utili 

zatio 
n 

 2023/2024 2023/2024 2023/2024 2023/2024   

 KShs KShs KShs KShs KShs % 

Programme 8 - TRADE, INDUSTRIALISATION, INVESTMENT & COOPERATIVES DEVELOPMENT  

SP 1 - (General Administration 

,planning and Support Services) 

142,976,015.0 

0 
 

(26,250,000.00) 

116,726,015.0 

0 

31,009,894.40  
85,716,120.60 

26.5 

7% 

SP 2-(Cooperative Development) 2,889,600.00  
- 

2,889,600.00 855,200.00  
2,034,400.00 

29.6 
0% 

SP 3 - (Trade, License and Market 
Development) 

2,336,000.00  
150,000.00 

2,486,000.00 908,950.00  
1,577,050.00 

36.5 
6% 

SP 4-(Ward specific) 7,600,000.00  
3,620,943.00 

11,220,943.00 0  
11,220,943.00 

0.00 
% 

TOTAL  
155,801,615.0 

0 

 
(22,479,057.00) 

 
133,322,558.0 

0 

 
32,774,044.40 

 
100,548,513.60 

24.5 

8% 

 

 
Analysis of Expenditure by Programmes 

The department recorded an absorption rate of 24.58 percent with Trade, License and Market 

Development having the highest absorption rate of 29.60 percent. 



Page | 55 
 

3.8.3 Programme Performance 

 
Sub- 

Programme 

Key Output Key Performance 

Indicator 

FY 2023/24 Remarks 

Target(s) Actual Q1 Actual Q2 

Programme 1: General Administration Planning and Support Services 

Sub 

Programme: SP 

1.1 

Administration, 

Planning and 

Support 

Services. 

Leadership, 

Coordination and 

Policy direction 

enhanced 

No of bills and policies 

developed 

1 0 0 Not yet started 

No. of quarterly reports 4 1 2 Q1 FY 2023-2024 
Q2 FY 2023-2024 

No of stakeholders 

meeting held 

3 1 1 North Kenya Impact 

Forum 

Quarterly performance 4 0 0 Not yet started 

 contract reports     

 No of staff trained 2 2 0 Staff trained on Senior 

Management course and 

target achieved 

Programme 2: Trade Development and Investment Promotion 

Sub 

Programme: SP 

2.1 Market 

Development 

and Promotion 

of SME’s. 

Market improved 

and developed 

No of new fresh 

produce markets 

constructed 

- 0 - Not budgeted for 

No. of new market stalls 

&boda boda shades 

6 0 0 On- going 

Training conducted No of traders trained 150 0 0 Not budgeted for 

 on SMEs and      

 entrepreneurship      

 Participation in 

trade fairs within 

the Country 

No of trade affairs 

participated/entered 

10 0 1 Kishaunet Agricultural 

Show 

 Fair trade practices 

promoted 

% No. of traders with 

approved weight and 

measures equipment 

95 150 0 Target met and exceeded 

 (Consumer      

 Protection)      

 Consumers trained 

on their rights and 

No of consumers and 

traders trained 

1200 0 0 Not yet started 

 on counterfeits and      

 contraband goods      

 Establishment of 

legal metrology Lab 

No of Functional Legal 

Metrology Lab 

1 0 0 Not yet started 

 Establishment of 

County Industrial 
Park 

No of industrial park 

constructed 

1 0 0 Initiation is pending 

Programme 3: Cooperative Development 

Sub 

Programme: SP 

3.1 Cooperative 

Development 

Promotion of 

Cooperative 

movement 

No of new cooperatives 

registered 
5 2 0 Target to be achieved on 

the next quarter 

No of awareness 

creation conducted on 

cooperative societies 

20 10 0 Target to be achieved on 

the next quarter 

Capacities of 

established 

No of cooperatives 

societies trained 

20 9 0 Target to be achieved on 

the next quarter 
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 cooperative 

societies enhanced 
     

Cooperative Audit 

Advisory Services 

offered 

No of audit services 

carried out 

15 7 0 Target to be achieved on 

the next quarter 

 

3.8.4 Summary Achievement 

 

During the second quarter, the department Participated in the Trade fairs that was held at the 

Kishaunet show ground which focused on promotion of climate smart agriculture and trade 

initiatives for sustainable economic growth. Conducted market and business survey for all 

businesses in West Pokot Sub-County which will lay a good groundwork for business planning in 

the county and an eye opening for investment opportunities in the county. The department took 

part in preparation of departmental CFSP that was held at Mtello Hall on preparation of priorities 

for FY 2024-2025. The department also attended retreat on Manufacturing and Enterprise 

Development which focused on preparation of MSMEs policy and programme priorities that will 

aid in designing appropriate policy that will address the transformation of the sector and creation 

of an enabling work environment for MSMEs by decriminalizing their work, addressing licensing 

and double taxation. 

 
3.8.5 Challenges 

 

a) Late release of funds to the department also contributed to non-achievement of targets. 

b) Underfunding of the Departmental programmes which may lead to limited operations of 

activities which resulted in low achievement of targets. 

c) Delay on the preparation of BQs. 

d) Un- uniform market size designs. 

 
3.8.6 Recommendations 

 

• There should be timely release of funds for efficient and effective implementation of 

projects 

• Increase more funding to the Department. 

• Preparation of BQs in time. 

• Designing standard market designs and infrastructures. 
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3.8 LANDS, HOUSING, PHYSICAL PLANNING AND URBAN DEVELOPMENT 

3.9.1 Overview 

 

The overall goal of the ministry to ensure there is sustainable management of the land resource 

and securing of land tenure, maintain high standard of county development by developing 

appropriate planning tools and systems and providing support and accurate information on the 

county land ownership. 

 
3.9.2 Department Expenditure Analysis 

 
3.9.2.1 Summary of Expenditure by Programmes 

Programme/SP Original 

Budget 

Adjustments Final Budget Actual on 

comparable 

basis 

Budget 

utilization 

difference 

Perce 

ntage 

Utiliz 

ation 

 2023/2024 2023/2024 2023/2024 2023/2024   

 KShs KShs KShs KShs KShs % 

SP   1    -    (General    Administration, 85,401,239.  85,401,239. 45,488,100.5 39,913,138. 53.26 

planning and Support Services) 00 - 00 0 50 % 

SP 2   -(Land   Policy   and   Physical 28,500,000. -20,208,800.00 8,291,200.0 1,369,593.10 6,921,606.9 16.52 

Planning) 00  0  0 % 

SP 3-(Housing Development) 1,612,000.0  1,612,000.0 614,050.00 997,950.00 38.09 

 0 - 0   % 

SP 4-(Urban Development) 2,528,800.0  2,528,800.0 729,500.00 1,799,300.0 28.85 

 0 - 0  0 % 

SP 5-(Kapenguria Municipality) 6,291,200.0 141,649,088.00 147,940,288 6,341,806.90 141,598,481 4.29 

 0  .00  .10 % 

SP 6-(Ward specific) 7,150,000.0 -1,400,222.00 5,749,778.0 661,281.10 5,088,496.9 11.50 

 0  0  0 % 

TOTAL 46,082,000. 120,040,066.00 251,523,305 55,204,331.6 196,318,973 21.95 

 00  .00 0 .40 % 

 
Analysis of expenditure per programmes 

 
During the half year reporting period, the department had an absorption rate of 21.95 percent with general 

administration having the highest absorption rate of 53.26 percent. 

 
3.9.3 Programme Performance 

 

 
 

Sub- 

Progra 

mme 

Key Output Key Performance Indicator FY 2023/24 Rema 

rks 
Target( 

s) 

Actual 

Q1 

Actual 

Q2 

Programme 1: General Administration Planning and Support Services 

Sub 

Progra 

mme: 

Policies and Bills 

developed 

No of bills and policies 

developed 

3 0 0  
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SP 1.1 

Admin 

istratio 

n, 

Planni 

ng and 

Suppor 

t 

Service 

s. 

Kapenguria Municipality 

board 

No of committee meetings 

held 

4 3 3  

Chepareria 

Municipality board 

No of committee meetings 

held 

10 3 3  

Stakeholder meetings No of meetings held 12 4 6  

Staff capacity 

improvement 

No of staff trained 5 3 4  

Programme 2: P2 Land Policy and Physical Planning 

Sub 

Progra 

mme: 

SP 2.1 

Land 

Survey 

and 

Planni 

ng. 

Guided and 

Controlled Development 

of towns 

No of Local Physical 

Development Plans (No of 

towns planned) 

5 

major 

towns 

0 1 

ONGOI 

NG 

 

Guided and Controlled 

development of the 

County 

A 10-year Spatial Plan 

prepared and approved 

 1 1  

Part development plan 

(pdp) 

No of PDPs prepared 15 0 2  

Subdivision schemes No of scheme plans 40 4 4  

 approved     

Public Land alienated for 

title deed acquisition 

No of title deeds acquired 

for public land 

3 0 0  

Public sensitized on 

physical planning 

No of sensitization meetings 

done 

2 1 2  

Analogue maps 

converted to digital 
platform for ease of 

administration 

No of maps converted 200 0 0  

plots Number of plots surveyed 100 50 48  

Processing mutations for 

title registration 

Number of parcel numbers 

issued 

120 50 50  

 
Land adjudication 

Number of parcels 

demarcated 

3000    
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Sub 

Progra 

mme: 

SP 3.1 

Housin 

g 

Develo 

pment. 

Public Houses renovated and 

maintained 
No. of government houses 

renovated 

10 0 0  

Amount of revenue 

generated 

20M 6 8  

Inventory of all county 

government houses 

Inventory of houses All 

house 

s 

0 0  

Affordable housing units 

constructed 

No. of affordable housing 

units constructed 

100 0 0  

Programme 4: Urban Development. 

Sub 

Progra 

mme: 

SP 4.1 

Urban 

Planni 

ng and 

Develo 

pment 

Chepareria integrated 

development plan 

Approved Chepareria 

integrated development plan 

1 1 1  

Street lighting installed in 

major towns 

No of towns with street 

lighting 

4 2 1  

Inventory of all urban 

land plots done 

No of plots identified 80 300 0  

Roads network opened up 

and maintained 

No of Kms of roads 

maintained 

35 0 0  

Improved sanitation of 

towns 

No of public toilets 

constructed 

1 0 1  

Makutano, Chepareria and 

major towns town 

beautified 

No of trees planted 2000 0 35  

 Number of flower beds 

established 

1  0  

 

3.9.4 Summary Achievement 

 

• Completed construction of gabbro at Old Rafiki Hotel to Lotodo Street and Ongoing 

construction of recreational park at Makutano both supported by Kenya Urban Support 

Programme (KUSP). The recreational park is at 98% 

• Four staff were trained 

• 8 stakeholder and Committee meetings were conducted 

• One Executive and two Committee meetings held at both Kapenguria and Chepareria 

Municipalities. 

• Two sensitization meetings on physical planning was done 

• Installed three solar Powered street lights at Makutano town 

• 300 Inventory of all urban land plots was done 

• 50 plots were surveyed 
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3.9.5 Challenges 

 

• Low-capacity building to the staff 

• Insufficient staff especially in physical planning and housing departments 

• Delay in disbursement of funds to execute planned activities 

• Inadequate field vehicles for entire departments 

• Limited training of staff on relevant new skills 

• Low project supervision due to financial constraints and vehicles 

• Old vehicles that have led to high cost of maintenance 

 

 
 

3.9.6 Recommendations 

 

• Employment of more staff especially in department that has gaps for example physical planning 

and housing departments 

• Improvement of staff capacity through capacity building and additional knowledge through Kenya 

School of Government institutions 

• Need for timely payment of projects to avoid spillover of project to another financial year 

• Strengthen project supervision. 

• Funds should be released timely to be at par with the work plans 

• Need for additional field vehicles since most works are to be operated in the field. 

• There is need to dispose old vehicles since the maintenance of the same is very high 

• There is need to ensure all the development funds in the budgeted are reflected in the vote book to 

ensure the whole amount is processed by procurement. Currently half of the development budget 

is only reflected which makes the procurement process star in January. 
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3.10 WATER, ENVIRONMENT, NATURAL RESOURCES AND CLIMATE CHANGE 

3.10.1 Overview 

 

The department of Water, Environment and Natural Resources is mandated with the management 

of water resources; provision of water services; reclamation of degraded land and ASALs into 

vibrant economic development areas; protection and exploitation of natural resources; conservation 

practices, protection and management of county forests and game reserves; promotion of farm and 

dry land forestry development; promotion of clean and secure environment by controlling air 

pollution, outdoor advertisement and other public nuisance. 

The departments consist of two main departments; department of Water and department of 

Environment and Natural Resources. The department of Environment and Natural is further 

divided into department of Environment, land reclamation, forestry, Natural Resource, Mines and 

Geology and Wildlife. 

 
3.10.2 Department Expenditure Analysis 

 
3.10.2.1 Summary of Expenditure by Programmes 

 
Programme/SP  

 

Original 
Budget 

 

 
Adjustments 

 

 
Final Budget 

 
Actual on 

comparable 
basis 

 
Budget 

utilization 
difference 

Perc 
enta 

ge 
Utili 
zati 

on 

 2023/2024 2023/2024 2023/2024 2023/2024   

 KShs KShs KShs KShs KShs % 

SP 1 - (General Administration 
,planning and Support Services) 

72,617,585. 
00 

 
(298,000.00) 

72,319,585. 
00 

30,242,952. 
85 

 
42,076,632.15 

41.8 
2% 

SP 2 -(Water Supply Services) 34,006,000. 
00 

 
27,202,107.00 

61,208,107. 
00 

15,044,600. 
00 

 
46,163,507.00 

24.5 
8% 

SP 3 -(Enviroment & Natural 
Resource Development) 

42,481,280. 
00 

 
141,252,000.00 

183,733,28 
0.00 

18,004,400. 
00 

 

165,728,880.0 
0 

9.80 
% 

SP 4 -(Ward Specific) 99,830,000. 
00 

 
19,519,900.00 

119,349,90 
0.00 

5,499,502.0 
0 

 

113,850,398.0 
0 

4.61 
% 

TOTAL  
248,934,865. 

00 

 
187,676,007.0 

0 

 
436,610,872 

.00 

 
68,791,454. 

85 

 
367,819,417. 

15 

15.7 
6% 

 
Analysis of Expenditure by programmes 

During the half year reporting period, the department had an absorption rate of 15.76 percent with 

General Administration having the highest absorption rate of 41.82 percent. 
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3.10.3 Programme Performance 

 
Sub 

-Programme 

Key Output Key Performance Indicator FY 2023/24 Remark 

s 
Tar 

get( 

s) 

Act 

ual 

Q1 

Act 

ual 

Q2 

Programme 1: General Administration, Planning and Support Services 

Sub 

Programme 

1.1: 

Administratio 

n, Planning 

and Support 

Services. 

Water, Environment, 

Forestry and wildlife 

policies developed 

No of policies and bills 

developed 

3 0 0  

Staff capacity enhanced No of staff trained 5 3 0  

County Environment 

Committee operationalized 

No of forums held 4 0 0  

Performance tracking Quarterly performance 

reports 

4 1 0  

Programme 2: Water Resources Management 

Sub 

Programme: 

SP 2.1 Water 

Supply 

Infrastructure 

developments 

. 

Boreholes drilled No. of boreholes drilled 20 7 2  

Boreholes operationalized No. of boreholes 

operationalized 

20 0 0  

Boreholes Upgraded to 

solar power 

No. of Boreholes Upgraded 

to solar power 

10 0 0  

Water Pans Constructed / 

Desilted 

No. of new water pans 

excavated and working 

4 0 0  

Sand Dams Constructed No. of new dams 

constructed and working 

5 0 0  

Rehabilitation of existing 

water supply systems 

No. of water supply systems 

rehabilitated 

3 0 0  

Roof water Catchment No. of new roof water 

catchment systems 

6 0 0  

No of households 

benefitting from the roof 

water 

50 0 0  

No. of Institutions 

benefitting from roof water 

catchment 

10 0 0  

Water supply scheme No. of Water Supply Schemes 

constructed 

10 0 0  
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  No of Water Supply 

schemes completed 

5 0 0  

No of new household 

connections 

100 0 0  

No. of new water kiosks 

installed 

5 0 0  

No. of new community 

water points(rural) 

15 0 0  

  Purchase and supply of 

borehole repair materials 

5 0 0  

  Construction of sub-surface 

dams 

2 0 0  

  No. of Water intakes 

repaired 

1 0 0  

  No. of Water troughs 

constructed 

2 0 0  

  Water pipes purchased and 

supplied 

2 0 0  

  No. of water springs 

protected 

3 0 0  

Programme 3: Environment and Natural Resources Management and Protection 

Sub 

Programme 

3.1: County 

Forest 

Conservation 

and 

Management 

Protected County Forest 

and forest resources 

No. of county forest 

surveyed, mapped and 
beaconed. 

3 0 0  

 No. of houses constructed 

for forest guards in 

Kamatira. 

1 0 0  

 No. of forest patrols 

conducted. 

6 0 0  

 No. of county forest 

management plans 

developed 

1 0 0  

Community 

Forest association. 

No. of Community 

Forest association formed 

2 0 0  

Afforestation. No. of procured tree 

seedlings to be issued to 

farmers for planting 

(Department projects). 

90, 

000 

0 0  

 No. of procured tree 

seedlings to be issued to 

farmers for planting (Wards 
projects). 

166 

,70 

00 

0 0  
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  No. of community tree 

nurseries supported with 

potting tubes and seeds. 

40 2   

  No. of county forest 

rehabilitated. 

3 2 1  

 Establishments of tree 

nurseries. 

No. of tree nurseries 

established (Ward project) 

1 0 0  

 Forest extension services No. of community trainings 

and sensitization forums 

held 

10 0 0  

 Forest movement Permit 

Revenue 

Sum of money collected. 200 

,00 
0 

184, 

000 

57,1 

50 
 

 Raising tree seedlings 

County nursery. 

No. of seedlings raised. 100 

,00 
0 

45,0 

00 

390 

00 
 

 Raising bamboo seedlings 

County nursery. 

No. of bamboo seedling 

raised. 

3,0 

00 

0 120 

0 
 

 
Programme 5: Climate Change 

Sub 

Progr 

amme 

5.1: 

Clima 

te 

Chan 

ge 

Participatory Climate Risk 

Assessment (PCRA) 
conducted 

No. of Participatory Climate Risk Assessment 

(PCRA) Reports 

1 

0 

0   

Climate Change Action Plans 

developed 

No. of Climate Change Action Plans developed 

and adopted by Cabinet and County Assembly 

2 

0 

2 

0 
  

Dissemination of County 

Climate Information 

No. Weather stations established 5 0 0  

 Early warning system     

 established     

 Climate change Information County Climate change Information Plan 1 0 0  

 Plan Prepared prepared    

 

3.10.4 Achievements 

 

• Trained 3 staff, developed Water Policy which is ongoing. 

• Raised 45,000 tree seedlings in County tree Nursery. Collected kshs. 184,000 from. Forest 

movement Permit. 

• Rehabilitated 2 county forest. 

• supported 2 community tree nurseries with potting tubes and seeds. Drilled 7 boreholes. 

• Ward PCRA and CCAP Drafted 

• CCU West Pokot climate change Bill/ Act scoping workshop successfully done 

• Induction of CO Climate Change 

• CCU officers attend ACS and ACW 
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• Benchmarking undertaken on drafting of Climate change Bill 

• Director Climate Change Participated in NCCAP consultation Workshop 

• Director Climate Change Participated in NCCAP consultation Workshop 

• CCU participate in FLLoCA APA by Office of the Auditor General CCU pass the FLLoCA APA 

of 28th-30th August 2023 

• CCU Equiped 

• Draft West Pokot County Climate Change Bill, 2023 reviewed 

• County Climate Change Coordination Committee sensitized 

• Purchase and supply of sanitary and cleaning materials for 998,000 

• Purchase and supply of warwe treatment chemicals for department for 319,800 

• Supply of fuel for administration for 1,769,520 

• Repair and mainteinance of motor vehicle for 879,500 

• Supply of fuel for drilling boreholes 2,999,902 

• Supply and delivery of gravel packs for 2,499,600 

• CCU again Participate in FLLoCA Fiduciary Audit by National Treasury on FLLoCA Program 

between of 17th to 22nd December 2023 

• CCU Participated in National Workshop aimed to improve Participatory Climate Risk Assement 

and Action Plans 

• Participatory identification of climate resilience actions at the ward level was done 

• Updated County Participatory Climate Risk Assessment Report 

• Updated County Climate Change Action Plan 2023-2027 

• County Climate Change Coordination Committee formed 

• Drafted County Climate Change Bill and Subjected to public participation 

• CCU established grievance redress mechanism system 

 
3.10.5 Challenges 

 

• Most of the vehicles broke down 

• Most staff need training on report writing 

• Recurrent expenditure that includes fuel is to little compared to the number of projects in the 

department. 

• Departmental projects are underfunded as cost of items have sky rocketed 

3.10.6 Recommendations 

 

• Earlier execution of supplementary budget shall be looked unto to help in instant 

implementation of projects 

• Train all staff on report writing 

• Increase recuurent allocation 

• There is need to develop annual development plan targets after the final approved budge 
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3.11 YOUTHS AFFAIRS, SPORTS, TOURISM, CULTURE AND SOCIAL SERVICES 

3.11.1 Overview 

 

The mandate of the subsector is to carry out formulation, coordination, administration if policy 

and programs with respect to promotion of Tourism, Culture, Sports, Youth, Social and Children 

Services functions. The department has the responsibility to provide an enabling environment for 

all stakeholders in the sector. The sub sector composition includes Tourism, Culture, Youth, 

Gender, Sports and Social Services. 

 
3.11.2 Department Expenditure Analysis 

 
3.11.2.1 Summary of Expenditure by Programmes 

 
Programme/SP  

 

Original 
Budget 

 

 
Adjustments 

 

 
Final Budget 

 
Actual on 

comparable 
basis 

 
Budget 

utilization 
difference 

Perc 
enta 

ge 
Utili 
zati 

on 

 2023/2024 2023/2024 2023/2024 2023/2024   

 KShs KShs KShs KShs KShs % 

Programme 11 - YOUTH, SPORTS, TOURISM, GENDER AND SOCIAL SERVICES.  

SP 1 - (General Administration 
,planning and Support Services) 

56,332,483. 
00 

 
1,000,000.00 

57,332,483. 
00 

27,129,707. 
90 

 
30,202,775.10 

47.3 
2% 

SP 2-(Tourism Development) 4,387,200.0 
0 

 
- 

4,387,200.0 
0 

1,137,600.0 
0 

 
3,249,600.00 

25.9 
3% 

SP 3-(Gender,Youths and sports 
Development) 

32,514,273. 
00 

 
(514,273.00) 

32,000,000. 
00 

0  
32,000,000.00 

0.00 
% 

SP 4(Culture and Social 
Development) 

3,039,718.0 
0 

 
- 

3,039,718.0 
0 

1,235,400.0 
0 

 
1,804,318.00 

40.6 
4% 

SP 5-(Ward Specific) 92,967,00 
0.00 

 
(9,907,591.00) 

83,059,409. 
00 

15,748,700. 
00 

 
67,310,709.00 

18.9 
6% 

TOTAL  
189,240,674. 

00 

 
(9,421,864.00) 

 
179,818,810 

.00 

 
45,251,407. 

90 

 
134,567,402. 

10 

25.1 
7% 

 

 
During the half year reporting period, the department had an absorption rate of 25.17 percent with 

General Administration having the highest absorption rate of 47.32 percent. 
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3.11.3 Programme Performance 
 

 
 

 

Sub- 

Progr 

amme 

Key Output Key Performance 

Indicator 

FY 2023/24 Remarks 

Target(s 

) 

Actua 

l Q1 

Actual 

Q2 

Programme 1: General Administration Planning and Support Services 

Sub 

Progra 

mme: 

SP 1.1 

Admi 

nistrat 

ion, 

Planni 

ng 

and 

Suppo 

rt 

Servic 

es. 

Performance report No. of quarterly reports 4 1 1 Quarter two 

report done 

Staff trained No of staff trained 4 2 0  

Bills and policies 

prepared 

No of bills and policies 

developed 

4 0 0  

Timely completion of 

projects 

No of Monitoring visits 4 1 1 2nd quarter 

Monitoring done 

No of projects 

completed on schedule 

2 0 0  

Programme 2: Tourism Development and Promotion 

Sub 

Progra 

mme: 

SP 2.1 

Count 

y 

Touris 

m 

Devel 

opme 

nt 

 
Camp sites Established 

No. of operational 

camp sites established 

 
4 

 
 

- 

 

 
- 

 

 No of visitors hosted 800 - -  

1 Resort 

Established 

No. of visitors recorded 

per year 

2000 - -  

Beaches 

Established 

No. of operational 

beaches established 

1 - -  

Wildlife conservancy 

Established 

No. of wildlife 

protected. 

- - -  

Sensitization and 

public awareness to 

hospitality users 

Number of Tourism 

education awareness 

meetings done 

4 1 3 World Tourism 

Day 

Miss Tourism 

Wildlife 

Education 
awareness 

Sanctuaries and 

conservancy 
established 

Number of functional 

sanctuaries established 

2 - -  

Sub 

Progra 

mme: 

Tourist attraction sites 

identified and 

documented 

No. of tourist attraction 

sites identified 

8 2 3  
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SP 2.2 

Touris 

m 

Promo 

tion 

and 

Marke 

ting. 

 A county tourist circuit 

established 

1 0 1  

Tourism promotion 

done 

No of brochures 

developed and 
disseminated 

1000 500 750  

 Percentage increase 0f 

tourists recorded 

10 3 7  

% of beds occupied 

increased 

5 2 3  

Miss Tourism Pokot 

Chapter hosted 

No of participating 

beauty pageants 

20 0 11  

Programme 3: Gender, Youth and Sports Development 

Sub 

Progra 

mme: 

SP 3.1 

Gende 

r 

mainst 

reami 

ng 

and 

Empo 

werm 

ent. 

Social 

Protection Fund 

established 

Legislation in Place - - -  

No of trainings 

undertaken 

- - -  

No of beneficiaries - - -  

Amount 

disbursed 

- - -  

An informed citizenry 

on gender issues 

No. of training, 

campaigns, 

sensitizations. 

16 1 5  

No of people reached 1000 200 500  

Campaigns against 

retrogressive cultures 
held 

No of campaigns done 4 0 0  

 No of brochures 

produced and 

disseminated 

500 0 0  

Assistive devices for 

PWDs 

No. of PWDs assisted 

with support devices 

30 0   

Sub 

Progra 

mme: 

SP 3.2 

Youth 

Empo 

werm 

ent. 

Equipped and 

Operationalize youth 

Empowerment 

centers 

No of Youth 

Empowerment Centers 

in operation 

4 4 -  

 No of youths hosted per 

year 

1000 760 550  

Youths’ exhibition No. of trade fairs held 1 0 1  
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 Held No. of groups 

exhibiting their skills 

40 0 2  

Youth trained on 

entrepreneurial skills 

No of youths trained 200 70 80  

Youth fund established No of youths funded 0 - -  

Amount disbursed 0 - -  

County Revolving 

Fund established 

Percentage county 

budget allocated to 

revolving fund 

- - -  

 Percentage of fund 

allocated to youths & 
PWD 

- - -  

Gender mainstreaming 

& social protection 

No. of sensitization 

forums held 

16 4 2  

No. of rescue centers 

established 

1 0 0  

 

Sub 

Progra 

mme: 

SP 3.3 

Sports 

Traini 

ng 

and 

Comp 

etition 

s 

Football tournament 

held from the ward 

level 

No of tournaments held 20 3 15 Less, Siyoi, 

Chepareria,, 

Endugh,Batei and 
Mnagei 

 No of participating 

teams 

40 20 160  

Athletics competitions 

held. 

No competitions 

organized 

1 1 0  

Training of 

sports officials done 

No of football referees 

trained 

8 0 0  

Modern stadium 

constructed 

No of stadium 

constructed 

1 0 0  

High altitude training 

camp established 

No of athletes training 

in the camp 

100 60 24  

Programme 4: Cultural Preservation and Development 

Sub 

Progra 

mme: 

SP 4.1 

Devel 

opme 

nt and 

Promo 

tion of 

Cultur 

e. 

Cultural centre 

constructed 

No of cultural centers 

constructed. 

- - -  

No of visitors recorded 300 0 0  

New cultural sites 

mapped. 

No. of cultural sites 

mapped. 

8 2 0  

Cultural artifacts 

preserved. 

No. of cultural artifacts 

preserved. 

50 20 0  
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 Mapping and 

registration of 

organized traditional 

dancers’ troupes. 

No. of troupes 

registered. 

50 20 5  

Artists supported No. Of active artists 

supported 

6 3 4  

No of exhibitions 

registered or entered 

1 0 1 Undoubted 

 

3.11.4 Summary Achievement 

 
a) Talanta Hela 

The county participated in talanta hela regional competition that took place in Nasokol secondary school 

and emerged position one in both boys and girls. They will represent North Rift region in the upcoming 

talanta hela national tournament in Nairobi later this year. The county teams reached quarters and the 

boys were knock out by Vihiga County through penalty shot out after a 4-4 draw in the ordinary time. 

The Talanta Hela National tournament took place in Kasarani Stadium where Homabay County took the 

boys category and Busia were crowned the Talanta queens. It was a triumph of talent, teamwork and 

tenacity. 

Through this tournament 7 selected for camp trials at KAS (Kenya Academy of Sports). 6 boys were 

selected to KAS and West Pokot Football captain (Kiprotich was selected 

Ward Tournament 

The department 

b) Participation in the 10th KICOSCA Edition– Meru County 

Kenya Inter Counties Sports and Cultural Association (KICOSCA) is an annual event which was founded 

in 2013 when devolution took effect replacing the old Kenya inter - municipalities sports and cultural 

association (KIMSCA). The purpose of these games is to give opportunity to employees from the 47 

counties exhibit their talents and interact to create human capital and learn each other’s cultural orientations 

in promoting national cohesion and bonding. 

This year’s KICOSCA was held in Meru County between 20th – 26th August 2023 at various venues in Meru 

County. 37 Counties and 3 partner organization’s (LAPFUND, CPF & Ministry of Devolution) took part 

in this year’s edition up from 31 counties and 3 partner organizations in the 9th edition. 

West Pokot County team was among the counties that participated in this year’s event. The county team 

was flagged off by His Excellency deputy governor; Hon. Robert Komole on August 19th and thereafter the 

team started their journey to Meru on 20th Sunday. 

Our teams did fabulous job during this event, we managed to take fifteen (15) teams to participate 

in Meru KICOSCA unlike 9th edition where we took twelve teams (12) teams to Kisumu which 

was an advantage since, we managed to scoop many trophies i.e. Being the best in football, folk 
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dance, cultural dance and overall position four (4), which is impressive compared to last edition 

where we were position eight (8). 
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H.E Governor presenting trophy to the Music team 

 

c) Celebration of Youth Week 

The department participated in celebrating this year’s International youth week whose theme was 

Youth for Climate Change. It is a season to address the effects of climate change and the youth play a 

pivotal role in addressing this. The event was celebrated at Makutano Youth Empowerment Centre 

from 6th-12th August 2023. 

 

 
d) Ushanga Kenya Sensitization 

Our ToTs initiated a sensitisation campaign to enrol potential women beaders into the program. This 

is a program that targets 7 pastoralist counties, i.e West Pokot, Samburu, Narok, Kajiado, Turkana, 

Baringo and Marsabit. 

The pokot chapter, in an invitation of WOMEN groups in Lelan, made sensitization and recruited 

members to this noble and sustainable beadworks program. The meeting was held in Kabichbich, 

Lelan Ward. The members shall be trained on emerging beadwork techniques that shall produce 

artefacts highly sought by the modern day client. The training shall be arranged across the county 

with availability of funds. 

 
e) Marking UN World Tourism Day 

The county department of Tourism joined the rest of the world in celebrating united nation’s world 

tourism day. The theme was Tourism and green investment. The event was celebrated at Keringet 

Swamp. The choice of the venue is attributed to its ecological importance. Keringet is one of the 

UNESCO’s Important Bird Area (IBA) and has over 40 species of birds. It attracts researchers and 

ornithologists. To achieve the theme, the event was hyped with tree panting along the river banks and 

education awareness on conserving this resource dominated the speakers of the day. 

f) Evaluation of Solar Lanterns 

UNFPA, a partner organisation that supported distribution of 300 panasonic solar lanterns to ushanga 

beaders. The solar lanterns distribution was presided over by H.E Deputy Governor during the closing 

ceremony of a one week training of 70 West Pokot Ushanga beaders in the previous financial year 

held at KBC Lutheran. UNFPA came for an evaluation exercise to ascertain the impact the lanterns 

had to the beaders. The department sampled groups in Kitelakapel. 

 
g) Miss Tourism 

The 2023 Miss tourism competitions were done after thorough auditions where over 26 pageants 

turned up. 11 made to the booth camp and the following were the 2023 Winners 

1. Miss Tourism – Sharon Chemeru 

2. Nasrah Chebor – 1st Runners Up 

3. Mercy Chepchumba – 2nd Runners Up 

4. Damaris Sikamoi - People’s choice 

A smaller version of this exercise was done in Sekerr Ward, which was a very good motivation to the 

department. 
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h) Community Conservancy elections 

The department in collaboration with Kenya Wildlife Service, supported Masol and Pellow 

Community conservancies to oversee their unit elections. We got 13 representatives from both 

conservancies. 

 
i) Paralympic Games 

 
These games were held on 9th and 10th November 2023 in Kericho County, Green Stadium. The county 

was well represented and the delegation was led by their team leader, Mr. Waithaka. 

 
j) FGM Campaign 

So as to reduce the rampant cases of early forced marriages and Female genital mutilation in the county, 

the department planned for a sensitization forum that took place in Lomut. The theme was address the 

Gender Based Violence and to mark the 16 Days of Activism. 

 
k) County Ward Tournaments 

The department organised 15 ward tournaments across the county with over 150 participating teams. 

Siyoi, Mnagei, Chepareria, Endough and Batei were exceptional. Their tournaments shall be held in the 

third quarter. 

Besides the play, the department used the platform to advocate for drug abuse and behavioural change. 

 
3.11.5 Challenges 

 
Since we were operating on half of the amount of budget, the department was assertive since majority of 

the Wards wanted the tournaments to be held in December. 

 

 
3.11.6 Recommendations 

 
Full timely remittance from the exchequer to meet the seasonal demands of the department. 
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3.11 COUNTY ASSEMBLY 

3.12.1 Overview 

 

West Pokot County Assembly was established to represent the people and ensure government by 

the people under the Constitution, as well as represent the 20 Wards in the County government. 

The role of the county assembly is derived from Article 185 of the New Constitution of Kenya. 

 
3.12.2 Department Expenditure Analysis 

 
3.12.2.2 Summary of Expenditure by Programmes 

Programme/SP Original Budget Adjustments Final Budget Actual on 

comparable 
basis 

Budget 

utilization 
difference 

Percentage 

Utilization 

 2023/2024 2023/2024 2023/2024 2023/2024   

 KShs KShs KShs KShs KShs % 

SP 1 - (General 

Administration, planning 

and Support Services) 

 
343,413,168 

 
64,127,548 

 
407,540,716 

 
225,650,959 

 
181,889,757 

55% 

SP 2 -(Legislation and 

Representation) 

 
220,331,580 

 
46,813,200 

 
267,144,780 

 
84,741,281 

 
182,403,499 

32% 

SP 3-(Staff Affairs and 

development) 

 
39,300,000 

 
6,166,889 

 
45,466,889 

 
12,721,554 

 
32,745,335 

28% 

TOTAL  
603,044,748.00 

 
117,107,637.00 

 
720,152,385.00 

 
323,113,794.00 

 
397,038,591.00 

44.87% 

 
During the period under the review County Assembly had average absorption rate of 44.8 percent. 

General Administration, Planning and Support Services had the highest absorption rate of 55 percent. 

 
3.12.3 Programme Performance 

 
 Key Output Key Performance Indicator FY 2023/24 Remar 

Sub- 

Prog 

ram 

me 

  ks 

Target(s) Actu 

al 

Q1 

Actua 

l Q2 

Programme: 1 Legislation and Representation 

Sub 

Progr 
amm 

Bills/Laws Number of bills introduced in the 

County Assembly 

20 4  1 

passed 

3 at 1st 
and 2rd 

reading 
e:     

SP.1. 
1 

 Number of motions introduced 

and concluded 

60 2   

Legis    

lation 

and 

Repre 

   

Amendment of standing orders 0    
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sentat 

ion 
Representation Number of petitions considered 10 1   

Number of 

Statements issued 

20 10   

Drafted 

Legislative 

Instruments 

Number of bills drafted 15 10   

Number of vellum copies 

prepared for assent or 

transmission to 
Senate 

15 1   

Programme: P.2 Legislative Oversight 

Sub 

Progr 

amm 

e: 

SP.2. 

1 

Legis 

lative 

Overs 

ight 

Oversight over usage 

Public resources 

Committee reports on budget 

preparation 

35 10   

Committee reports on budget 

implementation 

4 1   

PAC/PIC reports on audited 

accounts of County Government 

 0   

Enhanced 

Governance in 

Public Service 

Committee 

investigatory reports 

15 0   

Committee reports on legislations 20 2   

Number of statements and 

questions issued 

40 10   

Reports on vetting of state 

officers 

10 1   

Improved process of 

legislation 

Prepare briefs for committees  4   

Preparing briefs and reports on 

bills for committees 

5 4   

Improved process of 

scrutiny and oversight 

of the budget 

Prepare briefs on budget for 

committees 

 1   

Preparation of reports on budget 

matters for committees 

5 2   
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  Prepare reports on money bills 1 1   

Enhanced Staff 

Performance 

Efficient and effective Service 

Delivery 

100% 80%   

 Preparation of the Annual Report 1 0   

 Preparation of quarterly reports 4 1   

Provision of 

Litigation and 

Compliance 

Services 

Provision of litigation and 

compliance advice and opinions 

to County Assembly. Timely 

advisory issued 

 60%   

Promotion of 

Legislative 

Democracy 

Timely production of Assembly 

publications 

 50%   

Provisions of 

information services 

Avail reference and information 

documents 

 50%   

 

3.12.3 Summary Achievement 

 

During the half year reporting period, County Assembly managed to pass one bill (finance bill 

2023/2024), three bills are at 1st and 2rd reading. Peace building Bill is on committee stage. 

Conducted public participation in all aspect in line with all legal provision. County assembly also 

has been conducting regular oversight of county projects through various sectorial committees as 

provided by the law. 

 
3.12.4 Challenges 

 

• Most of the bills originates from Executive arm of government. These delays due to 

financial constraints 

• The public has not been sensitized on how to present petitions to the county assembly 

• Timelines sometimes affect proper public participation 

• Inadequate resources to carryout oversight completely. 

 
3.12.6 Recommendations 

 

• There is need to resource mobilize to have financial support from other stakeholders to 

facilitae fast tracking of the bills. 



Page | 77 
 

• The public should be sensitized on how to conduct/present petitions to the county 

assembly 

• There is need to include the public/wananchi to be part of oversight visits by county 

assembly so that they can give opinions. 

 

 

 

 
3.13 COUNTY PUBLIC SERVICE MANAGEMENT, ICT AND DECENTRALIZED 

UNITS 

3.13.1 Overview 

 
The Public Service Management is mandated to coordinate effective county administration and 

provision of quality public services, effective and efficient management of human resources, 

County records management services, legal services and public Communication. 

3.13.2 Department Expenditure Analysis 

 
3.13.2.1 Summary of Expenditure by Programmes 

Programme/SP  

Original 

Budget 

 
Adjustments 

 
Final Budget 

Actual on 

comparable 

basis 

Budget 

utilization 

difference 

Percent 

age 

Utilizat 
ion 

 2023/2024 2023/2024 2023/2024 2023/2024   

 KShs KShs KShs KShs KShs % 

SP 1 - (General Administration, 

planning and Support Services) 

376,411,880.0 
0 

 
20,830,000.00 

397,241,880.0 
0 

50,502,570.15  
346,739,309.85 

12.71% 

SP 2-(Human Resource) 8,036,000.00  
750,000.00 

8,786,000.00 522,500.00  
8,263,500.00 5.95% 

SP 3-(Legal Services) 11,320,000.00  
- 

11,320,000.00 863,990.00  
10,456,010.00 7.63% 

SP 4 - (Records Management) 12,928,000.00  
3,667,000.00 

16,595,000.00 692,400.00  
15,902,600.00 

4.17% 

SP 5- (Communication Services) 2,650,000.00  
750,000.00 

3,400,000.00 696,100.00  
2,703,900.00 20.47% 

SP 6 - (ICT Infrastructure 
Connectivity) 

22,576,926.00  
3,150,000.00 

25,726,926.00 1,330,237.00  
24,396,689.00 5.17% 

SP 7 - (Field Administration) 17,480,000.00  
- 

17,480,000.00 4,404,850.00  
13,075,150.00 25.20% 

TOTAL  
451,402,806.0 

0 

 
29,147,000.00 

 
480,549,806.0 

0 

 
59,012,647.15 

 
408,462,008.85 

 

12.28% 

 
During the half year reporting period, the department had an absorption rate of 12.28 percent with Field 

Administration having the highest absorption rate of 25.20 percent. 
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3.13.3 Programme Performance 

 
Sub- 

Programme 

Key Output Key Performance 

Indicator 

FY 2023/24 Remarks 

Target(s) Actua 

l Q1 

Actual 

Q2 

Programme 1: General Administration Planning and Support Services 

Sub Programme: 

SP 

1.1Administratio 

n, Planning and 
Support Services 

Policies developed and 

forwarded to the County 

Executive 

No.      of       policies 

developed and 

forwarded to the 
cabinet 

1 0 0  

Programme 2: Human Resource and Support Services 

Sub Programme: HRM Strategic plan Approved HRM 1 0 0  

SP 2.1   Human 
Resource 

 
Strategic plan 

   

management and 
development. County transport policy Approved County 

transport policy 

1 0   

 code of regulations (HRM approved code of 1 0 0  
 manual) regulations (HRM    

  manual)    

 HRM audit software Functional HRM audit 1 0 0  

  software    

 Staff No. of officers trained 30 240 35 This is for the whole 

 
education/Trainings 

    county    

 Training policy Training policy 1 0 0  

 Training needs assessment TNA reports for all 10 40 40  

  departments    

  No. of staff identified -   

  for training    

 Capacity building/Trainings No. of officers trained 5 40 60  

 Succession plan & No. of officers 10 5 5  

 management   mentored & Coached    

    & or on job rotation in    

    all county ministries    

Programme 3: ICT Infrastructure Development 

Sub Programme: User support & No. of user 10 5 6  
SP 3.1 ICT 

Infrastructure 

Development 

maintenance (departments 

&polytechnics) 

departments supported    

Technical Support to IFMIS Functional & reliable 90% 100% 100%  

  IFMIS % uptime    

 newsletter and website 

content development 

Number of newsletters 6 4 1  

 Internet Connectivity No of department 4 5 1  
  connected to the    

  internet    
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Programme 4: County Attorney 

Sub Programme: 

SP 4.1 County 
Attorney 

Acts passed, reviewed, 

revised or repealed 

No. of 

acts enacted, reviewed, 
revised, repealed 

5 3 3  

County policies 

passed, revised or repealed 

No. of policies passed, 

revised or repealed 

4 5 5  

Subsidiary legislation/ 

Regulations passed, revised 
or repealed 

No. of subsidiary 

legislation  or 
regulations passed, 

revised or repealed 

5 4 4  

County legal representation No. of suits 

prosecuted 

4 8 6  

Good quality legal 

instruments 

No. of MOU drafted, 

vetted or interpreted 

20 10 8  

No. of agreements 

drafted, vetted or 

interpreted 

25 20 14  

Informed opinion and 

advisory on legal matters. 

No. of legal opinion 

and advisory provided. 

50 30 20  

 
Programme 5: County Records Management 

Sub 

Progr 

amm 

e: SP 

5.1 

Coun 

ty 

Reco 

rds 

Mnag 

emen 

t 

Records Survey and 

Appraisals 

No. of 

Records appraised 

1600 400 450  

Records Migration Staff records digitized/ 

Automation 

600 0 200  

Records disposed off No. of Records marked 

for disposal 

800 0 340  

Records Transfers No. of Records 

Transfers 

4 0 1  

 

3.13.4 Summary of achievements 

 

 
Records and Information Management 

• During the second quarter, Records and information Management section submitted an 

assessed status report of records in four departments; Agriculture and Livestock, Finance 

and Economic planning, Public Service Management and Administration and lands. It was 

ascertained that several records being held in these departments have attained their retention 

period and need appraisal for them to be disposed of. 

• The appraisal exercise is currently on going in these departments. 
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• The records are being migrated to the Enterprise Resource Program that was sourced by 

the ICT section. 

• The records survey and appraisal are fastidious activity that involves going through all the 

retention schedules to ascertain the retention periods of a record. Three lists of records are 

created; Retention, Transfer and Disposal list. A record has to fall in either of the categories 

to determine is next activity. 

• Those records with frequent use/continued value are marked for retention at the 

department, those that do not have frequent use but can still be consulted once in a while 

are marked for transfer to Kenya National archives. 

 
3.13.5 Challenges 

 
• Slow procurement processes 

• Poor succession planning 

• Late disbursement of funds from National & county treasury 

 
3.13.6 Recommendations 

 
✓ Procurement processes should be timely. 

✓ Succession planning should be put in place for efficient and effective service delivery 

✓ Disbursement and allocation of funds should be timely and planned accordingly 

 
 

 
3.14 SPECIAL PROGRAMMES 

 

3.14.1 Overview 

 

The department is mandated to provide leadership, coordination and policy direction on early 

warning system, disaster preparedness and communication, early response and livelihood recovery 

for sustainable development. The other directorates support in cash crop development, dairy 

development, resource mobilization, attracting foreign and domestic investment and promoting 

peace building and harmonious coexistence among various communities within and outside the 

county. 

 
3.14.2 Department Expenditure Analysis 

 
3.14.2.1 Summary of Expenditure by Programmes 

 
 

Programme/SP  

Original 
Budget 

 
Adjustments 

 
Final Budget 

Actual on 
comparable 

basis 

Budget 
utilization 
difference 

Perc 
enta 

ge 
Utili 
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      zati 
on 

 2023/2024 2023/2024 2023/2024 2023/2024   

 KShs KShs KShs KShs KShs % 

Programme 13 -SPECIAL PROGRAMMES AND DIRECTORATES  

SP 1 - (General Administration 
,planning and Support Services) 

19,590,551. 
00 

 
- 

19,590,551. 
00 

13,280,864. 
30 

 
6,309,686.70 

67.7 
9% 

SP 2 -(Dairy Development)   
- 

   
- 

0.00 
% 

SP 3-(Cash crop production)   
- 

   
- 

0.00 
% 

SP 4-(Investment and Coperative 
development) 

42,880,000. 
00 

 
- 

42,880,000. 
00 

5,636,400.0 
0 

 
37,243,600.00 

13.1 
4% 

SP 5 - (Emergency and disaster 
response) 

15,506,000. 
00 

 
3,600,000.00 

19,106,000. 
00 

5,547,600.0 
0 

 
13,558,400.00 

29.0 
4% 

SP 6 -(Peace building and 
reconcilliation) 

2,730,000.0 
0 

 
- 

2,730,000.0 
0 

819,800.00  
1,910,200.00 

30.0 
3% 

SP 7- ( Resource mobilization and 
Coordination) 

  
- 

   
- 

 

SP 8(Gender and special needs) 7,840,000.0 
0 

 
- 

7,840,000.0 
0 

1,048,600.0 
0 

 
6,791,400.00 

13.3 
8% 

TOTAL  

88,546,551.0 
0 

 
3,600,000.00 

 

92,146,551. 
00 

 

26,333,264. 
30 

 

65,813,286.7 
0 

28.5 
8% 

 

Analysis of expenditure per programmes 

During the half year reporting period, the department had an absorption rate of 28.58 percent with 

General Administration having the highest absorption rate of 67.79 percent. 

 

 
3.14.3 Programme Performance 

 
 

Sub- 

Progra 

mme 

Key Output Key Performance Indicator FY 2023/24 Rem 

arks Target(s 

) 

Actu 

al 

Q1 

Actu 

al 

Q2 

Vari 

ance 

 Programme 1: General Administration Planning and Support Services. 

Sub 

Program 

me: SP 

1.1Admi 

nistratio 

n, 

Planning 

and 

Support 

Services 

. 

Policies developed 

and approved 

No. of Policies developed 

and forwarded to the cabinet 

1  1 0 GOO 

D 

Staff capacity 

Training 

No. of staff trained 4  3 1 GO 

OD 

Stakeholder forums 

held 

No. of stakeholder forums 

held 

6  6 0 Goo 

d 

 Programme 2: Disaster Risk Reduction and Management 
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Sub 

Program 

me: SP 

2.1 

Disaster 

Risk 

Reducti 

on 

Disaster management 

plan 

Approved disaster 

management plan 

1  1 0 DON 

E 

Drought contingency 

plan 

Updated Drought 

contingency plan 

2  0 1  

Aver 

age 

Relief supplies to 

Households in need of 

food aid 

No. of households supported 

with food aid 

3000  3000 0 Achi 

eved 

 No. of bags(maize) 

distributed to vulnerable 

households 

1500  1500 0 Achi 

eved 

Community radio 

programs aired 

(weather information) 

No. of Community radio 

programs held 

4  2 2  
Fairl 

y 

done 

Sensitization 

forums/barazas 

(community trainings 

on DRR) 

No. of people (by gender) 

sensitized on disaster risk 

reduction 

100,00 

0 

 200 800 Belo 

w 

avera 

ge 

Trees planted No. of trees seedlings planted 1,000  0  
1000 

Not 

done 

Firefighting 

department and 

equipment 

firefighting equipment 

bought and operationalized 

Ensure 

equipm 

ent 

is 

operati 

onal 

 0 0 Not 

achie 

ved 

Program; Peace 

Building 

      

Peace dialogue 

forums held 

No. of peace dialogue forums 

held 

10  8 2 Well 

done 

Intercommunity 

Exchange programs & 

visits held 

No. of Intercommunity 

Exchange programs & 

visits held 

5  3 2 Well 

done 

Joint social facilities 

established 

No. of Joint social facilities 

established (water points, 

markets, schools etc.) …Only 

schools done 

10  6 4 Fairl 

y 

done 

 Programme 3: Donor Coordination 
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Sub- 

Program 

me 3.1 

Donor 

Coordin 

ation 

Proposals developed No. of Development 

Proposals developed and 

funded 

5  0 5 Not 

done 

Development 

Partners forums Held 

No. of Development Partners 

forums Held 

4  2 2  

Aver 

age 

 

3.14.4 Summary Achievement 

 
DISASTER UNIT 

• We managed to develop 1 policy which was adopted 

• One Bill developed and ascended into law 

• 3 officers were sent for trainings 

• We managed to develop 1 disaster management plan 

• we were also able to distribute relief to areas affected with drought and vulnerable members of 

the communities 

• Developed West Pokot County El Nino Contingency Plan 

 
3.14.5 Challenges 

 

• Inadequate funds to complete all the activities planned 

• Lack of vehicle for easy mobility during assessments and response 

• Lack of office equipment’s like computers, printing papers and tonners 

• Lack of Relief food storage facility. 

• Inadequate human resource 

 
PEACE UNIT 

Achievement 

• Develop peace policy and adopted 

• Developed peace bill and was ascended into law 

• held consultative meeting with reformed warriors – Baringo, West pokot Turkana and Elgeyo 

Marrakwet 

• Held International Peace Day 

• Visit of Swedish Ambassador 

• Governors visit to Cheptulel to initiate a process of opening of closed schools e.g 

Ksa,Chesegon,Cheptule Boys, Cheptulel Primary and Sapumoi. 

• Parliamentary security committee visit to Chesegon and Turkwel to collect information on 

security. 

• Governors’ peace meetings at Romos areas 

• intercounty peace prayer meeting at Kapsait border of pokot and Marakwet. 

• Psychosocial support of three families whose relatives were bombed by KDF at Lokeke village 

Peace unit 

• Inadequate funds to run all the activities as planned 
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3.14.6 Recommendations 

 

• More funds should be allocated to the disaster unit 

• one vehicle should be allocated to the disaster unit 

• The disaster unit need computers and other stationaries for easy report writing 

• Food storage facility should be constructed at the HQs 

• Additional staff to be recruited 

Peace unit 

• More funds should be allocated to peace unit 
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CHAPTER FOUR: GENERAL CHALLENGES AND LESSONS LEARNT 
 

4.1 General Challenges 

During the first quarter County departments experienced various challenges as follows; 

• Inadequate utility vehicles for supervision, for the departments of Finance and PSM 

 

• Inadequate funding: some programmes in ADP have not been budgeted for 

implementation and some with budget allocation have low budget. 

• Shortage of technical staff; some department have shortage of staff for effective and 

efficient service delivery. 

• Weak coordination and linkage between stakeholders/development partners 

implementing programs in the County, this causes overlapping of activities. 

• Delay in procurement process. This affected timely implementation and completion of 

projects; 

• Late submission of reports: Some departments still experience challenges in timely 

reporting at quarterly to County Treasury. This hinders timely submission of reports to 

County Assembly, Controller of budget and National Treasury. 

• Pests and disease outbreaks. Emerging crop /livestock pests and diseases has affected 

agricultural and livestock production leading to reduced productivity, market access, 

increase mortality, cost of production and harvest losses. 

• Untapped revenue streams: some revenue streams collect low revenue as expected with 

some other revenue streams remaining untapped. 

• Insecurity along the county border: insecurity along the border hinders implementation 

of the projects/programmes and affecting activities with those areas. 
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4.2 General Recommendations 

To   address   the   challenges   encountered   in the   departments,   the following were the 

recommendations 

• Increase/allocate funding to prioritized programmes/projects with low/no funding to ensure 

its completion on time. 

• Streamline Recruitment and promotion of staff to departments with low technical capacity. 

• Purchase of more vehicles to address mobility to the affected departments. 

• Training of Technical Officers especially on writing reports for effective preparation of 

quality reports. 

• The County need to strengthen Resource Mobilization and strong linkage with 

development partner to promote more development and address budget inadequacy. 

• Implementation of West Pokot TADAT reforms to enhance own source revenue collection 

• County revenue section to have clear strategies to ensure poorly performing revenue 

streams are streamlined and those untapped revenue streams to be considered to boost 

county own source revenue. 

• There is need to conduct proper assessment on insecurity along county boarder to have 

clear approach to address it including coming up with alternative source of livelihood and 

addressing illiteracy along those areas through affirmative action 
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ANNEX 
 

 

DEVELOPMENT PROJECTS PER DEPARTMENT 

Table 4: County Executive Projects Implementation Status 
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SECTOR PROJECT NAME PROJECT 

LOCATIO 

N (WARD) 

CONTRACT 

OR 

CONTRA 

CT SUM 
 

(KSHS) 

BUDGET 

(KSHS) 

AMOU 

NT 

PAID 

TO 

DATE 

(KSHS) 

CONTRA 

CT 

VARIATIO 

NS 

IMPLEMENTAT 

ION STATUS 

(%) 

SOURC 

E OF 

FUNDI 

NG 

REMAR 

KS 

PUBLIC 

ADMINISTRATION 

AND 

INTERGOVERNME 

NTAL RELATIONS 

PROPOSED 
COMPLETION OF 

GOVERNORS 

OFFICE COMPLEX 
AT KAPENGURIA 

(PHASE II) 

KAPENGU 

RIA 
GAGABA 

INV LTD 

-  

20,000,000 

- - - COUNT 

Y 

FAIR 

PUBLIC 

ADMINISTRATION 

AND 
INTERGOVERNME 
NTAL RELATIONS 

LANDSCAPING AT 

GOVERNORS 

RESIDENCE 

KAPENGU 

RIA 

NOT 

AWARDED 

-  

15,000,000 

- - - COUNT 

Y 

FAIR 

PUBLIC 

ADMINISTRATION 

AND 
INTERGOVERNME 
NTAL RELATIONS 

COMPLETION OF 

NEW GOVERNORS’ 

RESIDENCE(VARIA 
TION) 

KAPENGU 

RIA 

TENESTONE 

LTD 

53,000,000  

12,000,000 

- - - COUNT 

Y 

FAIR 

PUBLIC 

ADMINISTRATION 

AND 

INTERGOVERNME 
NTAL RELATIONS 

EXTERNAL WORKS 

AT NEW 

GOVERNORS’ 

RESIDENCE 

KAPENGU 

RIA 

NOT 

AWARDED 

-  

4,000,000 

- - - COUNT 

Y 

FAIR 

PUBLIC 

ADMINISTRATION 
AND 
INTERGOVERNME 

NTAL RELATIONS 

CONSTRUCTION OF 

PARKING SHADES 
FOR NEW 
GOVERNORS’ 

RESIDENCE 

KAPENGU 

RIA 

NOT 

AWARDED 

-  

2,100,000 

- - - COUNT 

Y 

FAIR 

PUBLIC 

ADMINISTRATION 
AND 
INTERGOVERNME 
NTAL RELATIONS 

INSTALLATION OF 

EXTERNAL WATER 
TANK AT THE 
GOVERNOR’S 
RESIDENCE 

KAPENGU 

RIA 

NOT 

AWARDED 

-  

4,000,000 
- - - COUNT 

Y 

FAIR 

PUBLIC 

ADMINISTRATION 

AND 
INTERGOVERNME 
NTAL RELATIONS 

RENOVATION 

WORKS FOR 

LIASION OFFICE 

KAPENGU 

RIA 

NOT 

AWARDED 

-  

5,000,000 

- - - COUNT 

Y 

FAIR 

PUBLIC 

ADMINISTRATION 
AND 
INTERGOVERNME 
NTAL RELATIONS 

EQUIPPING AND 

FURNISHING OF 
GOVERNORS 

RESIDENCE 

KAPENGU 

RIA 

NOT 

AWARDED 

-  

15,000,000 

- - - COUNT 

Y 

FAIR 
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PUBLIC 

ADMINISTRATION 

AND 
INTERGOVERNME 
NTAL RELATIONS 

PURCHASE OF GYM 

EQUIPMENTS FOR 

GOVERNORS’ 
RESIDENCE 

KAPENGU 

RIA 

NOT 

AWARDED 

-  
2,999,999 

- - - COUNT 

Y 

FAIR 

PUBLIC 

ADMINISTRATION 
AND 

INTERGOVERNME 
NTAL RELATIONS 

CONSTRUCTION OF 

TOILETS IN 
KIWAWA WARD 

KIWAWA KOPILION 

CO 

499,983  

 

 

499,983 

PAID - 100% COUNT 

Y 

GOOD 

PUBLIC 

ADMINISTRATION 

AND 

INTERGOVERNME 
NTAL RELATIONS 

CONSTRUCTION OF 

TOILETS IN LOMUT 

WARD 

LOMUT RERES ENT 

LTD 

499,902  

 

 

499,902 

499,902 - 100% COUNT 

Y 

GOOD 

PUBLIC 

ADMINISTRATION 
AND 

INTERGOVERNME 
NTAL RELATIONS 

CONSTRUCTION OF 

TOILETS IN 
CHEPARERIA 

WARD 

CHEPARER 

IA 

KAPSIMATI 

A 
CINTRACTO 

RS LTD 

499,999.44  

 

 

499,999.44 

PAID - 100% COUNT 

Y 

GOOD 

PUBLIC 
ADMINISTRATION 

AND 

INTERGOVERNME 
NTAL RELATIONS 

CONSTRUCTION OF 
TOILETS IN BATEI 

WARD 

BATEI CHELIMO 
CO 

499,844  

 

 

499,844 

NOT 
PAID 

- 100% COUNT 
Y 

GOOD 

PUBLIC 

ADMINISTRATION 

AND 
INTERGOVERNME 
NTAL RELATIONS 

CONSTRUCTION OF 

TOILETS IN RIWO 

WARD 

RIWO 

WARD 

HENSAM 499,998  

 

 

499,998 

- - 100% C 

OUNTY 

GOOD 

PUBLIC 

ADMINISTRATION 

AND 
INTERGOVERNME 
NTAL RELATIONS 

CONSTRUCTION OF 

TOILETS IN ALALE 

WARD 

ALALE ENDUGH 

CO LTD 

599697  

 

 

599,697 

- - 100% COUNT 

Y 

GOOD 

PUBLIC 

ADMINISTRATION 

AND 

INTERGOVERNME 
NTAL RELATIONS 

CONSTRUCTION OF 

TOILETS IN SUAM 

WARD 

SUAM THURAYA 

GROUND 

MOVERS 

LTD 

499,830.28  

 

 

499830 

- - 100% COUNT 

Y 

GOOD 

PUBLIC 

ADMINISTRATION 
AND 
INTERGOVERNME 
NTAL RELATIONS 

CONSTRUCTION OF 

TOILETS IN 
ENDOUGH WARD 

ENDOUGH LOTANGAT 499,461 499,461  

 

 

PAID 

- 100% COUNT 

Y 

GOOD 

PUBLIC 

ADMINISTRATION 
AND 

INTERGOVERNME 
NTAL RELATIONS 

CONSTRUCTION OF 

TOILETS IN SOOK 
WARD 

SOOK KAISAKAT 

ENT 

499,844 499,844  

 

 

PAID 

- 100% COUNT 

Y 

GOOD 
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PUBLIC 

ADMINISTRATION 

AND 
INTERGOVERNME 
NTAL RELATIONS 

CONSTRUCTION OF 

TOILETS IN TAPCH 

WARD 

TAPACH LOSAJOS 499,844 499,844  

 

 

PAID 

- 100% COUNT 

Y 

GOOD 

PUBLIC 

ADMINISTRATION 
AND 

INTERGOVERNME 
NTAL RELATIONS 

CONSTRUCTION OF 

TOILETS IN LELAN 
WARD 

LELAN SOLION 499844 499844  

 

 

PAID 

- 100% COUNT 

Y 

GOOD 

PUBLIC 

ADMINISTRATION 

AND 

INTERGOVERNME 
NTAL RELATIONS 

CONSTRUCTION OF 

TOILETS IN KASEI 

WARD 

KASEI ABDIALEW 499,890 499,890  

 

 

PAID 

- 100% COUNT 

Y 

GOOD 

PUBLIC 

ADMINISTRATION 
AND 

INTERGOVERNME 
NTAL RELATIONS 

CONSTRUCTION OF 

TOILETS IN 
KAPCHOCK WARD 

KAPCHOK KIDE ENT 499,900 499,900  

 

 

PAID 

- 100% COUNT 

Y 

GOOD 

PUBLIC 
ADMINISTRATION 

AND 

INTERGOVERNME 
NTAL RELATIONS 

CONSTRUCTION OF 
TOILETS IN SIYOI 

WARD 

SIYOI HENSA LTD 499,994 499,994  

 

 

PAID 

- 100% COUNT 
Y 

GOOD 

PUBLIC 

ADMINISTRATION 

AND 
INTERGOVERNME 
NTAL RELATIONS 

CONSTRUCTION OF 

TOILETS IN 

KAPENGURIA 
WARD 

KAPENGU 

RIA 

AACHEPCH 

OI ENT 

599,975 599,975  

 

 

PAID 

- 100% COUNT 

Y 

GOOD 

PUBLIC 

ADMINISTRATION 

AND 
INTERGOVERNME 

NTAL RELATIONS 

PROPOSED 

COMPLETION OF 

GOVERNORS 
OFFICE COMPLEX 

AT KAPENGURIA 
(PHASE I) 

KAPENGU 

RIA 

TENESTONE 

LTD 

98,000,000  

 

 

 
8,560,454 

 

7,560,45 
4 

- 100% COUNT 

Y 

GOOD 

PUBLIC 

ADMINISTRATION 
AND 

INTERGOVERNME 

NTAL RELATIONS 

PURCHASE OF 

GENERATOR- 
GOVERNOR'S 

RESIDENCE- 

(ELECTRICAL 
INSTALLATION 

WORKS FOR 

POWER SUPPLY 
CABLES AT 
GOVERNORS 
RESIDENCE) 

KAPENGU 

RIA 

NOT 

AWARDED 

-  

 

 

 

 

 

 

 
 

1,973,160 

- - 100% COUNT 

Y 

GOOD 

PUBLIC 
ADMINISTRATION 

AND 

CONSTRUCTION OF 

MASOL WARD 

MASOL SIMBOL CO 

LTD 

2,000,000  

389,494 

PAID -- 100% COUNT 

Y 

GOOD 
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INTERGOVERNME 

NTAL RELATIONS 

OFFICE (PENDING 

BILL) 

         

PUBLIC 

ADMINISTRATION 
AND 

INTERGOVERNME 

NTAL RELATIONS 

CONSTRUCTION OF 

GOVERNORS 
RESIDENCE- 

ONGOING 
CONTRACT SUM 
53M BUDGET 40M 

KAPENGU 

RIA 

GAGABA 

LTD 

53000000  

13,000,000 

40,000,0 

00 

- 100% COUNT 

Y 

GOOD 

 

Table 5: Finance and Economic Planning Projects Implementation Status 
 

SECTOR PROJECT 

NAME 

 
WAR 

D 

 
CONTRACTO 

R 

 
CONTRAC 

T SUM 

BUDGET 

ESTIMATES 

AMOUN 

T PAID 

TO 

DATE 

CONTRACT 

VARIATION 

S 

STATU 

S 

SOURCE 

OF 

FUNDIN 

G 

REMARK 

S 

PUBLIC 

ADMINISTRATION 

AND 
INTERGOVERNMENT 

AL RELATIONS 

KDSP LEVEL II 

GRANT 
(ROLLOVER - 

COMPLETION 

OF MRI UNIT) 

HQ    

25,377,012 

  Ongoing  At 

finishing 

PUBLIC 

ADMINISTRATION 

AND 

INTERGOVERNMENT 

AL RELATIONS 

CONSTRUCTIO 

N OF REVENUE 

BARRIERS AT 

KAPSAIT, 

KAMELEI, 
KANYARKWA 

T AND 
KANYERUS 

    

2,000,000 

0 None New CG Not started 

PUBLIC 

ADMINISTRATION 

AND 

INTERGOVERNMENT 

AL RELATIONS 

COMPLETION 

OF PARKING 
AT TREASURY 

BUIL DING 
(INSTALLATIO 

N OF PARKING 
SHADES) 

HQ    

5,000,000 
0 None New CG Not started 

PUBLIC 

ADMINISTRATION 

AND 

INTERGOVERNMENT 

AL RELATIONS 

COMPLETION 
OF PARKING 

(LEVELLING 

AND 
GRAVELLING 

AT TREASURY 
BUILDING) 

HQ    

700,000 
0 None New CG Not started 

PUBLIC 

ADMINISTRATION 

AND 

INTERGOVERNMENT 
AL RELATIONS 

PURCHASE OF 
CLAMPS AND 

ROAD SPIKES 

FOR ALL 
REVENUE 

    

2,300,000 

0 None New CG Not started 
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 COLLECTION 

BARRIERS. 

         

 

Table 6: Public Works, Transport and Infrastructure Projects Implementation Status 
 

SECTOR  
 

PROJECT DESCRIPTION 

 
PROJECT 

LOCATION/WARD 

 
 

CONTRA 

CTOR 

 
CONTR 

UCT 

SUM 

 

BUDGET 

ALLOCATI 

ON 

 

PAYMENT 

MADE TO 

DATE 

CONTRA 

CT 

VARIATI 

ONS 

 

PROJ 

ECT 

STAT 
US 

SOUR 

CE OF 

FUNDI 

NG 

 
 

REMARK 

S 

ENERGY 
INFRAST 

URE 
AND ICT 

 

MAINTENANCE OF SIGOR - 

KADUNGDUNG ROAD (KRB) 

 
WEIWEI 

 

Not 

Awarded 

 
 

- 

 
 

3,000,000.00 

 
 

- 

 Waitin 
g 

Approv 
al 

County 
Govern 

ment 

 

To be 

Procured 

ENERGY 

INFRAST 
URE 
AND ICT 

 
MAINTENANCE OF TUKUMO - 

SUKAIT ROAD(KRB) 

 
CHEPARERIA 

 
Not 

Awarded 

 

- 

 

1,500,000.00 

 

- 

 Waitin 

g 
Approv 
al 

County 

Govern 
ment 

 
To be 

Procured 

ENERGY 

INFRAST 
URE 
AND ICT 

 

MAINTENANCE OF CHEPNYAL- 

KOLA ROAD (KRB) 

 
SOOK 

 

Not 

Awarded 

 

- 

 

1,623,718.00 

 

- 

 Waitin 

g 
Approv 
al 

County 

Govern 

ment 

 

To be 

Procured 

ENERGY 

INFRAST 
URE 
AND ICT 

MAINTENANCE OF ST. FRANCIS 

SCHOOL - KAPENGURIA ROAD 
(KRB) 

 
KAPENGURIA 

 

Not 

Awarded 

 
 

- 

 
 

2,500,000.00 

 
 

- 

 Waitin 

g 
Approv 
al 

County 

Govern 
ment 

 

To be 

Procured 

ENERGY 
INFRAST 

URE 
AND ICT 

 

ROAD INVENTORY AND 
CONDITION SURVEY 

 
COUNTYWIDE 

 

IN- 
HOUSE 

 
6,500,00 

0.00 

 

6,500,000.00 

 

4,495,400.00 

  
69% 
Done 

County 
Govern 

ment 

 

Arics 
completed 

ENERGY 

INFRAST 

URE 
AND ICT 

INSTALLATION OF ROAD 

RESERVE BOUNDARY POSTS 
WITHIN THE MUNICIPALITY 

 

KAPENGURIA/SIYO 
I/MNAGEI 

 

Not 
Awarded 

To be 

contracte 
d 

 

1,500,000.00 

 

- 

  

Not 
Done 

County 

Govern 

ment 

 

To be 
Procured 

ENERGY 

INFRAST 

URE 
AND ICT 

 

EXPANSION OF ST. MARYS SIYOI- 
ARINGINYANG-SOITA ROAD 

 
SIYOI 

 

Not 
Awarded 

To be 

contracte 

d 

 

2,000,000.00 

 

- 

  

Not 
Done 

County 

Govern 

ment 

 

To be 
Procured 

ENERGY 
INFRAST 
URE 
AND ICT 

 
COMPLETION OF TALAU- 

BONDENI BOX CULVERT 

 
MNAGEI/SIYOI 

 
Not 

Awarded 

To be 

contracte 

d 

 
 

4,500,000.00 

 
 

- 

  
Not 

Done 

County 
Govern 

ment 

 
To be 

Procured 

ENERGY 

INFRAST 
URE 
AND ICT 

 

OPENING OF KALAS - NGAINA 

ROAD 

 
MASOL 

 

Not 

Awarded 

To be 

contracte 

d 

 
 

2,000,000.00 

 
 

- 

  

Not 

Done 

County 

Govern 

ment 

 

To be 

Procured 
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ENERGY 

INFRAST 

URE 
AND ICT 

 
COMPLETION OF TEMOW - PSAPAI 

JUNCTION ROAD -SEKERR WARD 

 
SEKERR 

 
Not 

Awarded 

To be 

contracte 

d 

 

1,500,000.00 

 

- 

  
Not 

Done 

County 

Govern 

ment 

 
To be 

Procured 

ENERGY 

INFRAST 
URE 
AND ICT 

 
MAINTENANCE OF CHESTA TTC- 

KOSIOLOI ROAD 

 
LOMUT 

 
Not 

Awarded 

To be 

contracte 

d 

 

2,000,000.00 

 

- 

  
Not 

Done 

County 

Govern 
ment 

 
To be 

Procured 

ENERGY 

INFRAST 
URE 

AND ICT 

MAINTENANCE OF ST. ANNES 

ACK-DARAJA MUNGU-LITOLE 

ROAD ROAD 

 
SIYOI 

 

Not 

Awarded 

To be 

contracte 

d 

 

1,500,000.00 

 

- 

  

Not 

Done 

County 

Govern 

ment 

 

To be 

Procured 

ENERGY 

INFRAST 
URE 
AND ICT 

 

MAINTENANCE OF KAMELEI- 

KAPUSIEN- KAMOLOKON ROAD 

 
TAPACH 

 

Not 

Awarded 

To be 

contracte 
d 

 
 

2,000,000.00 

 
 

- 

  

Not 

Done 

County 

Govern 

ment 

 

To be 

Procured 

ENERGY 
INFRAST 

URE 
AND ICT 

 

OPENING OF CHEMELINY - 
KAPAREMBA ROAD 

 
TAPACH 

 

Not 
Awarded 

To be 

contracte 
d 

 

1,500,000.00 

 

- 

  

Not 
Done 

County 
Govern 

ment 

 

To be 
Procured 

ENERGY 

INFRAST 

URE 
AND ICT 

 

GRADING OF KARON-KOSIA 
ROAD 

 
SUAM 

 

Not 
Awarded 

To be 

contracte 
d 

 

2,000,000.00 

 

- 

  

Not 
Done 

County 

Govern 

ment 

 

To be 
Procured 

ENERGY 

INFRAST 

URE 
AND ICT 

 

COUNTY RURAL ROADS 
MAINTENANCE 

 
COUNTYWIDE 

 

IN- 
HOUSE 

 
34,933,2 
00.00 

 

34,933,200.00 

 

16,490,000 

 
52% 

Comple 

ted 

County 

Govern 

ment 

 
On-going 

ENERGY 
INFRAST 
URE 
AND ICT 

 
COMPLETION OF OPENING OF 

TOO SESEN-KAMKETO ROAD 

 
KASEI 

 
Not 

Awarded 

To be 

contracte 

d 

 

4,000,000 

 

- 

  
Not 

Done 

County 
Govern 

ment 

 
To be 

Procured 

ENERGY 
INFRAST 
URE 
AND ICT 

COMPLETION OF OPENING OF 

AKELIN-CHEBURWO-ROMOS 
ROAD 

 
KASEI 

 

Not 

Awarded 

To be 

contracte 
d 

 
 

4,800,000 

 
 

- 

  

Not 

Done 

County 
Govern 

ment 

 

To be 

Procured 

ENERGY 

INFRAST 

URE 
AND ICT 

 

MAINTENANCE OF KALAPATA- 
LODWAR-APUKE ROAD 

 
ALALE 

 

Not 
Awarded 

To be 

contracte 
d 

 

4,000,000 

 

- 

  

Not 
Done 

County 

Govern 

ment 

 

To be 
Procured 

ENERGY 

INFRAST 
URE 
AND ICT 

 

MAINTENANCE OF KAPKATA- 

TIPPET ROAD 

 
ENDUGH 

 

Not 

Awarded 

To be 

contracte 

d 

 
 

4,000,000 

 
 

- 

  

Not 

Done 

County 

Govern 

ment 

 

To be 

Procured 

ENERGY 
INFRAST 

URE 
AND ICT 

 

MAINTENANCE OF CHEPTEM- 

KAPORO ROAD 

 
SEKERR 

 

Not 

Awarded 

To be 

contracte 
d 

 

4,000,000 

 

- 

  

Not 

Done 

County 
Govern 

ment 

 

To be 

Procured 
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ENERGY 

INFRAST 

URE 
AND ICT 

 
MAINTENANCE OF KACHELIBA- 

ST. BAKHITA ROAD 

 
SUAM 

 
Not 

Awarded 

To be 

contracte 

d 

 

4,000,000 

 

- 

  
Not 

Done 

County 

Govern 

ment 

 
To be 

Procured 

ENERGY 

INFRAST 
URE 
AND ICT 

 
HEAVY GRADING OF KAMLA- 

MBARA-KASEI 

 
KIWAWA 

 
Not 

Awarded 

To be 

contracte 

d 

 

4,000,000 

 

- 

  
Not 

Done 

County 

Govern 
ment 

 
To be 

Procured 

ENERGY 

INFRAST 
URE 

AND ICT 

COMPLETION OF OPENING AND 

GRADING OF MARICH- 

AKIRIAMET ROAD 

 
SEKERR 

 

Not 

Awarded 

To be 

contracte 

d 

 

4,000,000 

 

- 

  

Not 

Done 

County 

Govern 

ment 

 

To be 

Procured 

ENERGY 

INFRAST 
URE 
AND ICT 

 

GRADING AND GRAVELLING OF 

KASETIANG-DUNGDUNG ROAD 

 
WEIWEI 

 

Not 

Awarded 

To be 

contracte 
d 

 
 

3,000,000 

 
 

- 

  

Not 

Done 

County 

Govern 

ment 

 

To be 

Procured 

ENERGY 
INFRAST 

URE 
AND ICT 

 

HEAVY GRADING OF MOINOI- 
CHUWAI ROAD 

 
KIWAWA 

 

Not 
Awarded 

To be 

contracte 
d 

 

4,000,000 

 

- 

  

Not 
Done 

County 
Govern 

ment 

 

To be 
Procured 

ENERGY 

INFRAST 

URE 
AND ICT 

 

MAINTENANCE OF SERETOW- 
CHEPTYA-SAMOR ROAD 

 
BATEI 

 

Not 
Awarded 

To be 

contracte 
d 

 

4,000,000 

 

- 

  

Not 
Done 

County 

Govern 

ment 

 

To be 
Procured 

ENERGY 

INFRAST 

URE 
AND ICT 

 

OPENING OF SEBIT-DISPENSARY 
ROAD 

 
BATEI 

 

Not 
Awarded 

To be 

contracte 

d 

 

1,000,000 

 

- 

  

Not 
Done 

County 

Govern 

ment 

 

To be 
Procured 

ENERGY 
INFRAST 
URE 
AND ICT 

MAINTENANCE OF 

KOKWOTENDWO-NYARPAT 

ROAD 

 
WEIWEI 

 
Not 

Awarded 

To be 

contracte 

d 

 

3,000,000 

 

- 

  
Not 

Done 

County 
Govern 

ment 

 
To be 

Procured 

ENERGY 
INFRAST 
URE 
AND ICT 

MAINTAINACE OF WEIWEI 

IRRIGATION PROJECT ROAD 
NETWORK 

 
WEIWEI 

 

Not 

Awarded 

To be 

contracte 
d 

 
 

3,000,000 

 
 

- 

  

Not 

Done 

County 
Govern 

ment 

 

To be 

Procured 

ENERGY 

INFRAST 

URE 
AND ICT 

 

MAINTENANCE OF EMBOUGH- 
PSAPAI ROAD 

 
ENDUGH 

 

Not 
Awarded 

To be 

contracte 
d 

 

3,000,000 

 

- 

  

Not 
Done 

County 

Govern 

ment 

 

To be 
Procured 

ENERGY 

INFRAST 
URE 
AND ICT 

IMPROVEMENT AND 

MAINTENANCE OF AKIRIAMET- 

AMOLEM ROAD 

 
MASOL 

 

Not 

Awarded 

To be 

contracte 

d 

 
 

- 

 
 

- 

  

Not 

Done 

County 

Govern 

ment 

 

To be 

Procured 

ENERGY 
INFRAST 

URE 
AND ICT 

 

MAINTENANCE OF LOMUT- 

SURUMBEN ROAD 

 
LOMUT 

 

Not 

Awarded 

To be 

contracte 
d 

 

5,000,000 

 

- 

  

Not 

Done 

County 
Govern 

ment 

 

To be 

Procured 
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ENERGY 

INFRAST 

URE 
AND ICT 

 
MAINTENANCE OF PARUA - 

CHEPOKORIONG ROAD 

 
BATEI 

 
Not 

Awarded 

To be 

contracte 

d 

 

3,000,000 

 

- 

  
Not 

Done 

County 

Govern 

ment 

 
To be 

Procured 

ENERGY 

INFRAST 
URE 
AND ICT 

 
OPENING OF KAMERUM- 

KANASAT-KARIAMAWOI ROAD 

 
KAPCHOK 

 
Not 

Awarded 

To be 

contracte 

d 

 

3,000,000 

 

- 

  
Not 

Done 

County 

Govern 
ment 

 
To be 

Procured 

ENERGY 

INFRAST 
URE 

AND ICT 

 

MAINTENANCE OF NGOTUT- 

KODERA ROAD 

 
KAPCHOK 

 

Not 

Awarded 

To be 

contracte 

d 

 

2,000,000 

 

- 

  

Not 

Done 

County 

Govern 

ment 

 

To be 

Procured 

ENERGY 

INFRAST 
URE 
AND ICT 

 

COMPLETION OF APUKE-LOYA 

ROAD 

 
ALALE 

 

Not 

Awarded 

To be 

contracte 
d 

 
 

3,000,000 

 
 

- 

  

Not 

Done 

County 

Govern 

ment 

 

To be 

Procured 

ENERGY 
INFRAST 

URE 
AND ICT 

 

MAINTENANCE OF KWA CHIEF- 
TARTAR ROAD 

 
MNAGEI 

 

Not 
Awarded 

To be 

contracte 
d 

 

1,500,000 

 

- 

  

Not 
Done 

County 
Govern 

ment 

 

To be 
Procured 

ENERGY 

INFRAST 

URE 
AND ICT 

 

COMPLETION OF OPENING OF 
OMBOLION-NAKWOMORU ROAD 

 
KASEI 

 

Not 
Awarded 

To be 

contracte 
d 

 

4,000,000 

 

- 

  

Not 
Done 

County 

Govern 

ment 

 

To be 
Procured 

ENERGY 

INFRAST 

URE 
AND ICT 

 

ROAD OPENING OF KRICH-RERES 
ROAD - ALLOWANCES 

 
ENDUGH 

 

Not 
Awarded 

To be 

contracte 

d 

 

1,100,000 

 

- 

  

Not 
Done 

County 

Govern 

ment 

 

To be 
Procured 

ENERGY 
INFRAST 
URE 
AND ICT 

CULVERT AND GABBIONS 

INSTALLATION AT KATIPOROT 

ROAD - KAPENGURIA WARD 

 
KAPENGURIA 

 
Not 

Awarded 

To be 

contracte 

d 

 

600,000 

 

- 

  
Not 

Done 

County 
Govern 

ment 

 
To be 

Procured 

ENERGY 
INFRAST 
URE 
AND ICT 

CONSTRUCTION OF WOODEN 

FOOTBRIDGE AT NYASI MOJA- 
SIYOI WARD 

 
SIYOI 

 

Not 

Awarded 

To be 

contracte 
d 

 
 

1,046,599 

 
 

- 

  

Not 

Done 

County 
Govern 

ment 

 

To be 

Procured 

ENERGY 

INFRAST 

URE 
AND ICT 

PROPOSED CONSTRUCTION OF 

EMBOUGHAT SUSPENDED FOOT 
BRIDGE 

 
BATEI 

 

Not 
Awarded 

To be 

contracte 
d 

 

2,700,000 

 

2,700,000 

  

Not 
Done 

County 

Govern 

ment 

 

To be 
Procured 

ENERGY 

INFRAST 
URE 
AND ICT 

 

MAINTENANCE WORKS OF 

KOSIA-KARON ROAD 

 
SUAM 

 

Not 

Awarded 

To be 

contracte 

d 

 
 

1,275,000 

 
 

- 

  

Not 

Done 

County 

Govern 

ment 

 

To be 

Procured 

ENERGY 
INFRAST 

URE 
AND ICT 

 

PROPOSED OPENING OF AP 

HIGHWAY ROAD 

 
KAPENGURIA 

 

Not 

Awarded 

To be 

contracte 
d 

 

799,936 

 

- 

  

Not 

Done 

County 
Govern 

ment 

 

To be 

Procured 
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ENERGY 

INFRAST 

URE 
AND ICT 

 
OPENING AND GRADING OF 

MISKWONY-KOLA ROAD (2.5KM) 

 
SOOK 

 
Not 

Awarded 

To be 

contracte 

d 

 

2,000,000 

 

- 

  
Not 

Done 

County 

Govern 

ment 

 
To be 

Procured 

ENERGY 

INFRAST 
URE 
AND ICT 

 
OPENING AND GRADING OF 

LOSAM-CHOKAA ROAD (7.0KM) 

 
KAPCHOK 

 
Not 

Awarded 

To be 

contracte 

d 

 

3,500,000 

 

- 

  
Not 

Done 

County 

Govern 
ment 

 
To be 

Procured 

ENERGY 

INFRAST 
URE 

AND ICT 

 

MAINTENANCE OF KOITOBUK - 

KESOT ROAD 

 
ENDUGH 

 

Not 

Awarded 

To be 

contracte 

d 

 

1,700,000 

 

- 

  

Not 

Done 

County 

Govern 

ment 

 

To be 

Procured 

ENERGY 

INFRAST 
URE 
AND ICT 

IMPROVEMENT AND 

MAINTENANCE WORKS OF 
CHEPTONGO LETWA ROAD 

 
SOOK 

 

Not 

Awarded 

To be 

contracte 
d 

 
 

999,000 

 
 

- 

  

Not 

Done 

County 

Govern 

ment 

 

To be 

Procured 

ENERGY 
INFRAST 

URE 
AND ICT 

 

PROPOSED COMPLETION OF 
SHALPOGH FOOTBRIDGE 

 
CHEPARERIA 

 

Not 
Awarded 

To be 

contracte 
d 

 

1,115,837 

 

- 

  

Not 
Done 

County 
Govern 

ment 

 

To be 
Procured 

ENERGY 

INFRAST 

URE 
AND ICT 

GRADING AND LEVELLING 

KOKWOPLEKWA -KORENGOI 
ROAD 

 
LELAN 

 

Not 
Awarded 

To be 

contracte 
d 

 

2,000,000 

 

- 

  

Not 
Done 

County 

Govern 

ment 

 

To be 
Procured 

ENERGY 

INFRAST 

URE 
AND ICT 

 

OPENING OF CHICHIA-LOTUKUM 
ROAD IN ALALE WARD 

 
ALALE 

 

Not 
Awarded 

To be 

contracte 
d 

 

5,000,000 

 

- 

  

Not 
Done 

County 

Govern 

ment 

 

To be 
Procured 

ENERGY 
INFRAST 
URE 
AND ICT 

BUSH CLEARING AT ORON - 

CHEROKOGH-LENGOROK ROAD 

IN ALALE WARD 

 
ALALE 

 
Not 

Awarded 

To be 

contracte 
d 

 

500,000 

 

- 

  
Not 

Done 

County 
Govern 

ment 

 
To be 

Procured 

ENERGY 
INFRAST 
URE 
AND ICT 

GRADING OF AMAKURIAT- 

OTUKO-ALALE GIRLS ROAD IN 
ALALE WARD 

 
ALALE 

 

Not 

Awarded 

To be 

contracte 
d 

 
 

1,000,000 

 
 

- 

  

Not 

Done 

County 
Govern 

ment 

 

To be 

Procured 

ENERGY 

INFRAST 

URE 
AND ICT 

 

COMPLETION OF EMBOGHAT 
FOOT BRIDGE IN BATEI WARD 

 
BATEI 

 

Not 
Awarded 

To be 

contracte 
d 

 

1,500,000 

 

- 

  

Not 
Done 

County 

Govern 

ment 

 

To be 
Procured 

ENERGY 

INFRAST 
URE 
AND ICT 

OPENNING OF EMBOSEKERR- 

CHEMURKAI-KUTUNG ROAD IN 

BATEI WARD 

 
BATEI 

 

Not 

Awarded 

To be 

contracte 

d 

 
 

1,000,000 

 
 

- 

  

Not 

Done 

County 

Govern 

ment 

 

To be 

Procured 

ENERGY 
INFRAST 

URE 
AND ICT 

GRADING AND MURRAMING OF 

ORTUM SECONDARY-MARSITOT- 
MURUNY ROAD IN BATEI WARD 

 
BATEI 

 

Not 

Awarded 

To be 

contracte 
d 

 

2,500,000 

 

- 

  

Not 

Done 

County 
Govern 

ment 

 

To be 

Procured 
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ENERGY 

INFRAST 

URE 
AND ICT 

COMPLETION OF TIMORWO- 

CHEPOKORIONG ROAD IN BATEI 

WARD 

 
BATEI 

 
Not 

Awarded 

To be 

contracte 

d 

 

1,000,000 

 

- 

  
Not 

Done 

County 

Govern 

ment 

 
To be 

Procured 

ENERGY 

INFRAST 
URE 
AND ICT 

GRADING AND MURRAMING OF 

CHEPOKARATICH-NGASIAN IN 

BATEI WARD 

 
BATEI 

 
Not 

Awarded 

To be 

contracte 

d 

 

1,000,000 

 

- 

  
Not 

Done 

County 

Govern 
ment 

 
To be 

Procured 

ENERGY 

INFRAST 
URE 

AND ICT 

 

CONSTRUCTION OF CHESOTON 

FOOT BRIDGE IN BATEI WARD 

 
BATEI 

 

Not 

Awarded 

To be 

contracte 

d 

 

2,700,000 

 

- 

  

Not 

Done 

County 

Govern 

ment 

 

To be 

Procured 

ENERGY 

INFRAST 
URE 
AND ICT 

OPENNING OF KAAPOYOTWO- 

KOTULPOGH-KAPORO ROAD IN 
BATEI WARD 

 
BATEI 

 

Not 

Awarded 

To be 

contracte 
d 

 
 

500,000 

 
 

- 

  

Not 

Done 

County 

Govern 

ment 

 

To be 

Procured 

ENERGY 
INFRAST 

URE 
AND ICT 

 

OPENING OF MOTOKORON PUSOL 
ROAD - BAEI WARD 

 
BATEI 

 

Not 
Awarded 

To be 

contracte 
d 

 

600,000 

 

- 

  

Not 
Done 

County 
Govern 

ment 

 

To be 
Procured 

ENERGY 

INFRAST 

URE 
AND ICT 

BUSH CLEARING AT ST. CECILIA – 

MARSITOT – SIMAT – KIKAS - 

KASHAKAT IN CHEPARERIA 
WARD 

 
CHEPARERIA 

 

Not 
Awarded 

To be 

contracte 
d 

 

600,000 

 

- 

  

Not 
Done 

County 

Govern 

ment 

 

To be 
Procured 

ENERGY 

INFRAST 

URE 
AND ICT 

GRADING OF MONGORION- 

MOKOWON-PSERUM ROAD IN 

CHEPARERIA WARD 

 
CHEPARERIA 

 

Not 
Awarded 

To be 

contracte 

d 

 

1,300,000 

 

- 

  

Not 
Done 

County 

Govern 

ment 

 

To be 
Procured 

ENERGY 
INFRAST 
URE 
AND ICT 

GRADING OF TORIAPKOI-PUSIAN- 

CHEPKOPEGH ROAD IN 

CHEPARERIA WARD 

 
CHEPARERIA 

 
Not 

Awarded 

To be 

contracte 

d 

 

1,300,000 

 

- 

  
Not 

Done 

County 
Govern 

ment 

 
To be 

Procured 

ENERGY 
INFRAST 
URE 
AND ICT 

GRADING OF CORNER MBAYA – 

TIRIR PRIMARY IN CHEPARERIA 
WARD 

 
CHEPARERIA 

 

Not 

Awarded 

To be 

contracte 
d 

 
 

1,300,000 

 
 

- 

  

Not 

Done 

County 
Govern 

ment 

 

To be 

Procured 

ENERGY 

INFRAST 

URE 
AND ICT 

OPENING OF CHEPKORNISWO – 

MONGORION ROAD IN 
CHEPARERIA WARD 

 
CHEPARERIA 

 

Not 
Awarded 

To be 

contracte 
d 

 

1,200,000 

 

- 

  

Not 
Done 

County 

Govern 

ment 

 

To be 
Procured 

ENERGY 

INFRAST 
URE 
AND ICT 

OPENING AND GRADING OF 

CHEPKORNISWO – KAGHAT IN 

CHEPARERIA WARD 

 
CHEPARERIA 

 

Not 

Awarded 

To be 

contracte 

d 

 
 

1,500,000 

 
 

- 

  

Not 

Done 

County 

Govern 

ment 

 

To be 

Procured 

ENERGY 
INFRAST 

URE 
AND ICT 

OPENING OF YWALATEKE – 

MUROMBUS – CHELAKATET 
ROARD IN CHEPARERIA WARD 

 
CHEPARERIA 

 

Not 

Awarded 

To be 

contracte 
d 

 

2,400,000 

 

- 

  

Not 

Done 

County 
Govern 

ment 

 

To be 

Procured 
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ENERGY 

INFRAST 

URE 
AND ICT 

 
GRADING OF KOTIT-MOTOLONG 

ROAD IN ENDUGH WARD 

 
ENDUGH 

 
Not 

Awarded 

To be 

contracte 

d 

 

2,000,000 

 

- 

  
Not 

Done 

County 

Govern 

ment 

 
To be 

Procured 

ENERGY 

INFRAST 
URE 
AND ICT 

MANTENACE OF KOPONO - 

TUMOON- TOMPUL-CHEPTRAM- 

ROAD IN ENDUGH WARD 

 
ENDUGH 

 
Not 

Awarded 

To be 

contracte 

d 

 

2,000,000 

 

- 

  
Not 

Done 

County 

Govern 
ment 

 
To be 

Procured 

ENERGY 

INFRAST 
URE 

AND ICT 

OPENING OF CANAAN - 

TAMARUKWO ROAD- ENDUGH 

WARD 

 
ENDUGH 

 

Not 

Awarded 

To be 

contracte 

d 

 

3,000,000 

 

- 

  

Not 

Done 

County 

Govern 

ment 

 

To be 

Procured 

ENERGY 

INFRAST 
URE 
AND ICT 

BUSH CLEARING OF KACHAYA - 

KAMOKONGWO ROAD IN 
ENDUGH WARD 

 
ENDUGH 

 

Not 

Awarded 

To be 

contracte 
d 

 
 

500,000 

 
 

- 

  

Not 

Done 

County 

Govern 

ment 

 

To be 

Procured 

ENERGY 
INFRAST 

URE 
AND ICT 

OPENING OF ARKUT - 

KAPSYOYOWO ROAD- ENDUGH 
WARD 

 
ENDUGH 

 

Not 
Awarded 

To be 

contracte 
d 

 

2,500,000 

 

- 

  

Not 
Done 

County 
Govern 

ment 

 

To be 
Procured 

ENERGY 

INFRAST 

URE 
AND ICT 

BUSH CLEARING OF TUNOYO - 

KAPEDO - LOKNA ROAD IN 
ENDUGH WARD 

 
ENDUGH 

 

Not 
Awarded 

To be 

contracte 
d 

 

1,000,000 

 

- 

  

Not 
Done 

County 

Govern 

ment 

 

To be 
Procured 

ENERGY 

INFRAST 

URE 
AND ICT 

DOZER WORKS /BACKHOE 

WORKS AT KODERA - NACHUKUL 

ROAD IN KAPCHOK WARD 

 
KAPCHOK 

 

Not 
Awarded 

To be 

contracte 

d 

 

1,000,000 

 

- 

  

Not 
Done 

County 

Govern 

ment 

 

To be 
Procured 

ENERGY 
INFRAST 
URE 
AND ICT 

MAINTENANCE OF KODERA - 

MAKALA ROAD - KAPCHOK 

WARD 

 
KAPCHOK 

 
Not 

Awarded 

To be 

contracte 

d 

 

2,400,000 

 

- 

  
Not 

Done 

County 
Govern 

ment 

 
To be 

Procured 

ENERGY 
INFRAST 
URE 
AND ICT 

MAINTENANCE OF TARMAC 

JUNCTION - NAPITIRO ROAD - 
KAPCHOK WARD 

 
KAPCHOK 

 

Not 

Awarded 

To be 

contracte 
d 

 
 

2,400,000 

 
 

- 

  

Not 

Done 

County 
Govern 

ment 

 

To be 

Procured 

ENERGY 

INFRAST 

URE 
AND ICT 

GRADING OF KOPEYON - 

KALIOKON ROAD IN KAPCHOK 
WARD 

 
KAPCHOK 

 

Not 
Awarded 

To be 

contracte 
d 

 

1,500,000 

 

- 

  

Not 
Done 

County 

Govern 

ment 

 

To be 
Procured 

ENERGY 

INFRAST 
URE 
AND ICT 

 

BUSH CLEARING AT MADING IN 

KAPCHOK WARD 

 
KAPCHOK 

 

Not 

Awarded 

To be 

contracte 

d 

 
 

700,000 

 
 

- 

  

Not 

Done 

County 

Govern 

ment 

 

To be 

Procured 

ENERGY 
INFRAST 

URE 
AND ICT 

CONSTRUCTION OF DYKE AT 

KODERA - KANYANGARENG 
RIVER IN KAPCHOK WARD 

 
KAPCHOK 

 

Not 

Awarded 

To be 

contracte 
d 

 

2,000,000 

 

- 

  

Not 

Done 

County 
Govern 

ment 

 

To be 

Procured 
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ENERGY 

INFRAST 

URE 
AND ICT 

 
TOWN ROADS MAINTENANCE IN 

KAPENGURIA WARD 

 
KAPENGURIA 

 
Not 

Awarded 

To be 

contracte 

d 

 

3,000,000 

 

- 

  
Not 

Done 

County 

Govern 

ment 

 
To be 

Procured 

ENERGY 

INFRAST 
URE 
AND ICT 

CULVERT INSTALLATION IN 

KAPENGURIA STREAM -CHESIAM- 
AP LINE ROAD- KAPENGURIA 
WARD 

 
KAPENGURIA 

 
Not 

Awarded 

To be 

contracte 

d 

 

500,000 

 

- 

  
Not 

Done 

County 

Govern 
ment 

 
To be 

Procured 

ENERGY 

INFRAST 
URE 

AND ICT 

MAINTENANCE OF ROAD AT 

ROPONYWO-KAPROM ROAD IN 

KAPENGURIA WARD 

 
KAPENGURIA 

 

Not 

Awarded 

To be 

contracte 

d 

 

1,000,000 

 

- 

  

Not 

Done 

County 

Govern 

ment 

 

To be 

Procured 

ENERGY 

INFRAST 
URE 
AND ICT 

MAINTENANCE OF ROAD AT 

KAPKORIS-KAPROM ROAD IN 
KAPENGURIA WARD 

 
KAPENGURIA 

 

Not 

Awarded 

To be 

contracte 
d 

 
 

500,000 

 
 

- 

  

Not 

Done 

County 

Govern 

ment 

 

To be 

Procured 

ENERGY 
INFRAST 

URE 
AND ICT 

MAINTENANCE OF ROAD AT 

APUNGURA-PRUMPOT ROAD IN 
KAPENGURIA WARD 

 
KAPENGURIA 

 

Not 
Awarded 

To be 

contracte 
d 

 

1,000,000 

 

- 

  

Not 
Done 

County 
Govern 

ment 

 

To be 
Procured 

ENERGY 

INFRAST 

URE 
AND ICT 

 

OPENING OF LEMU ROAD IN 
KAPENGURIA WARD 

 
KAPENGURIA 

 

Not 
Awarded 

To be 

contracte 
d 

 

500,000 

 

- 

  

Not 
Done 

County 

Govern 

ment 

 

To be 
Procured 

ENERGY 

INFRAST 

URE 
AND ICT 

 

OPENING OF KARAS-KAKPAW 
ROAD IN KAPENGURIA WARD 

 
KAPENGURIA 

 

Not 
Awarded 

To be 

contracte 

d 

 

2,000,000 

 

- 

  

Not 
Done 

County 

Govern 

ment 

 

To be 
Procured 

ENERGY 
INFRAST 
URE 
AND ICT 

MAINTENANCE OF PUTOR - 

CHEPKECHIR ROAD - 

KAPENGURIA WARD 

 
KAPENGURIA 

 
Not 

Awarded 

To be 

contracte 

d 

 

1,000,000 

 

- 

  
Not 

Done 

County 
Govern 

ment 

 
To be 

Procured 

ENERGY 
INFRAST 
URE 
AND ICT 

MAINTENANCE /DRAINAGE 

WORKS FOR KFA ROADS - 
KAPENGURIA WARD 

 
KAPENGURIA 

 

Not 

Awarded 

To be 

contracte 
d 

 
 

1,500,000 

 
 

- 

  

Not 

Done 

County 
Govern 

ment 

 

To be 

Procured 

ENERGY 

INFRAST 

URE 
AND ICT 

MAINTENANCE OF CHEWOYET 

/ELGON VIEW ESTATE ROADS - 
KAPENGURIA WARD 

 
KAPENGURIA 

 

Not 
Awarded 

To be 

contracte 
d 

 

500,000 

 

- 

  

Not 
Done 

County 

Govern 

ment 

 

To be 
Procured 

ENERGY 

INFRAST 
URE 
AND ICT 

GRADING OF CHEMURTO - 

TAKAR ROAD - KAPENGURIA 

ROAD 

 
KAPENGURIA 

 

Not 

Awarded 

To be 

contracte 

d 

 
 

500,000 

 
 

- 

  

Not 

Done 

County 

Govern 

ment 

 

To be 

Procured 

ENERGY 
INFRAST 

URE 
AND ICT 

GRAVELLING AND GABIONS AT 

EMBOGHAT - KAPENGURIA 
WARD 

 
KAPENGURIA 

 

Not 

Awarded 

To be 

contracte 
d 

 

500,000 

 

- 

  

Not 

Done 

County 
Govern 

ment 

 

To be 

Procured 
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ENERGY 

INFRAST 

URE 
AND ICT 

 
GRADING OF KAMKETO - KASEPA 

ROAD IN  KASEI WARD 

 
KASEI 

 
Not 

Awarded 

To be 

contracte 

d 

 

2,000,000 

 

- 

  
Not 

Done 

County 

Govern 

ment 

 
To be 

Procured 

ENERGY 

INFRAST 
URE 
AND ICT 

 
DOZER WORKS AT KASAKA - 

TAKAR ROAD IN KASEI WARD 

 
KASEI 

 
Not 

Awarded 

To be 

contracte 

d 

 

2,000,000 

 

- 

  
Not 

Done 

County 

Govern 
ment 

 
To be 

Procured 

ENERGY 

INFRAST 
URE 

AND ICT 

 

DOZER WORKS AT CHEMINTRIL - 

KAPKEWA ROAD IN KASEI WARD 

 
KASEI 

 

Not 

Awarded 

To be 

contracte 

d 

 

3,000,000 

 

- 

  

Not 

Done 

County 

Govern 

ment 

 

To be 

Procured 

ENERGY 

INFRAST 
URE 
AND ICT 

 

GRADING OF TAKAYWA - KOUR 

ROAD IN KASEI WARD 

 
KASEI 

 

Not 

Awarded 

To be 

contracte 
d 

 
 

2,000,000 

 
 

- 

  

Not 

Done 

County 

Govern 

ment 

 

To be 

Procured 

ENERGY 
INFRAST 

URE 
AND ICT 

BUSH CLEARING AND STAMP 

REMOVAL AT KAA MTIKEN - 
KONGAI ROAD 

 
KASEI 

 

Not 
Awarded 

To be 

contracte 
d 

 

500,000 

 

- 

  

Not 
Done 

County 
Govern 

ment 

 

To be 
Procured 

ENERGY 

INFRAST 

URE 
AND ICT 

BUSH CLEARING AND STAMP 

REMOVAL AT TAKAIYWA - 
NAKWAMORU - ROAD 

 
KASEI 

 

Not 
Awarded 

To be 

contracte 
d 

 

1,000,000 

 

- 

  

Not 
Done 

County 

Govern 

ment 

 

To be 
Procured 

ENERGY 

INFRAST 

URE 
AND ICT 

BUSH CLEARING OF KATUMALE- 

TURTUR ROAD IN KIWAWA 

WARD 

 
KIWAWA 

 

Not 
Awarded 

To be 

contracte 

d 

 

500,000 

 

- 

  

Not 
Done 

County 

Govern 

ment 

 

To be 
Procured 

ENERGY 
INFRAST 
URE 
AND ICT 

BUSH CLEARING OF KOPOL- 

CHEPSEPIN ROAD IN KIWAWA 

WARD 

 
KIWAWA 

 
Not 

Awarded 

To be 

contracte 

d 

 

500,000 

 

- 

  
Not 

Done 

County 
Govern 

ment 

 
To be 

Procured 

ENERGY 
INFRAST 
URE 
AND ICT 

 

BUSH CLEARING OF MOINO- 

KSILET ROAD IN KIWAWA WARD 

 
KIWAWA 

 

Not 

Awarded 

To be 

contracte 
d 

 
 

500,000 

 
 

- 

  

Not 

Done 

County 
Govern 

ment 

 

To be 

Procured 

ENERGY 

INFRAST 

URE 
AND ICT 

CONSTRUCTION OF DRIFT AT 

AKIRIAMET ROAD IN KIWAWA 
WARD 

 
KIWAWA 

 

Not 
Awarded 

To be 

contracte 
d 

 

2,000,000 

 

- 

  

Not 
Done 

County 

Govern 

ment 

 

To be 
Procured 

ENERGY 

INFRAST 
URE 
AND ICT 

BUSH CLEARING OF WASAT- 

LOTITIEN ROAD IN KIWAWA 

WARD 

 
KIWAWA 

 

Not 

Awarded 

To be 

contracte 

d 

 
 

500,000 

 
 

- 

  

Not 

Done 

County 

Govern 

ment 

 

To be 

Procured 

ENERGY 
INFRAST 

URE 
AND ICT 

 

BUSH CLEARING OF AKIRIAMET- 

KOPUT ROAD IN KIWAWA WARD 

 
KIWAWA 

 

Not 

Awarded 

To be 

contracte 
d 

 

500,000 

 

- 

  

Not 

Done 

County 
Govern 

ment 

 

To be 

Procured 
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ENERGY 

INFRAST 

URE 
AND ICT 

ROAD OPENING AT NAKWAPUO- 

SONGOLOL ROAD IN KIWAWA 

WARD 

 
KIWAWA 

 
Not 

Awarded 

To be 

contracte 

d 

 

2,500,000 

 

- 

  
Not 

Done 

County 

Govern 

ment 

 
To be 

Procured 

ENERGY 

INFRAST 
URE 
AND ICT 

 
GRADING OF KAMILA-ABUR 

ROAD IN KIWAWA WARD 

 
KIWAWA 

 
Not 

Awarded 

To be 

contracte 

d 

 

1,000,000 

 

- 

  
Not 

Done 

County 

Govern 
ment 

 
To be 

Procured 

ENERGY 

INFRAST 
URE 

AND ICT 

 

BUSH CLEARING OF CHIROYON- 

KATUDA ROAD -KIWAWA WARD 

 
KIWAWA 

 

Not 

Awarded 

To be 

contracte 

d 

 

500,000 

 

- 

  

Not 

Done 

County 

Govern 

ment 

 

To be 

Procured 

ENERGY 

INFRAST 
URE 
AND ICT 

CONSTRUCTION OF SLAB AT 

CHEMALANGKAWAW- 
CHEMARCHOR ROAD IN KODICH 
WARD 

 
KODICH 

 

Not 

Awarded 

To be 

contracte 
d 

 
 

1,000,000 

 
 

- 

  

Not 

Done 

County 

Govern 

ment 

 

To be 

Procured 

ENERGY 
INFRAST 

URE 
AND ICT 

MURRAMING OF KOISHOMU- 

KORORU-MANIAN ROAD IN 
KALOTWARI IN LELAN WARD 

 
LELAN 

 

Not 
Awarded 

To be 

contracte 
d 

 

800,000 

 

- 

  

Not 
Done 

County 
Govern 

ment 

 

To be 
Procured 

ENERGY 

INFRAST 

URE 
AND ICT 

KABICHBICH-KADUKUNYA- 

RINGRING ROAD (DOZER 
WORKS) IN LELAN WARD 

 
LELAN 

 

Not 
Awarded 

To be 

contracte 
d 

 

2,000,000 

 

- 

  

Not 
Done 

County 

Govern 

ment 

 

To be 
Procured 

ENERGY 

INFRAST 

URE 
AND ICT 

OPENING OF DARAJA MUNGU - 

LOPSIMORU ROAD IN LELAN 

WARD 

 
LELAN 

 

Not 
Awarded 

To be 

contracte 

d 

 

1,000,000 

 

- 

  

Not 
Done 

County 

Govern 

ment 

 

To be 
Procured 

ENERGY 
INFRAST 
URE 
AND ICT 

 
MAINTENANCE OF KAPCHEMUK 

ROAD - LELAN WARD 

 
LELAN 

 
Not 

Awarded 

To be 

contracte 

d 

 

1,000,000 

 

- 

  
Not 

Done 

County 
Govern 

ment 

 
To be 

Procured 

ENERGY 
INFRAST 
URE 
AND ICT 

 

LOPUNYALE-KAPSAIT ROAD 

DOZER WORKS IN LELAN WARD 

 
LELAN 

 

Not 

Awarded 

To be 

contracte 
d 

 
 

2,000,000 

 
 

- 

  

Not 

Done 

County 
Govern 

ment 

 

To be 

Procured 

ENERGY 

INFRAST 

URE 
AND ICT 

MAINTAINING OF LOTUPALE- 

KAMSA-YWAPAR-MUKULA- 
KODEK ROAD IN LELAN WARD 

 
LELAN 

 

Not 
Awarded 

To be 

contracte 
d 

 

1,000,000 

 

- 

  

Not 
Done 

County 

Govern 

ment 

 

To be 
Procured 

ENERGY 

INFRAST 

URE 
AND ICT 

GRADING AND GRAVELLING OF 

CHERAMBA-KORUU-MANIAN- 

MNUS-LOMUKE - ACK 
CHEPKONO-CHEPTOKOGH- 
CHEPKUTUEN- KAMORION ROAD 
IN LELAN WARD 

 

 
LELAN 

 
 

Not 
Awarded 

 
To be 

contracte 
d 

 

 

1,300,000 

 

 

- 

  
 

Not 
Done 

County 

Govern 

ment 

 
 

To be 
Procured 

ENERGY 
INFRAST 

URE 
AND ICT 

 

OPENING OF CHEMOKOL- 
KAPTUM ROADS-LELAN WARD 

 
LELAN 

 

Not 
Awarded 

To be 
contracte 

d 

 

2,000,000 

 

- 

  

Not 
Done 

County 
Govern 

ment 

 

To be 
Procured 
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ENERGY 

INFRAST 

URE 
AND ICT 

GRADING AND MURRAMING OF 

LOMUT PRIMARY-KOKWOSITET 

PRIMARY–-PARKILAW ROAD (U- 
ROAD) IN LOMUT WARD 

 
LOMUT 

 
Not 

Awarded 

To be 

contracte 

d 

 

3,000,000 

 

- 

  
Not 

Done 

County 

Govern 

ment 

 
To be 

Procured 

ENERGY 

INFRAST 
URE 
AND ICT 

OPENING OF NEW ROAD AT 

MAROS – POTIEW ROAD IN 

LOMUT WARD 

 
LOMUT 

 
Not 

Awarded 

To be 

contracte 

d 

 

4,000,000 

 

- 

  
Not 

Done 

County 

Govern 
ment 

 
To be 

Procured 

ENERGY 

INFRAST 
URE 

AND ICT 

BUSH CLEARING OF NYANG’AITA 

– NANG’IRONYANG’ – SEKEROT 
(KERIO RIVER) ROAD - MASOL 

WARD 

 
MASOL 

 

Not 

Awarded 

To be 

contracte 

d 

 

1,000,000 

 

- 

  

Not 

Done 

County 

Govern 

ment 

 

To be 

Procured 

ENERGY 

INFRAST 
URE 
AND ICT 

BUSH CLEARING SORICHON – 

NGAINA – NYANG’AITA ROAD IN 
MASOL WARD 

 
MASOL 

 

Not 

Awarded 

To be 

contracte 
d 

 
 

1,000,000 

 
 

- 

  

Not 

Done 

County 

Govern 

ment 

 

To be 

Procured 

ENERGY 
INFRAST 

URE 

AND ICT 

BUSH CLEARING AND GRADING 
CHIRKIL – TAKAYWA – 

NYANG’AITA ROAD IN 

CHEPSERUM SUB-LOCATION IN 
MASOL WARD 

 

MASOL 

 
Not 
Awarded 

 

To be 
contracte 

d 

 

 
2,000,000 

 

 
- 

  
Not 
Done 

County 
Govern 

ment 

 
To be 
Procured 

ENERGY 
INFRAST 

URE 
AND ICT 

GRADING OF TIKIT – NG’ORIAKES 

– AKIRIAMET ROAD IN TIKIT SUB- 
LOCATION IN MASOL WARD 

 
MASOL 

 

Not 

Awarded 

To be 

contracte 
d 

 

2,000,000 

 

- 

  

Not 

Done 

County 
Govern 

ment 

 

To be 

Procured 

ENERGY 

INFRAST 
URE 
AND ICT 

GRADING OF CHEMOIKUT– 

KAKOROSION – AMOLEM ROAD 
IN AKIRIAMET SUB-LOCATION IN 
MASOL WARD 

 
MASOL 

 

Not 
Awarded 

To be 

contracte 

d 

 
 

2,000,000 

 
 

- 

  

Not 
Done 

County 

Govern 
ment 

 

To be 
Procured 

ENERGY 

INFRAST 

URE 
AND ICT 

BUSH CLEARING OF AMOLEM – 

KADUTURAI – LOTONG’OT ROAD 

IN AMOLEM SUB-LOCATION IN 
MASOL WARD 

 
MASOL 

 

Not 
Awarded 

To be 

contracte 

d 

 

1,000,000 

 

- 

  

Not 
Done 

County 

Govern 

ment 

 

To be 
Procured 

ENERGY 

INFRAST 

URE 
AND ICT 

 

BUSH CLEARING OF CHELANKET- 

CHIRKIL ROAD- MASOOL WARD 

 
MASOL 

 

Not 

Awarded 

To be 

contracte 

d 

 

500,000 

 

- 

  

Not 

Done 

County 

Govern 

ment 

 

To be 

Procured 

ENERGY 

INFRAST 
URE 
AND ICT 

 
BUSH CLEARING OF CHEPTAMAS- 

CHIRKIL ROAD- MASOOL WARD 

 
MASOL 

 
Not 

Awarded 

To be 

contracte 

d 

 

500,000 

 

- 

  
Not 

Done 

County 

Govern 
ment 

 
To be 

Procured 

ENERGY 

INFRAST 

URE 
AND ICT 

GRADING OF NAKIPETOT- 

LONGURIARENG-CHEPAIYWAT- 

MASOOL WARD 

 
MASOL 

 
Not 

Awarded 

To be 

contracte 

d 

 
 

1,000,000 

 
 

- 

  
Not 

Done 

County 

Govern 

ment 

 
To be 

Procured 

ENERGY 

INFRAST 
URE 
AND ICT 

 

CONSTRUCTION OF KEDINYANG 

BRIDGE - MNAGEI WARD 

 
MNAGEI 

 

Not 

Awarded 

To be 

contracte 
d 

 

2,000,000 

 

- 

  

Not 

Done 

County 

Govern 

ment 

 

To be 

Procured 
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ENERGY 

INFRAST 

URE 
AND ICT 

GRADING AND ROAD OPENING 

AT KASANGAGH- LEMRENG 

KITALAPOSHO ROAD IN MNAGEI 
WARD 

 
MNAGEI 

 
Not 

Awarded 

To be 

contracte 

d 

 

800,000 

 

- 

  
Not 

Done 

County 

Govern 

ment 

 
To be 

Procured 

ENERGY 

INFRAST 
URE 
AND ICT 

MAINTENANCE OF 

KAPLELACHKOROR - CHEPUNPUN 

ROAD IN MNAGEI WARD 

 
MNAGEI 

 
Not 

Awarded 

To be 

contracte 

d 

 

1,000,000 

 

- 

  
Not 

Done 

County 

Govern 
ment 

 
To be 

Procured 

ENERGY 

INFRAST 

URE 

AND ICT 

IMPROVEMENT AND 

MAINTENANCE OF KIWANJA 

NDEGE - MASINYANG - 

KADINGDING RIVER ROAD IN 
MNAGEI WARD 

 

MNAGEI 

 
Not 

Awarded 

 

To be 

contracte 

d 

 

 
1,000,000 

 

 
- 

  
Not 

Done 

County 

Govern 

ment 

 
To be 

Procured 

ENERGY 

INFRAST 
URE 
AND ICT 

BUSH CLEARING OF NASOKOL 

PRIMARY, NGURIARENG- 
CHEPKEMEI ROAD -MNAGEI 
WARD 

 
MNAGEI 

 

Not 

Awarded 

To be 

contracte 
d 

 
 

200,000 

 
 

- 

  

Not 

Done 

County 

Govern 
ment 

 

To be 

Procured 

ENERGY 

INFRAST 

URE 
AND ICT 

INSTALLATION OF CULVERTS AT 

KAKISAKA ALONG MURKWIJIT- 

MOSESWO ROAD IN MNAGEI 
WARD 

 
MNAGEI 

 

Not 
Awarded 

To be 

contracte 

d 

 

800,000 

 

- 

  

Not 
Done 

County 

Govern 

ment 

 

To be 
Procured 

ENERGY 

INFRAST 

URE 
AND ICT 

INSTALLATION OF ONE LINE 

CULVERTAT MURKWIJIT CENTRE- 

MNAGEI WARD 

 
MNAGEI 

 
Not 

Awarded 

To be 

contracte 

d 

 

200,000 

 

- 

  
Not 

Done 

County 

Govern 

ment 

 
To be 

Procured 

ENERGY 
INFRAST 
URE 
AND ICT 

 
GRADING OF LITYEI CENTRE - 

LIMAKORI ROAD- MNAGEI WARD 

 
MNAGEI 

 
Not 

Awarded 

To be 

contracte 

d 

 
 

500,000 

 
 

- 

  
Not 

Done 

County 
Govern 

ment 

 
To be 

Procured 

ENERGY 

INFRAST 
URE 
AND ICT 

GRADING OF KAMOROW PRI. - 

DINI YA ROHO MAFUTA POLE - 
KANGILIKWAN ROAD IN MNAGEI 
WARD 

 
MNAGEI 

 

Not 

Awarded 

To be 

contracte 

d 

 

2,000,000 

 

- 

  

Not 

Done 

County 

Govern 
ment 

 

To be 

Procured 

ENERGY 

INFRAST 
URE 
AND ICT 

GRADING KAMWOTINY PRI. - 

ST.COMBONI CATHOLIC- WATER 

SUPPLY ROAD - MNAGEI WARD 

 
MNAGEI 

 

Not 

Awarded 

To be 

contracte 

d 

 

1,000,000 

 

- 

  

Not 

Done 

County 

Govern 
ment 

 

To be 

Procured 

ENERGY 
INFRAST 

URE 
AND ICT 

FEEDER ROAD AT MARINY- 

KAPUNPUN ROAD IN SEKKER 
WARD 

 
SEKERR 

 

Not 

Awarded 

To be 

contracte 
d 

 

1,000,000 

 

- 

  

Not 

Done 

County 
Govern 

ment 

 

To be 

Procured 

ENERGY 

INFRAST 
URE 
AND ICT 

 

BUSH CLEARING KAA-CHESOIT- 
KAACHEMATAI IN SEKKER WARD 

 
SEKERR 

 

Not 
Awarded 

To be 

contracte 
d 

 
 

500,000 

 
 

- 

  

Not 
Done 

County 

Govern 
ment 

 

To be 
Procured 

ENERGY 

INFRAST 
URE 
AND ICT 

 

BUSH CLEARING KOKWO MASIAN 
- LALWA IN SEKKER WARD 

 
SEKERR 

 

Not 
Awarded 

To be 

contracte 
d 

 

300,000 

 

- 

  

Not 
Done 

County 

Govern 
ment 

 

To be 
Procured 
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ENERGY 

INFRAST 

URE 
AND ICT 

 
FEEDER ROAD AT CHESITO - 

SEKERR WARD 

 
SEKERR 

 
Not 

Awarded 

To be 

contracte 
d 

 

400,000 

 

- 

  
Not 

Done 

County 

Govern 

ment 

 
To be 

Procured 

ENERGY 

INFRAST 
URE 
AND ICT 

CONSTRUCTION OF BOX 

CULVERT AT KATLAL IN SIYOI 

WARD 

 
SIYOI 

 
Not 

Awarded 

To be 

contracte 

d 

 

4,700,000 

 

- 

  
Not 

Done 

County 

Govern 
ment 

 
To be 

Procured 

ENERGY 

INFRAST 
URE 

AND ICT 

OPENING AND SPOT GRAVELLING 

OF KERENGOT- 
JOACHIM/SINGOYEI-KAMARINY 

ROAD IN SIYOI WARD 

 
SIYOI 

 

Not 

Awarded 

To be 

contracte 

d 

 

2,500,000 

 

- 

  

Not 

Done 

County 

Govern 

ment 

 

To be 

Procured 

ENERGY 

INFRAST 
URE 
AND ICT 

CONSTRUCTION OF SINGLE LINE 

CULVERT ON KAMARINY- 
KATLAL ROAD IN SIYOI WARD 

 
SIYOI 

 

Not 

Awarded 

To be 

contracte 
d 

 
 

500,000 

 
 

- 

  

Not 

Done 

County 

Govern 

ment 

 

To be 

Procured 

ENERGY 
INFRAST 

URE 
AND ICT 

OPENING OF KOPOYA-SIKININ- 

KORBUN-SINENDEN ROAD IN 
SIYOI WARD 

 
SIYOI 

 

Not 
Awarded 

To be 

contracte 
d 

 

1,500,000 

 

- 

  

Not 
Done 

County 
Govern 

ment 

 

To be 
Procured 

ENERGY 

INFRAST 

URE 
AND ICT 

GRADING AND SPOT 

GRAVELLING OF SIYOI- 
KIPTENTEN ROAD IN SIYOI WARD 

 
SIYOI 

 

Not 
Awarded 

To be 

contracte 
d 

 

1,250,000 

 

- 

  

Not 
Done 

County 

Govern 

ment 

 

To be 
Procured 

ENERGY 

INFRAST 

URE 
AND ICT 

GRADING AND SPOT 

GRAVELLING OF KAIBOS- 

KAPTOBOSWO-KAMARINY ROAD 
IN SIYOI WARD 

 
SIYOI 

 

Not 
Awarded 

To be 

contracte 

d 

 

1,250,000 

 

- 

  

Not 
Done 

County 

Govern 

ment 

 

To be 
Procured 

ENERGY 
INFRAST 

URE 

AND ICT 

GRADING AND SPOT 
GRAVELLING OF AIC 

KIPKORINYA JUNCTION- 
KAHAWA- PRISON BRIDGE ROAD 
IN SIYOI WARD 

 

SIYOI 

 
Not 

Awarded 

 
To be 

contracte 

d 

 

 
1,500,000 

 

 
- 

  
Not 

Done 

County 
Govern 

ment 

 
To be 

Procured 

ENERGY 

INFRAST 

URE 
AND ICT 

 
OPENING OF KAMORIOM- 

KARANDILI ROAD IN SIYOI WARD 

 
SIYOI 

 
Not 

Awarded 

To be 

contracte 

d 

 

1,000,000 

 

- 

  
Not 

Done 

County 

Govern 

ment 

 
To be 

Procured 

ENERGY 

INFRAST 
URE 
AND ICT 

CONSTRUCTION OF 2-LINE 

CULVERT ON KIPKORINYA- 

KAPTUKA ROAD IN SIYOI WARD 

 
SIYOI 

 
Not 

Awarded 

To be 

contracte 

d 

 

700,000 

 

- 

  
Not 

Done 

County 

Govern 
ment 

 
To be 

Procured 

ENERGY 

INFRAST 

URE 
AND ICT 

GRADING AND SPOT 

GRAVELLING OF TULWET- 

KAPSURUM-PRIMARY - TALAU 
/TOMENA BRIDGE ROAD IN SIYOI 
WARD 

 
 

SIYOI 

 
Not 

Awarded 

 
To be 

contracte 

d 

 

 
1,200,000 

 

 
- 

  
Not 

Done 

County 

Govern 

ment 

 
To be 

Procured 

ENERGY 

INFRAST 
URE 
AND ICT 

GRADING AND SPOT 

GRAVELLING OF TALAU- 
TINGIKET-CHEPKOTI ROAD IN 
SIYOI WARD 

 
SIYOI 

 

Not 

Awarded 

To be 

contracte 
d 

 

1,300,000 

 

- 

  

Not 

Done 

County 

Govern 
ment 

 

To be 

Procured 
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ENERGY 

INFRAST 

URE 
AND ICT 

SPOT GRAVELLING OF 

KIPKORINYA-KAPTUKA ROAD IN 

SIYOI WARD 

 
SIYOI 

 
Not 

Awarded 

To be 

contracte 

d 

 

1,500,000 

 

- 

  
Not 

Done 

County 

Govern 

ment 

 
To be 

Procured 

ENERGY 

INFRAST 
URE 
AND ICT 

OPENING OF KIPKORINYA 

CATTLE DIP - GG ROAD - 
KIPSAKAS PRIMARY ROAD -SIYOI 
WARD 

 
SIYOI 

 
Not 

Awarded 

To be 

contracte 

d 

 

1,000,000 

 

- 

  
Not 

Done 

County 

Govern 
ment 

 
To be 

Procured 

ENERGY 

INFRAST 
URE 

AND ICT 

 

DOZER WORKS AT PARMECHON – 

PRIRO ROAD IN SOOK WARD 

 
SOOK 

 

Not 

Awarded 

To be 

contracte 

d 

 

1,500,000 

 

- 

  

Not 

Done 

County 

Govern 

ment 

 

To be 

Procured 

ENERGY 

INFRAST 
URE 
AND ICT 

BLASTING/DOZER AT 

KAPLELACH – KASILKACH – 
KADOW ROAD IN SOOK WARD 

 
SOOK 

 

Not 

Awarded 

To be 

contracte 
d 

 
 

1,500,000 

 
 

- 

  

Not 

Done 

County 

Govern 

ment 

 

To be 

Procured 

ENERGY 
INFRAST 

URE 
AND ICT 

DOZER WORKS AT CHEPNYAL- 

CHEPOKALIANG-MUNGIT ROAD- 
SOOK WARD 

 
SOOK 

 

Not 
Awarded 

To be 

contracte 
d 

 

1,500,000 

 

- 

  

Not 
Done 

County 
Govern 

ment 

 

To be 
Procured 

ENERGY 

INFRAST 

URE 
AND ICT 

DOZER WORKS AT PARTEKWO – 

CHECHOKIS – PILILAI ROAD IN 
SOOK WARD 

 
SOOK 

 

Not 
Awarded 

To be 

contracte 
d 

 

1,500,000 

 

- 

  

Not 
Done 

County 

Govern 

ment 

 

To be 
Procured 

ENERGY 

INFRAST 

URE 
AND ICT 

 

BUSH CLEARING OF MOTANY- 
LOSIYWAT ROAD IN SUAM WARD 

 
SUAM 

 

Not 
Awarded 

To be 

contracte 

d 

 

500,000 

 

- 

  

Not 
Done 

County 

Govern 

ment 

 

To be 
Procured 

ENERGY 
INFRAST 
URE 
AND ICT 

OPENING OF MORWONGOR- 

LOKALES SECURITY ROAD IN 

SUAM WARD 

 
SUAM 

 
Not 

Awarded 

To be 

contracte 

d 

 

2,000,000 

 

- 

  
Not 

Done 

County 
Govern 

ment 

 
To be 

Procured 

ENERGY 
INFRAST 
URE 
AND ICT 

 

MUARRAMING OF SIKOWO -PTOP 

ROAD IN TAPACH WARD 

 
TAPACH 

 

Not 

Awarded 

To be 

contracte 
d 

 
 

1,100,000 

 
 

- 

  

Not 

Done 

County 
Govern 

ment 

 

To be 

Procured 

ENERGY 

INFRAST 

URE 

AND ICT 

MAINTENANCE OF FEEDER 

ROADS IN TAPACH WARD 

(PARAYON DISPENSARY-CHELAL 
ROAD - MWOTOT TRADING 
CENTER) IN TAPACH WARD 

 

TAPACH 

 
Not 
Awarded 

 

To be 
contracte 

d 

 

 
2,950,000 

 

 
- 

  
Not 
Done 

County 

Govern 

ment 

 
To be 
Procured 

ENERGY 

INFRAST 
URE 
AND ICT 

OPENING OF EMBOLOS-TELO- 

TONDOW-CHEMOLO ROAD IN 
TAPACH WARD 

 
TAPACH 

 

Not 
Awarded 

To be 

contracte 
d 

 
 

2,950,000 

 
 

- 

  

Not 
Done 

County 

Govern 
ment 

 

To be 
Procured 

ENERGY 

INFRAST 
URE 
AND ICT 

 

MURRAMING OF SOPOWEN- 
KALITIT ROAD IN TAPACH WARD 

 
TAPACH 

 

Not 
Awarded 

To be 

contracte 

d 

 

2,000,000 

 

- 

  

Not 
Done 

County 

Govern 
ment 

 

To be 
Procured 
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ENERGY 

INFRAST 

URE 
AND ICT 

 
EXTENSION OF MAAR-SOKA 

ROAD IN WEIWEI WARD 

 
WEIWEI 

 
Not 

Awarded 

To be 

contracte 

d 

 

500,000 

 

- 

  
Not 

Done 

County 

Govern 

ment 

 
To be 

Procured 

ENERGY 

INFRAST 
URE 
AND ICT 

MAINTENANCE OF ENDOW- 

EMBORUKUT ROAD IN WEIWEI 

WARD 

 
WEIWEI 

 
Not 

Awarded 

To be 

contracte 

d 

 

400,000 

 

- 

  
Not 

Done 

County 

Govern 
ment 

 
To be 

Procured 

ENERGY 

INFRAST 
URE 

AND ICT 

 

MAINTENANCE OF SOLION- 

PSAKAS ROAD IN WEIWEI WARD 

 
WEIWEI 

 

Not 

Awarded 

To be 

contracte 

d 

 

400,000 

 

- 

  

Not 

Done 

County 

Govern 

ment 

 

To be 

Procured 

ENERGY 

INFRAST 
URE 
AND ICT 

 

MAINTENANCE OF MNOKOWO- 

NGARAR ROAD IN WEIWEI WARD 

 
WEIWEI 

 

Not 

Awarded 

To be 

contracte 
d 

 
 

500,000 

 
 

- 

  

Not 

Done 

County 

Govern 

ment 

 

To be 

Procured 

ENERGY 
INFRAST 

URE 
AND ICT 

MAINTENANCE OF PAROO- 

KAKACHAWA ROAD IN WEIWEI 

WARD(stone breaking) 

 
WEIWEI 

 

Not 
Awarded 

To be 

contracte 
d 

 

300,000 

 

- 

  

Not 
Done 

County 
Govern 

ment 

 

To be 
Procured 

ENERGY 

INFRAST 

URE 
AND ICT 

 

MAINTENANCE OF KAPORON- 
IYOON ROAD IN WEIWEI WARD 

 
WEIWEI 

 

Not 
Awarded 

To be 

contracte 
d 

 

300,000 

 

- 

  

Not 
Done 

County 

Govern 

ment 

 

To be 
Procured 

ENERGY 

INFRAST 

URE 
AND ICT 

MAINTENANCE OF CHERR- 

CHEPTONGOIYWO IN WEIWEI 

WARD 

 
WEIWEI 

 

Not 
Awarded 

To be 

contracte 

d 

 

300,000 

 

- 

  

Not 
Done 

County 

Govern 

ment 

 

To be 
Procured 

ENERGY 
INFRAST 
URE 
AND ICT 

MAINTENANCE OF SKAK- 

CHEPONET ROAD IN WEIWEI 

WARD 

 
WEIWEI 

 
Not 

Awarded 

To be 

contracte 

d 

 

300,000 

 

- 

  
Not 

Done 

County 
Govern 

ment 

 
To be 

Procured 

ENERGY 
INFRAST 
URE 
AND ICT 

MAINTENANCE OF SKAK- 

TOPOGHIENY ROAD IN WEIWEI 
WARD 

 
WEIWEI 

 

Not 

Awarded 

To be 

contracte 
d 

 
 

500,000 

 
 

- 

  

Not 

Done 

County 
Govern 

ment 

 

To be 

Procured 

ENERGY 

INFRAST 

URE 
AND ICT 

 

MAINTENANCE OF EMBORIOT- 
KALE ROAD IN WEIWEI WARD 

 
WEIWEI 

 

Not 
Awarded 

To be 

contracte 
d 

 

500,000 

 

- 

  

Not 
Done 

County 

Govern 

ment 

 

To be 
Procured 

ENERGY 

INFRAST 
URE 
AND ICT 

MAINTENANCE OF PKOROK- 

KOKWO SITOT ECD ROAD IN 

WEIWEI WARD 

 
WEIWEI 

 

Not 

Awarded 

To be 

contracte 

d 

 
 

300,000 

 
 

- 

  

Not 

Done 

County 

Govern 

ment 

 

To be 

Procured 

ENERGY 
INFRAST 

URE 
AND ICT 

 

MAINTENANCE OF SANGAT-SISIT 

ROAD IN WEIWEI WARD 

 
WEIWEI 

 

Not 

Awarded 

To be 

contracte 
d 

 

500,000 

 

- 

  

Not 

Done 

County 
Govern 

ment 

 

To be 

Procured 
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ENERGY 

INFRAST 

URE 
AND ICT 

 
REPAIR OF IYOON FOOTBRIDGE 

IN WEIWEI WARD 

 
WEIWEI 

 
Not 

Awarded 

To be 

contracte 

d 

 

1,200,000 

 

- 

  
Not 

Done 

County 

Govern 

ment 

 
To be 

Procured 

ENERGY 

INFRAST 
URE 
AND ICT 

EMERGENCY FUNDS FOR ROAD 

MAINTENANCE ACROSS WEIWEI 

WARD IN WEIWEI WARD 

 
WEIWEI 

 
Not 

Awarded 

To be 

contracte 

d 

 

2,000,000 

 

- 

  
Not 

Done 

County 

Govern 
ment 

 
To be 

Procured 

 
TOTAL FOR ROADS 

    
331,293,290 

 
23,685,400 

    

 

 

Table 7: Health and Sanitation Projects Implementation Status 
 

SECTOR PROJECT NAME  

WA 

RD 

 

CONTRA 

CTOR 

 

CONTR 

ACT 
SUM 

 

APPROVED 

ESTIMATES 
FY 
2023/2024 

FY 2023/2024 

SUPPLEMEN 
TARY 1 
BUDGET 

ESTIMATES 

AMO 

UNT 
PAID 
TO 

DATE 

CONTRA 

CT 
VARIATI 

ONS 

STATUS SOURCE OF 

FUNDING 

REMA 

RKS 

HEALTH 

SECTOR 
Proposed Construction 

of Makutano Health 
Center 

    

33,000,000 
 

33,000,000  
Nil 

 
BQs 

Preparations 

County of 

West Pokot 

 

HEALTH 

SECTOR 
Construction of a 
Modern mortuary at 

KCRH 

    

15,000,000 
 

15,000,000  
Nil 

 
BQs 

Preparations 

  

HEALTH 

SECTOR 
Construction male 

wards in Kacheliba 

    

10,000,000 
 

10,000,000 
 

Nil 

 BQs 

Preparations 

  

HEALTH 

SECTOR 
Construction of 2 
ablution blocks in 

Kacheliba Sub county 

Hospital 

    

2,737,200 
 

2,737,200 
 

 
Nil 

  
BQs 

Preparations 

  

HEALTH 

SECTOR 
Kapenguria County 

Hospital Water Supply 

Project/ Borehole 
Drilling 

     

3,500,000 
 

 
Nil 

  

 
Complete 

  

HEALTH 

SECTOR 
Construction of 

Incinerator at Kacheliba 
Sub-County Hospital 

     

5,000,000  
Nil 

 
BQs 

Preparations 

  

HEALTH 

SECTOR 
Construction of 

Ablution Block - 

Kapenguria County 
Hospital 

    

- 
 

1,140,140 
 

 
Nil 

  
BQs 

Preparations 
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HEALTH 

SECTOR 
PROPOSED 

CONSTRUCTION OF 

TWIN STAFF HOUSE 

AT CHEPTRAM 

DISPENSARY IN 
SOOK WARD 

    

- 
 

666,511 
 

 

 

Nil 

  

 

 

At lintel 

  

HEALTH 

SECTOR 
PROPOSED 

CONSTRUCTION OF 

OPOL DISPENSARY 

IN KASEI WARD - 

COMPLETION 
WORKS 

    

- 

 

5,995,131 
 

 

 

Nil 

  

 

 

Completed 

  

HEALTH 

SECTOR 
PROPOSED 

RENOVATION OF 

NAPITIRO 

DISPENSARY IN 

KAPCHOK WARD - 

PAINTING, FLOOR 

TILES, CEILING AND 
ROOF REPAIR 

    

- 
 

630,000 
 

 

 

 

 
Nil 

  

 

 

 

 
Not started 

  

HEALTH 

SECTOR 
COMPLETION OF 

FENCING AT 

NAPITIRO 

DISPENSARY IN 

KAPCHOK WARD 

    

- 

 

700,000 
 

 
 

Nil 

  

 
 

Not started 

  

HEALTH 

SECTOR 
PROPOSED 

CONSTRUCTION OF 

PIT LATRINE BLOCK 

FOR PATIENTS 4 

DOORS AND STAFF 3 

DOORS AT NAPITIRO 

DISPENSARY IN 
KAPCHOK WARD 

    

- 
 

1,000,000 
 

 

 

 

 
Nil 

  

 

 

 

 
Not started 

  

HEALTH 

SECTOR 
RENOVATION/EXTEN 

SION OF OFFICE AT 

KACHELIBA 

HOSPITAL(ROLLOVE 
R) 

    

- 
 

1,598,610 
 
 

Nil 

  

 
 

Completed 

  

HEALTH 

SECTOR 
PROPOSED 

CONSTRUCTION OF 

SINGLE STAFF 
HOUSE AT 

CHEPTRAM 

    

- 
 

1,499,047 
 

 
 

Nil 

  

 
 

Not started 
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 DISPENSARY IN -- 

WARD 

          

HEALTH 

SECTOR 
PROPOSED 

CONSTRUCTION OF 

NAPITIRO STAFF 

HOUSE IN KAPCHOK 

WARD - 

COMPLETION 

WORKS - FLOOR 

TILES, PLASTER, 

PAINTING, CEILING, 

WINDOWS, DOORS, 

PART ROOF, 

PLUMBING OF 

KITCHEN AND 
TOILETS 

    

- 
 

999,755 
 

 

 

 

 

 

 

 

 

Nil 

  

 

 

 

 

 

 

 

 

Not started 

  

HEALTH 
SECTOR 

PROPOSED 

CONSTRUCTION OF 

WASAT DISPENSARY 

IN KIWAWA WARD - 

CONSTRUCTION OF 

PIT LATRINE BLOCK 

FOR PATIENTS 4 

DOORS AND STAFF 3 
DOORS 

    

- 
 

1,499,671 
 

 

 

 

 
 

Nil 

  

 

 

 

 
 

Not started 

  

HEALTH 

SECTOR 
PROPOSED 

EXTENSION TO 

DOCTORS LOUNGE 
AT KCRH 

    

- 
 

144,903 
 

 
Nil 

  

 
Complete 

  

HEALTH 
SECTOR 

COLLECTION OF 

RAIN WATER AT 

KCRH(ROLLOVER) 

    

- 
 

2,362,784 
 

 

Nil 

 Change to 

Re 

Renovation 

of renal Unit 

  

HEALTH 
SECTOR 

WALLING AND 

EXTERNAL WORKS 

BLOOD BANK PHASE 
I 

    

- 
 

113,036 
 

 
Nil 

  

 
Complete 

  

HEALTH 
SECTOR 

PERIMETER WALL 
AT KCRH 

    
- 

 
1,944,288 Nil 

 
Complete 
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HEALTH 

SECTOR 
RENOVATION OF 

CUBAN DOCTORS 

HOUSE - SEPTIC 

TANK, PIT LATRINE 
AND GUARD HOUSE 

    

5,000,000 
 

5,000,000 
 

 
 

Nil 

  
 

BQS 
preparation 

  

HEALTH 

SECTOR 
CONSTRUCTION OF 

KALEMGOROK 

DISPENSARY STAFF 
HOUSES (PENDING 

BILL) 

    

200,000 

 

200,000 
 

 
 

Nil 

  

 
 

Complete 

  

HEALTH 
SECTOR 

CONSTRUCTION OF 

KAPTOLOMWO 

DISPENSARY STAFF 

HOUSE(PENDING 
BILL) 

    

369,618 
 

369,618 
 

 
 

Nil 

  

 
 

Complete 

  

HEALTH 

SECTOR 
PROPOSED 

CONSTRUCTION OF 

CHEPTIYANGWA 

MERTANITY AT 

CHEPARERIA WARD 
(PENDING BILL) 

    

566,000 
 

566,000 
 

 

Nil 

  

 

 

Complete 

  

HEALTH 

SECTOR 
CONSTRUCTION OF 

KRURU DISPENSARY 

-RIWO 

WARD(PENDING 
BILL) 

    

3,545,117 
 

3,545,117 
 

 
 

Nil 

  
Complete 

Inspection 
Required 

  

HEALTH 
SECTOR 

PROPOSED 

COMPLETION OF 

STAFF HOUSE AT 

KONYAO 

DISPENSARY 
(PENDING BILL) 

    

402,900 
 

402,900 
 

 

 

Nil 

  

 

 

Complete 

  

HEALTH 

SECTOR 
PROPOSED 

CONSTRUCTION OF 

PUSOL DISPENSARY 

(PENDING BILL) 

    

1,266,643 

 

1,266,643 
 

 
Nil 

  

 
Complete 

  

HEALTH 

SECTOR 
PROPOSED 

CONSTRUCTION OF 

CHEPTIYANGWA 

MATERNITY AT 
CHEPARERIA WARD 

(PENDING BILL) 

    

566,140 
 

566,140 
 

 

 

Nil 

  

 

 

Complete 
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HEALTH 

SECTOR 
PROPOSED 

COMPLETION OF 

EMBOUGH 

MATERNITY AT 

SOOK WARD 
(PENDING BILL) 

    

1,248,370 
 

1,248,370 
 

 

 

Nil 

  

 

 

Rollover 

  

HEALTH 

SECTOR 
FENCING OF ALALE 

HOSPITAL-ALALE 
WARD 

    
1,500,000 

 
1,500,000 

 
Nil 

 
BQS 

preparation 

  

HEALTH 

SECTOR 
CONSTRUCTION OF 

STAFF HOUSES AT 

NASURET 

DISPENSARY-ALALE 
WARD 

    

 
1,000,000 

 

 
1,000,000 

 

 
 

Nil 

  
 

BQS 
preparation 

  

HEALTH 
SECTOR 

COMPLETION AND 

EQUIPPING OF 

PTARKONG 

DISPENSARY.-BATEI 
WARD 

    

 
1,000,000 

 

 
- 

 

 
 

Nil 

  
 

Specificatio 

n process 

  

HEALTH 

SECTOR 
COMPLETION OF 

KAPCHEMOGEN 
DISPENSARY - BATEI 
WARD 

    
 

1,000,000 

 
 

1,500,000 

 

 
Nil 

  

 
Complete 

  

HEALTH 

SECTOR 
PURCHASE OF LAND 

FOR SEBIT 

DISPENSARY-BATEI 

WARD 

    
 

500,000 

 
 

500,000 

 

 
Nil 

  

 
in progress 

  

HEALTH 

SECTOR 
PURCHASE OF LAND 
FOR KERELWA 

DISPENSARY- BATEI 

WARD 

    
 

500,000 

 
 

500,000 

 

 
Nil 

  

 
in progress 

  

HEALTH 
SECTOR 

COMPLETION OF 

STAFF HOUSE AT 

KERELWA 

DISPENSARY- BATEI 
WARD 

    

 
1,000,000 

 

 
1,000,000 

 

 
 

Nil 

  

 
 

In progress 

  

HEALTH 
SECTOR 

CONSTRUCTION OF 

KAPKAREMBA 
MATERNITY WING- 

BATEI WARD 

    
 

2,000,000 

 
 

2,000,000 

 

 
Nil 

  
BQS 

preparation 

  

HEALTH 
SECTOR 

COMPLETION OF 

MATERNITY WING 

AT NARAMAM- 
CHEPARERIA WARD 

    
 

1,000,000 

 
 

1,000,000 

 

 
Nil 

  

 
In progress 
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HEALTH 

SECTOR 
COMPLETION OF 

SHALPOGH 

DISPENSARY -- 
CHEPARERIA WARD 

    
 

300,000 

 
 

300,000 

 

 
Nil 

  

 
In progress 

  

HEALTH 

SECTOR 
COMPLETION OF 

PUSIAN 

DISPENSARY-- 
CHEPARERIA WARD 

    
 

500,000 

 
 

500,000 

 

 
Nil 

  

 
In progress 

  

HEALTH 
SECTOR 

COMPLETION OF 

CHEPUKAT STAFF 

HOUSES AND 

RENOVATION OF 

CHEPUKAT 

DISPENSARY- 
CHEPARERIA WARD 

    

 

 
1,000,000 

 

 

 
1,000,000 

 

 

 

 
Nil 

  

 

 

 
In progress 

  

HEALTH 
SECTOR 

COMPLETION AND 

EQUIPING OF 

SENETWO 

DISPENSARY- 
CHEPARERIA WARD 

    

 
700,000 

 

 
1,000,000 

 

 
 

Nil 

 Preparation 

of 

Specificatio 
ns 

  

HEALTH 
SECTOR 

CONSTRUCTION OF 

(4 DOOR)  PIT 

LATRINE AT 

SENETWO 

DISPENSARY - 
CHEPARERIA WARD 

     

 

700,000 

 

 

 

Nil 

  

 

BQS 
preparation 

  

HEALTH 
SECTOR 

 

EQUIPING OF PROPOI 

DISPENSARY - 

CHEPARERIA WARD 

     

 
1,000,000 

 

 

Nil 

 Preparation 

of 
Specificatio 

ns 

  

HEALTH 

SECTOR 
COMPLETION AND 

EQUIPING OF 

YWALATEKE 

MATERNITY WARD - 
CHEPARERIA WARD 

     

 
1,000,000 

 

 
 

Nil 

 Preparation 

of 

Specificatio 
ns 

  

HEALTH 

SECTOR 
INSTALLATION OF 

SOLAR PANEL AT 

PTOYO HEALTH - 

ENDUGH WARD 

    
 

600,000 

 
 

500,000 

 

 
Nil 

  
BQS 

preparation 

  

HEALTH 

SECTOR 
COMPLETION OF 

CHEWARANY 

DISPENSARY- 

ENDUGH WARD 

    
 

800,000 

 
 

700,000 

 

 
Nil 

  
Bqs 

prepparation 
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HEALTH 

SECTOR 
COMPLETION OF 

KETIAM 

DISPENSARY - 
ENDUGH WARD 

    
 

800,000 

 
 

700,000 

 

 
Nil 

  
BQS 

preparation 

  

HEALTH 

SECTOR 
CONSTRUCTION OF 

TOILETS AT 

TAMARUKWO 

DISPENSARY - 
ENDUGH WARD 

    

 
500,000 

 

 
500,000 

 

 
 

Nil 

  
 

BQs 

Preparation 

  

HEALTH 

SECTOR 
CONSTRUCTION OF 

TOILETS AT MERUR 
DISPENSARY - 

ENDUGH WARD 

    
 

800,000 

 
 

700,000 

 

 
Nil 

  
BQs 

Preparation 

  

HEALTH 

SECTOR 
RENOVATION OF 

KESOT DISPENSARY- 

ENDUGH WARD 

    
500,000 

 
500,000 

 
Nil 

  
New works 

  

HEALTH 

SECTOR 
CONSTRUCTION OF 

MATERNITY WING 

AT LOSAM 

DISPENSARY - 
KAPCHOK WARD 

    

 
3,000,000 

 

 
- 

 

 
 

Nil 

  
 

BQS 
preparation 

  

HEALTH 

SECTOR 
COMPLETION OF 

CHEPKECHIR 

MATERNITY WING - 
KAPENGURIA WARD 

    
 

500,000 

 
 

500,000 

 

 
Nil 

  

 
New 

  

HEALTH 

SECTOR 
COMPLETION OF 

KOMOL MATERNITY 

WING- KAPENGURIA 
WARD 

    
 

500,000 

 
 

500,000 

 

 
Nil 

  

 
New 

  

HEALTH 
SECTOR 

COMPLETION 

KAPKORIS 

DISPENSARY - 
KAPENGURIA WARD 

    
 

500,000 

 
 

500,000 

 

 
Nil 

  

 
New 

  

HEALTH 

SECTOR 
COMPLETION OF 

KASOPIT 
DISPENSARY-KASEI 

WARD 

    
 

2,000,000 

 
 

2,000,000 

 

 
Nil 

  

 
Lintel 

  

HEALTH 

SECTOR 
CONSTRUCTION OF 

MORKORIO 

DISPENSARY-KASEI 
WARD 

    
 

3,000,000 

 
 

- 

 

 
Nil 

    

HEALTH 

SECTOR 
CONSTRUCTION OF 

STAFF HOUSE AT 

CHELOPOY 

    

1,000,000 

 

1,000,000 

 

Nil 

  

New 
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 DISPENSARY - 

KIWAWA WARD 

          

HEALTH 

SECTOR 
RENOVATION AND 

EQUIPING OF 

LABORATORY AT 

MBARU 

DISPENSARY- 
KIWAWA WARD 

    

 

700,000 

 

 

700,000 

 

 

 

Nil 

  

 

 

New 

  

HEALTH 

SECTOR 
COMPLETION OF 

GOK KAMILA 

DISPENSARY - 
KIWAWA WARD 

    
 

700,000 

 
 

700,000 

 

 
Nil 

  

 
New 

  

HEALTH 
SECTOR 

COMPLETION OF 

NAMORU 

DISPENSARY - 
KODICH WARD 

    
 

1,300,000 

 
 

- 

 

 
Nil 

  

 
New 

  

HEALTH 

SECTOR 
COMPLETION OF 

LATRINE AT 

LOKILELIAN 

DISPENSARY - 
KODICH WARD 

    

 
400,000 

 

 
500,000 

 

 
 

Nil 

  

 
 

New 

  

HEALTH 

SECTOR 
PURCHASE OF 

MAMA KITS FOR 

OROLWO 

DISPENSARY,KARA 

MERI DISPENSARY 

AND KATOPOTON 
DISPENSARY - 

KODICH WARD 

     

 

 

1,400,000 

 

 

 

 

 
Nil 

  

 

 

 

 
New 

  

HEALTH 

SECTOR 
PURCHASE OF 

WATER TANKS FOR 

DISPENSARIES IN 

KODICH WARD - 
KODICH WARD 

     

 
800,000 

 

 
 

Nil 

  

 
 

New 

  

HEALTH 

SECTOR 
COMPLETION OF 

CHEMALTIN 

DISPENSARY(INSTAL 
LATION OF TILES)- 
LELAN WARD 

    

 

 

1,200,000 

 

 

 

200,000 

 

 
 

Nil 

  

 
 

New 

  

HEALTH 

SECTOR 
EQUIPING OF 

CHEMALTIN 
DISPENSARY - 

LELAN WARD 

     

 

800,000 

 

 
Nil 

  

 
New 
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HEALTH 

SECTOR 
COMPLETION OF 

SIMOTWO 

DISPENSARY - 
LELAN WARD 

     

 

400,000 

 

 
Nil 

  

 
New 

  

HEALTH 

SECTOR 
PURCHASE OF LAND 

FOR CHEPKONO 

DISPENSARY - 
LELAN WARD 

     

 

500,000 

 

 
Nil 

  

 
New 

  

HEALTH 
SECTOR 

EQUIPING OF 

CHEPUNGON 

DISPENSARY - 

LELAN WARD 

     

 

780,000 

 

 
Nil 

  

 
New 

  

HEALTH 

SECTOR 
CONSTRUCTION OF 

(4 DOOR)TIOLET AT 

AKIRIAMET 
DISPENSARY - 

MASOL WARD 

     

 
800,000 

 

 
 

Nil 

  

 
 

New 

  

HEALTH 

SECTOR 
EQUIPING OF 

AKIRIAMET 

DISPENSARY - 
MASOL WARD 

     
 

700,000 

 

 
Nil 

  

 
New 

  

HEALTH 

SECTOR 
EQUIPING OF 

TARTAR 

DISPENSARY - 
MNAGEI WARD 

     
 

800,000 

   

 
New 

  

HEALTH 
SECTOR 

EQUIPING OF 

KODONGOU 

DISPENSARY - 
MNAGEI WARD 

     
 

800,000 

 

 
Nil 

  

 
New 

  

HEALTH 

SECTOR 
CONSTRUCTION OF 

A TOILET AT 

MORTOME 

DISPENSARY - 
MNAGEI WARD 

    

 
400,000 

 

 
400,000 

 

 
 

Nil 

  

 
 

New 

  

HEALTH 

SECTOR 
COMPLETION OF 

LOKORNOI 

DISPENSARY - 
MNAGEI WARD 

    
 

600,000 

 
 

600,000 

 

 
Nil 

  

 
New 

  

HEALTH 
SECTOR 

CONSTRUCTION OF 

A TOILET AT 

LOKORNOI 

DISPENSARY - 
MNAGEI WARD 

    

 
400,000 

 

 
- 

 

 
 

Nil 

  

 
 

New 
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HEALTH 

SECTOR 
COMPLETION OF 

KANGLIKWAN 

DISPENSARY - 
MNAGEI WARD 

    
 

100,000 

 
 

- 

 

 
Nil 

  

 
New 

  

HEALTH 

SECTOR 
CONSTRUCTION OF 

2(DOOR)TOILET 

BLOCKS AT TARTAR 

DISPENSARY - 
MNAGEI WARD 

    

 
800,000 

 

 
400,000 

 

 
 

Nil 

  

 
 

New 

  

HEALTH 

SECTOR 
PURCHASE OF LAND 

FOR MURKWIJIT 
DISPENSARY - 

MNAGEI WARD 

    
 

2,000,000 

 
 

1,800,000 

 

 
Nil 

  

 
New 

  

HEALTH 

SECTOR 
COMPLETION OF 

PSIGIRIO 

DISPENSARY - 
MNAGEI WARD 

    
 

500,000 

 
 

- 

 

 
Nil 

  

 
New 

  

HEALTH 
SECTOR 

CONSTRUCTION OF 

2 PIT LATRINE AT 

AUSUKUYON(STAFF 

AND OUTPATIENT) 

DISPENSARY-RIWO 
WARD 

    

 

1,000,000 

 

 

1,000,000 

 

 

 

Nil 

  

 

 

New 

  

HEALTH 

SECTOR 
CONSTRUCTION OF 

KATIKOMOR 

DISPENSARY-RIWO 
WARD 

    
 

3,500,000 

 
 

3,500,000 

 

 
Nil 

  

 
New 

  

HEALTH 

SECTOR 
RENOVATION OF 

CHEMAKEW 

DISPENSARY STAFF 

HOUSE -RIWO WARD 

    
 

1,000,000 

 
 

1,000,000 

 

 
Nil 

  

 
New 

  

HEALTH 

SECTOR 
RENOVATION OF 

LOKNA DISPENSARY 
-RIWO WARD 

    
1,000,000 

 
1,000,000 

 
Nil 

  
New 

  

HEALTH 

SECTOR 
RENOVATION OF 

KONGELAI 

DISPENSARY -RIWO 
WARD 

    
 

1,000,000 

 
 

1,000,000 

 

 
Nil 

  

 
New 

  

HEALTH 

SECTOR 
RENOVATION OF 

LODUPUP 

DISPENSARY -RIWO 

WARD 

    
 

1,000,000 

 
 

1,000,000 

 

 
Nil 

  

 
New 

  

HEALTH 

SECTOR 
SINGLE STAFF 

HOUSE AT ORWA 

     
500,000 

 

Nil 
  

New 
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 DISPENSARY - 

SEKERR WARD 

          

HEALTH 

SECTOR 
EQUIPPING OF 

MATERNITY WARD 

OF MATERNITY 

WARD AT TALAU 

DISPENSARY-SIYOI 
WARD 

    

 

800,000 

 

 

1,000,000 

 

 

 

Nil 

  

 

 

New 

  

HEALTH 

SECTOR 
WATER 

CONNECTIVITY AT 

TALAU 

DISPENSARY-SIYOI 
WARD 

    

 
200,000 

 

 
200,000 

 

 
 

Nil 

  

 
 

New 

  

HEALTH 
SECTOR 

CONSTRUCTION OF 

SEPTIC TANK, 

INSTALLATION OF 

ELEVATED TANK 

AND PLUMBING AT 

PARAYWA 

DISPENSARY-SIYOI 
WARD 

    

 

 

1,000,000 

 

 

 

2,500,000 

 

 

 

 

 
Nil 

  

 

 

 

 
New 

  

HEALTH 

SECTOR 
COMPLETION OF 

KRENGOT 

DISPENSARY-SIYOI 

WARD 

    
 

500,000 

 
 

- 

 

 
Nil 

  

 
New 

  

HEALTH 

SECTOR 
RENOVATION OF 

TAMUGH HEALTH 
CENTRE (ROOFING) - 

SOOK WARD 

    
 

1,000,000 

 
 

1,000,000 

 

 
Nil 

  

 
New 

  

HEALTH 

SECTOR 
EQUIPING 

CHEMWOR 

DISPENSARY - SUAM 

WARD 

    
 

- 

 
 

800,000 

 

 
Nil 

  

 
New 

  

HEALTH 

SECTOR 
CONSTRUCTION OF 

TOILET AT 

CHEMWOR 

DISPENSARY- SUAM 
WARD 

    

 
- 

 

 
700,000 

 

 
 

Nil 

  

 
 

New 

  

HEALTH 

SECTOR 
OPERATIONALIZATI 

ON OF LABORATORY 

UNIT IN TAPACH 

HEALTH FACILITY - 
TAPACH WARD 

    

 
500,000 

 

 
500,000 

 

 
 

Nil 

  

 
 

New 
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HEALTH 

SECTOR 
CONSTRUCTION OF 

MATERNITY WING 

AT SUKUT 

DISPENSARY BY 

LABOUR BASED - 
TAPACH WARD 

    

 

500,000 

 

 

500,000 

 

 

 

Nil 

  

 

 

New 

  

HEALTH 

SECTOR 
INSTALLATION OF 

ELECTRICITY AT 

WAKOR HEALTH 

CENTRE -WEIWEI 
WARD 

    

 
800,000 

 

 
500,000 

 

 
 

Nil 

  

 
 

New 

  

HEALTH 

SECTOR 
COMPLETION OF 

STAFF QUARTERS 

AT ONOCH 

DISPENSARY - 

WEIWEI 

WARD(PLASTER,FLO 

ORING AND 

DOOR/WINDOW 
GLASS) 

    

 

 

 
800,000 

 

 

 

 
800,000 

 

 

 

 

 
 

Nil 

  

 

 

 

 
 

New 

  

HEALTH 

SECTOR 
COMPLETION OF 

TAKAR DISPENSARY 
-WEIWEI WARD 

    
2,000,000 

 
2,000,000 

 
Nil 

  
New 

  

HEALTH 
SECTOR 

PURCHASE OF LAND 

FOR CONSTRUCTION 

OF PAROO 
DISPENSARY - 

WEIWEI WARD 

    

 
700,000 

 

 
700,000 

 

 
 

Nil 

  

 
 

New 

  

HEALTH 
SECTOR 

COMPLETION OF 
SOKA DISPENSARY - 

WEIWEI WARD 

     
500,000 

 
Nil 

  
At lintel 

  

HEALTH 
SECTOR 

CONSTRUCTION OF 

TOILET AT SOKA 

DISPENSARY - 

WEIWEI WARD 

     
 

600,000 

 

 
Nil 

  

 
New 

  

HEALTH 

SECTOR 
COMPLETION OF 

MORKORIO 

DISPENSARY-KASEI 
WARD 

     

- 
 

 
Nil 

    

HEALTH 

SECTOR 
MAINTENANCE 

WORKS AT NGOTUT 

DISPENSARY - 
KAPCHOK WARD 

     

999,965 
 

 
Nil 

  

 
New 
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HEALTH 

SECTOR 
CONSTRUCTION OF 

CHEMATONG 

MATERNITY- 
CHEPARERIA WARD 

     

- 
 

 
Nil 

    

HEALTH 

SECTOR 
COMPLETION OF 

SHALPOGH 

DISPENSARY- 

CHEPARERIA 
WARD(ROLLOVER) 

     

492,698 
 

 
 

Nil 

  

 
 

New 

  

HEALTH 

SECTOR 
CONSTRUCTION OF 

SHALPOGH 

COMMUNITY 

DISPENSARY PIT 

LATRINE 

CHEPARERIA WARD- 
ROLL OVER 

     

499,990 
 

 

 

 
Nil 

  

 

 

 
New 

  

HEALTH 

SECTOR 
COMPLETION OF 

MERUR 
DISPENSARY(Roll- 

over)-ENDUGH WARD 

     

1,494,818 
 

 
Nil 

  

 
Complete 

  

HEALTH 
SECTOR 

CONSTRUCTION 

AND COMPLETION 

OF SIMOTWO 

DISPENSARY-LELAN 

WARD(ROLLOVER)- 
PENDING BILL 

     

512,682 
 

 

 

Nil 

  

 

80% 
complete 

  

HEALTH 
SECTOR 

CONSTRUCTION OF 

KOSITOT 

DISPENSRAY-LOMUT 
WARD(ROLLOVER) 

     

80,829 
 

 
Nil 

  

 
New 

  

HEALTH 

SECTOR 
CONSTRUCTION OF 

KOSITOT 

DISPENSARY AND 

PIT LATRINE-LOMUT 

WARD 

     

1,000,000 
 

 
 

Nil 

  

 
 

New 

  

HEALTH 

SECTOR 
CONSTRUCTION OF 

AKIRIAMET STAFF 

HOUSES-MASOL 
WARD 

     

2,000,000 
 

 
Nil 

  

 
New 

  

HEALTH 
SECTOR 

CONSTRUCTION OF 

AKIRIAMET 

DISPENSARY-MASOL 
WARD(ROLLOVER) 

     

2,892,976 
 

 
Nil 

  

 
Complete 
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HEALTH 

SECTOR 
PURCHASE OF LAND 

FOR KAMELEI 

DISPENSARY - 
TAPACH WARD 

     

600,000 
 

 
Nil 

  

 
New 

  

HEALTH 

SECTOR 
CONSTRUCTION OF 

MATERNITY WING 

AT PARAYON 

DISPENSARY- 
TAPACH WARD 

     

256,084 
 

 
 

Nil 

  

 
 

New 

  

HEALTH 

SECTOR 
CONSTRUCTION OF 

DISPENSARY AT 
SOKA -WEIWEI 

WARD 

     

4,500,000 
 

 
Nil 

  

 
At Lintel 

  

HEALTH 

SECTOR 
COMPLETION OF 

CHEMWOROR 

DISPENSARY-SUAM 
WARD 

     

2,199,990 
 

 
Nil 

  

 
New 

  

HEALTH 
SECTOR 

CONSTRUCTION OF 

STAFF HOUSE AT 

KIWAKAN 

DISPENSARY- 

SEKERR 
WARD(ROLLOVER) 

     

1,076,462 
 

 

 

Nil 

  

 

 

At roof 

  

HEALTH 

SECTOR 
PURCHASE OF 

PATIENTS 

BED,MATTRESSES,M 

ATERNITY BEDS FOR 

NAPITIRO,KALUKUN 

A,NGOTUT AND 

TUWIT 
DISPENSARIES - 

KAPCHOK 

     

1,200,000 
 

 

 

 

 
 

Nil 

  

 

 

 

 
 

New 

  

HEALTH 

SECTOR 
PURCHASE OF 

MAMA KITS- 

KAPCHOK WARD 

     

400,000  
Nil 

  
New 

  

HEALTH 

SECTOR 
SUPPLY AND 

DELIVERY OF 

MEDICAL 

INSTRUMENTS FOR 

RURAL 

DISPENSARIES- 

KODICH 

WARD(PENDING 
BILL) 

     

1,999,900 
 

 

 

 

 
 

Nil 

  

 

 

 

 
 

New 
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HEALTH 

SECTOR 
PURCHASE OF 5,000 

LTS TANK EACH 

FOR TUWIT,NGOTUT 

,NAPITIRO,LOSAM,K 

ALUKUNA AND 

MADING 

DISPENSARIES- 
KAPCHOK WARD 

     

300,000 
 

 

 

 

 
Nil 

  

 

 

 

 
New 

  

 

Table 8: Education and Technical Training Projects Implementation Status 
 

SECTOR PROJECT NAME PROJEC 

T 

LOCATI 
ON 

(WARD) 

CONTRA 

CTOR 

CONTRACT 

SUM 

 
(KSHS) 

BUDGET 

(KSHS) 

AMOU 

NT 

PAID 
TO 
DATE 
(KSHS) 

CONTRAC 

T 

VARIATIO 
NS 

IMPLEM 

ENTATI 

ON 
STATUS 

(%) 

SOUR 

CE OF 

FUND 
ING 

REMARKS 

EDUCATION 

SECTOR 

infrastructure development of 

schools throughout the county 

County 

wide 

- - 300,000,000 - 0 Not 

started 

CG Funds not 

ready for 
disbursement 

to the 

respective 

facilities 

EDUCATION 

SECTOR 

infrastructure development in 

primary schools throughout the 
county 

County 

wide 

  8,000,000  0 Not 

started 

CG Funds not 

ready for 
disbursement 

to the 

respective 
facilities 

EDUCATION 

SECTOR 

completion of education 

administration block finishing of 
main works, plaster, floor tiles, 

ceiling , window panes, 

windows, ramp and stairs, 
painting, mechanical works 

toilets, septic tank, access stairs 

from main road to first floor, 
retaining wall (road side), 
parking 

Kapengur 

ia hqs 

Visrom 

company 
limited 

36,000,000 36,000,000 0 0 Ongoing, 

At 
Finishing 

Stage ( 

About 
70%) 

CG Contractor On 

Site 

EDUCATION 
SECTOR 

construction of domitory block 
for chesta ttc (pending bill) 

Weiwei Ceicil 
engineerin 

g 

37,400,536.60  
9,614,545 

30,061,0 

83.53 

0 60% 

Complete 

, 

CG Terminated 
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SECTOR PROJECT NAME PROJEC 

T 

LOCATI 
ON 

(WARD) 

CONTRA 

CTOR 

CONTRACT 

SUM 

 
(KSHS) 

BUDGET 

(KSHS) 

AMOU 

NT 

PAID 
TO 

DATE 
(KSHS) 

CONTRAC 

T 

VARIATIO 
NS 

IMPLEM 

ENTATI 

ON 
STATUS 

(%) 

SOUR 

CE OF 

FUND 
ING 

REMARKS 

EDUCATION 

SECTOR 

proposed construction of two 

ecde classrooms and pit latrine at 
tokos -kasei ward (pending bill) 

Kasei Kokoten 

ent ltd 

1970834.20  

385,131 

1970834 

.20 

0 100% 
Complete 
, fully 

paid 

CG complete 

EDUCATION 

SECTOR 

proposed construction of one 

ecde classroom at katumen - 

kasei ward (pending bill) 

Kasei Naluku ent 

ltd 

1299900.00  

627,700 

1299900 

.00 
0 100% 

Complete 
CG complete 

EDUCATION 

SECTOR 

proposed construction of one 

ecde classroom at chepoghin - 
kasei ward (pending bill) 

Kasei Kapen 

commercia 
l agencies 

1,299,900.00  
659,580 

 
1,299,90 

0.00 

0 100% 
Complete 

CG complete 

EDUCATION 

SECTOR 

proposed construction of one 

ecde classroom at kotulpogh - 

kasei ward (pending bill) 

Kasei Kaseketo 

investment 

co. ltd 

1,299,800.00  

653,796 

 

1,299,80 

0.00 

0 100% 

Complete 

CG complete 

EDUCATION 

SECTOR 

proposed construction of one 

ecde classroom at otuko -alale 
ward (pending bill) 

Alale Maraneno 

co. ltd 

1,300,000.00  

584,280 

 

715,720. 

00 

0 55% 

Complete 

CG To Finish The 

Remaining 
Works And 

Pay The 
Pending Bill 

EDUCATION 
SECTOR 

proposed construction of one 
ecde classroom at cheptamas - 

masol ward (pending bill) 

Masol Kapgaita 
co. ltd 

1,299,310.00  

680,728 

 

618,581. 

60 

0 47.61% 
Complete 

CG To Finish The 
Remaining 

Works And 
Pay The 
Pending Bill 

EDUCATION 

SECTOR 

proposed construction of two 

ecde classrooms at sapulmoi - 
masol ward (pending bill) 

Masol Cheraman 

building 
contractors 

1,999,944.00  

1,249,624 

 

750,320. 

00 

0 25% 

Complete 

CG To Finish The 

Remaining 
Works And 

Pay The 
Pending Bill 

EDUCATION 

SECTOR 

purchase of iron sheets for 

various ecde - maisha mabati 

mills 

Kapengur 

ia Hqs 

- -  

3,262,030 

- 0 Procurem 

ent stage 

CG Procurement 

Process 

Inprogress 

EDUCATION 

SECTOR 

construction of modern toilets at 

sina vtc 

Tapach   2,000,000  0 Procurem 

ent stage 

CG Arhitectural 

Drawings And 

Bq Underway 

EDUCATION 

SECTOR 

grant to kapenguria vtc 

(renovation of chesupet vtc) 

Lelan   2,000,000  0 Procurem 

ent stage 

CG Arhitectural 

Drawings And 

Bq Underway 
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SECTOR PROJECT NAME PROJEC 

T 

LOCATI 
ON 

(WARD) 

CONTRA 

CTOR 

CONTRACT 

SUM 

 
(KSHS) 

BUDGET 

(KSHS) 

AMOU 

NT 

PAID 
TO 

DATE 
(KSHS) 

CONTRAC 

T 

VARIATIO 
NS 

IMPLEM 

ENTATI 

ON 
STATUS 

(%) 

SOUR 

CE OF 

FUND 
ING 

REMARKS 

EDUCATION 

SECTOR 

construction of workshop at 

chepareria vtc 

chepareri 

a 

  4,000,000  0 Procurem 

ent stage 

CG Arhitectural 

Drawings And 
Bq Underway 

EDUCATION 

SECTOR 

capitation grants to chepareria 

polytechnic(roll over) 

Chepareri 

a 

  379,478  0 Procurem 

ent stage 

CG Arhitectural 

Drawings And 

Bq Underway 

EDUCATION 

SECTOR 

construction of toilet at korpun 

ecde-siyoi ward 

Siyoi Labour 

based 

 500,000  0 Not 

Started 

CG Funds Not Yet 

Disbursed To 
The 

Respective 

Facility 
Account 

EDUCATION 
SECTOR 

construction of one ecde 
classroom at akiriamet ecd centre 
-sook ward 

Sook Labour 
based 

 500,000  0 Not 
Started 

CG Funds Not Yet 
Disbursed To 

The 

Respective 
Facility 
Account 

EDUCATION 

SECTOR 

purchase of land for kapkimar 

ecde sook ward 

Sook Labour 

based 

 300,000  0 Not 

Started 

CG Funds Not Yet 

Disbursed To 

The 

Respective 
Facility 
Account 

EDUCATION 

SECTOR 

purchase of land for safina boys 

secondary school- sook ward 

Sook Labour 

based 

 500,000  0 Not 

Started 

CG Funds Not Yet 

Disbursed To 

The 
Respective 
Facility 
Account 

EDUCATION 

SECTOR 

purchase of 1 acre land for 

kaplelach primary school-sook 
ward 

Sook Labour 

based 

 400,000  0 Not 

Started 

CG Funds Not Yet 

Disbursed To 
The 

Respective 
Facility 
Account 

EDUCATION 

SECTOR 

completion of otuko ecde 

classrooms-alale ward 

Alale Labour 

based 

 1,000,000  0 Not 

Started 

CG Funds Not Yet 

Disbursed To 

The 
Respective 

Facility 
Account 
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SECTOR PROJECT NAME PROJEC 

T 

LOCATI 
ON 

(WARD) 

CONTRA 

CTOR 

CONTRACT 

SUM 

 
(KSHS) 

BUDGET 

(KSHS) 

AMOU 

NT 

PAID 
TO 

DATE 
(KSHS) 

CONTRAC 

T 

VARIATIO 
NS 

IMPLEM 

ENTATI 

ON 
STATUS 

(%) 

SOUR 

CE OF 

FUND 
ING 

REMARKS 

EDUCATION 

SECTOR 

construction of ecde classroom at 

moron -alale ward 

Alale Labour 

based 

 800,000  0 Not 

Started 

CG Funds Not Yet 

Disbursed To 
The 

Respective 
Facility 

Account 

EDUCATION 
SECTOR 

completion of elck napiz ecde- 
alale ward 

Alale Labour 
based 

 300,000  0 Not 
Started 

CG Funds Not Yet 
Disbursed To 

The 

Respective 
Facility 
Account 

EDUCATION 

SECTOR 

construction of ecde classroom at 

nasuret -alale ward 

Alale Labour 

based 

 800,000  0 Not 

Started 

CG Funds Not Yet 

Disbursed To 
The 

Respective 

Facility 
Account 

EDUCATION 

SECTOR 

construction of one ecde 

classroom pusol- batei ward 

Batei Labour 

based 

 900,000  0 Not 

Started 

CG Funds Not Yet 

Disbursed To 

The 
Respective 

Facility 
Account 

EDUCATION 
SECTOR 

completion of tigwoi ecde 
classroom- batei ward 

Batei Labour 
based 

 200,000  0 Not 
Started 

CG Funds Not Yet 
Disbursed To 

The 

Respective 
Facility 

Account 

EDUCATION 

SECTOR 

infrastucture support to ortum 

boys primary(purchase of desks)- 

batei ward 

Batei Labour 

based 

 300,000  0 Not 

Started 

CG Funds Not Yet 

Disbursed To 

The 
Respective 

Facility 
Account 

EDUCATION 

SECTOR 

construction of one ecde 

classroom at tomnyer primary- 

batei ward 

Batei Labour 

based 

 800,000  0 Not 

Started 

CG Funds Not Yet 

Disbursed To 

The 
Respective 

Facility 
Account 
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SECTOR PROJECT NAME PROJEC 

T 

LOCATI 
ON 

(WARD) 

CONTRA 

CTOR 

CONTRACT 

SUM 

 
(KSHS) 

BUDGET 

(KSHS) 

AMOU 

NT 

PAID 
TO 

DATE 
(KSHS) 

CONTRAC 

T 

VARIATIO 
NS 

IMPLEM 

ENTATI 

ON 
STATUS 

(%) 

SOUR 

CE OF 

FUND 
ING 

REMARKS 

EDUCATION 

SECTOR 

construction of dormitory at 

koporoch girls - batei ward 

Batei Labour 

based 

 1,000,000  0 Not 

Started 

CG Funds Not Yet 

Disbursed To 
The 

Respective 
Facility 

Account 

EDUCATION 
SECTOR 

construction of one ecde 
classroom plasich ecde- batei 

ward 

Batei Labour 
based 

 -  0 Not 
Started 

CG Funds Not Yet 
Disbursed To 

The 

Respective 
Facility 
Account 

EDUCATION 

SECTOR 

construction of one ecde 

classroom chesimaya ecde- batei 
ward 

Batei Labour 

based 

 550,000  0 Not 

Started 

CG Funds Not Yet 

Disbursed To 
The 

Respective 

Facility 
Account 

EDUCATION 

SECTOR 

construction of one ecde 

classroom sebit ecde- batei ward 

Batei Labour 

based 

 550,000  0 Not 

Started 

CG Funds Not Yet 

Disbursed To 

The 
Respective 

Facility 
Account 

EDUCATION 
SECTOR 

completion of salama ecde-- 
chepareria ward 

Chepareri 
a 

Labour 
based 

 500,000  0 Not 
Started 

CG Funds Not Yet 
Disbursed To 

The 

Respective 
Facility 

Account 

EDUCATION 

SECTOR 

construction of sachir ecde- 

chepareria ward 

Chepareri 

a 

Labour 

based 

 500,000  0 Not 

Started 

CG Funds Not Yet 

Disbursed To 

The 
Respective 

Facility 
Account 

EDUCATION 

SECTOR 

construction of ecde classroom at 

shalpogh- chepareria ward 

Chepareri 

a 

Labour 

based 

 500,000  0 Not 

Started 

CG Funds Not Yet 

Disbursed To 

The 
Respective 

Facility 
Account 
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SECTOR PROJECT NAME PROJEC 

T 

LOCATI 
ON 

(WARD) 

CONTRA 

CTOR 

CONTRACT 

SUM 

 
(KSHS) 

BUDGET 

(KSHS) 

AMOU 

NT 

PAID 
TO 

DATE 
(KSHS) 

CONTRAC 

T 

VARIATIO 
NS 

IMPLEM 

ENTATI 

ON 
STATUS 

(%) 

SOUR 

CE OF 

FUND 
ING 

REMARKS 

EDUCATION 

SECTOR 
 

completion of ecde classrooms at 

kamatepon- chepareria ward 

Chepareri 

a 

Labour 

based 

  

 

300,000 

  

 
0 

Not 

Started 

CG Funds Not Yet 

Disbursed To 
The 

Respective 
Facility 

Account 

EDUCATION 
SECTOR 

 
 

construction of ecde classrooms 

at kopulwo - chepareria ward 

Chepareri 
a 

Labour 
based 

  

 

500,000 

  

 
0 

Not 
Started 

CG Funds Not Yet 
Disbursed To 

The 

Respective 
Facility 
Account 

EDUCATION 

SECTOR 
 
 

construction of ecde classroom at 

pserum- chepareria ward 

Chepareri 

a 

Labour 

based 

  

 

500,000 

  

 
0 

Not 

Started 

CG Funds Not Yet 

Disbursed To 
The 

Respective 

Facility 
Account 

EDUCATION 

SECTOR 
 

construction of ecde class rooms 

at tomoi- chepareria ward 

Chepareri 

a 

Labour 

based 

  

 

500,000 

  

 
0 

Not 

Started 

CG Funds Not Yet 

Disbursed To 

The 
Respective 

Facility 
Account 

EDUCATION 
SECTOR 

 

construction of pit-latrine at 

toyopo ecde- chepareria ward 

Chepareri 
a 

Labour 
based 

  

 

200,000 

  

 
0 

Not 
Started 

CG Funds Not Yet 
Disbursed To 

The 

Respective 
Facility 

Account 

EDUCATION 

SECTOR 
 

construction of ecde classroom at 

chemarmar - chepareria ward 

Chepareri 

a 

Labour 

based 

  

 

600,000 

  

 
0 

Not 

Started 

CG Funds Not Yet 

Disbursed To 

The 
Respective 

Facility 
Account 

EDUCATION 

SECTOR 
 

construction of pit latrine at 
pongong ecde- chepareria ward 

Chepareri 

a 

Labour 

based 

  

 

100,000 

  

 
0 

Not 

Started 

CG Funds Not Yet 

Disbursed To 

The 
Respective 

Facility 
Account 



Page | 127 
 

 
SECTOR PROJECT NAME PROJEC 

T 

LOCATI 
ON 

(WARD) 

CONTRA 

CTOR 

CONTRACT 

SUM 

 
(KSHS) 

BUDGET 

(KSHS) 

AMOU 

NT 

PAID 
TO 

DATE 
(KSHS) 

CONTRAC 

T 

VARIATIO 
NS 

IMPLEM 

ENTATI 

ON 
STATUS 

(%) 

SOUR 

CE OF 

FUND 
ING 

REMARKS 

EDUCATION 

SECTOR 
 

construction of ecde classrooms 

at chepkununu - chepareria ward 

Chepareri 

a 

Labour 

based 

  

 

500,000 

  

 
0 

Not 

Started 

CG Funds Not Yet 

Disbursed To 
The 

Respective 
Facility 

Account 

EDUCATION 
SECTOR 

 
construction of two ecde 

classrooms at cheptoren - 
chepareria ward 

Chepareri 
a 

Labour 
based 

  

 

1,000,000 

  

 
0 

Not 
Started 

CG Funds Not Yet 
Disbursed To 

The 

Respective 
Facility 
Account 

EDUCATION 

SECTOR 
 

construction of one ecde 

classroom chuwuwai- chepareria 
ward 

Chepareri 

a 

Labour 

based 

  

 

500,000 

  

 
0 

Not 

Started 

CG Funds Not Yet 

Disbursed To 
The 

Respective 

Facility 
Account 

EDUCATION 

SECTOR 
 

construction of one classroom at 

kudungole ecd - endugh ward 

Endugh Labour 

based 

  

 

700,000 

  

 
0 

Not 

Started 

CG Funds Not Yet 

Disbursed To 

The 
Respective 

Facility 
Account 

EDUCATION 
SECTOR 

 

construction of ywopit ecde 

classroom-endugh ward 

Endugh Labour 
based 

  

 

600,000 

  

 
0 

Not 
Started 

CG Funds Not Yet 
Disbursed To 

The 

Respective 
Facility 

Account 

EDUCATION 

SECTOR 
 

construction of ecde classroom at 

nuru -endugh ward 

Endugh Labour 

based 

  

 

600,000 

  

 
0 

Not 

Started 

CG Funds Not Yet 

Disbursed To 

The 
Respective 

Facility 
Account 

EDUCATION 

SECTOR 
 

cosntruction of wurar ecde 
classroom-endugh ward 

Endugh Labour 

based 

  

 

600,000 

 0 Not 

Started 

CG Funds Not Yet 

Disbursed To 

The 
Respective 

Facility 
Account 
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SECTOR PROJECT NAME PROJEC 

T 

LOCATI 
ON 

(WARD) 

CONTRA 

CTOR 

CONTRACT 

SUM 

 
(KSHS) 

BUDGET 

(KSHS) 

AMOU 

NT 

PAID 
TO 

DATE 
(KSHS) 

CONTRAC 

T 

VARIATIO 
NS 

IMPLEM 

ENTATI 

ON 
STATUS 

(%) 

SOUR 

CE OF 

FUND 
ING 

REMARKS 

EDUCATION 

SECTOR 
 

ifrastructure support to wurar 

primary school - endugh ward 

Endugh Labour 

based 

  

 

700,000 

 0 Not 

Started 

CG Funds Not Yet 

Disbursed To 
The 

Respective 
Facility 

Account 

EDUCATION 
SECTOR 

 
 

cosntruction of chepokachim 

ecde classroom-endugh ward 

Endugh Labour 
based 

  

 

700,000 

 0 Not 
Started 

CG Funds Not Yet 
Disbursed To 

The 

Respective 
Facility 
Account 

EDUCATION 

SECTOR 
 
 

construction of ecde at momoro 

primary-endugh ward 

Endugh Labour 

based 

  

 

700,000 

 0 Not 

Started 

CG Funds Not Yet 

Disbursed To 
The 

Respective 

Facility 
Account 

EDUCATION 

SECTOR 
 

construction of ecde at samum 

primary-endugh ward 

Endugh Labour 

based 

  

 

700,000 

 0 Not 

Started 

CG Funds Not Yet 

Disbursed To 

The 
Respective 

Facility 
Account 

EDUCATION 
SECTOR 

 

construction of ecde at 

chemwapit primary-endugh ward 

Endugh Labour 
based 

  

 

600,000 

 0 Not 
Started 

CG Funds Not Yet 
Disbursed To 

The 

Respective 
Facility 

Account 

EDUCATION 

SECTOR 
 

construction of ecde at sinjo- 

endugh ward 

 Labour 

based 

  

 

600,000 

 0 Not 

Started 

CG Funds Not Yet 

Disbursed To 

The 
Respective 

Facility 
Account 

EDUCATION 

SECTOR 
 

construction of one ecd at 
chepkarlal - kapchok ward 

Kapchok Labour 

based 

  

 

500,000 

 0 Not 

Started 

CG Funds Not Yet 

Disbursed To 

The 
Respective 

Facility 
Account 



Page | 129 
 

 
SECTOR PROJECT NAME PROJEC 

T 

LOCATI 
ON 

(WARD) 

CONTRA 

CTOR 

CONTRACT 

SUM 

 
(KSHS) 

BUDGET 

(KSHS) 

AMOU 

NT 

PAID 
TO 

DATE 
(KSHS) 

CONTRAC 

T 

VARIATIO 
NS 

IMPLEM 

ENTATI 

ON 
STATUS 

(%) 

SOUR 

CE OF 

FUND 
ING 

REMARKS 

EDUCATION 

SECTOR 
 

construction of toilet and 

completion of twin ecde classes 
at kopeyon ecd - kapchok ward 

Kapchok Labour 

based 

  

 

700,000 

 0 Not 

Started 

CG Funds Not Yet 

Disbursed To 
The 

Respective 
Facility 

Account 

EDUCATION 
SECTOR 

 
 

construction of lopem acck ecd - 

kapchok ward 

Kapchok Labour 
based 

  

 

600,000 

 0 Not 
Started 

CG Funds Not Yet 
Disbursed To 

The 

Respective 
Facility 
Account 

EDUCATION 

SECTOR 
 
 

completion of kanasat ecde - 

kapchok ward 

Kapchok Labour 

based 

  

 

400,000 

 0 Not 

Started 

CG Funds Not Yet 

Disbursed To 
The 

Respective 

Facility 
Account 

EDUCATION 

SECTOR 
 

construction of chepkirony ecde - 

kapchok ward 

Kapchok Labour 

based 

  

 

600,000 

 0 Not 

Started 

CG Funds Not Yet 

Disbursed To 

The 
Respective 

Facility 
Account 

EDUCATION 
SECTOR 

 
construction of one ecde 

classroom at st.dorcas primary 
ecde - kapchok ward 

Kapchok Labour 
based 

  

 

600,000 

 0 Not 
Started 

CG Funds Not Yet 
Disbursed To 

The 

Respective 
Facility 

Account 

EDUCATION 

SECTOR 
 

completion of kawolok twin ecde 

classrooms - kapchok ward 

Kapchok Labour 

based 

  

 

400,000 

 0 Not 

Started 

CG Funds Not Yet 

Disbursed To 

The 
Respective 

Facility 
Account 

EDUCATION 

SECTOR 
 

completion of laboratory at 
kapchok girls - kapchok ward 

Kapchok Labour 

based 

  

 

1,000,000 

 0 Not 

Started 

CG Funds Not Yet 

Disbursed To 

The 
Respective 

Facility 
Account 
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SECTOR PROJECT NAME PROJEC 

T 

LOCATI 
ON 

(WARD) 

CONTRA 

CTOR 

CONTRACT 

SUM 

 
(KSHS) 

BUDGET 

(KSHS) 

AMOU 

NT 

PAID 
TO 

DATE 
(KSHS) 

CONTRAC 

T 

VARIATIO 
NS 

IMPLEM 

ENTATI 

ON 
STATUS 

(%) 

SOUR 

CE OF 

FUND 
ING 

REMARKS 

EDUCATION 

SECTOR 
 

completion of nasakam ecd - 

kapchok ward 

Kapchok Labour 

based 

  

 

300,000 

 0 Not 

Started 

CG Funds Not Yet 

Disbursed To 
The 

Respective 
Facility 

Account 

EDUCATION 
SECTOR 

 
 

completion of kodera ecd - 

kapchok ward 

Kapchok Labour 
based 

  

 

300,000 

 0 Not 
Started 

CG Funds Not Yet 
Disbursed To 

The 

Respective 
Facility 
Account 

EDUCATION 

SECTOR 
 
 

completion of cheptokol ecd - 

kapchok ward 

Kapchok Labour 

based 

  

 

300,000 

 0 Not 

Started 

CG Funds Not Yet 

Disbursed To 
The 

Respective 

Facility 
Account 

EDUCATION 

SECTOR 
 

completion of mukuri ecd - 

kapchok ward 

Kapchok Labour 

based 

  

 

300,000 

 0 Not 

Started 

CG Funds Not Yet 

Disbursed To 

The 
Respective 

Facility 
Account 

EDUCATION 
SECTOR 

 

support to kitelakapel tti - 

kapchok ward 

Kapchok Labour 
based 

  

 

500,000 

 0 Not 
Started 

CG Funds Not Yet 
Disbursed To 

The 

Respective 
Facility 

Account 

EDUCATION 

SECTOR 
 

support to kapenguria vocational 

training centre - kapenguria ward 

Kapengur 

ia 

Labour 

based 

  

 

2,000,000 

 0 Not 

Started 

CG Funds Not Yet 

Disbursed To 

The 
Respective 

Facility 
Account 

EDUCATION 

SECTOR 
 

completion of kokpech 

ecde(purchase of land)- 

kapenguria ward 

Kapengur 

ia 

Labour 

based 

  

 

500,000 

 0 Not 

Started 

CG Funds Not Yet 

Disbursed To 

The 
Respective 

Facility 
Account 
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SECTOR PROJECT NAME PROJEC 

T 

LOCATI 
ON 

(WARD) 

CONTRA 

CTOR 

CONTRACT 

SUM 

 
(KSHS) 

BUDGET 

(KSHS) 

AMOU 

NT 

PAID 
TO 

DATE 
(KSHS) 

CONTRAC 

T 

VARIATIO 
NS 

IMPLEM 

ENTATI 

ON 
STATUS 

(%) 

SOUR 

CE OF 

FUND 
ING 

REMARKS 

EDUCATION 

SECTOR 
 

construction of ngoleyo ecde - 

kapenguria ward 

Kapengur 

ia 

Labour 

based 

  

 

500,000 

 0 Not 

Started 

CG Funds Not Yet 

Disbursed To 
The 

Respective 
Facility 

Account 

EDUCATION 
SECTOR 

 
 

construction of chepkechir ecde- 

kapenguria ward 

Kapengur 
ia 

Labour 
based 

  

 

500,000 

 0 Not 
Started 

CG Funds Not Yet 
Disbursed To 

The 

Respective 
Facility 
Account 

EDUCATION 

SECTOR 
 

completion of chewoyet 

ecde(purchase of land)- 
kapenguria ward 

Kapengur 

ia 

Labour 

based 

  

 

500,000 

 0 Not 

Started 

CG Funds Not Yet 

Disbursed To 
The 

Respective 

Facility 
Account 

EDUCATION 

SECTOR 
 

completion of chepinying 

ecde(purchase of land) - 
kapenguria ward 

Kapengur 

ia 

Labour 

based 

  

 

500,000 

 0 Not 

Started 

CG Funds Not Yet 

Disbursed To 

The 
Respective 

Facility 
Account 

EDUCATION 
SECTOR 

 
completion of karkar ecde class 

rooms (purchase of land)- 
kapenguria ward 

Kapengur 
ia 

Labour 
based 

  

 

500,000 

 0 Not 
Started 

CG Funds Not Yet 
Disbursed To 

The 

Respective 
Facility 

Account 

EDUCATION 

SECTOR 
 

completion of kamarkech 

ecde(purchase of land)- 

kapenguria ward 

Kapengur 

ia 

Labour 

based 

  

 

500,000 

 0 Not 

Started 

CG Funds Not Yet 

Disbursed To 

The 
Respective 

Facility 
Account 

EDUCATION 

SECTOR 
 

construction of kasepa ecd-kasei 
ward 

Kasei Labour 

based 

  

 

700,000 

 0 Not 

Started 

CG Funds Not Yet 

Disbursed To 

The 
Respective 

Facility 
Account 
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SECTOR PROJECT NAME PROJEC 

T 

LOCATI 
ON 

(WARD) 

CONTRA 

CTOR 

CONTRACT 

SUM 

 
(KSHS) 

BUDGET 

(KSHS) 

AMOU 

NT 

PAID 
TO 

DATE 
(KSHS) 

CONTRAC 

T 

VARIATIO 
NS 

IMPLEM 

ENTATI 

ON 
STATUS 

(%) 

SOUR 

CE OF 

FUND 
ING 

REMARKS 

EDUCATION 

SECTOR 
 

construction of akelin ecd-kasei 

ward 

Kasei Labour 

based 

  

 

700,000 

 0 Not 

Started 

CG Funds Not Yet 

Disbursed To 
The 

Respective 
Facility 

Account 

EDUCATION 
SECTOR 

 
 

construction of kamketo ecd- 

kasei ward 

Kasei Labour 
based 

  

 

700,000 

 0 Not 
Started 

CG Funds Not Yet 
Disbursed To 

The 

Respective 
Facility 
Account 

EDUCATION 

SECTOR 
 
 

construction of chedawa ecd- 

kasei ward 

Kasei Labour 

based 

  

 

700,000 

 0 Not 

Started 

CG Funds Not Yet 

Disbursed To 
The 

Respective 

Facility 
Account 

EDUCATION 

SECTOR 
 

construction of churum ecd- 

kasei ward 

Kasei Labour 

based 

  

 

700,000 

 0 Not 

Started 

CG Funds Not Yet 

Disbursed To 

The 
Respective 

Facility 
Account 

EDUCATION 
SECTOR 

 

completion of abur ecd classroom 
-kiwawa ward 

Kiwawa Labour 
based 

  

 

500,000 

 0 Not 
Started 

CG Funds Not Yet 
Disbursed To 

The 

Respective 
Facility 

Account 

EDUCATION 

SECTOR 
 

completion of katumkale ecde 

classrooms-kiwawa ward 

Kiwawa Labour 

based 

  

 

400,000 

 0 Not 

Started 

CG Funds Not Yet 

Disbursed To 

The 
Respective 

Facility 
Account 

EDUCATION 

SECTOR 
 

construction of wasat ecde 
classroom- kiwawa ward 

Kiwawa Labour 

based 

  

 

700,000 

 0 Not 

Started 

CG Funds Not Yet 

Disbursed To 

The 
Respective 

Facility 
Account 
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SECTOR PROJECT NAME PROJEC 

T 

LOCATI 
ON 

(WARD) 

CONTRA 

CTOR 

CONTRACT 

SUM 

 
(KSHS) 

BUDGET 

(KSHS) 

AMOU 

NT 

PAID 
TO 

DATE 
(KSHS) 

CONTRAC 

T 

VARIATIO 
NS 

IMPLEM 

ENTATI 

ON 
STATUS 

(%) 

SOUR 

CE OF 

FUND 
ING 

REMARKS 

EDUCATION 

SECTOR 
 

construction of pit latrine at 

karengemukat ecde - kiwawa 
ward 

Kiwawa Labour 

based 

  

 

350,000 

 0 Not 

Started 

CG Funds Not Yet 

Disbursed To 
The 

Respective 
Facility 

Account 

EDUCATION 
SECTOR 

 
 

construction of ecde classroom at 

sinjolol -kiwawa ward 

Kiwawa Labour 
based 

  

 

700,000 

 0 Not 
Started 

CG Funds Not Yet 
Disbursed To 

The 

Respective 
Facility 
Account 

EDUCATION 

SECTOR 
 
 

construction of ecde classroom at 

kiwawa -kiwawa ward 

Kiwawa Labour 

based 

  

 

700,000 

 0 Not 

Started 

CG Funds Not Yet 

Disbursed To 
The 

Respective 

Facility 
Account 

EDUCATION 

SECTOR 
 

construction of ecde classroom at 

chelopoy - kiwawa ward 

Kiwawa Labour 

based 

  

 

700,000 

 0 Not 

Started 

CG Funds Not Yet 

Disbursed To 

The 
Respective 

Facility 
Account 

EDUCATION 
SECTOR 

 

construction of ecde classroom at 

kauriong- kiwawa ward 

Kiwawa Labour 
based 

  

 

700,000 

 0 Not 
Started 

CG Funds Not Yet 
Disbursed To 

The 

Respective 
Facility 

Account 

EDUCATION 

SECTOR 
 

construction of pit latrine at 

chepturngeny ecde - kiwawa 

ward 

Kiwawa Labour 

based 

  

 

350,000 

 0 Not 

Started 

CG Funds Not Yet 

Disbursed To 

The 
Respective 

Facility 
Account 

EDUCATION 

SECTOR 
 

construction of pit latrine at 
lokitedel ecde - kiwawa ward 

Kiwawa Labour 

based 

  

 

350,000 

 0 Not 

Started 

CG Funds Not Yet 

Disbursed To 

The 
Respective 

Facility 
Account 
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SECTOR PROJECT NAME PROJEC 

T 

LOCATI 
ON 

(WARD) 

CONTRA 

CTOR 

CONTRACT 

SUM 

 
(KSHS) 

BUDGET 

(KSHS) 

AMOU 

NT 

PAID 
TO 

DATE 
(KSHS) 

CONTRAC 

T 

VARIATIO 
NS 

IMPLEM 

ENTATI 

ON 
STATUS 

(%) 

SOUR 

CE OF 

FUND 
ING 

REMARKS 

EDUCATION 

SECTOR 
 

completion of tarakit ecde 

classroom - kiwawa ward 

Kiwawa Labour 

based 

  

 

400,000 

 0 Not 

Started 

CG Funds Not Yet 

Disbursed To 
The 

Respective 
Facility 

Account 

EDUCATION 
SECTOR 

 
 

construction of kichen at 

nakirerit ecde - kiwawa ward 

Kiwawa Labour 
based 

  

 

400,000 

 0 Not 
Started 

CG Funds Not Yet 
Disbursed To 

The 

Respective 
Facility 
Account 

EDUCATION 

SECTOR 
 
 

completion of mele ecde 

classroom- kiwawa ward 

Kiwawa Labour 

based 

  

 

400,000 

 0 Not 

Started 

CG Funds Not Yet 

Disbursed To 
The 

Respective 

Facility 
Account 

EDUCATION 

SECTOR 
 

construction of pit latrine at 

kapem ecde - kiwawa ward 

Kiwawa Labour 

based 

  

 

350,000 

 0 Not 

Started 

CG Funds Not Yet 

Disbursed To 

The 
Respective 

Facility 
Account 

EDUCATION 
SECTOR 

 

completion of kalemngorok ecde 

class room -kodich ward 

Kodich Labour 
based 

  

 

300,000 

 0 Not 
Started 

CG Funds Not Yet 
Disbursed To 

The 

Respective 
Facility 

Account 

EDUCATION 

SECTOR 

construction of ecde class rooms 

at apuk-lelan ward 

Lelan Labour 

based 

  

 

 

 
650,000 

 0 Not 

Started 

CG Funds Not Yet 

Disbursed To 

The 
Respective 

Facility 
Account 

EDUCATION 

SECTOR 

construction of ecde class rooms 

at kapsebei-lelan ward 

Lelan Labour 

based 

  

 

 

 
650,000 

 0 Not 

Started 

CG Funds Not Yet 

Disbursed To 

The 
Respective 

Facility 
Account 
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SECTOR PROJECT NAME PROJEC 

T 

LOCATI 
ON 

(WARD) 

CONTRA 

CTOR 

CONTRACT 

SUM 

 
(KSHS) 

BUDGET 

(KSHS) 

AMOU 

NT 

PAID 
TO 

DATE 
(KSHS) 

CONTRAC 

T 

VARIATIO 
NS 

IMPLEM 

ENTATI 

ON 
STATUS 

(%) 

SOUR 

CE OF 

FUND 
ING 

REMARKS 

EDUCATION 

SECTOR 

construction of ecde class rooms 

at kapchemwok-lelan ward 

Lelan Labour 

based 

  

 

 

 
700,000 

 0 Not 

Started 

CG Funds Not Yet 

Disbursed To 
The 

Respective 
Facility 

Account 

EDUCATION 
SECTOR 

construction of one ecde 
classroom at cheposait ecde - 

lelan ward 

Lelan Labour 
based 

  

 

 

 
600,000 

 0 Not 
Started 

CG Funds Not Yet 
Disbursed To 

The 

Respective 
Facility 
Account 

EDUCATION 

SECTOR 

construction of one ecde 

classroom at tukukumo ecde 
mbayai-lelan ward 

Lelan Labour 

based 

  

 

 

 
600,000 

 0 Not 

Started 

CG Funds Not Yet 

Disbursed To 
The 

Respective 

Facility 
Account 

EDUCATION 

SECTOR 

construction of ecde class rooms 

at chepkata-lelan ward 

Lelan Labour 

based 

  

 

 

 
500,000 

 0 Not 

Started 

CG Funds Not Yet 

Disbursed To 

The 
Respective 

Facility 
Account 

EDUCATION 
SECTOR 

completion of kalotwari ecde 
classroom-lelan ward 

Lelan Labour 
based 

  

 

 

 
300,000 

 0 Not 
Started 

CG Funds Not Yet 
Disbursed To 

The 

Respective 
Facility 

Account 

EDUCATION 

SECTOR 

construction of ecde class rooms 

at porirop-lelan ward 

Lelan Labour 

based 

  

 

 

 
700,000 

 0 Not 

Started 

CG Funds Not Yet 

Disbursed To 

The 
Respective 

Facility 
Account 

EDUCATION 

SECTOR 

construction of ecde class rooms 

at chepkorok-lelan ward 

Lelan Labour 

based 

  

 

 

 
666,000 

 0 Not 

Started 

CG Funds Not Yet 

Disbursed To 

The 
Respective 

Facility 
Account 
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SECTOR PROJECT NAME PROJEC 

T 

LOCATI 
ON 

(WARD) 

CONTRA 

CTOR 

CONTRACT 

SUM 

 
(KSHS) 

BUDGET 

(KSHS) 

AMOU 

NT 

PAID 
TO 

DATE 
(KSHS) 

CONTRAC 

T 

VARIATIO 
NS 

IMPLEM 

ENTATI 

ON 
STATUS 

(%) 

SOUR 

CE OF 

FUND 
ING 

REMARKS 

EDUCATION 

SECTOR 

construction of ecde class rooms 

at takasis-lelan ward 

Lelan Labour 

based 

  

 

 

 
500,000 

 0 Not 

Started 

CG Funds Not Yet 

Disbursed To 
The 

Respective 
Facility 

Account 

EDUCATION 
SECTOR 

construction of ecde class rooms 
at saramee-lelan ward 

Lelan Labour 
based 

  

 

 

 
666,000 

 0 Not 
Started 

CG Funds Not Yet 
Disbursed To 

The 

Respective 
Facility 
Account 

EDUCATION 

SECTOR 
 
 

completion of ecd centre of 

excellence pkunuch -lomut ward 

Lomut Labour 

based 

  

 

700,000 

 0 Not 

Started 

CG Funds Not Yet 

Disbursed To 
The 

Respective 

Facility 
Account 

EDUCATION 

SECTOR 
 

completion of mosop ecd centre 

of excellence -lomut ward 

Lomut Labour 

based 

  

 

300,000 

 0 Not 

Started 

CG Funds Not Yet 

Disbursed To 

The 
Respective 

Facility 
Account 

EDUCATION 
SECTOR 

 

construction of ecde class rooms 

at sengeko kapatet-lomut ward 

Lomut Labour 
based 

  

 

600,000 

 0 Not 
Started 

CG Funds Not Yet 
Disbursed To 

The 

Respective 
Facility 

Account 

EDUCATION 

SECTOR 
 

construction of ecde class rooms 

at snukur primary-lomut ward 

Lomut Labour 

based 

  

 

600,000 

 0 Not 

Started 

CG Funds Not Yet 

Disbursed To 

The 
Respective 

Facility 
Account 

EDUCATION 

SECTOR 
 

construction of chemalei ecde 
centre of excellence-lomut ward 

Lomut Labour 

based 

  

 

2,000,000 

 0 Not 

Started 

CG Funds Not Yet 

Disbursed To 

The 
Respective 

Facility 
Account 
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SECTOR PROJECT NAME PROJEC 

T 

LOCATI 
ON 

(WARD) 

CONTRA 

CTOR 

CONTRACT 

SUM 

 
(KSHS) 

BUDGET 

(KSHS) 

AMOU 

NT 

PAID 
TO 

DATE 
(KSHS) 

CONTRAC 

T 

VARIATIO 
NS 

IMPLEM 

ENTATI 

ON 
STATUS 

(%) 

SOUR 

CE OF 

FUND 
ING 

REMARKS 

EDUCATION 

SECTOR 
 

construction of 1 ecde classrooms 

at sakata-lomut ward 

Lomut Labour 

based 

  

 

600,000 

 0 Not 

Started 

CG Funds Not Yet 

Disbursed To 
The 

Respective 
Facility 

Account 

EDUCATION 
SECTOR 

 
 

constructions of cherelio ecde 

centre of excellence -lomut ward 

Lomut Labour 
based 

  

 

2,000,000 

 0 Not 
Started 

CG Funds Not Yet 
Disbursed To 

The 

Respective 
Facility 
Account 

EDUCATION 

SECTOR 
 
 

construction of ecde class rooms 

at parasonga-lomut ward 

Lomut Labour 

based 

  

 

600,000 

 0 Not 

Started 

CG Funds Not Yet 

Disbursed To 
The 

Respective 

Facility 
Account 

EDUCATION 

SECTOR 
 

construction of ecd classrooms at 

cheptiron -lomut ward 

Lomut Labour 

based 

  

 

600,000 

 0 Not 

Started 

CG Funds Not Yet 

Disbursed To 

The 
Respective 

Facility 
Account 

EDUCATION 
SECTOR 

 

completion of ecd classroom at 

sekerot pri. school -masol ward 

Masol Labour 
based 

  

 

200,000 

 0 Not 
Started 

CG Funds Not Yet 
Disbursed To 

The 

Respective 
Facility 

Account 

EDUCATION 

SECTOR 
 

fencing of girls dormitory at 

lokarkar pri. school - masol ward 

Masol Labour 

based 

  

 

500,000 

 0 Not 

Started 

CG Funds Not Yet 

Disbursed To 

The 
Respective 

Facility 
Account 

EDUCATION 

SECTOR 
 

construction of new classroom at 
amuto ecde- masol ward 

Masol Labour 

based 

  

 

1,000,000 

 0 Not 

Started 

CG Funds Not Yet 

Disbursed To 

The 
Respective 

Facility 
Account 
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SECTOR PROJECT NAME PROJEC 

T 

LOCATI 
ON 

(WARD) 

CONTRA 

CTOR 

CONTRACT 

SUM 

 
(KSHS) 

BUDGET 

(KSHS) 

AMOU 

NT 

PAID 
TO 

DATE 
(KSHS) 

CONTRAC 

T 

VARIATIO 
NS 

IMPLEM 

ENTATI 

ON 
STATUS 

(%) 

SOUR 

CE OF 

FUND 
ING 

REMARKS 

EDUCATION 

SECTOR 
 

ecde school feeding programme- 

masol ward 

Masol Labour 

based 

  

 

- 

 0 Not 

Started 

CG Funds Not Yet 

Disbursed To 
The 

Respective 
Facility 

Account 

EDUCATION 
SECTOR 

 
construction of kitchen & store at 

nyang’aita boys sec. sch.- masol 
ward- masol ward 

Masol Labour 
based 

  

 

1,000,000 

 0 Not 
Started 

CG Funds Not Yet 
Disbursed To 

The 

Respective 
Facility 
Account 

EDUCATION 

SECTOR 
 

completion of oron ecde 

classrooms- masol ward- masol 
ward 

Masol Labour 

based 

  

 

500,000 

 0 Not 

Started 

CG Funds Not Yet 

Disbursed To 
The 

Respective 

Facility 
Account 

EDUCATION 

SECTOR 
 

completion of naurien 

ecdeclassrooms- masol ward 

Masol Labour 

based 

  

 

300,000 

 0 Not 

Started 

CG Funds Not Yet 

Disbursed To 

The 
Respective 

Facility 
Account 

EDUCATION 
SECTOR 

 

completion of ecde classroom at 

makutano primary- mnagei ward 

Mnagei Labour 
based 

  

 

200,000 

 0 Not 
Started 

CG Funds Not Yet 
Disbursed To 

The 

Respective 
Facility 

Account 

EDUCATION 

SECTOR 
 

construction of a pit latrine at 

loitangor ecde - mnagei ward 

Mnagei Labour 

based 

  

 

400,000 

 0 Not 

Started 

CG Funds Not Yet 

Disbursed To 

The 
Respective 

Facility 
Account 

EDUCATION 

SECTOR 
 

purchase of ecde land at komolee 
village in tartar- mnagei ward 

Mnagei Labour 

based 

  

 

1,200,000 

 0 Not 

Started 

CG Funds Not Yet 

Disbursed To 

The 
Respective 

Facility 
Account 
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SECTOR PROJECT NAME PROJEC 

T 

LOCATI 
ON 

(WARD) 

CONTRA 

CTOR 

CONTRACT 

SUM 

 
(KSHS) 

BUDGET 

(KSHS) 

AMOU 

NT 

PAID 
TO 

DATE 
(KSHS) 

CONTRAC 

T 

VARIATIO 
NS 

IMPLEM 

ENTATI 

ON 
STATUS 

(%) 

SOUR 

CE OF 

FUND 
ING 

REMARKS 

EDUCATION 

SECTOR 
 

construction of two ecde 

classrooms at elck sengelel- 
sekker ward 

Sekerr Labour 

based 

  

 

1,500,000 

 0 Not 

Started 

CG Funds Not Yet 

Disbursed To 
The 

Respective 
Facility 

Account 

EDUCATION 
SECTOR 

 
construction of one ecde 

classrooms at chepowon – sekker 
ward 

Sekerr Labour 
based 

  

 

800,000 

 0 Not 
Started 

CG Funds Not Yet 
Disbursed To 

The 

Respective 
Facility 
Account 

EDUCATION 

SECTOR 
 
 

completion of kasaka ecde 

classrooms-sekker ward 

Sekerr Labour 

based 

  

 

1,000,000 

 0 Not 

Started 

CG Funds Not Yet 

Disbursed To 
The 

Respective 

Facility 
Account 

EDUCATION 

SECTOR 
 

construction of two ecde 

classrooms at rcea marich- sekker 
ward 

Sekerr Labour 

based 

  

 

1,000,000 

 0 Not 

Started 

CG Funds Not Yet 

Disbursed To 

The 
Respective 

Facility 
Account 

EDUCATION 
SECTOR 

 
construction of administration 

block at rcea marich secondary 
school - sekerr ward 

Sekerr Labour 
based 

  

 

2,000,000 

 0 Not 
Started 

CG Funds Not Yet 
Disbursed To 

The 

Respective 
Facility 

Account 

EDUCATION 

SECTOR 
 

construction of ecde classroom at 

arap maina primary school-siyoi 

ward 

Siyoi Labour 

based 

  

 

800,000 

 0 Not 

Started 

CG Funds Not Yet 

Disbursed To 

The 
Respective 

Facility 
Account 

EDUCATION 

SECTOR 
 

construction of administration 

block pcholpogh girls - sook 

ward 

Sook Labour 

based 

  

 

1,500,000 

 0 Not 

Started 

CG Funds Not Yet 

Disbursed To 

The 
Respective 

Facility 
Account 
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SECTOR PROJECT NAME PROJEC 

T 

LOCATI 
ON 

(WARD) 

CONTRA 

CTOR 

CONTRACT 

SUM 

 
(KSHS) 

BUDGET 

(KSHS) 

AMOU 

NT 

PAID 
TO 

DATE 
(KSHS) 

CONTRAC 

T 

VARIATIO 
NS 

IMPLEM 

ENTATI 

ON 
STATUS 

(%) 

SOUR 

CE OF 

FUND 
ING 

REMARKS 

EDUCATION 

SECTOR 
 

construction of chepnyal boys 

ecde - sook ward 

Sook Labour 

based 

  

 

600,000 

 0 Not 

Started 

CG Funds Not Yet 

Disbursed To 
The 

Respective 
Facility 

Account 

EDUCATION 
SECTOR 

 
completion of two classrooms at 

cheposekek primary school - 
sook ward 

Sook Labour 
based 

  

 

500,000 

 0 Not 
Started 

CG Funds Not Yet 
Disbursed To 

The 

Respective 
Facility 
Account 

EDUCATION 

SECTOR 
 
 

completion of three classroom at 

mungit pry school - sook ward 

Sook Labour 

based 

  

 

600,000 

 0 Not 

Started 

CG Funds Not Yet 

Disbursed To 
The 

Respective 

Facility 
Account 

EDUCATION 

SECTOR 
 

completion of two ecde 

classrooms at tamugh - sook 
ward 

Sook Labour 

based 

  

 

500,000 

 0 Not 

Started 

CG Funds Not Yet 

Disbursed To 

The 
Respective 

Facility 
Account 

EDUCATION 
SECTOR 

 

construction of dormitory at fr. 

dillon sec school - sook ward 

 Labour 
based 

  

 

1,500,000 

 0 Not 
Started 

CG Funds Not Yet 
Disbursed To 

The 

Respective 
Facility 

Account 

EDUCATION 

SECTOR 
 

completion of 3 classrooms 

toptotum pry school -sook ward 

Sook Labour 

based 

  

 

1,000,000 

 0 Not 

Started 

CG Funds Not Yet 

Disbursed To 

The 
Respective 

Facility 
Account 

EDUCATION 

SECTOR 
 

construction of ecde twin class 

rooms at agc apirakwang - suam 

ward 

Suam Labour 

based 

  

 

1,400,000 

 0 Not 

Started 

CG Funds Not Yet 

Disbursed To 

The 
Respective 

Facility 
Account 
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SECTOR PROJECT NAME PROJEC 

T 

LOCATI 
ON 

(WARD) 

CONTRA 

CTOR 

CONTRACT 

SUM 

 
(KSHS) 

BUDGET 

(KSHS) 

AMOU 

NT 

PAID 
TO 

DATE 
(KSHS) 

CONTRAC 

T 

VARIATIO 
NS 

IMPLEM 

ENTATI 

ON 
STATUS 

(%) 

SOUR 

CE OF 

FUND 
ING 

REMARKS 

EDUCATION 

SECTOR 
 

construction of ecde twin class 

rooms at kaisakat - suam ward 

Suam Labour 

based 

  

 

1,400,000 

 0 Not 

Started 

CG Funds Not Yet 

Disbursed To 
The 

Respective 
Facility 

Account 

EDUCATION 
SECTOR 

 
construction of ecde twin class 

rooms at chepo-otupen -suam 
ward 

Suam Labour 
based 

  

 

1,400,000 

 0 Not 
Started 

CG Funds Not Yet 
Disbursed To 

The 

Respective 
Facility 
Account 

EDUCATION 

SECTOR 
 

construction of ecde twin class 

rooms at komoloi-kopulio -suam 
ward 

Suam Labour 

based 

  

 

1,400,000 

 0 Not 

Started 

CG Funds Not Yet 

Disbursed To 
The 

Respective 

Facility 
Account 

EDUCATION 

SECTOR 
 

consruction of pit latrine at 

asilong ecde -suam ward 

Suam Labour 

based 

  

 

1,000,000 

 0 Not 

Started 

CG Funds Not Yet 

Disbursed To 

The 
Respective 

Facility 
Account 

EDUCATION 
SECTOR 

 
purchase of land for construction 

of ecde class rooms at sangakai- 
kacheliba- suam ward 

Suam Labour 
based 

  

 

1,200,000 

 0 Not 
Started 

CG Funds Not Yet 
Disbursed To 

The 

Respective 
Facility 

Account 

EDUCATION 

SECTOR 
 

completion of two ecde class 

rooms at sukonu - tapach ward 

Tapach Labour 

based 

  

 

500,000 

 0 Not 

Started 

CG Funds Not Yet 

Disbursed To 

The 
Respective 

Facility 
Account 

EDUCATION 

SECTOR 
 

completion of two ecde class 
rooms at sessimwo - tapach ward 

Tapach Labour 

based 

  

 

500,000 

 0 Not 

Started 

CG Funds Not Yet 

Disbursed To 

The 
Respective 

Facility 
Account 
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SECTOR PROJECT NAME PROJEC 

T 

LOCATI 
ON 

(WARD) 

CONTRA 

CTOR 

CONTRACT 

SUM 

 
(KSHS) 

BUDGET 

(KSHS) 

AMOU 

NT 

PAID 
TO 

DATE 
(KSHS) 

CONTRAC 

T 

VARIATIO 
NS 

IMPLEM 

ENTATI 

ON 
STATUS 

(%) 

SOUR 

CE OF 

FUND 
ING 

REMARKS 

EDUCATION 

SECTOR 
 

completion of two ecde class 

rooms at torion - tapach ward 

Tapach Labour 

based 

  

 

500,000 

 0 Not 

Started 

CG Funds Not Yet 

Disbursed To 
The 

Respective 
Facility 

Account 

EDUCATION 
SECTOR 

 
 

completion of two ecde class 

rooms at psero -tapach ward 

Tapach Labour 
based 

  

 

500,000 

 0 Not 
Started 

CG Funds Not Yet 
Disbursed To 

The 

Respective 
Facility 
Account 

EDUCATION 

SECTOR 
 
 

completion of two ecde class 

rooms at losa - tapach ward 

Tapach Labour 

based 

  

 

500,000 

 0 Not 

Started 

CG Funds Not Yet 

Disbursed To 
The 

Respective 

Facility 
Account 

EDUCATION 

SECTOR 
 

completion of two ecde class 

rooms at sikowo - tapach ward 

Tapach Labour 

based 

  

 

500,000 

 0 Not 

Started 

CG Funds Not Yet 

Disbursed To 

The 
Respective 

Facility 
Account 

EDUCATION 
SECTOR 

 

completion of two ecde class 

rooms at kaghoot-tapach ward 

Tapach Labour 
based 

  

 

500,000 

 0 Not 
Started 

CG Funds Not Yet 
Disbursed To 

The 

Respective 
Facility 

Account 

EDUCATION 

SECTOR 
 

completion of two ecde class 

rooms at chepkotit-tapach ward 

Tapach Labour 

based 

  

 

500,000 

 0 Not 

Started 

CG Funds Not Yet 

Disbursed To 

The 
Respective 

Facility 
Account 

EDUCATION 

SECTOR 
 

completion of two ecde class 
rooms at sengererwo-tapach ward 

Tapach Labour 

based 

  

 

500,000 

 0 Not 

Started 

CG Funds Not Yet 

Disbursed To 

The 
Respective 

Facility 
Account 
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SECTOR PROJECT NAME PROJEC 

T 

LOCATI 
ON 

(WARD) 

CONTRA 

CTOR 

CONTRACT 

SUM 

 
(KSHS) 

BUDGET 

(KSHS) 

AMOU 

NT 

PAID 
TO 

DATE 
(KSHS) 

CONTRAC 

T 

VARIATIO 
NS 

IMPLEM 

ENTATI 

ON 
STATUS 

(%) 

SOUR 

CE OF 

FUND 
ING 

REMARKS 

EDUCATION 

SECTOR 
 

completion of two ecde class 

rooms at sopowen-tapach ward 

Tapach Labour 

based 

  

 

500,000 

 0 Not 

Started 

CG Funds Not Yet 

Disbursed To 
The 

Respective 
Facility 

Account 

EDUCATION 
SECTOR 

 
 

completion of two ecde class 

rooms at katian -tapach ward 

Tapach Labour 
based 

  

 

500,000 

 0 Not 
Started 

CG Funds Not Yet 
Disbursed To 

The 

Respective 
Facility 
Account 

EDUCATION 

SECTOR 
 

purchase of land for construction 

of ecde class rooms at katugh- 
weiwei ward 

Weiwei Labour 

based 

  

 

250,000 

 0 Not 

Started 

CG Funds Not Yet 

Disbursed To 
The 

Respective 

Facility 
Account 

EDUCATION 

SECTOR 

completion of multipurpose hall 

at chepkukuii - weiwei ward 

Weiwei Mefalyne 

Enterprise 

Limited 

4,999,588.40  

2,000,000 

0.00 0 Ongoing CG Contractor on 

site 

EDUCATION 

SECTOR 

construction of one ecd 

classroom at solion -weiwei ward 

Weiwei Chepkosir 

Enterprise 
s Limited 

999,999.00  

1,000,000 

0.00 0 Complete CG Complete, not 

fully paid 

EDUCATION 
SECTOR 

construction of one ecd 
classroom at kamoiben - 

kokwong'orwo - weiwei ward 

Weiwei kapkolo 
agencies 

co. limited 

999,999.00  

1,000,000 

0.00 0 Complete CG Complete, not 
fully paid 

EDUCATION 

SECTOR 

completion of one classroom at 

muino youth polytechnic - 

weiwei ward 

Weiwei Suk 

Merchants 

Limited 

999,622.00  

999,622 

0.00 0 Complete CG Complete, not 

fully paid 

EDUCATION 

SECTOR 

 

construction of ecde classroom at 
selenga-batei ward 

Batein - -  

800,000 

- 0 At 

procurem 

ent stage 

CG Arhitectural 

Drawings And 

Bq Underway 

EDUCATION 
SECTOR 

 

construction of dormitory at 
simatwa primary - riwo ward 

Riwo - -  

2,000,000 

- 0 At 
procurem 

ent stage 

CG Arhitectural 
Drawings And 

Bq Underway 
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SECTOR PROJECT NAME PROJEC 

T 

LOCATI 
ON 

(WARD) 

CONTRA 

CTOR 

CONTRACT 

SUM 

 
(KSHS) 

BUDGET 

(KSHS) 

AMOU 

NT 

PAID 
TO 

DATE 
(KSHS) 

CONTRAC 

T 

VARIATIO 
NS 

IMPLEM 

ENTATI 

ON 
STATUS 

(%) 

SOUR 

CE OF 

FUND 
ING 

REMARKS 

EDUCATION 

SECTOR 

 

completion of domitory at riwo 

secondary - riwo ward 

Riwo - -  

1,000,000 

- 0 At 

procurem 
ent stage 

CG Arhitectural 

Drawings And 
Bq Underway 

EDUCATION 

SECTOR 

 

construction of ecd toilets at 

tukumwok(mtembur) - riwo ward 

Riwo - -  

500,000 

- 0 At 

procurem 

ent stage 

CG Arhitectural 

Drawings And 

Bq Underway 

EDUCATION 

SECTOR 

 

completion of fencing of lokuyi 

ecd- riwo ward 

Riwo - -  

500,000 

- 0 At 

procurem 
ent stage 

CG Arhitectural 

Drawings And 
Bq Underway 

EDUCATION 

SECTOR 

 

construction of latrine at 

mochowon ecde-weiwei ward 

Weiwei - -  

500,000 

- 0 At 

procurem 

ent stage 

CG Arhitectural 

Drawings And 

Bq Underway 

EDUCATION 

SECTOR 

 

construction of one ecde class 
room at topongieny -weiwei ward 

Weiwei - -  

1,000,000 

- 0 At 

procurem 

ent stage 

CG Arhitectural 

Drawings And 

Bq Underway 

EDUCATION 

SECTOR 

 

construction of one ecde class 

room at plomba -weiwei ward 

Weiwei - -  

1,000,000 

- 0 At 

procurem 

ent stage 

CG Arhitectural 

Drawings And 

Bq Underway 

EDUCATION 

SECTOR 

 

construction of one ecde class 

room at chilo -weiwei ward 

Weiwei - -  

1,000,000 

- 0 At 

procurem 
ent stage 

CG Arhitectural 

Drawings And 
Bq Underway 

EDUCATION 

SECTOR 

 

construction of pit latrine at chilo 

ecd - weiwei ward 

Weiwei - -  

600,000 

- 0 At 

procurem 
ent stage 

CG Arhitectural 

Drawings And 
Bq Underway 

EDUCATION 

SECTOR 

 

construction of pit latrine at 

psimat ecde-weiwei ward 

Weiwei -   

550,000 

- 0 At 

procurem 

ent stage 

CG Arhitectural 

Drawings And 

Bq Underway 

EDUCATION 

SECTOR 

 

completion of maar ecde class 

rooms -weiwei ward 

Weiwei - -  

200,000 

- 0 At 

procurem 

ent stage 

CG Arhitectural 

Drawings And 

Bq Underway 

EDUCATION 
SECTOR 

 

completion of iyoon ecde class 
rooms-weiwei ward 

Weiwei - -  

150,000 

- 0 At 
procurem 

ent stage 

CG Arhitectural 
Drawings And 

Bq Underway 
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SECTOR PROJECT NAME PROJEC 

T 

LOCATI 
ON 

(WARD) 

CONTRA 

CTOR 

CONTRACT 

SUM 

 
(KSHS) 

BUDGET 

(KSHS) 

AMOU 

NT 

PAID 
TO 

DATE 
(KSHS) 

CONTRAC 

T 

VARIATIO 
NS 

IMPLEM 

ENTATI 

ON 
STATUS 

(%) 

SOUR 

CE OF 

FUND 
ING 

REMARKS 

EDUCATION 

SECTOR 

 

completion of psakas ecde class 

rooms-weiwei ward 

Weiwei - -  

100,000 

- 0 At 

procurem 
ent stage 

CG Arhitectural 

Drawings And 
Bq Underway 

EDUCATION 

SECTOR 

 

completion of endow ecde class 

rooms-weiwei ward 

Weiwei - -  

150,000 

- 0 At 

procurem 

ent stage 

CG Arhitectural 

Drawings And 

Bq Underway 

EDUCATION 

SECTOR 

 

completion of cheptesok ecde 

class rooms-weiwei ward 

Weiwei - -  

200,000 

- 0 At 

procurem 
ent stage 

CG Arhitectural 

Drawings And 
Bq Underway 

EDUCATION 

SECTOR 
completion of two class rooms at 

kaporon primary school-weiwei 
ward 

Weiwei - -  

400,000 

- 0 At 

procurem 

ent stage 

CG Arhitectural 

Drawings And 

Bq Underway 

EDUCATION 

SECTOR 

 

completion of sangat ecde class 
rooms-weiwei ward(pending bill) 

Weiwei Wakor 

building 

contractors 

2,196,298  
 

700,000 

1,427,59 

2.70 

0 65% 

complete 

CG Contractor to 

finish the 
remaining 

works 

EDUCATION 

SECTOR 
completion of perkau ecde class 

rooms-weiwei ward( pending 

bill) 

Weiwei Chelwa 

contractors 

1,299,954  
 

600,000 

654,472 0 50 % 

complete 

CG Contractor to 

finish the 

remaining 
works 

EDUCATION 

SECTOR 

 

completion of chepkukuii 

multipurpose hall - weiwei ward 

Weiwei Mefalyne 

Enterprise 
Limited 

4,999,588.40  

3,000,000 

0.00 0 Ongoing CG Contractor on 

site 

EDUCATION 

SECTOR 

 

purchase of ecd chairs for allale 

ward -alale ward 

Alale - -  

800,000 

- 0 At 

procurem 
ent stage 

CG  

EDUCATION 
SECTOR 

 

purchase and supply of 

furniture’s - kodich ward 

Kodich - -  

2,400,000 

- 0 At 
procurem 

ent stage 

CG  

EDUCATION 

SECTOR 

 

supply of ecde tables and chair to 

all ecdes -mnagei ward 

Mnagei - -  

600,000 

- 0 At 

procurem 

ent stage 

CG  
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Table 9: Agriculture and Irrigation, Livestock, Veterinary and Fisheries Projects Implementation Status 
 

Livestock Section 

 

SECTOR PROJECT NAME WARD  

CO 

NT 

RA 

CT 

OR 

 

CON 

TRA 

CT 

SUM 

APPROVED 

ESTIMATES 

FY 2023/2024 

FY 

2023/2024 

SUPPLEM 

ENTARY 1 

BUDGET 

ESTIMATE 

S 

AMO 

UNT 

PAID 

TO 

DATE 

CO 

NT 

RA 

CT 

VA 

RIA 

TIO 
NS 

STATUS SOURCE 

OF 

FUNDING 

REMARKS 

AGRICULTURE, RURAL AND 
URBAN DEVELOPMENT 

ASDSP County Contribution     

5,500,000 

 

5,500,000 

0 - IMPLIMENTATI 
ON STAGE 

GOK/DON 
OR 

 

AGRICULTURE, RURAL AND 

URBAN DEVELOPMENT 

ASDSP II     

2,730,960 

 

2,730,960 

0 - IMPLIMENTATI 
ON STAGE 

GOK/DON 
OR 

 

AGRICULTURE, RURAL AND 

URBAN DEVELOPMENT 

ASDSP II -ROLLOVER     

9,740,272 

 

9,740,272 

0 - IMPLIMENTATI 
ON STAGE 

GOK/DON 
OR 

 

AGRICULTURE, RURAL AND 
URBAN DEVELOPMENT 

ASDSP County Support     

10,000,000 

 

10,000,000 

0 - IMPLIMENTATI 
ON STAGE 

GOK/DON 
OR 

 

AGRICULTURE, RURAL AND 
URBAN DEVELOPMENT 

EU -IDEAS GRANT      

- 
     

AGRICULTURE, RURAL AND 

URBAN DEVELOPMENT 

DE-RISKING AND VALUE 

ENHANCEMENT(DRIVE) 

    

63,341,980 
 

63,341,980 
0 - IMPLIMENTATI 

ON STAGE 
GOK/DON 
OR 

 

 

AGRICULTURE, RURAL AND 
URBAN DEVELOPMENT 

LIVESTOCK VALUE 
CHAIN SUPPORT 
PROJECT 

    

14,323,680 

 

14,323,680 

0 - 
IMPLIMENTATI 
ON STAGE 

GOK/DON 
OR 

 

 

 

AGRICULTURE, RURAL AND 
URBAN DEVELOPMENT 

EU-NASUKUTA PROJECT 

COUNTY CONTRIBUTION 
(SEED CAPITAL) 

    

20,000,000 

 

14,000,000 

0 -  

 

 

IMPLIMENTATI 
ON STAGE 

 

 

 

GOK/DON 
OR 

 

 

AGRICULTURE, RURAL AND 
URBAN DEVELOPMENT 

PURCHASE OF PASTURE 
SEEDS 

    

2,500,000 

 

2,500,000 

0 - AT 
REQUISITION 
STAGE 

 

GOK 

 

 

AGRICULTURE, RURAL AND 
URBAN DEVELOPMENT 

PURCHASE OF 

VETERINARY SUPPLIES 

AND MATERIALS 

    

- 

 

- 

     

AGRICULTURE, RURAL AND 

URBAN DEVELOPMENT 

PURCHASE OF POULTRY 

BREEDS 

    

1,000,000 

 

- 

     

 

AGRICULTURE, RURAL AND 

URBAN DEVELOPMENT 

PURCHASE OF VACCINES      

2,000,000 
0 - AT 

REQUISITION 
STAGE 

 

GOK 
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AGRICULTURE, RURAL AND 

URBAN DEVELOPMENT 

PURCHASE OF RANGE 

CUBES FOR NASUKUTA 

ABBATTOIR 

     

2,000,000 
0 -  

AT 
REQUISITION 
STAGE 

 

 

GOK 

 

 

AGRICULTURE, RURAL AND 
URBAN DEVELOPMENT 

PURCHASE OF 

DEWORMERS 

     

2,000,000 
0 - AT 

REQUISITION 
STAGE 

 

 

GOK 

 

 

AGRICULTURE, RURAL AND 

URBAN DEVELOPMENT 

PURCHASE OF 
ASSORTED SEEDLINGS 

     

5,000,000 
0 - AT 

REQUISITION 

STAGE 

 
 

GOK 

 

 

 

 
AGRICULTURE, RURAL AND 
URBAN DEVELOPMENT 

 
CONSTRUCTION OF 
TOMBUL CATTLE DIP 
SOOK WARD (PENDING 

BILL) 

    

 

 

 
480,000 

 

480,000 

0 -  

 

 
PAYMENT 
PROCESS 

 

 

 

 

GOK 

 

 

AGRICULTURE, RURAL AND 
URBAN DEVELOPMENT 

PURCHASE OF 
VETERINARY SUPPLIES 

AND MATERIALS 

    

4,899,129 

 

- 

 - 
NOT IN THE 
CURRENT 
BUDGET 

 

 
 

GOK 

 

 
AGRICULTURE, RURAL AND 

URBAN DEVELOPMENT 

PURCHASE OF PASTURE 
SEEDS 

    

1,299,999 

 

- 

 - NOT IN THE 
CURRENT 
BUDGET 

 

 
GOK 

 

 

 

 
 

AGRICULTURE, RURAL AND 

URBAN DEVELOPMENT 

PURCHASE OF POULTRY 

BREEDS FOR 
DISTRIBUTION 

THROUGHOUT THE 

WARDS 

    

4,290,000 

 

- 

 -  

 

 
NOT IN THE 
CURRENT 
BUDGET 

 

 

 

 

 
GOK 

 

AGRICULTURE, RURAL AND 

URBAN DEVELOPMENT 

EQUIPING OF FISH 

HATCHERY 

    

5,800,000 

 

- 

0 - 
BOQ NOT 

YET READY 

 

GOK 

 

 
 

AGRICULTURE, RURAL AND 

URBAN DEVELOPMENT 

 
RENOVATIONS OF 

BUILIDINGS IN 
NASUKUTA LIC 

    

3,200,000 
 

3,200,000 
0 -  

 

BOQ NOT 

YET READY 

 

 

 
GOK 

 

 

 

AGRICULTURE, RURAL AND 
URBAN DEVELOPMENT 

CONSTRUCTION OF 

STANDARD GATE LIC 
NASUKUTA WITH 

EXTENSION OF A WALL 

    

3,000,000 

 

3,000,000 

0 -  

 

BOQ NOT 

YET READY 

 

 

 

 
GOK 

 

 

AGRICULTURE, RURAL AND 
URBAN DEVELOPMENT 

CONSTRUCTION OF AN 

APIARY(MODERN BEE 
HIVE YARD) 

    

2,000,000 
 

2,000,000 

0 -  

BOQ NOT 

YET READY 

 

 
 

GOK 

 

 

AGRICULTURE, RURAL AND 
URBAN DEVELOPMENT 

CONSTRUCTION OF 

CATTLE CRUSH AT 
LOKICHAR-KODICH 
WARD 

 

KODIC 
H 

   

 

- 

 

1,500,000 
 

 

0 

-  
 

PAYMENT 
PROCESS 

 

 
 

GOK 
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AGRICULTURE, RURAL AND 

URBAN DEVELOPMENT 

CONSTRUCTION OF 

CATTLE CRUSH AT 

KANASAT-KAPCHOK 

WARD(ROLL OVER) 

 

 

KAPCH 

OK 

   

 

 

- 

 

1,200,000 
 

 

 

0 

-  

 

 

PAYMENT 
PROCESS 

 

 

 

 
GOK 

 

AGRICULTURE, RURAL AND 
URBAN DEVELOPMENT 

PURCHASE OF AI 

MATERIALS-SIYOI WARD 
 

SIYOI 

   
- 

 

500,000 
 

0 

- PAYMENT 
PROCESS 

 

GOK 

 

 

AGRICULTURE, RURAL AND 
URBAN DEVELOPMENT 

RENOVATION OF MBARA 
CATTLE DIP-SEKERR 

WARD 

SEKER 
R 

    

500,000 

0 -  

PAYMENT 
PROCESS 

 

 
 

GOK 

 

 

AGRICULTURE, RURAL AND 
URBAN DEVELOPMENT 

RENOVATION OF 

CHEPKONDOL CATTLE 

DIP-SEKERR WARD 

SEKER 

R 

    

500,000 

0 -  

PAYMENT 
PROCESS 

 

 
 

GOK 

 

 

AGRICULTURE, RURAL AND 

URBAN DEVELOPMENT 

CONSTRUCTION OF 

CATTLE CRUSH AT 

NASURET-ALALE WARD 

 
ALALE 

   

1,700,000 

 

1,700,000 

 
0 

 

 
 

- 

 

BOQ NOT 

YET READY 

 

 
 

GOK 

 

 

 

AGRICULTURE, RURAL AND 

URBAN DEVELOPMENT 

CONSTRUCTION OF 

CATTLE CRUSH AT 

KPOMOT VILLAGE- 
ALALE WARD 

 
 

ALALE 

   

 
1,700,000 

 

 
1,700,000 

 
 

0 

 

 

 

 
- 

 

 

BOQ NOT 

YET READY 

 

 

 

 
GOK 

 

 

 

AGRICULTURE, RURAL AND 

URBAN DEVELOPMENT 

CONSTRUCTION OF 

CATTLE CRUSH AT 

KOLEULEWUI-ALALE 
WARD 

 
 

ALALE 

    

 
- 

     

 

AGRICULTURE, RURAL AND 
URBAN DEVELOPMENT 

PURCHASE AND SUPPLY 

OF ACCARICIDES - BATEI 
WARD 

 
BATEI 

    

1,000,000 

 
0 

 

 
 

- 

AT 
REQUISITION 
STAGE 

 

 
 

GOK 

 

 

AGRICULTURE, RURAL AND 

URBAN DEVELOPMENT 

RENOVATION OF 

YWALATEKE CATTLE 
DIP- CHEPARERIA WARD 

 

CHEPA 

RERIA 

   

700,000 

 

700,000 

 
0 

 

 
 

- 

 

BOQ NOT 

YET READY 

 

 
 

GOK 

 

 

AGRICULTURE, RURAL AND 

URBAN DEVELOPMENT 

RENOVATION OF 
CATTLE DIP AT ROTIN- 

CHEPARERIA WARD 

 

CHEPA 
RERIA 

   

500,000 

 

500,000 

 
0 

 

 
 

- 

AT 

REQUISITION 
STAGE 

 

 
 

GOK 

 

 

AGRICULTURE, RURAL AND 
URBAN DEVELOPMENT 

PURCHASE OF 

ACARICIDE FOR CATTLE 
DIP IN CHEPARERIA 
WARD 

 

CHEPA 

RERIA 

   

- 

 

2,000,000 

 
0 

 

 

- 

 

AT 
REQUISITION 
STAGE 

 

 
 

GOK 
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AGRICULTURE, RURAL AND 

URBAN DEVELOPMENT 

PURCHASE AND SUPPLY 

OF SPRAY PUMPS AND 

ARCARICIDES-ENDUGH 
WARD 

 
ENDUG 

H 

   

 
2,900,000 

 

 
2,900,000 

 
 

0 

 

 

 

 
- 

 

 

 

 
AWARDED 

 

 

 

 
GOK 

 

 

AGRICULTURE, RURAL AND 
URBAN DEVELOPMENT 

PURCHASE OF 
ACARICIDES KAPCHOK 

WARD 

KAPCH 

OK 

   
500,000 

 
700,000 

 

0 

 

 

- 

AT 

REQUISITION 
STAGE 

 

 

GOK 

 

 

AGRICULTURE, RURAL AND 

URBAN DEVELOPMENT 

PURCHASE OF 
KNAPSACK SPRAY 

PUMPS- KAPCHOK WARD 

 

KAPCH 
OK 

   

1,000,000 

 

1,000,000 

 
0 

 

 
 

- 

AT 
REQUISITION 

STAGE 

 

 
 

GOK 

 

 

AGRICULTURE, RURAL AND 

URBAN DEVELOPMENT 

COMPLETION OF 

LOKWANTUKE CATTLE 
DIP - KAPENGURIA 
WARD 

 

KAPEN 

GURIA 

   
 

200,000 

 
 

200,000 

 
0 

 

 
 

- 

 

BOQ NOT 

YET READY 

 

 
 

GOK 

 

 

AGRICULTURE, RURAL AND 
URBAN DEVELOPMENT 

CONSTRUCTION OF 
METALLIC CRUSH AT 

LOLEPON- KIWAWA 
WARD 

 

KIWAW 

A 

   

1,300,000 

 

1,300,000 

 
0 

 

 
 

- 

 

BOQ NOT 

YET READY 

 

 
 

GOK 

 

 

AGRICULTURE, RURAL AND 
URBAN DEVELOPMENT 

PURCHASE AND SUPPLY 

OF ACARICIDE IN 
KIWAWA WARD - 
KIWAWA WARD 

 

KIWAW 
A 

   

1,000,000 

 

1,000,000 

 
0 

 

 
 

- 

 

AT 
REQUISITION 
STAGE 

 

 
 

GOK 

 

 

 

AGRICULTURE, RURAL AND 

URBAN DEVELOPMENT 

CONSTRUCTION OF 

CATTLE CRUSH AT 
KALAS IN KRIMTI - 

KODICH WARD 

 
KODIC 

H 

   

 
1,500,000 

 

 
1,500,000 

 
 

0 

 

 

 

 
- 

 

 

BOQ NOT 

YET READY 

 

 

 

 
GOK 

 

 

AGRICULTURE, RURAL AND 

URBAN DEVELOPMENT 

PURCHASE OF 

ACARICIDE FOR CATTLE 

DIPS-KODICH WARD 

 

KODIC 

H 

    

- 

     

 

AGRICULTURE, RURAL AND 
URBAN DEVELOPMENT 

SUPPLY OF 

ARCARICIDES IN KODICH 
WARD -KODICH WARD 

 

KODIC 

H 

   

1,500,000 

 

1,500,000 

 
0 

 

 
 

- 

AT 

REQUISITION 
STAGE 

 

 
 

GOK 

 

 

 

AGRICULTURE, RURAL AND 

URBAN DEVELOPMENT 

PURCHASE OF GOATS TO 

50 HOUSEHOLDS AT 
LOKICHAR LOCATION - 

KODICH WARD 

 
KODIC 
H 

   

 
2,000,000 

 

 
2,000,000 

 
 

0 

 

 

 

 
- 

 

 

 

 
AWARDED 

 

 

 

 
GOK 

 

 

 

AGRICULTURE, RURAL AND 
URBAN DEVELOPMENT 

PURCHASE OF GOATS TO 

50 HOUSEHOLDS AT 
KODICH&CHERANGAN- 

KODICH WARD 

 
KODIC 

H 

   

 
2,000,000 

 

 
2,000,000 

 
 

0 

 

 

 

 
- 

 
 

AT 
REQUISITION 
STAGE 

 

 

 

 
GOK 
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AGRICULTURE, RURAL AND 

URBAN DEVELOPMENT 

 

CONSTRUCTION OF 
CATTLE DIP AT KAPTUM- 
LELAN WARD 

 
LELAN 

   

 

1,988,000 

 

 

1,988,000 

 
0 

 
- 

 

BOQ NOT 

YET READY 

 

 
 

GOK 

 

 

AGRICULTURE, RURAL AND 

URBAN DEVELOPMENT 

 

RENOVATION OF 

KAROKONY CATTLE 
DIP-LELAN WARD 

 
LELAN 

   

 

350,000 

 

 

350,000 

 
0 

 
- 

 

BOQ NOT 

YET READY 

 

 
 

GOK 

 

 

AGRICULTURE, RURAL AND 

URBAN DEVELOPMENT 

 

RENOVATION OF 

KOROSION CATTLES 
DIP-LELAN WARD 

 
LELAN 

   

 

350,000 

 

 

350,000 

 
0 

 
- 

 

BOQ NOT 

YET READY 

 

 
 

GOK 

 

 

ssAGRICULTURE, RURAL AND 

URBAN DEVELOPMENT 

 

COMPLETION OF 

CHEPKONO CATTLE DIP- 

LELAN WARD 

 
LELAN 

   

 

1,000,000 

 

 

- 

     

 

AGRICULTURE, RURAL AND 
URBAN DEVELOPMENT 

 

PURCHASE OF LAND FOR 

CHEPKONO CATTLE DIP - 
LELAN WARD 

 
LELAN 

    

 

1,000,000 

 
0 

 
- 

 

AT 

REQUISITION 
STAGE 

 

 
 

GOK 

 

 

AGRICULTURE, RURAL AND 
URBAN DEVELOPMENT 

 

PURCHASE OF 
ACCARICIDES - LELAN 
WARD 

 
LELAN 

   

 

2,300,000 

 

 

2,200,000 

 
0 

 
- 

 

AT 
REQUISITION 
STAGE 

 

 
 

GOK 

 

 

AGRICULTURE, RURAL AND 

URBAN DEVELOPMENT 

REPAIR OF KOKWO 

PTORIR CATLE DIP- 

LOMUT WARD 

 
LOMUT 

   

1,000,000 

 

1,000,000 

 
0 

 

 
 

- 

 

BOQ NOT 

YET READY 

 

 
 

GOK 

 

 

AGRICULTURE, RURAL AND 
URBAN DEVELOPMENT 

PURCHASE AND SUPPLY 

OF KNAPSACK 
SPRAYERS -LOMUT 
WARD 

 
LOMUT 

   

1,000,000 

 

1,000,000 

 
0 

 

 
 

- 

 

 
 

AWARDED 

 

 
 

GOK 

 

 

AGRICULTURE, RURAL AND 
URBAN DEVELOPMENT 

PURCHASE OF 
ACARICIDE -LOMUT 

WARD 

 

LOMUT 

   
1,000,000 

 
1,000,000 

 

0 

 

 
- 

AT 
REQUISITION 
STAGE 

 

 
GOK 

 

 

AGRICULTURE, RURAL AND 
URBAN DEVELOPMENT 

PURCHASE AND SUPPLY 
OF ACCARICIDES - RIWO 

WARD 

 
RIWO 

   

2,500,000 

 

2,500,000 

 
0 

 

 
 

- 

AT 
REQUISITION 
STAGE 

 

 
 

GOK 

 

 

AGRICULTURE, RURAL AND 

URBAN DEVELOPMENT 

PURCHASE OF VACCINES 

- RIWO WARD 

 

RIWO 

   
1,000,000 

 
1,000,000 

 

0 

 

 
- 

AT 
REQUISITION 

STAGE 

 

 
GOK 

 

 

AGRICULTURE, RURAL AND 
URBAN DEVELOPMENT 

PURCHASE OF 
IMPROVED GOATS 

BREED - RIWO WARD 

 
RIWO 

   

1,000,000 

 

1,000,000 

 
0 

 

 
 

- 

AT 
REQUISITION 
STAGE 

 

 
 

GOK 

 

AGRICULTURE, RURAL AND 

URBAN DEVELOPMENT 

SUPPLY OF ACARACIDES 
-SEKKER WARD 

SEKKE 

R 

   
1,000,000 

 
- 
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AGRICULTURE, RURAL AND 

URBAN DEVELOPMENT 

PURCHASE OF 
ACARICIDES - SOOK 
WARD 

 

SOOK 

   
2,500,000 

 
2,500,000 

 

0 

 

 

- 

AT 

REQUISITION 

STAGE 

 

 

GOK 

 

 

AGRICULTURE, RURAL AND 
URBAN DEVELOPMENT 

PURCHASE OF VACCINES 

- SOOK WARD 

 

SOOK 

   
2,000,000 

 
2,000,000 

 

0 

 

 

- 

AT 

REQUISITION 
STAGE 

 

 

GOK 

 

 

 

AGRICULTURE, RURAL AND 

URBAN DEVELOPMENT 

CONSTRUCTION OF 

CATTLE CRUSH AT 
SHONGEN VILLAGE - 

SUAM WARD 

 
 

SUAM 

   

 
1,300,000 

 

 
1,300,000 

 
 

0 

-  

 

BOQ NOT 

YET READY 

 

 

 

 
GOK 

 

 

AGRICULTURE, RURAL AND 

URBAN DEVELOPMENT 

PURCHASE AND SUPPLY 

OF GALLA GOATS - 

SUAM WARD 

 
SUAM 

   

700,000 

 

700,000 

 
0 

- 
AT 

REQUISITION 

STAGE 

 

 
 

GOK 

 

 

 

AGRICULTURE, RURAL AND 

URBAN DEVELOPMENT 

PURCHASE AND SUPPLY 

OF ACARICIDE FOR 
CATTLE DIPS -TAPACH 

WARD 

 
TAPAC 
H 

   

 
1,500,000 

 

 
1,500,000 

 
 

0 

 

 

 

 
- 

 
 

AT 
REQUISITION 

STAGE 

 

 

 

 
GOK 

 

 

 

 
 

Agriculture Section 

 
SECTOR PROJECT NAME  

WAR 
D 

 

CONTR 
ACTOR 

 

CONT 
RACT 

SUM 

APPROVED 

ESTIMATES 

FY 2023/2024 

FY 2023/2024 

SUPPLEMENTAR 

Y 1 BUDGET 
ESTIMATES 

AMOU 

NT 

PAID 
TO 
DATE 

CONTRA 

CT 

VARIATI 
ONS 

STAT 

US 

SOUR 

CE OF 

FUNDI 
NG 

REM 

ARKS 

AGRICULTURE, RURAL 
AND URBAN 
DEVELOPMENT 

EMERGENCY LOCUST 

RESPONSE PROJECT 

    

131,007,244 

 

131,007,244 

     

 

AGRICULTURE, RURAL 

AND URBAN 
DEVELOPMENT 

EMERGENCY LOCUST 

RESPONSE 
PROJECT(COUNTY 
CONTRIBUTION) 

     

10,000,000 

     

 

AGRICULTURE, RURAL 

AND URBAN 
DEVELOPMENT 

KENYA CLIMATE 

SMART AGRICULTURE 
PROJECT(KCSAP)- 

DONOR FUND COUNTY 
CONTRIBUTION 

    

4,500,000 
 

4,500,000 

     

AGRICULTURE, RURAL 

AND URBAN 

DEVELOPMENT 

KENYA CLIMATE 

SMART AGRICULTURE 

PROJECT(KCSAP) 

    

90,000,000 

 

- 
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AGRICULTURE, RURAL 

AND URBAN 
DEVELOPMENT 

CONSTRUCTION OF 

STORE AT 
MIFUGO/KILIMO HOUSE 

     

- 
     

AGRICULTURE, RURAL 

AND URBAN 
DEVELOPMENT 

TAMUGH IRRIGATION 

PROJECT 

     

- 
     

AGRICULTURE, RURAL 
AND URBAN 
DEVELOPMENT 

RENOVATION OF 
SHOWGROUND 

    

- 

 

- 

     

 

AGRICULTURE, RURAL 
AND URBAN 
DEVELOPMENT 

COMPLETION OF STORE NIL NIL NIL  

2,500,000 

 

2,500,000 
NIL NIL REQ 

UISIT 

ION 
STAG 
E 

GOK  

 

AGRICULTURE, RURAL 
AND URBAN 
DEVELOPMENT 

PURCHASE OF OFFICE 

GENERATOR 
NIL NIL NIL  

3,000,000 

 

3,000,000 
NIL NIL REQ 

UISIT 

ION 
STAG 
E 

GOK  

 

AGRICULTURE, RURAL 

AND URBAN 
DEVELOPMENT 

PURCHASE OF MAIZE 

SEEDS FOR 
DISTRIBUTION 

THROUGHOUT THE 
COUNTY 

NIL NIL NIL  

80,000,000 

 

60,000,000 
NIL NIL REQ 

UISIT 
ION 

STAG 
E 

GOK  

 

 

AGRICULTURE, RURAL 

AND URBAN 
DEVELOPMENT 

PURCHASE OF 

CERTIFIED MAIZE 
SEEDS(PENDING BILL 

TO KENYA SEED 

COMPANY PART 
PAYMENT) 

NIL NIL NIL  

30,000,000 
 

30,000,000 
NIL NIL REQ 

UISIT 
ION 

STAG 

E 

GOK  

 

 

AGRICULTURE, RURAL 
AND URBAN 
DEVELOPMENT 

PURCHASE OF MANGO 
SEEDLINGS 

H/Q 
UAR 

TERS 

TORON 
TO 

AGENC 

IES 
LIMITE 
D 

2,397,6 
00 

 

4,800,000 

 

5,400,000 
 

 

 

 
NIL 

 

 

 

 
NIL 

 

 

AWA 
RDE 
D 

GOK  

 

 

AGRICULTURE, RURAL 

AND URBAN 
DEVELOPMENT 

PURCHASE OF COFFEE 

SEEDLINGS 

H/Q 

UAR 

TERS 

OPEQU 

E 

GENER 
AL 

ENTER 
PRISES 

1,500,0 

00 
 

3,000,000 

 

4,500,000 
 

 

 

 
NIL 

 

 

 

 
NIL 

 

 

AWA 

RDE 
D 

GOK  

 

AGRICULTURE, RURAL 
AND URBAN 
DEVELOPMENT 

PURCHASE OF 
MACADAMIA NUT 

SEEDLINGS 

H/Q 
UAR 

TERS 

KELIM 
AK 
AGENC 

IES 

749,25 

0 

 

1,500,000 

 

3,750,000 
NIL NIL  

AWA 
RED 

GOK  
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AGRICULTURE, RURAL 

AND URBAN 
DEVELOPMENT 

PURCHASE OF 

AVOCADO SEEDLINGS 

H/Q 

UAR 

TERS 

KELIM 

AK 

AGENC 

IES 

1,748,0 
000 

 

3,500,000 
 

4,750,000 
NIL NIL AW 

ARE 

D 

GOK  

AGRICULTURE, RURAL 

AND URBAN 
DEVELOPMENT 

DEVELOPMENT OF 

SEED NURSERIES 

H/Q 

UAR 
TERS 

NIL NIL  

3,700,000 
 

5,600,000 
NIL NIL E- 

SOUR 
CING 

GOK  

AGRICULTURE, RURAL 
AND URBAN 
DEVELOPMENT 

PURCHASE OF ONIONS 

SEEDLINGS 

H/Q 
UAR 
TERS 

NIL NIL   

2,500,000 
NIL NIL REQ 

UISIT 
ION 

GOK  

 

 

AGRICULTURE, RURAL 
AND URBAN 
DEVELOPMENT 

PURCHASE AND 
SUPPLY CERTIFIED 

SEEDS 1,100 

VULNERABLE 
HOUSEHOLDS -ALALE 
WARD 

 
 

ALA 

LE 

- -  

 

1,000,000 

 

 

- 

 

 

 

 
- 

 

 

 

 
- 

 GOK  

 
 

AGRICULTURE, RURAL 

AND URBAN 
DEVELOPMENT 

PURCHASE AND 
SUPPLY OF KNAPSAK 

SPRAY PUMPS TO 

FARMERS IN BATEI 
WARD- BATEI WARD 

 
BAT 
EI 

NIL NIL   

 
2,000,000 

 

 

 

NIL 

 

 

 

NIL 

REQ 
UISIT 

ION 

GOK  

 

AGRICULTURE, RURAL 
AND URBAN 
DEVELOPMENT 

PURCHASE AND 

SUPPLY OF CERTIFIED 
MAIZE SEEDS-ENDUGH 

WARD 

 
END 
UGH 

TAPAS 
HAAK 

CONTR 

ACTOR 
S 

 
1,998,0 

00 

 

 
2,000,000 

 

 
2,000,000 

 

 

 

NIL 

 

 

 

NIL 

 

AWA 
RDE 
D 

GOK  

 

AGRICULTURE, RURAL 
AND URBAN 

DEVELOPMENT 

PURCHASE AND 
SUPPLY OF 

GENERATORS TO 
FARMERS- ENDUGH 
WARD 

 
END 
UGH 

MAMO 

RIL 
ENTER 

PRISES 

 
1,999,8 

00 

 

 
2,000,000 

 

 
2,000,000 

 

 

 

NIL 

 

 

 

NIL 

 

AWA 
RDE 

D 

GOK  

 

AGRICULTURE, RURAL 
AND URBAN 
DEVELOPMENT 

 

PURCHASE OF MANGO 

SEEDLINGS - KAPCHOK 
WARD 

 

KAP 

CHO 
K 

 

NIL 

 

NIL 

 

 
1,000,000 

 

 
1,000,000 

 

 

 

NIL 

 

 

 

NIL 

REQ 
UISIT 

ION 

STAG 
E 

GOK  

 

AGRICULTURE, RURAL 
AND URBAN 
DEVELOPMENT 

PURCHASE AND 

SUPPLY OF SPRAY 

PUMPS - KACHOK 

WARD 

 

KAP 

CHO 

K 

 

NIL 

 

NIL 

  

 
2,000,000 

  REQ 

UISIT 

ION 
STAG 
E 

GOK  

 

AGRICULTURE, RURAL 
AND URBAN 
DEVELOPMENT 

PURCHASE OF MANGO 

SEEDLINGS 

CHEMWOCHOI 
LOCATION - 
KAPENGURIA WARD 

 

KAP 
ENG 

URIA 

 

NIL 

  

 
1,000,000 

 

 
1,000,000 

  REQ 

UISIT 

ION 
STAG 
E 

GOK  
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AGRICULTURE, RURAL 
AND URBAN 
DEVELOPMENT 

 

PURCHASE AND 

SUPPLY OF MAIZE 

SEEDS - KASEI WARD 

 
KAS 
EI 

MAMO 

RIL 

ENTER 

PRISES 
LTD 

 
1,999,9 

95 

 

 
2,000,000 

 

 
2,000,000 

NIL NIL  
 

AWA 
RDE 
D 

GOK  

 

 

AGRICULTURE, RURAL 
AND URBAN 
DEVELOPMENT 

 

PURCHASE AND 

SUPPLY OF CERTIFIED 
MAIZE SEEDS- KODICH 

WARD 

 

KODI 

CH 

NASHL 

IN 
ENTER 

PRISE 
LIMITE 
D 

 

3,000,0 

00 

 

 

3,000,000 

 

 

3,000,000 

NIL NIL  

 

AWA 
RDE 
D 

GOK  

 

 

AGRICULTURE, RURAL 
AND URBAN 

DEVELOPMENT 

PURCHASE OF 
GENERATOR TO 

FARMERS ALONG 

SUAM RIVER - KODICH 
WARD 

 
 

KODI 

CH 

KOREN 
YOO 

COMPA 

NY 
LIMITE 
D 

 
 

1,498,7 
50 

 

 

1,500,000 

 

 

1,500,000 

NIL NIL  

 

AWA 
RDE 

D 

GOK  

 

AGRICULTURE, RURAL 

AND URBAN 
DEVELOPMENT 

 
PURCHASE OF ONION 
SEEDS - LELAN WARD 

 
LELA 
N 

NIL NIL  

 
500,000 

 

 

 

500,000 

NIL NIL REQ 

UISIT 

ION 
STAG 
E 

GOK  

 

AGRICULTURE, RURAL 
AND URBAN 
DEVELOPMENT 

 

CONSTRUCTION OF 

KAMWOTOGH 
FARROW-LOMUT WARD 

 
LOM 

UT 

NIL NIL  

 
500,000 

 

 
500,000 

NIL NIL REQ 

UISIT 

ION 
STAG 
E 

GOK  

 
 

AGRICULTURE, RURAL 

AND URBAN 
DEVELOPMENT 

 

REPAIR OF APULIA 

FARROW -LOMUT 

WARD 

 
LOM 

UT 

NIL NIL  

 
500,000 

 

 
500,000 

NIL NIL REQ 

UISIT 

ION 
STAG 

E 

GOK  

 

AGRICULTURE, RURAL 
AND URBAN 
DEVELOPMENT 

PURCHASING OF HIGH- 

VOLTAGE GENERATORS 

AND WATER PIPES TO 
FARMERS IN AMOLEM- 
MASOL WARD 

 
MAS 

OL 

NIL NIL  

 
2,500,000 

 

 
2,400,000 

NIL NIL REQ 

UISIT 

ION 
STAG 
E 

GOK  

 

 

 

 
AGRICULTURE, RURAL 

AND URBAN 
DEVELOPMENT 

PURCHASING & 

SUPPLYING OF HIGH- 
VOLTAGE GENERATORS 

TO FARMERS ALONG 

KERIO RIVER IN 
CHEPSERUM SUB- 

LOCATION- MASOL 

WARD 

 

 

MAS 

OL 

NIL NIL  

 

 

2,500,000 

 

 

 

2,400,000 

NIL NIL REQ 

UISIT 
ION 

STAG 

E 

GOK  

 

AGRICULTURE, RURAL 
AND URBAN 
DEVELOPMENT 

PURCHASE & 
SUPPLYING OF WATER 

PUMPS AND PIPES FOR 

FARMERS OF 
AKIRIAMET ALONG 

 
MAS 
OL 

NIL NIL  

 
2,500,000 

 

 
2,400,000 

NIL NIL REQ 
UISIT 

ION 

STAG 
E 

GOK  
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 RIVER MALMALTU- 

MASOL WARD 

          

 

AGRICULTURE, RURAL 
AND URBAN 
DEVELOPMENT 

PURCHASE OF CHAIN- 

LINK MATERIALS FOR 

KITCHEN GARDENS- 
MNAGEI WARD 

 
MNA 

GEI 

NIL NIL  

 
3,000,000 

 

 
3,000,000 

NIL NIL REQ 

UISIT 
ION 

STAG 
E 

GOK  

 

AGRICULTURE, RURAL 
AND URBAN 
DEVELOPMENT 

PURCHASE AND 

SUPPLY OF KNAPSACK 
SPRAYERS -RIWO 
WARD 

 

RIW 
O 

NIL NIL  
 

2,000,000 

 
 

2,000,000 

NIL NIL  GOK  

 

AGRICULTURE, RURAL 

AND URBAN 
DEVELOPMENT 

PURCHASE AND 

SUPPLY OF CERTIFIED 
SEEDS (ONIONS AND 

TOMATOES)-SEKKER 
WARD 

 
SEKE 

RR 

NIL NIL  

 
1,000,000 

 

 
1,000,000 

NIL NIL REQ 

UISIT 
ION 

STAG 
E 

GOK  

 

AGRICULTURE, RURAL 
AND URBAN 
DEVELOPMENT 

PURCHASE OF 

GENERATORS FOR 
FARMERS AT ORWA - 

SEKERR 

 
SEKE 
RR 

NIL NIL   

 
500,000 

NIL NIL REQ 
UISIT 

ION 

STAG 
E 

GOK  

 

 

AGRICULTURE, RURAL 
AND URBAN 
DEVELOPMENT 

 
PURCHASE OF MANGO 

SEEDLINGS -SOOK 

WARD 

 

SOO 
K 

OPEQU 

E 

GENER 
AL 
ENTER 
PRISES 

 

999,20 

0 

 

 

1,000,000 

 

 

1,000,000 

NIL NIL  

 

AWA 
RDE 
D 

GOK  

 

 

AGRICULTURE, RURAL 
AND URBAN 
DEVELOPMENT 

 
PURCHASE AND 

SUPPLY OF KNAPSACKS 
- SOOK WARD 

 

SOO 

K 

TORON 

TO 

AGENC 
IES 
LIMITE 
D 

 

2,499,3 

75 

 

 

2,500,000 

 

 

2,500,000 

NIL NIL  

 

AWA 
RDE 
D 

GOK  

 
 

AGRICULTURE, RURAL 

AND URBAN 
DEVELOPMENT 

PURCHASE AND 

SUPPLY OF CERTIFIED 
MAIZE SEEDS - SUAM 

WARD 

 
SUA 

M 

NIL NIL  

 
500,000 

 

 
- 

NIL NIL REQ 

UISIT 
ION 

STAG 
E 

GOK  

 

 

 

 
AGRICULTURE, RURAL 
AND URBAN 
DEVELOPMENT 

PURCHASE AND 

SUPPLY OF CHAIN LINK 
MATERIALS FOR 

VEGETABLES GARDENS 
AT KATUPEROT, 

LOTELEMOI, CHESKIRIO 
AND LOKARKAR - 
SUAM WARD 

 

 

SUA 

M 

NIL NIL  

 

 

1,000,000 

 

 

 

700,000 

NIL NIL REQ 

UISIT 
ION 

STAG 
E 

GOK  
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AGRICULTURE, RURAL 
AND URBAN 
DEVELOPMENT 

PURCHASE AND 

SUPPLY OF CERTIFIED 

ONION SEEDS TO 

FARMERS GROUPS- 
TAPACH WARD 

 
TAP 
ACH 

NIL NIL  

 
1,500,000 

 

 
1,500,000 

NIL NIL REQ 

UISIT 

ION 

STAG 
E 

GOK  

 

AGRICULTURE, RURAL 

AND URBAN 
DEVELOPMENT 

 

REPAIR OF IPEET 

FURROW -WEIWEI 
WARD 

 

WEI 

WEI 

   

 
500,000 

 

 
- 

NIL NIL REQ 

UISIT 
ION 
STAG 

E 

GOK  

 

AGRICULTURE, RURAL 
AND URBAN 
DEVELOPMENT 

PURCHASE AND 

SUPPLY OF ONIONS 

SEEDLINGS TO 
FARMERS IN WEIWEI 
WARD -WEIWEI WARD 

 
WEI 
WEI 

NIL NIL  

 
2,020,000 

 

 
1,000,000 

NIL NIL REQ 

UISIT 

ION 
STAG 
E 

GOK  

 

 
 

AGRICULTURE, RURAL 

AND URBAN 
DEVELOPMENT 

 
REPAIR OF INTAKE AT 

MREL WATER FURROW- 
WEIWEI WARD 

 
 

WEI 

WEI 

 

 
NIL 

 

 
NIL 

 

 
 

1,000,000 

 

 
 

1,000,000 

NIL NIL REQ 

UISIT 

ION 

STAG 

E 

GOK  

 

Table 10: Trade, Energy, Industry, Investment and Cooperative Projects Implementation Status 
 

Project Name Ward Contractor Contract 

Sum 

Approved Estimates 

Fy 2023/2024 

Fy 2023/2024 

Supplementary 1 

Budget Estimates 

Amount 

Paid To 

Date 

Contract 

Variations 

Status Source 

Of 

Funding 

Remarks 

Construction Of Modern 

Toilet At Trade Office 
HQTS 

  3,000,000 3,000,000    
On-going 

GOK  
Procurement stage 

Proposed Construction Of 
Legal Metrology Lab 

HQTS 
  7,000,000 -    GOK  

County Contribution For 
Proposed Establishment 

Of Industrial Parks And 
Aggregation Centres 

   50,000,000 -    GOK  

Prefeasibility Study For 

Proposed Establishment 
Of Industrial Parks And 
Aggregation Centres 

    15,000,000   On-going GOK Procurement stage 

Construction Of West 

Pokot County Mango 

Processing Plant At 
Lomut - Toilet Block, 

Flooring, Painting 

Lomut    2,000,000   On-going GOK Procurement stage 



Page | 157 
 

 
Construction Of West 

Pokot County Mango 

Processing Plant At 
Lomut - Toilet Block 

Lomut    3,000,000   On-going GOK Procurement stage 

Completion Of West 

Pokot Milk Processing 
Plant - Water Supply 

Lelan    3,000,000   On-going GOK Procurement stage 

Renovation Of Trade And 

Cooperative Cooperative 
Offices 

HQTS    1,500,000   On-going GOK Procurement stage 

Construction Of Motor 

Vehicle Shade At 

Cooperative Office 

HQTS    1,000,000   On-going GOK Procurement stage 

Completion Of Fencing 

Of Milk Processing Plant - 
Lelan Ward 

 
Lelan 

   1,500,000   On-going GOK On- going 

Construction Of West 

Pokot County Milk 

Proceessing Plant At 
Lelan - Electrical 
Connectivity, 

Lelan    1,000,000   On-going GOK On- going 

Purchase Of Land For 

Kamelei Market -Roll 

Over 

Tapach    2,400,000   On-going GOK On- going 

Purchase Of Murkwijit 

Cooling Plant 

Mnagei    500,000   On-going GOK On- going 

Purchase Of Land For 

Kacheliba Market 

(Pending Bill) 

Suam   500,000 500,000   Complete GOK Pending Bill 

Proposed Construction Of 

Boda Boda Shade At 
Sigor(Pending Bill) 

Weiwei   499,999 499,999   Complete GOK Pending Bill 

Construction Of Market 
Shade At Serewo Market - 

Riwo Ward(Roll Over) 

Riwo    
- 

999,943   Complete GOK Pending Bill 

Installation Of Street 

Lights At Makutano- 
Mnagei Ward (Roll Over) 

Mnagei    
- 

621,000   On-going GOK On-going 

Instalation Of Street 
Lights At Orolwo And 

Karameri -Kodich Ward 

Kodich    
- 

1,000,000   On-going GOK Procurement stage 
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Purchase Of Land For 

Fresh Produce Market- 

Kodich Ward 

Kodich    
- 

1,500,000   Not yet started GOK Procurement stage 

Capital Transfers To 

Individuals And 

Households -Support To 
Kamketo Bee Keepers 

Cooperative Society Ltd - 
Kasei Ward 

 

 
Kasei 

   

 
1,000,000 

 

 
1,000,000 

  Not yet started GOK Procurement stage 

Construction Of Boda 

Boda Shed At Lowois In 
Kiwawa Ward 

 
Kiwawa 

   
500,000 

 
500,000 

  Not yet started GOK Procurement stage 

Construction Of Boda 

Boda Shed At Marich In 

Sekker Ward 

 
Sekerr 

   
600,000 

 
600,000 

  Not yet started GOK Procurement stage 

Support To Siyoi Dairy 

Cooperative Society - 

Siyoi Ward 

 
Siyoi 

    
500,000 

  Not yet started GOK Procurement stage 

Purchase Of Land For 

Tamugh Market In Sook 
Ward 

 
Sook 

   
1,000,000 

 
1,000,000 

  Not yet started GOK Procurement stage 

Construction Of Bodaboda 
Shed At Nakuyen Trading 

Centre - Suam Ward 

 
Suam 

   
500,000 

 
500,000 

  Not yet started GOK Procurement stage 

Construction Of Bodaboda 
Shed At Morwongor 

Trading Centre - Suam 
Ward 

 
Suam 

   
500,000 

 
500,000 

  Not yet started GOK Procurement stage 

Capital Transfers To Non- 

Profit Organisation And 

Associations - Support To 

Narii Fcs Ltd Kaporowo 
Coffee Farmers -Tapach 
Ward 

 

 
Tapach 

   

 
500,000 

 

 
500,000 

  Not yet started GOK Procurement stage 

Capital Transfers to Non- 

Profit Organisation And 

Associations - 
Construction of Milk 
Cooling Plant At Sondany 
Fcs Ltd -Tapach Ward 

 

 
Tapach 

   

 
500,000 

 

 
500,000 

  Not yet started GOK Procurement stage 

Capital Transfers to Non- 

Profit Organisation And 

Associations - 
Construction Of Milk 

 
Tapach 

   
500,000 

 
500,000 

  Not yet started GOK Procurement stage 
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Cooling Plant at Ptop Fcs 

Ltd -Tapach Ward 

          

Capital Transfers To Non- 
Profit Organization And 

Associations - Completion 

of Sokale Fcs Ltd Milk 
Cooling Plant -Tapach 

Ward 

 

 
Tapach 

   

 
500,000 

 

 
500,000 

  Not yet started GOK Procurement stage 

Completion and 

Operationalization of 
Tapach Fcs Ltd Cooling 

Plant for Milk -Tapach 
Ward 

 

Tapach 

   

500,000 

 

500,000 

  Not yet started GOK Procurement stage 

 

Table 11: Lands, Housing, Physical Planning and Urban Development Projects Implementation Status 
 

Sector Project Name Project 

Location/ward 

Contract 

Sum 

Budget 

Allocation FY 

2023/24 (Kshs.) 

Amount 

Paid To 
Date (Kshs.) 

Contract 

Variations 

(Kshs.) 

Implementation 

Status (%) 

Source 

Of 
Funding 

Remarks 

AGRICULTURE, 

RURAL AND 
URBAN 

DEVELOPMENT 

Construction of 

parking/paving of fire 
station (Installation of 

Gabbros) 

Kapenguria  9,200,000  -  CG At 

procurement 
stage 

AGRICULTURE, 

RURAL AND 

URBAN 
DEVELOPMENT 

Maintainace of drainage 

works within Kapenguria 

Municipality 

Mnagei/ 

Kapenguria 

 800,000 - -  CG At 

Procurement 

stage 

AGRICULTURE, 
RURAL AND 

URBAN 

DEVELOPMENT 

Kenya Urban Support 
Programme 

Kapenguria  40,000,000.00    KUSP A waiting 
disbursement 

of funds d 

from world 
bank 

AGRICULTURE, 

RURAL AND 

URBAN 
DEVELOPMENT 

Constructional of 

recreational park at 

Makutano, 

Kapenguria 17,559250 17,559,250 15,898,766  98% KUSP  

AGRICULTURE, 

RURAL AND 

URBAN 
DEVELOPMENT 

Installation of Solar Street 

lights and 

Kapenguria 4,500,000 500,000 500,000  100% KUSP  

AGRICULTURE, 

RURAL AND 

URBAN 
DEVELOPMENT 

feasibility study Kapenguria 500,000 500,000 500,000  100% KUSP  

AGRICULTURE, 

RURAL AND 
URBAN 
DEVELOPMENT 

Purchase of transformer at 

Amarel 
Village,Notutu,Kalukuna 
and Tuwit 

Kapchok ward  1,000,000 - -  CG At 

Procurement 
stage 
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AGRICULTURE, 

RURAL AND 

URBAN 
DEVELOPMENT 

Construction of Toilet at 

Naruoro 

Alale ward  500,000 -   CG At 

Procurement 

stage 

AGRICULTURE, 

RURAL AND 
URBAN 
DEVELOPMENT 

Installation of street light in 

towns estate 

Mnagei  1,000,000    CG At 

Procurement 
stage 

AGRICULTURE, 

RURAL AND 
URBAN 

DEVELOPMENT 

Completion of Toilet at 

Makutano Soko 

Kapenguria  200,000    CG At 

Procurement 

stage 

 

Table 12: Water, Environment, Natural Resources and Climate Change Projects Implementation Status 
 

SECTOR PROJECT NAME WARD  
CONTRA 

CTOR 

 
CONT 

RACT 

SUM 

BUDGET 

ESTIMATES FY 

2023-2024 

AMO 

UNT 

PAID 

TO 

DAT 
E 

CON 

TRA 

CT 

VARI 

ATIO 
NS 

STATUS SOUR 

CE OF 

FUNDI 

NG 

REMARKS 

 
ENVIRONMENT 

PROTECTION, 
WATER AND 

NATURAL 
RESOURCES 

  
 

Kapengur 
ia 

  748,000.00    GOK  

 

Fencing of County Water HQ 

office 

 
- 

  
 
 

Requisition 
stage 

  
 
 

Payments 
ongoing 

 
ENVIRONMENT 
PROTECTION, 

WATER AND 

NATURAL 
RESOURCES 

    1,406,624.00    GOK  

ALALE GRAVITY WATER 

SUPPLY PROJECT(ROLL 
OVER) 

 
Alale 

 
- 

 
New Purchase 
orders has 
been 
generated 

  

 
 

Payments 
ongoing 

 
ENVIRONMENT 

PROTECTION, 

WATER AND 

NATURAL 
RESOURCES 

    4,997,483.50   New Purchase GOK  

EMPOHAT-POROWO WATER 

SUPPLY PROJECT(ROLL 

OVER) 

 
Siyoi 

 
- 

 orders has 
been 
generated 

  
 
 

Payments 
ongoing 

 
ENVIRONMENT 

PROTECTION, 
WATER AND 
NATURAL 

RESOURCES 

    14,000,000.00   New Purchase GOK  

SIGOR GRAVITY WATER 

SUPPLY PROJECT(ROLL 

OVER) 

 
Sigor 

 
- 

 orders has 
been 
generated 

  
 
 

Payments 
ongoing 
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ENVIRONMENT 

PROTECTION, 

WATER AND 
NATURAL 
RESOURCES 

 

 
COUNTY CLIMATE CHANGE 

 
 

Departme 

nt 

 

 
- 

 4,252,000.00   Not yet done 
reallocation 

GOK To be 
reallocated to 
CCCF Account 

 
ENVIRONMENT 

PROTECTION, 

WATER AND 
NATURAL 
RESOURCES 

 
PURCHASE OF BOREHOLE 

REPAIR MATERIALS FOR 

SIGOR SUB COUNTY 

 

 
Sigor 

 

 
- 

 3,000,000.00    
 

 
 

Requisition 
stage 

GOK  
 

 

Procurement 
process has 
started 

 
ENVIRONMENT 

PROTECTION, 
WATER AND 
NATURAL 
RESOURCES 

 
PURCHASE OF BOREHOLE 

REPAIR MATERIALS FOR 

NORTH POKOT 

 

 
Alale 

 

 
- 

 3,000,000.00    

 

 
 

Requisition 
stage 

GOK Procurement 
process has 
started 

 
ENVIRONMENT 

PROTECTION, 
WATER AND 

NATURAL 
RESOURCES 

DRILLING, TEST-PUMPING, 

WATER QUALITY ANALYSIS 
AND LICENSING BY WRA 

OF LOTINYI VILLAGE IN 

MORPUS–BATEI WARD 

 

 
Batei 

 

 
- 

 2,100,000.00    

 

 
 

Requisition 
stage 

GOK Procurement 
process has 
started 

 
ENVIRONMENT 

PROTECTION, 

WATER AND 
NATURAL 

RESOURCES 

 
KAPILAT – TORION – 
NYARPAT WATER PROJECT 

IN TAPACH WARD 

 

 
Tapach 

 

 
- 

 4,000,000.00    

 
 
 

Requisition 
stage 

GOK Procurement 
process has 
started 

 
ENVIRONMENT 
PROTECTION, 

WATER AND 

NATURAL 
RESOURCES 

 
KAMASAT WATER PROJECT 

IN WEI WEI AND TAPACH 
WARD 

 

 
Weiwei 

 

 
- 

 3,000,000.00    

 

 
 

Requisition 
stage 

GOK Procurement 
process has 
started 

 
ENVIRONMENT 

PROTECTION, 

WATER AND 
NATURAL 
RESOURCES 

 
COMPLETION OF 
KAPKORIS-MAKUTANO 

WATER SUPPLY 

 

 
Mnagei 

 

 
- 

 -    

 
 
 

Requisition 
stage 

GOK Procurement 
process has 
started 

 
ENVIRONMENT 
PROTECTION, 

WATER AND 

NATURAL 
RESOURCES 

 
DRILLING OF BOREHOLE IN 
KAIWOW - KAPENGURIA 

WARD 

 
 

Kapengur 
ia 

 

 
- 

 2,100,000.00    

 
 
 

Requisition 
stage 

GOK Procurement 
process has 
started 
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ENVIRONMENT 

PROTECTION, 

WATER AND 
NATURAL 
RESOURCES 

MTEMBUR KITELAKAPEL 

WATER PROJECT IN 

MNAGEI AND RIWO WARD - 
COUNTY COUNERPART 

FUNDING 

 

 
Riwo 

 

 
- 

 7,900,000.00    
 

 
 

Requisition 
stage 

GOK Procurement 
process has 
started 

 
ENVIRONMENT 

PROTECTION, 

WATER AND 
NATURAL 
RESOURCES 

PURCHASE AND SUPPLY 

OF TANKS(5000ltrs) FOR 

SCHOOLS IN 
CHEPTULEL,MASOL AND 

PORKOYO LOCATION 

 
Lomut, 

Masol, 

Sekerr 

 

 

 
- 

 1,500,000.00    
 

 
 

Requisition 
stage 

GOK Procuremen 
t process has 
started 

 
ENVIRONMENT 

PROTECTION, 
WATER AND 
NATURAL 
RESOURCES 

 
PURCHASING LAND(PLOTS) 

FOR WATER TANK IN 
KAIWOW-KAPENGURIA 

WARD 

 
 

Kapengur 

ia 

 

 
- 

 4,000,000.00    

 

 
 

Requisition 
stage 

GOK Procuremen 
t process has 
started 

 
ENVIRONMENT 

PROTECTION, 
WATER AND 

NATURAL 
RESOURCES 

 
RAISING OF BAMBOO 

SEEDLINGS AT OFFICE TREE 
NURSERY 

 

 
Dept 

 

 
- 

 300,000.00    

 

 
 

Requisition 
stage 

GOK Procuremen 
t process has 
started 

 
ENVIRONMENT 

PROTECTION, 

WATER AND 
NATURAL 

RESOURCES 

PURCHASE OF CERTIFIED 

TREE SEEDS FOR COUNTY 

TREE NURSERIES AND 
SUPPORT 100 YOUTH AND 

WOMEN GROUPS 

 

 
Dept 

 
KOQMA 
HOLDIN 

GS LTD 

199850 200,000.00  

 
 

 

 
0 

 

 
 

 

 
0 

 

 
 

 

 
supplied 

 

 
 

 

 
GOK 

 

 
 

 

 
To be paid 

 
ENVIRONMENT 
PROTECTION, 

WATER AND 

NATURAL 
RESOURCES 

PURCHASING OF POTTING 
TUBES TO SUPPORT TREE 

NURSERIES AND FOR 

YOUTH, WOMEN, & GREEN 
CHAMPION GROUPS 

 

 
Dept 

 
KOQMA 

HOLDIN 
GS LTD 

499,90 

0 

500,000.00  

0 
 

 

 
 

 
0 

 

 

 
 

 
SUPPLIED 

 

 

 
 

 
GOK 

 

 

 
 

 
To be paid 

 
ENVIRONMENT 

PROTECTION, 

WATER AND 
NATURAL 
RESOURCES 

PURCHASE OF TREE 

SEEDLINGS AND 

DISTRIBUTED TO FARMERS 

IN POKOT SOUTH SUB- 
COUNTY 

 

 
Dept 

 

 
- 

 1,400,000.00    

 
 
 

Requisition 
stage 

GOK Procuremen 
t process has 
started 

 
ENVIRONMENT 
PROTECTION, 

WATER AND 

NATURAL 
RESOURCES 

PURCHASE OF TREE 

SEEDLINGS AND 

DISTRIBUTED TO FARMERS 

IIN WEST POKOT SUB- 
COUNTY 

 

 
Dept 

 

 
- 

 900,000.00    

 
 
 

Requisition 
stage 

GOK Procuremen 
t process has 
started 
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ENVIRONMENT 

PROTECTION, 

WATER AND 
NATURAL 
RESOURCES 

PURCHASE OF TREE 

SEEDLINGS AND 

DISTRIBUTED TO FARMERS 
IN POKOT CENTRAL SUB- 

COUNTY 

 

 
Dept 

 

 
- 

 900,000.00    
 

 
 

Requisition 
stage 

GOK Procuremen 
t process has 
started 

ENVIRONMENT 

PROTECTION, 
WATER AND 

NATURAL 

RESOURCES 

COUNTY CONTRIBUTION 

FOR CLIMATE CHANGE 
FUND 

Dept CCU  7,500,000.00   Not 
Yet 
started 

GOK 
and 
Donor 

 

ENVIRONMENT 
PROTECTION, 

WATER AND 

NATURAL 
RESOURCES 

FLLOCA-CCIS GRANTS Dept CCU  22,000,000.00   Not 
Yet 
started 

GOK 
and 
Donor 

BQs 
Preparation 
ongoing 
pending 
release of 
FLLoCA Funds 

ENVIRONMENT 

PROTECTION, 

WATER AND 
NATURAL 

RESOURCES 

UPGRADING OF 

KAMARILTO SOLAR 

POWERED - Alale Ward 

Alale - - 2,000,000.00   Not 
Yet 
started 

GOK 
and 
Donor 

BQs 
Preparation 
ongoing 
pending 
release of 
FLLoCA Funds 

ENVIRONMENT 

PROTECTION, 

WATER AND 
NATURAL 

RESOURCES 

Boreholes hydologically 

surveyed, licensed, Drilled, Test- 

pumped, Water Quality tested, 
Solar powered -Kasitot- Alale 

Ward 

Alale - - 3,000,000.00   Not 
Yet 
started 

GOK 
and 
Donor 

BQs 
Preparation 
ongoing 
pending 
release of 
FLLoCA Funds 

ENVIRONMENT 
PROTECTION, 

WATER AND 

NATURAL 
RESOURCES 

Boreholes hydologically 
surveyed, licensed, Drilled, Test- 

pumped, Water Quality tested, 

Solar powered -Kapsinia, 
Chepareria Ward 

Chepareri 
a 

- - 5,000,000.00   Not 
Yet 
started 

GOK 
and 
Donor 

BQs 
Preparation 
ongoing 
pending 
release of 
FLLoCA Funds 

ENVIRONMENT 

PROTECTION, 
WATER AND 

NATURAL 
RESOURCES 

Boreholes hydologically 

surveyed, licensed, Drilled, Test- 
pumped, Water Quality tested, 

Solar powered at Kasau, 
Nakwijit - EndughWard 

Endugh - - 5,000,000.00   Not 
Yet 
started 

GOK 
and 
Donor 

BQs 
Preparation 
ongoing 
pending 
release of 
FLLoCA Funds 

ENVIRONMENT 

PROTECTION, 
WATER AND 

NATURAL 

RESOURCES 

Purchase of borehole repair 

materials for Kapchok Ward 

Kapchok - - 2,000,000.00   Not 
Yet 
started 

GOK 
and 
Donor 

BQs 
Preparation 
ongoing 
pending 
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          release of 

FLLoCA Funds 

ENVIRONMENT 

PROTECTION, 
WATER AND 

NATURAL 

RESOURCES 

Boreholes hydologically 

surveyed, licensed, Drilled, Test- 
pumped, Water Quality tested, 

Solar powered -Cheptumot- 

Kapchok Ward 

Kapchok - - 3,000,000.00   Not 
Yet 
started 

GOK 
and 
Donor 

BQs 
Preparation 
ongoing 
pending 
release of 
FLLoCA Funds 

ENVIRONMENT 

PROTECTION, 

WATER AND 
NATURAL 

RESOURCES 

Boreholes hydologically 

surveyed, licensed, Drilled, Test- 

pumped, Water Quality tested, 
Solar powered, smat tap installed 

at Kamketo - Kasei Ward 

Kasei - - 5,000,000.00   Not 
Yet 
started 

GOK 
and 
Donor 

BQs 
Preparation 
ongoing 
pending 
release of 
FLLoCA Funds 

ENVIRONMENT 

PROTECTION, 
WATER AND 

NATURAL 

RESOURCES 

Purchase of borehole repair 

materials for Kiwawa Ward 

Kiwawa - - 2,000,000.00   Not 
Yet 
started 

GOK 
and 
Donor 

BQs 
Preparation 
ongoing 
pending 
release of 
FLLoCA Funds 

ENVIRONMENT 

PROTECTION, 

WATER AND 
NATURAL 

RESOURCES 

Boreholes hydologically 

surveyed, licensed, Drilled, Test- 

pumped, Water Quality tested, 
Solar powered -Cheporon- 

Kiwawa Ward 

Kiwawa - - 3,000,000.00   Not 
Yet 
started 

GOK 
and 
Donor 

BQs 
Preparation 
ongoing 
pending 
release of 
FLLoCA Funds 

ENVIRONMENT 

PROTECTION, 
WATER AND 

NATURAL 

RESOURCES 

Purchase of borehole repair 

materials for Kodich Ward 

Kodich - - 2,000,000.00   Not 
Yet 
started 

GOK 
and 
Donor 

BQs 
Preparation 
ongoing 
pending 
release of 
FLLoCA Funds 

ENVIRONMENT 
PROTECTION, 

WATER AND 

NATURAL 
RESOURCES 

Boreholes hydologically 
surveyed, licensed, Drilled, Test- 

pumped, Water Quality tested, 

Solar powered and distribution at 
Surumben - Masol Ward 

Masol - - 5,000,000.00   Not 
Yet 
started 

GOK 
and 
Donor 

BQs 
Preparation 
ongoing 
pending 
release of 
FLLoCA Funds 
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ENVIRONMENT 

PROTECTION, 

WATER AND 
NATURAL 

RESOURCES 

Boreholes hydologically 

surveyed, licensed, Drilled, Test- 

pumped, Water Quality tested, 
Solar powered AT, TOTUM 

Secondary and Primary School- 

MNAGEI WARD 

Mnagei - - 5,000,000.00   Not 
Yet 
started 

GOK 
and 
Donor 

BQs 
Preparation 
ongoing 
pending 
release of 
FLLoCA Funds 

ENVIRONMENT 

PROTECTION, 
WATER AND 

NATURAL 

RESOURCES 

Boreholes hydologically 

surveyed, licensed, Drilled, Test- 
pumped, Water Quality tested, 

Solar powered and distribution at 

Katukmwok Village - Riwo 

Ward 

Riwo - - 5,000,000.00   Not 
Yet 
started 

GOK 
and 
Donor 

BQs 
Preparation 
ongoing 
pending 
release of 
FLLoCA Funds 

ENVIRONMENT 

PROTECTION, 

WATER AND 
NATURAL 

RESOURCES 

Solarization of Nasolot 

Borehole-Sekerr Ward 

Seker - - 3,000,000.00   Not 
Yet 
started 

GOK 
and 
Donor 

BQs 
Preparation 
ongoing 
pending 
release of 
FLLoCA Funds 

ENVIRONMENT 

PROTECTION, 
WATER AND 

NATURAL 

RESOURCES 

Boreholes hydologically 

surveyed, licensed, Drilled, Test- 
pumped, Water Quality tested, 

Solar powered and distribution at 

Jerusalem Girls - Sook Ward 

Sook - - 5,000,000.00   Not 
Yet 
started 

GOK 
and 
Donor 

BQs 
Preparation 
ongoing 
pending 
release of 
FLLoCA Funds 

ENVIRONMENT 
PROTECTION, 

WATER AND 

NATURAL 
RESOURCES 

Purchase of borehole repair 
materials for Suam Ward 

Suam - - 2,000,000.00   Not 
Yet 
started 

GOK 
and 
Donor 

BQs 
Preparation 
ongoing 
pending 
release of 
FLLoCA Funds 

ENVIRONMENT 

PROTECTION, 
WATER AND 

NATURAL 

RESOURCES 

Installation of Borehole with 

Solar Power and distribution at 
Kases ECDE- Suam Ward 

Suam - - 4,000,000.00   Not 
Yet 
started 

GOK 
and 
Donor 

BQs 
Preparation 
ongoing 
pending 
release of 
FLLoCA Funds 

ENVIRONMENT 
PROTECTION, 

WATER AND 

NATURAL 
RESOURCES 

Drilling and Installation of 
Borehole at Ortum Boys 

Seconadry School 

Batei - - 5,000,000.00   Not 
Yet 
started 

GOK 
and 
Donor 

BQs 
Preparation 
ongoing 
pending 
release of 
FLLoCA Funds 
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ENVIRONMENT 

PROTECTION, 

WATER AND 
NATURAL 

RESOURCES 

Boreholes hydologically 

surveyed, licensed, Drilled, Test- 

pumped, Water Quality tested, 
Solar powered -Lulunga- Kodich 

Ward 

Kodich - - 3,000,000.00   Not 
Yet 
started 

GOK 
and 
Donor 

BQs 
Preparation 
ongoing 
pending 
release of 
FLLoCA Funds 

ENVIRONMENT 

PROTECTION, 
WATER AND 

NATURAL 

RESOURCES 

Purchase of Tree Seedlings , 

Certified Seeds, Potting Tubes 
for Lelan Ward and distribute to 

youth groups, Women Groups 

and Institutions 

Lelan - - 5,000,000.00   Not 
Yet 
started 

GOK 
and 
Donor 

BQs 
Preparation 
ongoing 
pending 
release of 
FLLoCA Funds 

ENVIRONMENT 

PROTECTION, 

WATER AND 
NATURAL 

RESOURCES 

Purchase of Tree Seedlings , 

Certified Seeds, Potting Tubes 

for Batei Ward and distribute to 
youth groups, Women Groups 

and Institutions 

Batei - - 5,000,000.00   Not 
Yet 
started 

GOK 
and 
Donor 

BQs 
Preparation 
ongoing 
pending 
release of 
FLLoCA Funds 

ENVIRONMENT 

PROTECTION, 
WATER AND 

NATURAL 

RESOURCES 

Purchase of Tree Seedlings , 

Certified Seeds, Potting Tubes 
for Kapenguria Ward and 

distribute to youth groups, 

Women Groups and Institutions 

Kapenguri 

a 

- - 5,000,000.00   Not 
Yet 
started 

GOK 
and 
Donor 

BQs 
Preparation 
ongoing 
pending 
release of 
FLLoCA Funds 

ENVIRONMENT 
PROTECTION, 

WATER AND 

NATURAL 
RESOURCES 

Establishment of Tree Nursery- 
at Chepkonbdol-Sekerr Ward 

Sekerr - - 2,000,000.00   Not 
Yet 
started 

GOK 
and 
Donor 

BQs 
Preparation 
ongoing 
pending 
release of 
FLLoCA Funds 

ENVIRONMENT 

PROTECTION, 
WATER AND 

NATURAL 

RESOURCES 

Purchase of Tree Seedlings , 

Certified Seeds, Potting Tubes 
for Siyoi Ward and distribute to 

youth groups, Women Groups 

and Institutions 

Siyoi - - 5,000,000.00   Not 
Yet 
started 

GOK 
and 
Donor 

BQs 
Preparation 
ongoing 
pending 
release of 
FLLoCA Funds 

ENVIRONMENT 
PROTECTION, 

WATER AND 

NATURAL 
RESOURCES 

Purchase of Tree Seedlings , 
Certified Seeds, Potting Tubes 

for Tapach Ward and distribute 

to youth groups, Women Groups 
and Institutions 

Tapach - - 5,000,000.00   Not 
Yet 
started 

GOK 
and 
Donor 

BQs 
Preparation 
ongoing 
pending 
release of 
FLLoCA Funds 
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ENVIRONMENT 

PROTECTION, 

WATER AND 
NATURAL 

RESOURCES 

Purchase and Distribution of 

Water Tanks to institutions-All 

Wards 

All Wards - - 5,000,000.00   Not 
Yet 
started 

GOK 
and 
Donor 

BQs 
Preparation 
ongoing 
pending 
release of 
FLLoCA Funds 

ENVIRONMENT 

PROTECTION, 
WATER AND 

NATURAL 

RESOURCES 

Purchase and distribution of 

Range Cubes animal feeds to 
Vulnerable Wards to Drought 

Drought 

stricken 
wards 

- - 4,000,000.00   Not 
Yet 
started 

GOK 
and 
Donor 

BQs 
Preparation 
ongoing 
pending 
release of 
FLLoCA Funds 

ENVIRONMENT 

PROTECTION, 

WATER AND 
NATURAL 

RESOURCES 

Establishment of Bamboo and 

Indigenous Tree Nursery in CCU 

Office Headquarters 

Dept - - 5,000,000.00   Not 
Yet 
started 

GOK 
and 
Donor 

BQs 
Preparation 
ongoing 
pending 
release of 
FLLoCA Funds 

ENVIRONMENT 

PROTECTION, 
WATER AND 

NATURAL 

RESOURCES 

Construction of Forest Guards 

Houses and Watch Tower - 
Kamatira and Penon Fhorests 

Lelan, 

Chepareri 
a, 

Kapenguri 

a 

- - 5,000,000.00   Not 
Yet 
started 

GOK 
and 
Donor 

BQs 
Preparation 
ongoing 
pending 
release of 
FLLoCA Funds 

ENVIRONMENT 
PROTECTION, 

WATER AND 

NATURAL 
RESOURCES 

Protection of Ten Water Springs Ten 
Wards 

- - 5,000,000.00   Not 
Yet 
started 

GOK 
and 
Donor 

BQs 
Preparation 
ongoing 
pending 
release of 
FLLoCA Funds 

ENVIRONMENT 

PROTECTION, 
WATER AND 

NATURAL 

RESOURCES 

Purchase and Distribution of 

Mango Seedlings and Onion 
Seeds to farmers-Lomut Ward 

Lomut - - 5,000,000.00   Not 
Yet 
started 

GOK 
and 
Donor 

BQs 
Preparation 
ongoing 
pending 
release of 
FLLoCA Funds 

ENVIRONMENT 
PROTECTION, 

WATER AND 

NATURAL 
RESOURCES 

Purchase and Distribution of 
Mango Seedlings and Onion 

Seeds to farmers-Weiwei Ward 

Weiwei - - 5,000,000.00   Not 
Yet 
started 

GOK 
and 
Donor 

BQs 
Preparation 
ongoing 
pending 
release of 
FLLoCA Funds 
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ENVIRONMENT 

PROTECTION, 

WATER AND 
NATURAL 

RESOURCES 

Installation of Weather Station at 

CCU Headquarters 

CCU - - 2,000,000.00   Not 
Yet 
started 

GOK 
and 
Donor 

BQs 
Preparation 
ongoing 
pending 
release of 
FLLoCA Funds 

ENVIRONMENT 

PROTECTION, 
WATER AND 

NATURAL 

RESOURCES 

Purchase and Distribution of 

Solar Panels to Vulnerable 
Households and Manyattas 

Some 

wards 

- - 5,000,000.00   Not 
Yet 
started 

GOK 
and 
Donor 

BQs 
Preparation 
ongoing 
pending 
release of 
FLLoCA Funds 

 
ENVIRONMENT 

PROTECTION, 

WATER AND 
NATURAL 

RESOURCES 

DRILLING OF BOREHOLE AT 

NAGWOILAP VILLAGE - 

ALALE WAR 

Alale   2,000,000.00    

 

 
 

 
Not started 

GOK  

 

 
 

BQs being 
prepared 

 
ENVIRONMENT 

PROTECTION, 
WATER AND 

NATURAL 
RESOURCES 

REHABILITATION OF 

KATICH BOREHOLE-ALALE 
WARD 

Alale   850,000.00    
 

 

 

 
Not started 

GOK BQs being 
prepared 

 
ENVIRONMENT 

PROTECTION, 

WATER AND 
NATURAL 
RESOURCES 

INSTALATION OF 

KAPANYIRIT BOREHOLE - 
KAPCHOK WARD 

Kaochok   500,000.00    

 

 
 

 
Not started 

GOK BQs being 
prepared 

 
ENVIRONMENT 

PROTECTION, 
WATER AND 

NATURAL 
RESOURCES 

REPAIR OF APLIEP SOLAR 
BOREHOLE-KIWAWA WARD 

Kiwawa   1,000,000.00    

 

 
 

 
Not started 

GOK BQs being 
prepared 

 
ENVIRONMENT 
PROTECTION, 

WATER AND 

NATURAL 
RESOURCES 

DRILLING OF CHEPORON 

BOREHOLE - KIWAWA 

WARD (ROLLOVER) 

Kiwawa   2,000,000.00    

 

 
 

 
Not started 

GOK BQs being 
prepared 

 
ENVIRONMENT 

PROTECTION, 
WATER AND 

NATURAL 
RESOURCES 

CONSTRUCTION OF 
LUTUPOI WATER INTAKE 

AND WATER TANK-LELAN 

WARD 

Lelan   500,000.00    

 

 
 

 
Not started 

GOK BQs being 
prepared 



Page | 169 
 

 
 

ENVIRONMENT 

PROTECTION, 

WATER AND 
NATURAL 
RESOURCES 

 
 

Purchase and Supply of Water 

Tank for MANIAN PRIMARY 
SCHOOL 10,000Ltrs-LELAN 
WARD(ROLLOVER) 

 

 

 

 

Lelan 

  100,000.00    
 

 

 

 
Not started 

GOK BQs being 
prepared 

 
ENVIRONMENT 

PROTECTION, 

WATER AND 
NATURAL 

RESOURCES 

 

 

 

DRILLING OF BOREHOLE AT 

LOCHIO-RIWO WARD 

 

 

 

 

Riwo 

  2,000,000.00    
 

 

 

 
Not started 

GOK BQs being 
prepared 

 
ENVIRONMENT 

PROTECTION, 
WATER AND 

NATURAL 
RESOURCES 

SPRING PROTECTION AT 

BAPTIST AREA -MNAGEI 
WARD 

Mnagei   499,900.00    

 

 
 

 
Not started 

GOK BQs being 
prepared 

 
ENVIRONMENT 
PROTECTION, 

WATER AND 

NATURAL 
RESOURCES 

REHABILITATION OF ORWA 

WATER PROJECT - SEKERR 

Sekerr   500,000.00    

 

 
 

 
Not started 

GOK BQs being 
prepared 

 
ENVIRONMENT 
PROTECTION, 

WATER AND 
NATURAL 
RESOURCES 

KONGOT TREE NURSERY - 

SOOK WARD 

Sook   500,000.00    

 
 

 

 
Not started 

GOK BQs being 
prepared 

 
ENVIRONMENT 

PROTECTION, 

WATER AND 
NATURAL 
RESOURCES 

 

 

 

KACHAMBILWA SUB- 

SURFACE DAM-RIWO WARD 

Riwo   600,000.00    

 
 

 

 
Not started 

GOK BQs being 
prepared 

 
ENVIRONMENT 

PROTECTION, 

WATER AND 
NATURAL 
RESOURCES 

 
 

DRILLING OF KATUKURI 

BOREHOLE -ALALE WARD 

 

 
Alale 

   

 
1,200,000 

   
 

 

 

 
Not started 

GOK BQs being 
prepared 

 
ENVIRONMENT 
PROTECTION, 

WATER AND 

NATURAL 
RESOURCES 

 
INSTALLATION OF SOLAR 

AT NAGWOILAP BOREHOLE 
- ALALE WARD 

 

 
Alale 

   

 
2,200,000 

   

 
 

 

 
Not started 

GOK BQs being 
prepared 
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ENVIRONMENT 

PROTECTION, 

WATER AND 
NATURAL 
RESOURCES 

REPAIR OF LOKITONYALA 

SOLAR BOREHOLE AND 

PURCHASE OF 10,000 ltrs 
WATER TANK - ALALE 

WARD 

 

 
Alale 

   

 
500,000 

   
 

 

 

 
Not started 

GOK BQs being 
prepared 

 
ENVIRONMENT 

PROTECTION, 

WATER AND 
NATURAL 

RESOURCES 

 
REPAIR OF KAMURUNYANG 

SOLAR BOREHOLE - ALALE 
WARD 

 

 
Alale 

   

 
400,000 

   
 

 

 

 
Not started 

GOK BQs being 
prepared 

 
ENVIRONMENT 

PROTECTION, 
WATER AND 

NATURAL 
RESOURCES 

 
SOLAR INSTALLATION AT 

CHEPOSEKOGH BOREHOLE- 

ALALE WARD 

 

 
Alale 

   

 
2,000,000 

   

 

 
 

 
Not started 

GOK BQs being 
prepared 

 
ENVIRONMENT 
PROTECTION, 

WATER AND 

NATURAL 
RESOURCES 

REPAIR OF 
BOREHOLES(LOLEPON,LOD 

ONY,NAUYAPONG 1 & 

2,ORON AND KAPTUKEN)- 
ALALE WARD 

 

 
Alale 

   

 
500,000 

   

 

 
 

 
Not started 

GOK BQs being 
prepared 

 
ENVIRONMENT 
PROTECTION, 

WATER AND 
NATURAL 
RESOURCES 

 
REPAIR AND FENCING AT 
AKIRIAMET BOREHOLE IN- 

ALALE WARD 

 

 
Alale 

   

 
1,000,000 

   

 
 

 

 
Not started 

GOK BQs being 
prepared 

 
ENVIRONMENT 

PROTECTION, 

WATER AND 
NATURAL 
RESOURCES 

 
 

REPAIR OF REMOI 

BOREHOLE-ALALE WARD 

 

 
Alale 

   

 
700,000 

   

 
 

 

 
Not started 

GOK BQs being 
prepared 

 
ENVIRONMENT 

PROTECTION, 

WATER AND 
NATURAL 
RESOURCES 

 
 

DRILLING OF BOREHOLE 

NAGWOILAP-ALALE WARD 

 

 
Alale 

   

 
- 

   
 

 

 

 
Not started 

GOK BQs being 
prepared 

 
ENVIRONMENT 
PROTECTION, 

WATER AND 

NATURAL 
RESOURCES 

 
PURCHASE OF WATER 

TANKS IN SUPPORT OF 50 

HOUSEHOLDS-ALALE 
WARD 

 

 
Alale 

   

 
1,000,000 

   

 
 

 

 
Not started 

GOK BQs being 
prepared 
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ENVIRONMENT 

PROTECTION, 

WATER AND 
NATURAL 
RESOURCES 

 
PURCHASE OF TREE 

SEEDLINGS FROM 

CHEMNGOROR TREE 
NURSERY- BATEI WARD 

 

 
Batei 

   

 
500,000 

   
 

 

 

 
Not started 

GOK BQs being 
prepared 

 
ENVIRONMENT 

PROTECTION, 

WATER AND 
NATURAL 

RESOURCES 

 
REPAIR OF ORTUM GIRLS 

PRIMARY BOREHOLE-BATEI 
WARD 

 

 
Batei 

   

 
300,000 

   
 

 

 

 
Not started 

GOK BQs being 
prepared 

 
ENVIRONMENT 

PROTECTION, 
WATER AND 

NATURAL 
RESOURCES 

 
CONSTRUCTION OF SUB- 

SURFACE DAM AT SUKUT- 

BATEI WARD 

 

 
Batei 

   

 
1,000,000 

   

 

 
 

 
Not started 

GOK BQs being 
prepared 

 
ENVIRONMENT 
PROTECTION, 

WATER AND 

NATURAL 
RESOURCES 

 
PURCHASE AND SUPPLY OF 
10,000Ltrs HYBRID WATER 

TANKS ACROSS THE WARD 
- BATEI WARD 

 

 
Batei 

   

 
2,200,000 

   

 

 
 

 
Not started 

GOK BQs being 
prepared 

 
ENVIRONMENT 
PROTECTION, 

WATER AND 
NATURAL 
RESOURCES 

 
PURCHASE AND SUPPLY OF 

TREE SEEDINGS TO YOUTH 

GROUPS AND SCHOOLS- 
CHEPARERIA WARD 

 
 

Chepareri 
a 

   

 
1,000,000 

   

 
 

 

 
Not started 

GOK BQs being 
prepared 

 
ENVIRONMENT 

PROTECTION, 

WATER AND 
NATURAL 
RESOURCES 

 
PLELAKAN PIPING OF 

WATER KINDO – 

LILIMARENG TO SCHOOLS-- 
CHEPARERIA WARD 

 
 

Chepareri 

a 

   

 
1,000,000 

   

 
 

 

 
Not started 

GOK BQs being 
prepared 

 
ENVIRONMENT 

PROTECTION, 

WATER AND 
NATURAL 
RESOURCES 

 
PURCHASE AND SUPPLY OF 

WATER PIPES TO 
CHEPARERIA WARD - 

CHEPARERIA WARD 

 
 

Chepareri 

a 

   

 
2,000,000 

   
 

 

 

 
Not started 

GOK BQs being 
prepared 

 
ENVIRONMENT 
PROTECTION, 

WATER AND 

NATURAL 
RESOURCES 

 
PURCHASE OF METAL 

WATER TANK FOR 

KAPKITONY BOREHOLE- 
CHEPARERIA WARD 

 
 

Chepareri 

a 

   

 
800,000 

   

 
 

 

 
Not started 

GOK BQs being 
prepared 
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ENVIRONMENT 

PROTECTION, 

WATER AND 
NATURAL 
RESOURCES 

 
PURCHASE OF LAND FOR 

DAM SUKAIT 

CONSTRUCTION-- 
CHEPARERIA WARD 

 
 

Chepareri 

a 

   

 
1,200,000 

   
 

 

 

 
Not started 

GOK BQs being 
prepared 

 
ENVIRONMENT 

PROTECTION, 

WATER AND 
NATURAL 

RESOURCES 

 
DRILLING OF STEN TUNOYO 

BOREHOLE AND UPGRADE 
TO SOLAR POWER-ENDUGH 

WARD 

 

 
Endugh 

   

 
- 

   
 

 

 

 
Not started 

GOK BQs being 
prepared 

 
ENVIRONMENT 

PROTECTION, 
WATER AND 

NATURAL 
RESOURCES 

 
PURCHASE AND SUPPLY OF 

BOREHOLE MATERIALS - 

ENDUGH WARD 

 

 
Endugh 

   

 
1,500,000 

   

 

 
 

 
Not started 

GOK BQs being 
prepared 

 
ENVIRONMENT 
PROTECTION, 

WATER AND 

NATURAL 
RESOURCES 

 
PURCHASE OF 12 SOLAR 
PANELS ( 275 

Watts,Motor,Pump and Tank) - 

KAPCHOK WARD 

 

 
Kapchok 

   

 
1,500,000 

   

 

 
 

 
Not started 

GOK BQs being 
prepared 

 
ENVIRONMENT 
PROTECTION, 

WATER AND 
NATURAL 
RESOURCES 

CONSTRUCTION OF 

ABEYON WATER PROJECT 

AND PIPING TO NAPITIRO 

DISPENSARY AND 
NAPITIRO PRI. SCHOOL - 
KAPCHOK WARD 

 

 
Kapchok 

   

 
2,000,000 

   

 
 

 

 
Not started 

GOK BQs being 
prepared 

 
ENVIRONMENT 

PROTECTION, 

WATER AND 
NATURAL 
RESOURCES 

 
DRILLING OF AKOREE 
BOREHOLE - KAPCHOK 

WARD 

 

 
Kapchok 

   

 
- 

   

 
 

 

 
Not started 

GOK BQs being 
prepared 

 
ENVIRONMENT 

PROTECTION, 

WATER AND 
NATURAL 
RESOURCES 

 
DRILLING OF MADING 

BOREHOLE - KAPCHOK 

WARD 

 

 
Kapchok 

   

 
2,000,000 

   
 

 

 

 
Not started 

GOK BQs being 
prepared 

 
ENVIRONMENT 
PROTECTION, 

WATER AND 

NATURAL 
RESOURCES 

 
DRILLING OF ATEKER 

BOREHOLE - KAPCHOK 

WARD 

 

 
Kapchok 

   

 
2,000,000 

   

 
 

 

 
Not started 

GOK BQs being 
prepared 
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ENVIRONMENT 

PROTECTION, 

WATER AND 
NATURAL 
RESOURCES 

 
PURCHASE OF SOLAR PUMP 

AND CONTROLLERS - 

KAPCHOK WARD 

 

 
Kapchok 

   

 
1,000,000 

   
 

 

 

 
Not started 

GOK BQs being 
prepared 

 
ENVIRONMENT 

PROTECTION, 

WATER AND 
NATURAL 

RESOURCES 

 
UPGRADING CHEPKECHIR 

TO SOLAR BORE HOLE - 
KAPENGURIA WARD 

 
 

Kapengur 

ia 

   

 
2,000,000 

   
 

 

 

 
Not started 

GOK BQs being 
prepared 

 
ENVIRONMENT 

PROTECTION, 
WATER AND 

NATURAL 
RESOURCES 

 
DRILLING OF BORE HOLE 

AT KOMOL- KAPENGURIA 

WARD 

 
 

Kapengur 

ia 

   

 
2,000,000 

   

 

 
 

 
Not started 

GOK BQs being 
prepared 

 
ENVIRONMENT 
PROTECTION, 

WATER AND 

NATURAL 
RESOURCES 

 
SUPPLY OF BOREHOLE 

REPAIR MATERIALS-KASEI 
WARD 

 

 
Kasei 

   

 
- 

   

 

 
 

 
Not started 

GOK BQs being 
prepared 

 
ENVIRONMENT 
PROTECTION, 

WATER AND 
NATURAL 
RESOURCES 

 
 

REPAIR OF BOREHOLES- 
KASEI WARD 

 

 
Kasei 

   

 
- 

   

 
 

 

 
Not started 

GOK BQs being 
prepared 

 
ENVIRONMENT 

PROTECTION, 

WATER AND 
NATURAL 
RESOURCES 

 
UPGRADING OF KASEI 
BOREHOLE TO SOLAR 

POWERED -KASEI WARD 

 

 
Kasei 

   

 
2,000,000 

   

 
 

 

 
Not started 

GOK BQs being 
prepared 

 
ENVIRONMENT 

PROTECTION, 

WATER AND 
NATURAL 
RESOURCES 

 
SUPPLY OF BOREHOLE 

DRILLING MATERIALS FOR 
KONGAI BOREHOLE-KASEI 

WARD 

 

 
Kasei 

   

 
1,000,000 

   
 

 

 

 
Not started 

GOK BQs being 
prepared 

 
ENVIRONMENT 
PROTECTION, 

WATER AND 

NATURAL 
RESOURCES 

 
CONSTRUCTION OF SAND 

DAM AT KACHARETA- 

KIWAWA WARD- KIWAWA 
WARD 

 

 
Kiwawa 

   

 
500,000 

   

 
 

 

 
Not started 

GOK BQs being 
prepared 
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ENVIRONMENT 

PROTECTION, 

WATER AND 
NATURAL 
RESOURCES 

 
CONSTRUCTION OF SAND 

DAM AT KAINGENY- 

KIWAWA WARD 

 
 

KiwawaK 

iwawa 

   

 
500,000 

   
 

 

 

 
Not started 

GOK BQs being 
prepared 

 
ENVIRONMENT 

PROTECTION, 

WATER AND 
NATURAL 

RESOURCES 

 
REPAIR OF WASAT AND 

NAKIRERIT BOREHOLES- 
KIWAWA WARD 

 

 
Kiwawa 

   

 
500,000 

   
 

 

 

 
Not started 

GOK BQs being 
prepared 

 
ENVIRONMENT 

PROTECTION, 
WATER AND 

NATURAL 
RESOURCES 

 
DRILLING OF BOREHOLE 

AND INSTALLATION OF 
HAND PUMP AT NAKUSE - 

KIWAWA WARD 

 

 
Kiwawa 

   

 
2,500,000 

   

 

 
 

 
Not started 

GOK BQs being 
prepared 

 
ENVIRONMENT 
PROTECTION, 

WATER AND 

NATURAL 
RESOURCES 

 
DRILLING OF BOREHOLE 
AND INSTALLATION OF 

HAND PUMP AT KALODEKE- 

KIWAWA WARD 

 

 
Kiwawa 

   

 
2,500,000 

   

 

 
 

 
Not started 

GOK BQs being 
prepared 

 
ENVIRONMENT 
PROTECTION, 

WATER AND 
NATURAL 
RESOURCES 

 
CONSTRUCTION OF SAND 
DAM AT KAIBONG - 

KIWAWA WARD 

 

 
Kiwawa 

   

 
800,000 

   

 
 

 

 
Not started 

GOK BQs being 
prepared 

 
ENVIRONMENT 

PROTECTION, 

WATER AND 
NATURAL 
RESOURCES 

 
REPAIR OF LOKICHAR 
,NAKWAPUO 

,LOMADA,ADADAT 
BOREHOLE- KODICH WARD 

 

 
Kodich 

   

 
600,000 

   

 
 

 

 
Not started 

GOK BQs being 
prepared 

 
ENVIRONMENT 

PROTECTION, 

WATER AND 
NATURAL 
RESOURCES 

 
CONSTRUCTION OF SAND 

DAM AT ADADAT -KODICH 

WARD 

 

 
Kodich 

   

 
700,000 

   
 

 

 

 
Not started 

GOK BQs being 
prepared 

 
ENVIRONMENT 
PROTECTION, 

WATER AND 

NATURAL 
RESOURCES 

 
CONSTRUCTION OF WATER 

PAN AT RERETIANG- 

KODICH WARD 

 

 
Kodich 

   

 
3,000,000 

   

 
 

 

 
Not started 

GOK BQs being 
prepared 
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ENVIRONMENT 

PROTECTION, 

WATER AND 
NATURAL 
RESOURCES 

 
 

REPAIR OF OROWO MUSLIM 

BOREHOLE- KODICH WARD 

 

 
Kodich 

   

 
- 

   
 

 

 

 
Not started 

GOK BQs being 
prepared 

 
ENVIRONMENT 

PROTECTION, 

WATER AND 
NATURAL 

RESOURCES 

 
 

DRILLING OF BOREHOLE AT 

APRIKI- KODICH WARD 

 

 
Kodich 

   

 
2,800,000 

   
 

 

 

 
Not started 

GOK BQs being 
prepared 

 
ENVIRONMENT 

PROTECTION, 
WATER AND 

NATURAL 
RESOURCES 

 
 

DESILTING OF OROLWO 

DAM- KODICH WARD 

 

 
Kodich 

   

 
1,500,000 

   

 

 
 

 
Not started 

GOK BQs being 
prepared 

 
ENVIRONMENT 
PROTECTION, 

WATER AND 

NATURAL 
RESOURCES 

 
CONSTRUCTION OF SAND 

DAM AT KAPUL RIVER - 
KODICH WARD 

 

 
Kodich 

   

 
700,000 

   

 

 
 

 
Not started 

GOK BQs being 
prepared 

 
ENVIRONMENT 
PROTECTION, 

WATER AND 
NATURAL 
RESOURCES 

EQUIPING OF LULUNGA 

BOREHOLE AND PURCHASE 

OF BOREHOLE REPAIR 
MATERIALS - KODICH 

WARD 

 

 
Kodich 

   

 
800,000 

   

 
 

 

 
Not started 

GOK BQs being 
prepared 

 
ENVIRONMENT 

PROTECTION, 

WATER AND 
NATURAL 
RESOURCES 

 
 

REPAIR OF WATER INTAKE 
AND PIPING PLALANG 

WATER PROJECT- LELAN 
WARD 

 

 
Lelan 

   

 

 

 

700,000 

   

 
 

 

 
Not started 

GOK BQs being 
prepared 

 
ENVIRONMENT 

PROTECTION, 

WATER AND 
NATURAL 
RESOURCES 

 
 

CONSTRUCTION OF 

CHEPTORUK-PYAPUS- 
KAPKAI WATER SUPPLY IN 
LELAN WARD 

 

 
Tapach 

   

 

 

 

600,000 

   
 

 

 

 
Not started 

GOK BQs being 
prepared 

 
ENVIRONMENT 
PROTECTION, 

WATER AND 

NATURAL 
RESOURCES 

 
 

CONSTRUCTION AND 

PIPING WATER TO 
CHEPUNGON DISPENSARY- 
LELAN WARD 

 

 
Lelan 

   

 

 

 

- 

   

 
 

 

 
Not started 

GOK BQs being 
prepared 
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ENVIRONMENT 

PROTECTION, 

WATER AND 
NATURAL 
RESOURCES 

 
 

CONSTRUCTION AND 

PIPING OF KACHEPKET 
WATER SUPPLY-LELAN 
WARD 

 

 
Lelan 

   

 

 

 

1,000,000 

  Not started GOK BQs being 
prepared 

 
ENVIRONMENT 

PROTECTION, 

WATER AND 
NATURAL 

RESOURCES 

 

 
 

PIPPING OF WATER TO 
CHEPKONO DISPENSARY- 

LELAN WARD 

 

 
Lelan 

   

 

 

 

- 

  Not started GOK BQs being 
prepared 

 
ENVIRONMENT 

PROTECTION, 
WATER AND 

NATURAL 
RESOURCES 

CONSTRUCTION OF 

SONGWO-CHEPAYWAT- 
KORORA-CHESTA-PARKINO 

WATER PROJECT -LOMUT 

WARD 

 

 
Lomut 

   

 
2,000,000 

  Not started GOK BQs being 
prepared 

 
ENVIRONMENT 
PROTECTION, 

WATER AND 

NATURAL 
RESOURCES 

 
CONSTRUCTION AND 
PIPING OF WATER AT 

MARANSA-KAUK WATER 

SUPPLY -LOMUT WARD 

 

 
Lomut 

   

 
2,000,000 

  Not started GOK BQs being 
prepared 

 
ENVIRONMENT 
PROTECTION, 

WATER AND 
NATURAL 
RESOURCES 

 
CONSTRUCTION AND 

PIPING OF WATER PROJECT 

AT EMPOGH- KASAMUGH - 
SUKUK-LOMUT WARD 

 

 
Lomut 

   

 
1,000,000 

  Not started GOK BQs being 
prepared 

 
ENVIRONMENT 

PROTECTION, 

WATER AND 
NATURAL 
RESOURCES 

CONSTRUCTION AND 

PIPING OF WATER PROJECT 

AT CHEMURLOKOTYO- 

TANYINGWAN-LOMUT 
WARD 

 

 
Lomut 

   

 
1,000,000 

  Not started GOK BQs being 
prepared 

 
ENVIRONMENT 

PROTECTION, 

WATER AND 
NATURAL 
RESOURCES 

CONSTRUCTION OF A 

WATER TROUGH FOR 

ANIMALS AT AKULO 
WATER SPRING- MASOL 

WARD- MASOL WARD 

 

 
Masol 

   

 
- 

  Not started GOK BQs being 
prepared 

 
ENVIRONMENT 
PROTECTION, 

WATER AND 

NATURAL 
RESOURCES 

 
EXTENSION OF PIPED 

WATER FROM KANGORIA 

VILLAGE TO ORON ECDE - 
MASOL WARD 

 

 
Masol 

   

 
300,000 

  Not started GOK BQs being 
prepared 
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ENVIRONMENT 

PROTECTION, 

WATER AND 
NATURAL 
RESOURCES 

 
PROCUREMENT OF TREE 

SEEDLINGS TO FARMERS- 

MNAGEI WARD 

 

 
Mnagei 

   

 
- 

  Not started GOK BQs being 
prepared 

 
ENVIRONMENT 

PROTECTION, 

WATER AND 
NATURAL 

RESOURCES 

 
INSTALLATION OF SOLAR 

PANEL FOR KISHAUNET 
CENTRE BOREHOLE - 

MNAGEI WARD 

 

 
Mnagei 

   

 
2,000,000 

  Not started GOK BQs being 
prepared 

 
ENVIRONMENT 

PROTECTION, 
WATER AND 

NATURAL 
RESOURCES 

 
 

KERINGET WATER PIPING 

PROJECT-MNAGEI WARD 

 

 
Mnagei 

   

 
2,000,000 

  Not started GOK BQs being 
prepared 

 
ENVIRONMENT 
PROTECTION, 

WATER AND 

NATURAL 
RESOURCES 

 
SUPPLY OF WATER PIPES 

TO MNAGEI WATER 
PROJECTS - MNAGEI WARD 

 

 
Mnagei 

   

 
1,000,000 

  Not started GOK BQs being 
prepared 

 
ENVIRONMENT 
PROTECTION, 

WATER AND 
NATURAL 
RESOURCES 

 
INTAKE PROTECTION 

WORKS FOR CHEPOSAIT 

WATER PROJECT - MNAGEI 
WARD 

 
 

MnageiM 
nagei 

   

 
400,000 

  Not started GOK BQs being 
prepared 

 
ENVIRONMENT 

PROTECTION, 

WATER AND 
NATURAL 
RESOURCES 

 
PURCHASE OF BORE HOLE 
REPAIR TOOLS- MNAGEI 

WARD 

 

 
Mnagei 

   

 
400,000 

  Not started GOK BQs being 
prepared 

 
ENVIRONMENT 

PROTECTION, 

WATER AND 
NATURAL 
RESOURCES 

 
PURCHASE AND SUPPLY OF 

BOREHOLE MATERIALS- 

MNAGEI WARD 

 

 
Mngaei 

   

 
900,000 

  Not started GOK BQs being 
prepared 

 
ENVIRONMENT 
PROTECTION, 

WATER AND 

NATURAL 
RESOURCES 

 
PROTECTION OF SPRING 

WATER AT MBOGHOU IN 

KANGILIKWAN- MNAGEI 
WARD 

 

 
Mnagei 

   

 
400,000 

  Not started GOK BQs being 
prepared 



Page | 178 
 

 
 

ENVIRONMENT 

PROTECTION, 

WATER AND 
NATURAL 
RESOURCES 

 
PIPING OF WATER FROM 

MAIN BOREHOLE -CENTRE- 

KAITUKUM -RIWO WARD 

 

 
Riwo 

   

 
1,000,000 

  Not started GOK BQs being 
prepared 

 
ENVIRONMENT 

PROTECTION, 

WATER AND 
NATURAL 

RESOURCES 

 
WATER PIPING OF WATER 

FROM MAIN TO LOKNA 
CENTRE - RIWO WARD 

Riwo    

 
1,000,000 

  Not started GOK BQs being 
prepared 

 
ENVIRONMENT 

PROTECTION, 
WATER AND 

NATURAL 
RESOURCES 

 
WATER PIPING OF WATER 

FROM THE HILL TO 
VILLAGE POOLE- RIWO 

WARD 

Riwo    

 
1,000,000 

  Not started GOK BQs being 
prepared 

 
ENVIRONMENT 
PROTECTION, 

WATER AND 

NATURAL 
RESOURCES 

 
CONSTRUCTIONOF 
SUBSURFACE DAM 

NAPWANGITIANG- RIWO 

WARD 

Riwo    

 
1,000,000 

  Not started GOK BQs being 
prepared 

 
ENVIRONMENT 
PROTECTION, 

WATER AND 
NATURAL 
RESOURCES 

 
PURCHASE OF MONEY 
MAKER PUMPS - RIWO 

WARD 

Riwo    

 
2,000,000 

  Not started GOK BQs being 
prepared 

 
ENVIRONMENT 

PROTECTION, 

WATER AND 
NATURAL 
RESOURCES 

 
PURCHASE AND SUPPLY OF 
WATER TANKS ACROSS THE 

WARD - SEKERR WARD 

 

 
Sekerr 

   

 
1,000,000 

  Not started GOK BQs being 
prepared 

 
ENVIRONMENT 

PROTECTION, 

WATER AND 
NATURAL 
RESOURCES 

 
PIPING OF TAMAKARU 

WATER PROJECT FROM 
COSATAL TO TAMAKRAU - 

SEKERR WARD 

Sekerr    

 
1,500,000 

  Not started GOK BQs being 
prepared 

 
ENVIRONMENT 
PROTECTION, 

WATER AND 

NATURAL 
RESOURCES 

 
COMPLETION OF MTELO - 

KACHESOIT WATER 

PROJECT - SEKERR WARD 

Sekerr    

 
1,000,000 

  Not started GOK BQs being 
prepared 
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ENVIRONMENT 

PROTECTION, 

WATER AND 
NATURAL 
RESOURCES 

SUPPLY OF TREE 

SEEDLINGS AND POTTING 

TUBES TO SUPPORT 
YOUTH,WOMEN,SCHOOLS 

AND PWD - SEKERR WARD 

Sekerr    

 
1,700,000 

  Not started GOK BQs being 
prepared 

 
ENVIRONMENT 

PROTECTION, 

WATER AND 
NATURAL 

RESOURCES 

 
DRILLING OF A BORE HOLE 

AT NASOLOT- SEKKER 
WARD 

Sekerr    

 
2,200,000 

  Not started GOK BQs being 
prepared 

 
ENVIRONMENT 

PROTECTION, 
WATER AND 

NATURAL 
RESOURCES 

INSTALLATION OF SOLAR 

PANELS, WATER TANK AND 
PIPING OF WATER TO 

KAPCHILA PRIMARY 

SCHOOL-SIYOI WARD 

 

 
Siyoi 

   

 
2,000,000 

  Not started GOK BQs being 
prepared 

 
ENVIRONMENT 
PROTECTION, 

WATER AND 

NATURAL 
RESOURCES 

INSTALLATION OF SOLAR 
PANELS AND PIPING OF 

WATER TO SIYOI 

SECONDARY, PRIMARY 
AND SIYOI CENTRE-SIYOI 
WARD 

Siyoi    

 
2,000,000 

  Not started GOK BQs being 
prepared 

 
ENVIRONMENT 
PROTECTION, 

WATER AND 
NATURAL 
RESOURCES 

 
CONSTRUCTION OF WATER 

INTAKE AT KAIBOS 

SECONDARY SCHOOL-SIYOI 
WARD 

Siyoi    

 
500,000 

  Not started GOK BQs being 
prepared 

 
ENVIRONMENT 

PROTECTION, 

WATER AND 
NATURAL 
RESOURCES 

 
COMPLETION OF 
KIPKORINYA WATER 

PROJECT-SIYOI WARD 

Siyoi    

 
- 

  Not started GOK BQs being 
prepared 

 
ENVIRONMENT 

PROTECTION, 

WATER AND 
NATURAL 
RESOURCES 

 
CONSTRUCTION OF WATER 

INTAKE AT KWA 
WANYONYI SPRING IN 

CHOROK ‘A’-SIYOI WARD 

Siyoi    

 
500,000 

  Not started GOK BQs being 
prepared 

 
ENVIRONMENT 
PROTECTION, 

WATER AND 

NATURAL 
RESOURCES 

 
PURCHASE OF POOTING 

TUBES FOR LOPOIN- 

KASIMOTWO TREE 
NURSERY -SOOK WARD 

 

 
Sook 

   

 
1,500,000 

  Not started GOK BQs being 
prepared 
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ENVIRONMENT 

PROTECTION, 

WATER AND 
NATURAL 
RESOURCES 

 
DRILLING OF BOREHOLE AT 

KAPTARIN-ASILONG- SUAM 

WARD 

 

 
Suam 

   

 
2,100,000 

  Not started GOK BQs being 
prepared 

 
ENVIRONMENT 

PROTECTION, 

WATER AND 
NATURAL 

RESOURCES 

 
UPGRADING OF LOKII- 

LOSIYWAT BOREHOLE TO 
SOLAR POWERED-SUAM 

WARD 

Suam    

 
2,300,000 

  Not started GOK BQs being 
prepared 

 
ENVIRONMENT 

PROTECTION, 
WATER AND 

NATURAL 
RESOURCES 

 
UPGRADING OF NAKUYEN 

CENTRE BOREHOLE TO 
SOLAR POWERED - SUAM 

WARD 

Suam    

 
- 

  Not started GOK BQs being 
prepared 

 
ENVIRONMENT 
PROTECTION, 

WATER AND 

NATURAL 
RESOURCES 

 
 

DRILLING OF BOREHOLE AT 

KASES ECDE - SUAM WARD 

Suam    

 
2,300,000 

  Not started GOK BQs being 
prepared 

 
ENVIRONMENT 
PROTECTION, 

WATER AND 
NATURAL 
RESOURCES 

 
UPGRADING OF 

KOKWOLIKWON -KARON 

BOREHOLE TO SOLAR 
POWERED -SUAM WARD 

Suam    

 
2,300,000 

  Not started GOK BQs being 
prepared 

 
ENVIRONMENT 

PROTECTION, 

WATER AND 
NATURAL 
RESOURCES 

 
UPGRADING OF KINGISIA- 

KOPULIO BOREHOLE TO 

SOLAR POWERED - SUAM 
WARD 

 

 
Suam 

   

 
2,300,000 

  Not started GOK BQs being 
prepared 

 

 

 

 
ENVIRONMENT 

PROTECTION, 

WATER AND 
NATURAL 
RESOURCES 

PURCHASE AND 

DISTRIBUTION OF TREE 
SEEDLINGS TO FARMERS 

FROM PTOP TAPASS 

CULTURAL GROUP TREE 
NURSARY,NYARKULIAN 

YOUTH GROUP TREE 

NURSARY ,KAIPAWIS ELITE 
YOUTH GROUP TREE 
NURSERY-TAPACH WARD 

 

 

 

 
Tapach 

   

 

 

 
2,000,000 

  Not started GOK BQs being 
prepared 
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ENVIRONMENT 

PROTECTION, 

WATER AND 

NATURAL 
RESOURCES 

CONSTRUCTION OF 

WATER SUPPLYTO TAPACH 

HEALTH FACILITY,TAPACH 
SECONDARY SCHOOL 
,TAPACH PRIMARY AND 

TAPACH MARKET -TAPACH 
WARD 

 

 

Tapach 

   

 

1,500,000 

  Not started GOK BQs being 
prepared 

 

ENVIRONMENT 

PROTECTION, 

WATER AND 
NATURAL 
RESOURCES 

PURCHASE AND SUPPLY OF 

WATER PIPES TO ROSOMA 

WATER PROJECT, ST. 
PADUA SINA SECONDARY 

SCHOOL AND LULWOI ECDE 

WATER PROJECT-TAPACH 
WARD 

 

 

Suam 

   

 

2,500,000 

  Not started GOK BQs being 
prepared 

 
ENVIRONMENT 

PROTECTION, 
WATER AND 

NATURAL 
RESOURCES 

REPAIR AND 

MAINTAINANCE OF PIPED 
WATER AT LUTUPOGH- 

TAKAR DISPENSARY- 

WEIWEI WARD 

 

 
Weiwei 

   

 
500,000 

  Not started GOK BQs being 
prepared 

 
ENVIRONMENT 
PROTECTION, 

WATER AND 

NATURAL 
RESOURCES 

FENCING AND 
CONSTRUCTION OF WATER 

TROUGH AT SOKOPET 

WATER POINT -WEIWEI 
WARD 

 

 
Weiwei 

   

 
500,000 

  Not started GOK BQs being 
prepared 

 
ENVIRONMENT 
PROTECTION, 

WATER AND 
NATURAL 
RESOURCES 

 
DESILTING AND FENCING 
OF POGHOGH WATER POINT 

-WEIWEI WARD 

 

 
weiwei 

   

 
500,000 

  Not started GOK BQs being 
prepared 

 

 

 
Table 13: Youths Affairs, Sports, Tourism, Culture and Social Services Projects Implementation Status 

 
SECTOR PROJECT 

NAME 

WARD  

CONTRA 

CTOR 

 

CONTR 

ACT 

SUM 

 

APPROVE 

D 

ESTIMATE 

S FY 

2023/2024 

FY 2023/2024 

SUPPLEMENT 

ARY 1 

BUDGET 

ESTIMATES 

AMO 

UNT 

PAID 

TO 

DATE 

CONTRA 

CT 

VARIATI 

ONS 

STATUS SOUR 

CE OF 

FUNDI 

NG 

REMARKS 

SOCIAL CONSTRUCTIO       NONE    

PROTEC N OF PKOPOCH 38,967,000.0 20,000,000.00      

TION TOURISM AND 0    TO BE   

CULTUR HOSPITALITY     IMPLEMENTE  TO START ON 3RD 
E AND CENTRE   0  D CGWP QUARTER 
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RECREA 

TION 

(PROTECTION 

WORKS 

ONGOING 

PROJECT) 

          

SOCIAL 

PROTEC 

TION 
CULTUR 

E AND 
RECREA 
TION 

CONSTRUCTIO 

N OF BUS/CAR 

SHADE AT 
TOURISM 

OFFICE 

     

2,000,000.00 
 

 

 

 

 
0 

NONE  

 

 

TO BE 

IMPLEMENTE 
D 

 

 

 

 

 
CGWP 

 

 

 

 
TO START ON 3RD 

QUARTER 

SOCIAL 

PROTEC 
TION 

CULTUR 

E AND 
RECREA 

TION 

OPERATIONALI 

ZATION OF 
KAPTABUK 

HIGH 

ALTITUDE 
TRAINING 

CAMP 

LELAN    

5,000,000.00 

 

5,000,000.00 
 

 

 

 

 
0 

NONE  

 

 

TO BE 
IMPLEMENTE 
D 

 

 

 

 

 
CGWP 

 

 

 

 
TO START ON 3RD 

QUARTER 

SOCIAL 

PROTEC 

TION 
CULTUR 

E AND 

RECREA 
TION 

RENOVATION 

OF MAKUTANO 

STADIUM 

    
5,000,000.00 

 
5,000,000.00 

 

 

 

 

 
0 

NONE ONGOING  

 

 

 

 
CGWP 

REQUISITION 

STAGE 

SOCIAL 
PROTEC 

TION 

CULTUR 
E AND 
RECREA 
TION 

SUPPY AND 
DELIVERY OF 

USHANGA TO 

SUPPORT 
USHANGA 
GROUPS - 
ALALE 

ALALE     

 

 

 

 
499,828.00 

 

 

 

 

 
0 

NONE ONGOING  

 

 

 

 
CGWP 

REQUISITION 
STAGE 

SOCIAL 

PROTEC 
TION 

CULTUR 

E AND 
RECREA 
TION 

COMPLETION 

OF BEADS 
SHADE FOR 

USHANGA 

WOMEN- 
CHEPARERIA 
WARD 

CHEPAR 

ERIA 

    

 

 

 

 
500,000.00 

 

 

 

 

 
0 

NONE ONGOING  

 

 

 

 
CGWP 

AWARDED 

(ROLLOVER) 

SOCIAL 

PROTEC 
TION 

CULTUR 

E AND 
RECREA 

TION 

 
COMPLETION 

OF SUBUKWO 

FIELD-BATEI 
WARD 

 

 

BATEI 

   

 

1,000,000.00 

 

 

 
1,000,000 

 

 

 

 

 
0 

NONE  

 

 

TO BE 

IMPLEMENTE 
D 

 

 

 

 

 
CGWP 

 

 

 

 
TO START ON 3RD 

QUARTER 
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SOCIAL 

PROTEC 

TION 

CULTUR 
E AND 

RECREA 
TION 

PURCHASE OF 

IRON SHEETS 

TO SUPPORT 

100 
HOUSEHOLDS- 

ALALE WARD 

 

 

ALALE 

   

 

2,500,000.00 

 

 

 
2,500,000 

 

 

 

 

 
0 

NONE ONGOING  

 

 

 

 
CGWP 

REQUISITION 

STAGE 

SOCIAL 
PROTEC 

TION 

CULTUR 

E AND 
RECREA 
TION 

PURCHASE AND 

SUPPLY OF 

TRADITIONAL 
ATTIRE TO 

CHIPAGH- 

BATEI WARD 

 

 

BATEI 

   

 

300,000.00 

 

 

 
300,000 

 

 

 

 

 
0 

NONE ONGOING  

 

 

 

 
CGWP 

REQUISITION 
STAGE 

SOCIAL 

PROTEC 
TION 

CULTUR 

E AND 
RECREA 
TION 

SUPPORT 

USHANGAA 
INNITIAVE TO 

NEEMA 

WOMEM 
GROUP - BATEI 
WARD 

 

 

BATEI 

   

 

300,000.00 

 

 

 
300,000 

 

 

 

 

 
0 

NONE  

 

 

TO BE 
IMPLEMENTE 
D 

 

 

 

 

 
CGWP 

 

 

 

 
TO START ON 3RD 
QUARTER 

SOCIAL 

PROTEC 
TION 

CULTUR 
E AND 

RECREA 
TION 

 

FENCING AND 

LEVELLING OF 

KAMKETO 

FIELD-KASEI 

WARD 

 

 

KASEI 

   

 

1,500,000.00 

 

 

 
1,500,000 

 

 

 

 

 
0 

NONE  

 

 

TO BE 

IMPLEMENTE 
D 

 

 

 

 

 
CGWP 

 

 

 

 
TO START ON 3RD 
QUARTER 

SOCIAL 
PROTEC 

TION 

CULTUR 
E AND 

RECREA 
TION 

 

PURCHASE OF 

IRON SHEETS 
FOR WOMEN 

GROUPS-KASEI 

WARD 

 

 

KASEI 

   

 

3,000,000.00 

 

 

 
3,000,000 

 

 

 

 

 
0 

NONE ONGOING  

 

 

 

 
CGWP 

REQUISITION 
STAGE 

SOCIAL 

PROTEC 

TION 

CULTUR 
E AND 

RECREA 
TION 

 

SUPPLY OF 

IRON SHEET TO 

150 

HOUSEHOLDS - 
KODICH WARD 

 

 

KODICH 

   

 

1,500,000.00 

 

 

 
1,300,000 

 

 

 

 

 
0 

NONE  

 

 
TO BE 
IMPLEMENTE 

D 

 

 

 

 

 
CGWP 

 

 

 

 
TO START ON 3RD 

QUARTER 

SOCIAL 

PROTEC 
TION 

CULTUR 

E AND 
RECREA 
TION 

FIELD 

LEVELLING AT 

KOPOSES 

CULTURAL 
CENTRE- 

LOMUT WARD 

 

 

LOMUT 

   

 

1,000,000.00 

 

 

 
1,000,000 

 

 

 

 

 
0 

NONE  

 

 

TO BE 
IMPLEMENTE 
D 

 

 

 

 

 
CGWP 

 

 

 

 
TO START ON 3RD 
QUARTER 
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SOCIAL 

PROTEC 

TION 

CULTUR 
E AND 

RECREA 
TION 

PURCHASE OF 

IRON SHEETS 

FOR 

VULNERABLE 
FAMILIES - 

LOMUT WARD 

 

 

LOMUT 

   

 

1,000,000.00 

 

 

 
1,000,000 

 

 

 

 

 
0 

NONE ONGOING  

 

 

 

 
CGWP 

REQUISITION 

STAGE 

SOCIAL 
PROTEC 

TION 

CULTUR 

E AND 
RECREA 
TION 

PURCHASING & 
SUPPLYING OF 

3 M IRON 

SHEETS TO 

RESIDENTS OF 
MASOL - 
MASOL WARD 

 

 

MASOL 

   

 

2,000,000.00 

 

 

 
3,000,000 

 

 

 

 

 
0 

NONE ONGOING  

 

 

 

 
CGWP 

REQUISITION 
STAGE 

SOCIAL 

PROTEC 
TION 

CULTUR 

E AND 
RECREA 
TION 

 

PURCHASE FOR 

SPORTS 
EQUIPMENT 

FOR RIWO 

WARD 

 

 

RIWO 

    

 

 
1,000,000 

 

 

 

 

 
0 

NONE ONGOING  

 

 

 

 
CGWP 

REQUISITION 

STAGE 

SOCIAL 

PROTEC 
TION 

CULTUR 
E AND 

RECREA 
TION 

 
PURCHASE AND 

SUPPLY OF 

IRONSHEETS - 

RIWO WARD 

 

 

RIWO 

   

 

500,000.00 

 

 

 
500,000 

 

 

 

 

 
0 

NONE ONGOING  

 

 

 

 
CGWP 

REQUISITION 

STAGE 

SOCIAL 
PROTEC 

TION 

CULTUR 
E AND 

RECREA 
TION 

PURCHASE AND 

SUPPLY OF 
IRON SHEETS ( 

ONDOA NYASI 

INITIATIVE)- 
SEKKER WARD 

 

 

SEKERR 

   

 

2,000,000.00 

 

 

 
3,000,000 

 

 

 

 

 
0 

NONE ONGOING  

 

 

 

 
CGWP 

REQUISITION 
STAGE 

SOCIAL 

PROTEC 

TION 

CULTUR 
E AND 

RECREA 
TION 

 
SUPPORT OF 

USHANGAA 

INITIATIVE- 
SEKKER WARD 

 

 

SEKERR 

   

 

1,000,000.00 

 

 

 
1,000,000 

 

 

 

 

 
0 

NONE ONGOING  

 

 

 

 
CGWP 

REQUISITION 

STAGE 

SOCIAL 

PROTEC 
TION 

CULTUR 

E AND 
RECREA 
TION 

 
PURCHASE OF 

IRON SHEETS 

FOR KAPCHOK 
WARD 

 

 
KAPCHO 
K 

    

 

 
1,000,000 

 

 

 

 

 
0 

NONE  

 

 

TO BE 
IMPLEMENTE 
D 

 

 

 

 

 
CGWP 

 

 

 

 
TO START ON 3RD 
QUARTER 
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SOCIAL 

PROTEC 

TION 

CULTUR 
E AND 

RECREA 
TION 

PURCHASE OF 

LORWAS TO 

WOMEN 

GROUPS IN 
SEKERR WARD- 

SEKERR WARD 

 

 

SEKERR 

    

 

 
1,000,000 

 

 

 

 

 
0 

NONE  

 

 
TO BE 

IMPLEMENTE 
D 

 

 

 

 

 
CGWP 

 

 

 

 
TO START ON 3RD 

QUARTER 

SOCIAL 
PROTEC 

TION 

CULTUR 

E AND 
RECREA 
TION 

 
PURCHASE AND 

SUPPLY OF 

SPORTS 

EQUIPMENTS- 

SIYOI WARD 

 

 

SIYOI 

   

 

2,000,000.00 

 

 

 
2,000,000 

 

 

 

 

 
0 

NONE ONGOING  

 

 

 

 
CGWP 

REQUISITION 
STAGE 

SOCIAL 

PROTEC 
TION 

CULTUR 

E AND 
RECREA 
TION 

FIELD 

LEVELING AT 

ST. CATHERINE 
GIRLS SEC 

SCHOOL - 
SOOK WARD 

 

 

SOOK 

   

 

1,000,000.00 

 

 

 
1,000,000 

 

 

 

 

 
0 

NONE ONGOING  

 

 

 

 
CGWP 

REQUISITION 

STAGE 

SOCIAL 

PROTEC 
TION 

CULTUR 
E AND 

RECREA 
TION 

FIELD 

LEVELING AT 

TAMUGH 

PRIMARY 

SCHOOL - 
SOOK WARD 

 

 

SOOK 

   

 

1,000,000.00 

 

 

 
1,000,000 

 

 

 

 

 
0 

NONE ONGOING  

 

 

 

 
CGWP 

REQUISITION 

STAGE 

SOCIAL 
PROTEC 

TION 

CULTUR 
E AND 

RECREA 
TION 

 
PURCHASE AND 
SUPPLY OF 

IRONSHEETS - 

SOOK WARD 

 

 

SOOK 

    

 

 
2,000,000 

 

 

 

 

 
0 

NONE  

 

 
TO BE 
IMPLEMENTE 

D 

 

 

 

 

 
CGWP 

 

 

 

 
TO START ON 3RD 
QUARTER 

 

SOCIAL 

PROTEC 
TION 

CULTUR 
E AND 
RECREA 

TION 

PURCHASE AND 

SUPPLY OF 

IRON SHEETS 

FOR OLD AGED 
AND 

DISADANTAGE 
D IN THE 

SOCIETY-SUAM 
WARD 

 

 

 

SUAM 

   

 

 

2,000,000.00 

 

 

 

 
2,000,000 

 

 

 

 

 

 

 
0 

NONE ONGOING  

 

 

 

 

 

 
CGWP 

REQUISITION 

STAGE 
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Table 14: County Assembly Projects Implementation Status 
 

SECTOR PROJECT NAME PROJEC 

T 

LOCATI 

ON 

(WARD) 

CONTRACT 

OR 

CONTRA 

CT SUM 

 

 

(KSHS) 

BUDGET 

 

 

(KSHS) 

AMOU 

NT 

PAID 

TO 

DATE 

(KSHS) 

CONTRAC 

T 

VARIATIO 

NS 

IMPLEMENTA 

TION STATUS 

(%) 

SOURC 

E OF 

FUNDIN 

G 

REMAR 

KS 

 Construction of 

Residential 

Building(Speaker's 
Residence) 

HQ  63,000,000  

 

200,000 

    Pending 

 Construction of New 

County Assembly 

HQ  362,000,00 
0 

 
1,600,000 

    Ongoing 

 County Assembly 
Restaurant 

HQ  36,000,000  
200,000 

    Stalled 

 Purchase of one (1) 

Motor vehicle 

HQ    
11,666,161 

     

 Equiping of New 
County Assembly 

HQ    
56,442,172 

     

 Purchase of 

Multimedia Mordern 
County Assembly 
Building 

HQ    

 

34,489,000 

     

 Purchase and 

installation of Lift 
Mordern County 

Assembly Building 

HQ    

 

1,414,760 

     

 Purchase of Generator- 

Mordern County 
Assembly Building 

HQ    
 

9,900,000 

     

 
 

Table 15: County Public Service Management, ICT and Decentralized Units Projects Implementation Status 
 

SECTOR PROJECT NAME PROJEC 

T 

LOCATI 

ON 

(WARD) 

CONTRAC 

TOR 

CONTRA 

CT SUM 

 
(KSHS) 

BUDGET 

(KSHS) 

AMOU 

NT 

PAID 

TO 

DATE 

(KSHS) 

CONTRA 

CT 

VARIATI 

ONS 

IMPLEMENTA 

TION STATUS 

(%) 

SOURC 

E OF 

FUNDI 

NG 

REMAR 

KS 

PUBLIC 

ADMINISTRATION 

AND 
INTERGOVERNME 

NTAL RELATIONS 

NETWORKING OF 

COUNTY ROADS 

HEADQUARTERS 
OFFICE (UJENZI 

HOUSE) 

    

2,500,000 

0.0 None 20% CGWP Procurem 

ent 

processes 

ongoing 
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PUBLIC 

ADMINISTRATION 

AND 

INTERGOVERNME 

NTAL RELATIONS 

ERP 

OPERATIONALIZ 

ATION (HRM, 

ASSET 

MANAGEMENT 
MODULES) 

    

2,500,000 

0.0 None 25% CGWP Automati 

on of 

records 

ongoing 

 


